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TENDER DOCUMENT FOR THE BID: 
 

RE- CONSTRUCTION OF CULVERT BRIDGE AT LUCKAU VILLAGE 

BID NUMBER: EMLM 36/2026  

CIDB REFERENCE NUMBER: 100117538 

MINIMUM CIDB GRADING 3 CE 

Supply Chain Management Unit 
 

ISSUED BY: 

THE MUNICIPAL MANAGER 
ELIAS MOTSOALEDI LOCAL MUNICIPALITY 
GROBLERSDAL 
0470 
TEL: (013) 262 3056 
FAX: (013) 262 2547 

PREPARED BY: 
 
MANAGER ROADS & STORMWATER 
EMLM 

GROBLERSDAL AVENUE 
0470 

  TEL: (013) 262 3056 
FAX:(013) 262 2547 

Closing Date: 19th JUNE 2026 Closing Time: 11H00 
 
 
Name of Bidder: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

 
 
Bid Amount VAT Included :R  
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RESPONSIVENESS AND EVALUATION CRITERIA 

 
ELIAS MOTSOALEDI LOCAL MUNICIPALITY WILL NOT CONSIDER ANY BID UNLESS IT MEETS 

THE FOLLOWING RESPONSIVENESS CRITERIA: 

 
MINIMUM REQUIREMENTS: 

 

1. CSD registration report (Detailed)( NB: Not summary report). 

2. Valid copy of CIPC registration document 

3. Annexure Forms (A, B, C, D, E, H and I) fully completed and signed 

4. Proof of CIDB registration minimum of 3 CE or Higher  

5. Any alterations on the tender document must be signed (NB: Not Initialed) 

6. Sign every page on the tender document (NB: Not Initialed) 

7. Forms must be completed in a Black ink. 

8. Company Profile (Detailing; Name of Client; Service Provided; Award Amount; Contact Person and 

Contact Number).  

9. Valid CIPC Abridged Certificate for Annual returns (Figures / Amount page) (NB applicable to entities that are 

in business for more than 12 months and must be paid within 30 days after the anniversary of the 

company’s incorporation date) 

10. Letter of good standing (Compensation for Occupational Injuries and Disease Act (COIDA) / Tender Letter 

from Department of Labour – To be Verified 

11. Proof of Municipal rates and taxes or services charges: 

• Of the company and all of its directors not in arrears for more than 90 days or 

• Confirmation from the municipality if municipal rates and taxes are not levied (for the company and all its 

director(s)) as per the address on the CIPC registration document or 

• if leasing, a signed lease agreement by the lessor and the lessee and the Municipal rates of the lessor 

(for the Company and all its Directors) 

12. Original Certified copies of IDs of the Director(s) (Certification not older than 6 months before the closing date) 

13. In case of a Joint Venture, Association or Consortium a formal contract agreement must be signed by both 

parties and be attached, and the following must be adhered to: 

• All of the above requirements must be for the both entities except No.4. 

 

NB: PLEASE NOTE THAT IT WILL BE COMPULSORY FOR THE APPOINTED SERVICE PROVIDER TO SUBMIT COIDA 
BEFORE APPOINTMENT LETTER CAN BE ISSUED IF THE  TENDER LETTER  WAS SUBMITTED 
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CHECKLIST: 

 

No. Requirements Checklist Tick 
Comment if 

not Attached 

COMPULSORY 

1 CSD registration report (detailed)(Not Summary Report)   

2 Valid copy Entity / Company registration certificate   

3 Annexure Forms (A, B, C, D, E, H and I) fully completed and signed   

4 Proof of CIDB registration (Minimum of 3 CE or Higher)    

5 Any alterations on the tender document must be signed (NB: Not Initialed)   

6 Sign every page on the tender document (NB: Not Initialed)     

7 Forms must be completed in a Black ink.   

8 
Company Profile (Detailing; Name of Client; Service Provided; Award 

Amount; Contact Person and Contact Number).  

  

9 

Valid CIPC Abridged Certificate for Annual returns (Figures / Amount page) (NB 

applicable to entities that are in business for more than 12 months and must 

be paid within 30 days after the anniversary of the company’s incorporation 

date) 

  

10 
Letter of good standing (Compensation for Occupational Injuries and Disease Act 

(COIDA))/ letter to intent from Department of Labour  

  

11 

Proof of Municipal rates and taxes or services charges: 

• Of the company and all of its directors not in arrears for more than 90 days 

or 

• Confirmation from the municipality if municipal rates and taxes are not 

levied (for the company and all its director(s)) as per address on the CIPC 

registration document or 

• if leasing, a signed lease agreement by the lessor and the lessee and  

the Municipal rates of the lessor (for the Company and all its Directors) 

  

12 
Original Certified copies of IDs of the Director(s) (Certification not older than 6 

months before the closing date) 

  

13 

In case of a Joint Venture, Association or Consortium a formal contract agreement 

must be signed by both parties and be attached, and the following must be 

adhered to: 

• All of the above requirements must be for the both entities, Except no:4 

  

14 Tender must be Completed and Signed in Black Ink   

15 ZERO SCORE IF NOT SUBMITTED 

 
Schedule of company experience (appointment letters and completion 

certificates) 

  

16 
Curriculum Vitae of key personnel with original certified copies of qualifications, 

years of relevant experience on similar projects and projects names. 

  

17 

Schedule of plant: 

• Proof of ownership with certification not older than 6 months. 

• In case of hiring, a letter of intent must be submitted with proof of 

ownership by a rental company with certification not older than 6 months. 
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Note: This is just a guide to assist you and is not necessarily all the information required. The 

EMLM indemnifies itself and retain the rights to evaluate the full documentation. 

 
 
 
 

 

Service provider / representative Signature 
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PART T1: TENDERING PROCEDURES 

 

 
TABLE OF CONTENTS Page Colour 

 
T1.1: TENDER NOTICE AND INVITATION TO TENDER ___________ T.2 White 

T1.2: TENDER DATA _______________________________________ T.6 Pink 

T1.3: STANDARD CONDITIONS OF TENDER ___________________ T.12 Pink 
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Tender Notice and Invitation to Tender 

PROJECT No. EMLM  36/2026 RE- CONSTRUCTION OF CULVERT BRIDGE AT LUCKAU VILLAGE 

 
 

 

T1.1: BID NOTICE AND INVITATION TO BID 
 

ELIAS MOTSOALEDI LOCAL MUNICIPALITY 
 

CLOSING DATE:19 JUUNE 2026 at 11H00 
 

BID NUMBER: EMLM 36/2026 
 

RE - CONSTRUCTION OF CULVERT BRIDGE AT LUCKAU VILLAGE 
 
T1.1: TENDER NOTICE 
 
Bids are hereby invited from capable and experienced construction companies for the RE - CONSTRUCTION OF 
CULVERT BRIDGE AT LUCKAU VILLAGE. The project scope entails the construction of 10m x 8m x 1.8m high 
culvert bridge, inclusive of 70m long paved road. 
It is estimated that tenderers should have a CIDB contractor grading designation of 3CE or higher. 
 
Duly completed bid documents and a l l  supporting documents,  together with the bid document must be sealed in an 
envelope clearly marked: “Bid No. EMLM 35/2026, RE - CONSTRUCTION OF CULVERT BRIDGE AT LUCKAU 
VILLAGE” CLOSING DATE:  
19 JUNE 2026” with the name of the bidder shall be placed in the bid box No: 03 at ELIAS MOTSOALEDI LOCAL 
MUNICIPALITY 2nd GROBLER AVENUE GROBLERSDAL on or before 19 JUNE 2026 at 11:00am on the closing date. 
Tenders will be opened in public. All certified copies must not be older than six months. 
 
Tender documents can be obtainable as from 02 JUNE 2026 for free at www.etenders.gov.za or at the offices of Elias 
Motsoaledi Local Municipality (not on site), in Groblersdal, upon payment of a non-refundable                                                 
amount of R1000.00. Only proof of deposit made to Elias Motsoaledi Local Municipality or cash will be acceptable. 
 
 
Bidders will be evaluated on functionality whereby 70 points (70%) has to be attained before financial proposals can be 

looked at. A preferential point system shall apply whereby a contract will be allocated to a tenderer in accordance with the 

Preferential Procurement Policy Framework Act, Act No. 5 of 2000 and as defined in the Conditions of Tender in the 

tender document, read in conjunction with the Supply Chain Management Policy of Elias Motsoaledi Local Municipality 

where 80 points will be allocated in respect of price and 20 points in respect of specific goals. 

CIDB grading is 3CE or higher. 
 
Procurement Enquiries: Mr. K.H Masemola 
Tel: 013 262 3056 
 
Technical Enquiries: Mr. J. Malaka.  
Tel: 013262 3056 
 
Employer: Municipal Manager:  
 
NR Mahlakwane, P.r Tech Eng  
 
Elias Motsoaledi Local Municipality 
02 Grobler Avenue, Groblersdal 0470

http://www.etenders.gov.za/
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PROJECT No. EMLM  36/2026 RE- CONSTRUCTION OF CULVERT BRIDGE AT LUCKAU VILLAGE 

 
 

 

 
T1.1: BID NOTICE AND INVITATION TO BID 

 
CONSTRUCTION OF RE- CONSTRUCTION OF CULVERT BRIDGE AT LUCKAU VILLAGE  

 

BID NUMBER:  EMLM 36/2026  

 
RESPONSIVENESS AND EVALUATION CRITERIA: 

 
1. RESPONSIVENESS CRITERIA 

 
The Elias Motsoaledi Local Municipality will consider no Bid unless it meets the following responsiveness 
criteria: 

 

• The bid must be properly received in a sealed envelope clearly indicating the description of the service 

and the bid number for which the bid is submitted. 

 

• The bid must be deposited in the relevant bid box as indicated on the notice of the bid on or before the 

closing date and time of the bid. 

 

• An original Valid Tax Compliance Status Pin must be submitted with the bid on or before the 

closing time and date of the bid. Or 

 

• The electronic verification tax clearance must be accompanied by the verification code 
 

 

• The proof of CSD registration report must be attached 

 

• Bid forms must be completed in full and each page of the bid signed. 

 

• Certified copy of the company registration certificate must be submitted with the bid on or before the 

closing time and date of the bid. 

• Submission of a Joint Venture Agreement, where applicable, which has been properly signed by all 

parties. 

• Proof of payment of municipal rates and taxes. 

• Complies with the requirements of the bid and technical specifications. 

• Registered in the relevant contractor category in the Construction Industry Development Board 

Register of Contractors (CIDB). 

• Adheres to Pricing Instructions. 

• Financial ability to execute the contract. 

• Comply in full and observe the requirements of the Notice to Bidders. 

 
NB: It is the responsibility of tenderer to select competent subcontractor who is registered on the 
treasury central supplier database (CSD) that meet all minimum the requirement of the tender. 
Tenderers are responsible for all due diligence on their subcontractors. 
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2. EVALUATION OF BIDS 

 
a) All bids received shall be evaluated in terms of the Supply Chain Management Regulations, 

Elias Motsoaledi Local Municipality Supply Chain Management Policy, the preferential procurement 

regulation 2022, and other applicable legislations. 

b) The Council reserves the right to accept all, some, or none of the bids submitted – either wholly or 

in part – and it is not obliged to accept the lowest bid. 

c) Only locally manufactured products/items with specified minimum thresholds will be considered for 

local content(Not applicable) 

 
By submitting this bid, bidder authorizes the Council or its delegate(s) to carry out any investigation 

deemed necessary to verify the correctness of the statements and documents submitted and that 

such documents reasonably reflect the ability of the Bidder to provide the goods and services 

required by the Council. 

 
PLEASE NOTE 

 
1. The Municipal Manager may cancel a contract awarded to a person if: 

 
a) The person committed a corrupt or fraudulent act during the procurement process or in the 

execution of the contract, or 

b) An official or other role player committed any corrupt or fraudulent act during the procurement 

process or in the execution of the contract that benefited that person. 

 

 
2. The Municipal Manager may reject the bid or quote of any person if that person or any of its 

directors have: 

 
a) Failed to pay municipal rates and taxes or municipal service charges and such rates, taxes and 

charges are in arrears for more than three months; 

b) Failed, during the last five years, to perform satisfactorily on a previous contract with the Elias 

Motsoaledi Local Municipality or any other organ of State after written notice was given to that bidder 

that performance was unsatisfactory; 

c) Abused the supply chain management system of the Municipality or have committed any improper 

conduct in relation to this system; 

d) Been convicted of fraud or corruption during the past five years; 

e) Willfully neglected, reneged on or failed to comply with any government, municipal or other public- 

sector contract during the past five years; or 

f) Been listed in the Register for Bid Defaulters in terms of section 29 of the Prevention and Combating 

of Corrupt Activities Act (No. 12 of 2004) or has been listed on National Treasury’s database as a 

person prohibited from doing business with public sector 
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ANNEXURE A 

SUPPLY CHAIN MANAGEMENT 

EVALUATION PROCESS AND CRITERIA 

The following evaluation process and criteria will be used to evaluate all bids submitted: 

1. Compliance with Tender conditions 
 

i. The Elias Motsoaledi Local Municipality will consider no bid unless it meets the following 

responsiveness criteria: 

• The bid must be properly received in a sealed envelope clearly indicating the description of the 
service and the bid number for which the bid is submitted. 

• The bid must be deposited in the relevant bid box as indicated on the notice of the bid on or 
before the closing date and time of the bid. 

• The electronic verification tax clearance must be accompanied by the verification code 

• Bid forms must be completed in full and each page of the bid signed. 

• A copy of the company registration certificate must be submitted with the bid on or before the 
closing time and date of the bid. 

• Submission of a Joint Venture Agreement, where applicable, which has been properly signed by 
all parties. 

• Compliance with the requirements of the bid and technical specifications. 

• No bidder who is blacklisted by National Treasury or any National Authority due to non- 
performance will be considered. 

• Proof of payment of Municipal account statement on rates and taxes from the respective 
municipality or confirmation if municipal services’ rates and taxes are not levies or charged are 
not implemented, such proof: 

a) Must not be older than three (3) months from closing date of the tender, 
b) It must have been addressed to the company itself and all of the directors as on the 

document for company registration, and 
c) In case where the company is renting an office space, the lease agreement between the 

company and the respective landlord must accompanied by the declaration/letter stating 
that the bidder and or the director are not responsible to pay for municipal services, rates 
and taxes but the property owner. 

• In case where 2 (two) or more companies decide to form a joint venture (JV), all 

the companies in the JV have to attach each and every document as requested above in 
addition to the Joint Venture Agreement and a consolidated CIDB grading should be submitted 

ii. Meeting technical specifications and comply with bid conditions; 
iii. Financial ability to execute the contract; and 
iv. The number of points scored for achieving Specific Goals 

Empowerment objectives, points scored for price and / or points scored for functionality if 
applicable. 
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T1.2:  TENDER DATA 
 

The conditions of tender are those contained in the latest edition of SANS 10845-3, Construction Procurement – Part 
3: Standard Conditions of Tender. 

 
SANS 10845-3 makes several references to the Tender Data for details that apply specifically to this tender. The 
Tender Data shall have precedence in the interpretation of any ambiguity or inconsistency between it and the 
provisions of SANS 10845-3. 

 
Each item of data given below is cross-referenced to the clause in SANS 10845-3 to which it mainly applies. 

 

Clause 
Number 

Data 

2.1 
Wherever reference is made in the documentation to Bill of Quantities, it shall also mean Pricing 
Schedule. 

2.7 Wherever reference is made in the documentation to contractor it shall also mean service provider 

 
 
 
 

 
3.1 

The Employer is ELIAS MOTSOALEDI LOCAL MUNICIPALITY 

 
The Employer’s domicilecitandi et executandi (permanent physical business address) is: 

2 Grobler Avenue, Groblersdal, 0470 

The Employer’s address for communication relating to this project is: 

POSTAL OR DELIVERY 
P. O. Box 48 2nd Grobler Avenue 
Groblersdal Groblersdal 
0470 0470 

 
 
 
 
 
 
 
 

 
3.2 

The tender documents issued by the employer comprise: 
T1: Tendering Procedures 

T1.1 Tender notice and invitation to tender 
T1.2 Tender data 
T2: Returnable Schedules 
T2.1 List of returnable documents 
T2.2 Returnable schedules 
C1: Agreements and contract data 
C1.1 Form of offer and acceptance 
C1.2 Contract data 
C1.3 Form of guarantee 
C1.4 Disclosure Statement 
C1.5 Adjudication Member Agreement 
C1.6 Agreement in terms of the Occupational Health and Safety Act 
C2: Pricing data 
C2.1 Pricing instructions 
C2.2 Activity schedules or bill of quantities 
C3: Scope of work 
C4: Site information 
C4.1 Locality Plan 
C4.2 Tender drawing 

3.4 The language for communications is English. 

 

 
3.4 

The Employer’s agent is: 
 

 
3.5 

The tender process may be cancelled if: 

(a) Due to changed circumstances, there is no longer a need for the goods or services 
specified in the invitation; 
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 (b) Funds are no longer available to cover the total envisaged expenditure; 
(c) No acceptable tender is received; or 
(d) There is a material irregularity in the tender process 

3.6 The competitive selection procedure shall be applied in awarding the tender. 

 
3.7 

Jurisdiction 

Unless stated otherwise in the Tender Data, each tenderer and the Employer undertake to accept 
the jurisdiction of the courts of law of the Republic of South Africa. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
4.1 

Only those tenderers who satisfy the following eligibility criteria are eligible to submit tenders: 

(a) The Contractor submitting the tender is under restrictions or has principals who are under 
restriction to participate in the Employer’s procurement due to corrupt of fraudulent 
practices; 

 
(b) The tenderer does not have the legal capacity to enter into the contract; 

(c) The Contractor submitting the tender is insolvent, in receivership, bankrupt or being wound 
up, has his affairs administered by a court or a judicial officer, has suspended his business 
activities, or is subject to legal proceedings in respect of the foregoing; 

(d) The tenderer does not comply with the legal requirements stated in the Employer’s 
procurement policy; 

 
(e) The tenderer cannot demonstrate that he possesses the necessary professional and 

technical qualifications and competent, financial resources, equipment and other physical 
facilities, managerial capability, personnel, experience and reputation to perform the 
contract; 

(f) The Tenderer cannot provide proof that he is in good standing with respect to duties, taxes, 
levies and contributions required in terms of legislation applicable to the work in the contract. 

 
Only those tenderers who are registered with the Construction Industry Development Board (CIDB) 
in a contractor-grading equal to or higher than a contractor grading designation 3CE or higher or a 
combined grading (in the case of a joint venture) equal or higher than 3CE as defined in the 
Regulations (09 August 2004 and 22 July 2005), in terms of the CIDB Act No 38 of 2000, are eligible 
to submit tenders for this contract. 

 1 Only those Tenderers who have in their employ management and supervisory staff 
satisfying the requirements of the scope of work for labour intensive competencies for 
Supervisory and management staff are eligible to submit tenders. 

2 The Tenderer shall, when requested by the Employer to do so, submit the names of all 
management and supervisory staff that will be employed to supervise the labor-intensive 
portion of the works together with satisfactory evidence that such staff members satisfy the 
eligibility requirements. 

4.6 
Failure to apply instructions contained in addenda may render a tenderer’s offer non-responsive in 
terms of Condition of Tender, Clause 5.8. 

 
 
 

 
4.7 

Compulsory briefing is applicable and it is the bidder’s responsibility to visit the site. 

Enquiries and confirmation of attendance at least one full working day in advance regarding the 
meeting and site inspection may be directed to: 

                           ELIAS MOTSOALEDI LOCAL MUNICIPALITY 

Name: Mr. J.K Malaka 

                          Mobile: 067 072 5768 
                           E-mail: jmalaka@emlm.gov.za   

4.10 Tenderers are required to state the rates and currencies in Rand. 

mailto:jmalaka@emlm.gov.za
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4.12 

Alternative offers are generally not acceptable due to possible manipulation of the tender process and 
resulting complexity of the evaluation. 

Therefore, the submission of alternative tenders is strongly discouraged. 
 
The submission of alternative work will be considered as a non-responsive offer. 
However, a tenderer wishing to submit an alternative offer shall first apply to the Employer with full 
details of the principles of the alternative for confirmation that the Employer’s standards and 
requirements are not compromised or reduced. Such confirmation must have been provided by the 
Employer in writing at least 5 (five) working days before the date and time of tender closing, or as 
extended by an addendum sent to all tenderers. The application shall not be submitted later than 7 
(seven) working days before the date and time of tender closing given in Tender Data Clause 4.15. 

4.13 
Parts of each tender offer communicated on paper shall be submitted as an original, plus zero (0) 
copies. 

 
 
 
 
 
 

 
4.13.4 

The tenderer is required to submit with his tender the following Mandatory documents: 

• Electronic Valid Tax Clearance Certificate supplied with verification code; 
• Compensation Fund registration certificate 
• Certificate of Contractor Registration issued by the Construction Industry Development 

Board or a copy of the application Form for registration in terms of the Construction Industry 
Development Board Act (Form F006). A minimum grading of 3 CE or Higher is required 

In the event of a Joint Venture submitting a tender, every member of the joint venture must submit 
proof of registration with the CIDB within 10 days from the closing date for tenders; and the lead 
partner must have a minimum contract grading designation 
Important Note: 

Failure to provide the required particulars as per the above-listed certificates implies a non- 
responsive tender and warrants rejection of the tender on account of non-compliance with the 
requirements of the Tender Data 

4.13.5 
Wherever reference is made in the tender documentation for non-financial proposal it shall also 
mean technical proposal. 

 
 

 
4.13.5 

The Employer’s address for delivery of tender offers and identification details to be shown on each 
tender package are: 

Location of tender box: Elias Motsoaledi Local Municipality, 2nd Grobler Avenue, Groblersdal, 
0470 
Physical address: 2nd Grobler Avenue, Groblersdal, 0470 
Postal Address: P. O. Box 48 Groblersdal 0470 

4.13.5 A two-envelope procedure is NOT required 

4.13.6 Telephonic, telegraphic, telex, facsimile or e-mailed tender offers shall NOT be accepted 

4.15 The closing time for submission of tender offers is 11H00 hours on Monday, 19 JUNE 2026 

4.16.1 The tender validity period is 90 Days 

 
 
 

 
4.16.2 

Where a tenderer, at any time after the opening of his tender offer but prior to entering into a 
contract based on his tender offer: 
(a) withdraws his tender; 
(b) gives notice of his inability to execute the contract in terms of his tender; or 

(c) fails to comply with a request made in terms of 4.17, 4.18 or 5.9; 

such tenderer shall be barred from tendering on any of the Employer’s tenders for a period to be 
determined by the Employer, but not less than 6 (six) months from a date determined by the Employer. 
This sanction also applies to tenders under evaluation and not yet awarded. The Employer may fully 
or partly exempt a tenderer from the provisions of these conditions if he is of the 
opinion that the circumstances justify the exemption. 

4.18 
Any additional information requested under the clause must be provided within 5 (five) working days 
of date of request. 

4.19 Access shall be provided for inspections and testing by personnel acting on behalf of the Employer 

5.1 
The Employer shall respond to clarifications received up to 7 (seven) working days before tender 
closing time. 
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5.2 The Employer shall issue addenda until 5 (five) working days before tender closing time. 

 

 
5.4 

The time and location for opening of the tender offers are: 

Date : FRIDAY, 11H00 on 19 JUNE 2026 
 
Location :Elias Motsoaledi Local Municipality, 2nd Grobler Avenue, Groblersdal, 0470 

5.5 The minimum percentage of evaluation points for quality is 70%. 

 
 
 

 
5.7 

Prior to disqualification, the Employer shall inform the tenderer and give the tenderer an opportunity 
to make representations within 14 days as to why the tender submitted should not be disqualified and 
as to why the tenderer should not be restricted by the National Treasury from conducting any business 
with any organ of state for a period not exceeding 10 years. 

In the event of disqualification, the Employer may, at its sole discretion, claim damages from the 
tenderer and impose a specified period during which tender offers will not be accepted from the 
offending tenderer and, the Employer shall inform the National Treasury in writing. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
5.8 

Arithmetical errors, omissions, discrepancies and imbalanced unit rates 

 
Check responsive tenders for discrepancies between amounts in words and amounts in figures. 
Where there is a discrepancy between the amounts in figures and the amount in words, the amount 
appearing in the summary to the Pricing Schedule shall govern. 

Check responsive tender offers for: 
a) the gross misplacement of the decimal point in any unit rate; 
b) omissions made in completing the Pricing Schedule or Bills of Quantities; or 
c) arithmetic errors in: 

i) line-item totals resulting from the product of a unit rate and a quantity in Bills of Quantities 
or Schedules of Prices; or 

ii) the summation of the prices; 
d) Imbalanced unit rates. 

Notify shortlisted tenderers of all errors, omissions or imbalanced rates that are identified in their 
tender offers. 

 
Where the tenderer elects to confirm the errors, omissions or re-balancing of imbalanced rates the 
tender offer shall be corrected as follows: 

a) If Bills of Quantities or Pricing Schedules apply and there is an error in the line-item total resulting 
from the product of the unit rate and the quantity, the unit rate shall govern, and the line-item total 
shall be corrected. Where there is an obviously gross misplacement of the decimal point in the 
unit rate, the line-item total as quoted, and the unit rate shall be corrected. 

b) Where there is an error in the total of the prices either as a result of other corrections required by 
this checking process or in the tenderer’s addition of prices, the total of the prices shall be 
corrected. 

c) Where the unit rates are imbalanced, adjust such rates by increasing or decreasing them and 
selected others while retaining the total of the prices derived after any other corrections made 
under (a) and (b) above. 

Where there is an omission of a line item, no correction is possible, and the offer may be declared 
non-responsive. 

 
Declare as non-responsive and reject any offer from a tenderer who elects not to accept the 
corrections proposed and subject the tenderer to the sanction under 4.16.2. 

The tenderer is required to submit balanced unit rates for Rate Only items in the Pricing Schedule. 
The rates submitted for these items will be taken into account in the evaluation of tenders. 

5.11 The procedure for the evaluation of responsive tenders is Method 4. 
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5.11.5 

Method 4: Financial offer, quality and preferences 

 
In this case of a financial offer, quality and preferences; 

a) scoreeachtenderinrespectofthefinancialoffermade,thepreferenceclaimed,ifany,andthequali 
ty 
offeredinaccordancewiththeprovisionsof5.11.7to5.11.9,rejectingalltenderoffersthatfailtosco 
re the minimum number of points for quality stated in the tender data, if any, 

 
b) calculate the total number of tender evaluation points (TEV) in accordance with the 

following formula; 

 
TEV= NFO+NP+ NQ 

 
Where; 

 
NFO isthenumberoftenderevaluationpointsawardedforthefinancialoffermadeinaccordancewith 

5.11.7 

NP isthenumberoftenderevaluationpointsawardedforpreferencesclaimedinaccordancewith 

5.11.8; 

NQis the number of tender evaluation points awarded for quality offered in accordance with 

5.11.9, 
c) rank tender offers from the highest number of tender evaluation points to the lowest, and 
d) recommend the tenderer with the highest number of tender evaluation points for the award 

of the contract, unless the rear compelling and justifiable reasons not to do so. 

 
Restore and re-rank all tenderers  should there 
be compelling and justifiable reasons not to recommend the  
 tenderer  with the highest number of tender 
evaluation points  and recommend the tenderer with the highest 
number of tender evaluation points, unless there are compelling and justifiable reasons not to do so 
in which case the process set out in this subclause shall be repeated. 

 
If two or more tenderers score an equal total number of points, the contract must be awarded to the 
tenderer that scored the highest points for preference. 

 
If functionality / quality is, part of the evaluation process and two or more tenderers score equal total 
points and equal preference points, the contract must be awarded to the tenderer that scored the 
highest points for functionality/ quality. 

If two or more tenderers score equal total points in all respects, the award must be decided by the 
drawing of lots. 

5.11.6 Scores of financial offers, preferences and quality, as relevant, to be given to two (2) decimal places 
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5.11.7 

POINTS AWARDED FOR PRICE 

 
A maximum of 80 or 90 points is allocated for price on the following basis: 

 

 
80/20 or 90/10 

 

𝑃𝑠 = 𝟖𝟖𝟖𝟖 (1 + 
𝑃𝑡−𝑃 𝑚𝑎𝑥 

) or 𝑃𝑠 = 𝟗𝟗𝟖𝟖 (1 + 
𝑃𝑡−𝑃 𝑚𝑎𝑥 

) 
𝑃 𝑚𝑎𝑥 𝑃𝑚𝑎𝑥 

 
Where 

Ps = Points scored for price of tender under consideration 

Pt = Price of tender under consideration 

Pmax = Price of highest acceptable tender 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
5.11.8 

POINTS AWARDED FOR SPECIFIC GOALS 
 

 
In terms of Regulation 4(2); 5(2); 6(2) and 7(2) of the Preferential Procurement Regulations, 
preference points must be awarded for specific goals stated in the tender. For the purposes of this 
tender the tenderer will be allocated points based on the goals stated in table 1 below as may be 
supported by proof/ documentation stated in the conditions of this tender: 

In cases where organs of state intend to use Regulation 3(2) of the Regulations, which states that, if 
it is unclear whether the 80/20 or 90/10 preference point system applies, an organ of state must, in 
the tender documents, stipulate in the case of— 

(a) an invitation for tender for income-generating contracts, that either the 80/20 or 
90/10 preference point system will apply and that the highest acceptable tender will 
be used to determine the applicable preference point system; or 

 
(b) any other invitation for tender, that either the 80/20 or 90/10 preference point 

system will apply and that the lowest acceptable tender will be used to determine 
the applicable preference point system, 

then the organ of state must indicate the points allocated for specific goals for both the 90/10 and 
80/20 preference point system 

Table 1: Specific goals for the tender and points claimed are indicated per the table below. 

(Note to organs of state: Where either the 90/10 or 80/20 preference point system is 
applicable, corresponding points must also be indicated as such. 
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Note to tenderers: The tenderer must indicate how they claim points for each preference 
point system.) 

  

 
The specific goals allocated points in terms 
of this tender 

Number of points 

allocated 

(80/20 system) 

(To be completed by 
the organ of state) 

Number of points 
claimed (80/20 

system) 

(To be completed 
by the tenderer) 

 

▪ Local area of Supplier  MAX10 
  

 

✓ Within the area of Elias 
Motsoaledi Local Municipality 

10 
  

 

✓ Within the area of 
Sekhukhune District 
Municipality 

6 
  

✓ Within the area of Limpopo 
Province 

4 
  

✓ Within the Republic of South 
Africa 

2 
  

▪ ▪51% Black owned Company 
10 

  

Total points 
20 

  

 
 
 
 
 
 
 
 

 
5.11.9 

 
Scoring Quality 
Score each of the criteria and sub criteria for quality in accordance with the provisions of the tender 
data. Calculate the total number of tender evaluation points for quality (NQ) using the following formula: 

 
NQ = W2 × SO/MS 

 
 
where 

 
 
W2 is the maximum possible number of tender evaluation points awarded for the quality 
SO is the score for quality allocated to the submission under consideration; 
MS is the maximum possible score for quality in respect of a submission (using the table given 
below) 
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5.11.9.1 

 
The functionality criteria (as part of quality) and maximum score in respect of each of the sub 
criteria are as follows: 

 

 
Functionality Criteria Maximum Number of Points 

Relevant Past Experience 50 

Key Personnel 20 

Plant and Equipment 30 

Maximum possible score for functionality 100 
 

 
Tenderers must meet the minimum points of 70 points on functionality to be considered 
for further evaluation. 
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 Functionality Scorecard  

Criteria Scoring guide 
Maximu
m 
Weights 

 

Company 
Experience: NB: The 
Tender must submit 
similar and 
successfully 
completed projects to 
qualify for maximum 
points.No points will 
be allocated for 
repair and 
maintenance projects 

Note 1:Tenderers to 
submit names of the 
completed projects with 
valid contact details, 
appointment letters and 
completion certificates. 
Non-submission will 
result in loss of points. 

 No Scoring Criteria Weight Score   
 
 
 
 
 
 
 

 
50 

1 Road/Bridge 
construction projects 
above R2 Million (per 
Appointment Letter & 
completion certificates) 

50  

2 Road/Bridge 
construction 
projects above 
R1mil to R2mil 
(per Appointment 
Letter & 
completion 
certificates) 

25  

3 Road/Bridge 
construction projects 
R0.5mil to R1mil (per 
Appointment Letter & 
completion certificates) 

10  

 MAXIMUM 50  

 

 
Specific Personnel 
Knowledge – Well 
detailed curriculum 
vitae and original 
certified copies of 
academic qualification 
certificates need to be 
attached for 
functionality points 
scoring otherwise no 
points will be 
allocated (Certified 
copies should not 
be older than 6 
months) 

Designation Designation Points Total 

P
ro

je
c
t 

M
a
n

a
g

e
r 

Project Manager: Experience in 
Road Construction Points: 10 
• B-Tech: Civil Engineering 

certificate or higher with more 
than 9 years’ exp. 

 
• N. Dip: Civil Engineering 

certificate or higher with 7 - 8 
years’ exp. 

 
• N. Dip: Civil Engineering 
certificate or higher with 5 - 6 years’ 
exp. 

 
 
 
 

10 

 
 

8 

 
 
 

6 

 
 
 
 
 
 

 
20 
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C
o

n
s
tr

u
c
ti

o
n

 M
a
n

a
g

e
r 

(S
it

e
 A

g
e
n

t)
 

Construction Manager 
(Previously known as Site 
Agent): Experience in Road 
Construction - Points: 7 

 
• N. Dip: Civil Engineering or 

higher with more than 9 years’ 
exp. 

• N. Dip: Civil Engineering or 
higher with 5 - 8 years’ exp. 

• N. Dip: Civil Engineering or 
higher with 3 - 5 years’ exp. 

• N. Dip: Civil Engineering or 
higher with 1 to 3 years’ exp 

 
 
 
 
 
 
7 

5 
 
3 

 
1 

  

S
a
fe

ty
 O

ff
ic

e
r 

Safety Officer - Points: 3 

 

• National Diploma Safety 
Management or Environmental 
Health / Higher and registration 
with SACPCMP with more than 
4 Years exp 

• National Diploma Safety 
Management or Environmental 
Health / Higher , registered with 
SACPCMP 1 – 3 Years exp 

 

 
3 

 
 
2 

List of plant - 
1. Tenderer to submit 
proof of ownership 
with original certified 
copies not older than 
6 months. 
2. And in case of 
hiring, a letter of intent 
must be submitted 
with proof of 
ownership with original 
certified copies not 
older than 6 months. 

  
 
 
 
 
 

 
30 

Functionality Threshold (Minimum score) 70 

Total Points for Functionality 100 

Required plant Points Owned Hired 

Excavator 5   

Grader 5   

Roller 4   

Water Tanker 4   

TLB 2   

5 x Tipper Truck 
(10m3) 

2 point 
each 

(Max 10) 

  

Maximum points 30   
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5.13 

Tender offers will only be accepted if: 
 

a) the tenderer is registered on the Central Supplier Database (CSD) for the South African 
government ( see https://secure.csd.gov.za/ ) unless it is a foreign supplier with no local 
registered entity 

b) the tenderer is in good standing with SARS according to the Central Supplier Database; 
c) the tenderer submits a letter of intent from an approved insurer undertaking to provide the 

Performance Bond to the format included in Part C1.3 of this procurement document 
d) the tenderer is registered with the Construction Industry Development Board in an appropriate 

contractor grading designation; 
e) the tenderer or any of its directors/shareholders is not listed on the Register of Tender Defaulters 

in terms of the Prevention and Combating of Corrupt Activities Act of 2004 as a person prohibited 
from doing business with the public sector; 

f) the tenderer has not: 
i) abused the Employer’s Supply Chain Management System; or 

ii) failed to perform on any previous contract and has been given a written notice to this effect; 

g) the tenderer has completed the Compulsory Declaration and there are no conflicts of interest 
which may  impact on the tenderer’s ability to perform the contract in the best interests of the 
employer or potentially compromise the tender process; 

h) the tenderer is registered and in good standing with the compensation fund or with a 

https://secure.csd.gov.za/
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 licensed compensation insurer; 
i) the employer is reasonably satisfied that the tenderer has in terms of the Construction Regulations, 

2014, issued in terms of the Occupational Health and Safety Act, 1993, the necessary 
competencies and resources to carry out the work safely. 

 
 
 
 
 
 

 
5.13.1 

Acceptance of a tender offer (Additional Conditions) 

 
The Employer shall accept a tender offer should it be considered not to present any unacceptable 
commercial risk, only if the tenderer 
a) is not under restrictions, or has principals who are under restrictions, preventing participation in 

the employer's procurement, 
b) can, as necessary and in relation to the proposed contract, demonstrate the possession of the 

professional and technical qualifications, professional and technical competence, financial 
resources, equipment and other physical facilities, managerial capability, reliability, experience 
and reputation, expertise and personnel, to perform the contract, 

c) has the legal capacity to enter into the contract, 

d) is not insolvent, in receivership, bankrupt or being liquidated, does not have affairs administered 
by a court or a judicial officer, does not have suspended business activities, or is subject to legal 
proceedings with respect to any of the foregoing, 

e) complies with the legal requirements, if any, stated in the tender data, and 
f) is able, in the opinion of the employer, to perform the contract free of conflicts of interest. 

5.17 The number of paper copies of the signed contract to be provided by the employer is ONE (1) 

 
 
 

 
5.18 

Preparing Tender Documents 

 
If necessary, the documents that shall form part of the contract and that were issued by the 
employer as part of the tender documents, shall be revised to take account of; 
a) addenda issued during the tender period, 
b) inclusion of some of the returnable documents, and 
c) other revisions agreed between the employer and the successful tenderer during the process of 

offer and acceptance. 
The schedule of deviations attached to the form of offer and acceptance, if any, shall be completed. 

5.19 All communication shall be done in writing 
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T1.3: STANDARD CONDITIONS OF BID 

(As contained in Annexure F of the CIDB Standard for Uniformity in Construction Procurement) 
 

F.1 General 
 

F.1.1 Actions 
 

The employer and each bidder submitting a bid offer shall comply with these conditions of bid. In their 
dealings with each other, they shall discharge their duties and obligations as set out in F.2 and F.3, timeous 
and with integrity, and behave equitably, honestly and transparently. 

 
F.1.2 Bid Documents 

 
The documents issued by the employer for the purpose of a bid offer are listed in the bid data. 

F.1.3 Interpretation 
 

F.1.3.1 The bid data and additional requirements contained in the bid schedules that are included in the 
returnable documents are deemed to be part of these conditions of bid. 

F.1.3.2 These conditions of bid, the bid data and bid schedules which are only required for bid evaluation 
purposes, shall not form part of any contract arising from the invitation to bid. 

F.1.3.3 For the purposes of these conditions for the calling for expressions of interest, the following 
definitions apply: 

a) Comparative offer means the bidder’s financial offer after the factors of non-firm prices, all 
unconditional discounts and any other bided parameters that will affect the value of the financial 
offer have been taken into consideration 

b) corrupt practice means the offering, giving, receiving or soliciting of anything of value to 
influence the action of the employer or his staff or agents in the bid process; and 

c) Fraudulent practice means the misrepresentation of the facts in order to influence the bid 
process or the award of a contract arising from a bid offer to the detriment of the employer, 
including collusive practices intended to establish prices at artificial levels 

d) Quality (functionality) means the totality of features and characteristics of a product or service 
that bear on its ability to satisfy stated or implied needs 

F.1.4 Communication and employer’s agent 
 

Each communication between the employer and a bidder shall be to or from the employer's agent only, and 
in a form that can be read, copied and recorded. Writing shall be in the English language. The employer shall 
not take any responsibility for non-receipt of communications from or by a bidder. The name and contact 
details of the employer’s agent are stated in the bid data. 

F.1.5 The employer’s right to accept or reject any bid offer 
 

F.1.5.1 The employer may accept or reject any variation, deviation, bid offer, or alternative bid offer, and 
may cancel the bid process and reject all bid offers at any time before the formation of a contract. 
The employer shall not accept or incur any liability to a bidder for such cancellation and rejection but 
will give written reasons for such action upon written request to do so. 

F.1.5.2 The employer may not subsequent to the cancellation or abandonment of a bid process or the 
rejection of all responsive bid offers re-issue abid covering substantially the same scope of work 
within a period of six months unless only one bid was received, and such bid was returned unopened 
to the bidder. 
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F.2 Bidder’s obligations 
 

F.2.1 Eligibility 

Submit a bid offer only if the bidder complies with the criteria stated in the bid data and the bidder, 
or any of his principals, is not under any restriction to do business with employer. 

F.2.2 Cost of biding 
 

Accept that the employer will not compensate the bidder for any costs incurred in the preparation 
and submission of a bid offer, including the costs of any testing necessary to demonstrate that 
aspects of the offer satisfy requirements. 

F.2.3 Check documents 
 

Check the bid documents on receipt for completeness and notify the employer of any discrepancy 
or omission. 

F.2.4 Confidentiality and copyright of documents 
 

Treat as confidential all matters arising in connection with the bid. Use and copy the documents 
issued by the employer only for the purpose of preparing and submitting a bid offer in response to 
the invitation. 

F.2.5 Reference documents 
 

Obtain, as necessary for submitting a bid offer, copies of the latest versions of standards, 
specifications, conditions of contract and other publications, which are not attached but which are 
incorporated into the bid documents by reference. 

F.2.6 Acknowledge addenda 
 

Acknowledge receipt of addenda to the bid documents, which the employer may issue, and if 
necessary, apply for an extension to the closing time stated in the bid data, in order to take the 
addenda into account. 

F.2.7 Clarification meeting 
 

Attend, where required, a clarification meeting at which bidders may familiarize themselves with 
aspects of the proposed work, services or supply and raise questions. Details of the meeting(s) are 
stated in the bid data. 

F.2.8 Seek clarification 

 
Request clarification of the bid documents, if necessary, by notifying the employer at least five 
working days before the closing time stated in the bid data. 

F.2.9 Insurance 

 
Be aware that the extent of insurance to be provided by the employer (if any) may not be for the full 
cover required in terms of the conditions of contract identified in the contract data. The bidder is 
advised to seek qualified advice regarding insurance. 

F.2.10 Pricing the bid offer 
 

F.2.10.1 Include in the rates, prices, and the bided total of the prices (if any) all duties, taxes (except 
Value Added Tax (VAT)), and other levies payable by the successful bidder, such duties, 
taxes and levies being those applicable 14 days before the closing time stated in the bid 
data. 

F2.10.2 Show VAT payable by the employer separately as an addition to the bidder’s total of the 
prices. 
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F.2.10.3 Provide rates and prices that are fixed for the duration of the contract and not subject to 
adjustment except as provided for in the conditions of contract identified in the contract 
data. 

F.2.10.4 State the rates and prices in Rand unless instructed otherwise in the bid data. The 
conditions of contract identified in the contract data may provide for part payment in other 
currencies. 

 
F.2.11 Alterations to documents 

 
Not make any alterations or additions to the bid documents, except to comply with instructions issued by the 
employer, or necessary to correct errors made by the bidder. All signatories to the bid offer shall initial all 
such alterations. Erasures and the use of masking fluid are prohibited. 

F.2.12 Alternative bid offers 
 

F.2.12.1 Submit alternative bid offers only if a main bid offer, strictly in accordance with all the requirements 
of the bid documents, is also submitted. The alternative bid offer is to be submitted with the main 
bid offer together with a schedule that compares the requirements of the bid documents with the 
alternative requirements the bidder proposes. 

F.2.12.2 Accept that an alternative bid offer may be based only on the criteria stated in the bid data or 
criteria otherwise acceptable to the employer. 

F.2.13 Submitting a bid offer 
 

F.2.13.1 Submit a bid offer to provide the whole of the works, services or supply identified in the contract 
data and described in the scope of works, unless stated otherwise in the bid data. 

F.2.13.2 Return all returnable documents to the employer after completing them in their entirety, either 
electronically (if they were issued in electronic format) or by writing in black ink. 

F.2.13.3 Submit the parts of the bid offer communicated on paper as an original plus the number of copies 
stated in the bid data, with an English translation of any documentation in a language other than 
English, and the parts communicated electronically in the same format as they were issued by the 
employer. 

F.2.13.4 Sign the original and all copies of the bid offer where required in terms of the bid data. The 
Employer will hold all authorized signatories liable on behalf of the bidder. Signatories for bidders 
Proposing to contract as joint ventures shall state which of the signatories is the lead partner 
whom the employer shall hold liable for the purpose of the bid offer. 

 
F.2.13.5 Seal the original and each copy of the bid offer as separate packages marking the packages as 

"ORIGINAL" and "COPY". Each package shall state on the outside the employer's address and 
Identification details stated in the bid data, as well as the bidder's name and contact address. 

F.2.13.6 Where a two-envelope system is required in terms of the bid data, place and seal the returnable 
documents listed in the bid data in an envelope marked “financial proposal” and place the 
remaining returnable documents in an envelope marked “technical proposal”. Each envelope shall 
state on the outside the employer’s address and identification details stated in the bid data, as well 
as the bidder's name and contact address. 

 
F.2.13.7 Seal the original bid offer and copy packages together in an outer package that states on the 

outside only the employer's address and identification details as stated in the bid data. 

F.2.13.8 Accept that the employer shall not assume any responsibility for the misplacement or premature 
opening of the bid offer if the outer package is not sealed and marked as stated. 



PROJECT NO. EMLM 36/2026 RE-CONSTRUCTION OF CULVERT BRIDGE AT LUCKAU  

 

Bid 
Part T1:Bidding Procedures 

T21 of T66 T1.3 

Standard Conditions of Bid 

 

 

F.2.14 Information and data to be completed in all respects 

 
Accept that bid offers, which do not provide all the data or information requested completely and in the form 
required, may be regarded by the employer as non-responsive. 

 
F.2.15 Closing time 

 
F.2.15.1 Ensure that the employer receives the bid offer at the address specified in the bid data not later 

than the closing time stated in the bid data. Proof of posting shall not be accepted as proof of 
delivery. The employer shall not accept bid offers submitted by telegraph, telex, facsimile or e-mail, 
unless stated otherwise in the bid data. 

F.2.15.2 Accept that, if the employer extends the closing time stated in the bid data for any reason, the 
requirements of these conditions of bid apply equally to the extended deadline. 

 
F.2.16 Bid offer validity 

F.2.16.1 Hold the bid offer(s) valid for acceptance by the employer at any time during the validity 
period stated in the bid data after the closing time stated in the bid data. 

F.2.16.2 If requested by the employer, consider extending the validity period stated in the bid data for an 
agreed additional period. 

F.2.17 Clarification of bid offer after submission 
 

Provide clarification of a bid offer in response to a request to do so from the employer during the evaluation 
of bid offers. This may include providing a breakdown of rates or prices and correction of arithmetical errors 
by the adjustment of certain rates or item prices (or both). No change in the total of the prices or substance 
of the bid offer is sought, offered, or permitted. The total of the prices stated by the bidder shall be binding 
upon the bidder. 

Note: Sub-clause F.2.17 does not preclude the negotiation of the final terms of the contract with a 
preferred bidder following a competitive selection process, should the Employer elect to do so. 

F.2.18 Provide other material 
 

F.2.18.1 Provide, on request by the employer, any other material that has a bearing on the bid offer, the 
bidder’s commercial position (including notarized joint venture agreements), preferencing 
arrangements, or samples of materials considered necessary by the employer for the purpose of a 
full and fair risk assessment. Should the bidder not provide the material, or a satisfactory reason as 
to why it cannot be provided, by the time for submission stated in the employer’s request, the 
employer may regard the bid offer as non-responsive. 

 
F.2.18.2 Dispose of samples of materials provided for evaluation by the employer, where required. 

F.2.19 Inspections, tests and analysis 

 
Provide access during working hours to premises for inspections, tests and analysis as provided for in the 
bid data. 

F.2.20 Submit securities, bonds, policies, etc. 

 
If requested, submit for the employer’s acceptance before formation of the contract, all securities, bonds, 
guarantees, policies and certificates of insurance required in terms of the conditions of contract identified in 
the contract data. 

F.2.21 Check final draft 

 
Check the final draft of the contract provided by the employer within the time available for the employer to 
issue the contract. 
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F.2.22 Return of other bid documents 

 
If so instructed by the employer, return all retained bid documents within 28 days after the expiry of the 
validity period stated in the bid data. 

 
F.2.23 Certificates 

 
Include in the bid submission or provide the employer with any certificates as stated in the bid data. 

F.3 The employer’s undertakings 

F.3.1 Respond to clarification 
 

Respond to a request for clarification received up to five working days prior to the bid closing time 
stated in the Bid Data and notify all bidders who drew procurement documents. 

F.3.2 Issue Addenda 
 

If necessary, issue addenda that may amend or amplify the bid documents to each bidder during the 
period from the date of the Bid Notice until seven days before the bid closing time stated in the Bid 
Data. If, as a result a bidder applies for an extension to the closing time stated in the Bid Data, the 
Employer may grant such extension and, will then notify all bidders who drew documents. 

F.3.3 Return late bid offers 
 

Return bid offers received after the closing time stated in the Bid Data, unopened, (unless it is 
necessary to open a bid submission to obtain a forwarding address), to the bidder concerned. 

F.3.4 Opening of bid submissions 
 

F.3.4.1 Unless the two-envelope system is to be followed, open valid bid submissions in the presence of 
bidders’ agents who choose to attend at the time and place stated in the bid data. Bid submissions 
for which acceptable reasons for withdrawal have been submitted will not be opened. 

F.3.4.2 Announce at the opening held immediately after the opening of bid submissions, at a venue 
indicated in the bid data, the name of each bidder whose bid offer is opened, the total of his prices, 
preferences claimed and time for completion, if any, for the main bid offer only. 

F.3.4.3 Make available the record outlined in F.3.4.2 to all interested persons upon request. 

F.3.5 Two-envelope system 
 

F.3.5.1 Where stated in the bid data that a two-envelope system is to be followed, open only the technical 
proposal of valid bids in the presence of bidders’ agents who choose to attend at the time and 
place stated in the bid data and announce the name of each bidder whose technical proposal is 
opened. 

 
F.3.5.2 Evaluate the quality of the technical proposals offered by bidders, then advise bidders0. 

 
F.3.5.3 ` who remain in contention for the award of the contract of the time and place when the financial 

proposals will be opened. Open only the financial proposals of bidders, who score in the quality 
evaluation above the minimum number of points for quality stated in the bid data, and announce 
the score obtained for the technical proposals and the total price and any preferences claimed. 
Return unopened financial proposals to bidders whose technical proposals failed to achieve the 
minimum number of points for quality. 

 
F.3.6 Non-disclosure 

 
Not disclose to bidders, or to any other person not officially concerned with such processes, information 
relating to the evaluation and comparison of bid offers, the final evaluation price and recommendations for 
the award of a contract, until after the award of the contract to the successful bidder. 
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F.3.7 Grounds for rejection and disqualification 

 
Determine whether there has been any effort by a bidder to influence the processing of bid offers and instantly 
disqualify a bidder (and his bid offer) if it is established that he engaged in corrupt or fraudulent practices. 

F.3.8 Test for responsiveness 

 
Determine, on opening and before detailed evaluation, whether each bid offer properly received: 

 
a) Meets the requirements of these Conditions of Bid, 
b) Has been properly and fully completed and signed, and 
c) is responsive to the other requirements of the bid documents. 

 
A responsive bid is one that conforms to all the terms, conditions, and specifications of the bid 
documents without material deviation or qualification. A material deviation or qualification is one 
which, in the Employer's opinion, would: 

• Detrimentally affect the scope, quality, or performance of the works, services or supply identified 
in the Scope of Work, 

• change the Employer's or the bidder's risks and responsibilities under the contract, or 

• affect the competitive position of other bidders presenting responsive bids, if it were to be 
rectified. 

Reject a non-responsive bid offer, and not allow it to be subsequently made responsive by correction or 
withdrawal of the non-conforming deviation or reservation. 

F.3.9 Arithmetical errors 
 

Check responsive bid offers for arithmetical errors, correcting them in the following manner: 
 

• Where there is a discrepancy between the amounts in figures and in words, the amount in words shall 
govern. 

• If a bill of quantities (or schedule of rates) apply and there is an error in the line item total resulting from 
the product of the unit rate and the quantity, the line item total shall govern and the rate shall be 
corrected. Where there is an obviously gross misplacement of the decimal point in the unit rate, the 
line item total as quoted shall govern, and the unit rate will be corrected. 

• Where there is an error in the total of the prices either as a result of other corrections required by this 
checking process or in the bidder’s addition of prices, the total of the prices shall govern and the bidder 
will be asked to revise selected item prices (and their rates if a bills of quantities applies) to achieve 
the bided total of the prices. 

Consider the rejection of a bid offer if the bidder does not correct or accept the correction of his arithmetical 
errors in the manner described above. 

F.3.10 Clarification of a bid offer 
 

Obtain clarification from a bidder on any matter that could give rise to ambiguity in a contract arising from the 
bid offer. 

F.3.11 Evaluation of bid offers 

F3.11.1 General 

Appoint an evaluation panel of not less than three persons. Reduce each responsive bid offer to a 
comparative offer and evaluate it using the bid evaluation method that is indicated in the Bid Data and 
described below: 
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Method 1: 
Financial 
offer 

1) Rank bid offers from the most favorable to the least favorable comparative offer. 

2) Recommend highest ranked bidder for the award of the contract, unless there are 
compelling and justifiable reasons not to do so. 

Method 2: 
Financial 
offer and 
preferences 

1) Score bid evaluation points for financial offer. 

2) Confirm that bidders are eligible for the preferences claimed and if so, score bid 
evaluation points for preferencing. 

3) Calculate total bid evaluation points. 

4) Rank bid offers from the highest number of bid evaluation points to the 
lowest. 

5 Recommend bidder with the highest number of bid evaluation points for the award 
of the contract, unless there are compelling and justifiable reasons not to do so. 

Method 3: 
Financial 
offer and 
quality 

1) Score quality, rejecting all bid offers that fail to score the minimum number of 
points for quality stated in the Bid data. 

2) Score bid evaluation points for financial offer. 

3) Calculate total bid evaluation points. 

4) Rank bid offers from the highest number of bid evaluation points to the 
lowest. 

5) Recommend bidder with the highest number of bid evaluation points for the award 
of the contract, unless there are compelling and justifiable reasons not to do so. 

Method 4: 
Financial 
offer, quality 
and 
preferences 

1) Score quality, rejecting all bid offers that fail to score the minimum number of 
points for quality stated in the Bid data. 

2) Score bid evaluation points for financial offer. 

3) Confirm that bidders are eligible for the preferences claimed, and if so, score bid 
evaluation points for Preferencing. 

4) Calculate total bid evaluation points. 

5) Rank bid offers from the highest number of bid evaluation points to the 
lowest. 

6) Recommend bidder with the highest number of bid evaluation points for the award 
of the contract, unless there are compelling and justifiable reasons not to do so. 

 
Score financial offers, preferences and quality, as relevant, to two decimal places. 

F.3.11.2 Scoring Financial Offers 
 

Score the financial offers of remaining responsive bid offers using the following formula: 
 

NFO = W1 x A where: 
NFO = the number of bid evaluation points awarded for the financial offer. 

W1 = the maximum possible number of bid evaluation points awarded for the financial offer as 
stated in the Bid Data. 

A = a number calculated using either formulas 1 or 2 below as stated in the Bid Data. 
 

Formula Basis for comparison Option 1 Option 2 

1 Highest price or discount (1 + 
(P − Pm) 

) 
Pm 

P/Pm 

2 
Lowest price or percentage 
commission/fee 

(1 − 
(P − Pm) 

) 
Pm 

Pm/P 

where: 
Pm = the comparative offer of the most favorable bid offer. 
P = the comparative offer of bid offer under consideration. 
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F.3.11.3 Scoring quality (functionality) 

 
Score quality in each of the categories stated in the Bid Data and calculate total score for quality. 

F.3.12 Insurance provided by the employer 
 

If requested by the proposed successful bidder, submit for the bidder's information the policies and / or 
certificates of insurance which the conditions of contract identified in the contract data, require the employer 
to provide. 

F.3.13 Acceptance of bid offer 
 

F.3.13.1 Accept bid offer only if the bidder satisfies the legal requirements stated in the Bid Data. 
 

F.3.13.2 Notify the successful bidder of the employer's acceptance of his bid offer by completing and 
returning one copy of the form of offer and acceptance before the expiry of the validity period 
stated in the bid data, or agreed additional period. Providing the form of offer and acceptance does 
not contain any qualifying statements, it will constitute the formation of a contract between the 
employer and the successful bidder as described in the form of offer and acceptance. 

 
F.3.14 Notice to unsuccessful bidders 

 
After the successful bidder has acknowledged the employer’s notice of acceptance, notify other bidders that 
their bid offers have not been accepted. 

F.3.15. Prepare contract documents 
 

If necessary, revise documents that shall form part of the contract and that were issued by the employer as 
part of the bid documents to take account of: 

 
a) Addenda issued during the bid period, 
b) Inclusion of some of the returnable documents, 
c) Other revisions agreed between the employer and the successful bidder, and 
d) The schedule of deviations attached to the form of offer and acceptance, if any. 

F.3.16 Issue final contract 
 

Prepare and issue the final draft of contract documents to the successful bidder for acceptance as soon as 
possible after the date of the employer's signing of the form of offer and acceptance (including the schedule 
of deviations, if any). Only those documents that the conditions of bid require the bidder to submit, after 
acceptance by the employer, shall be included. 

F.3.17 Complete adjudicator's contract 
 

Unless alternative arrangements have been agreed or otherwise provided for in the contract, arrange for 
both parties to complete formalities for appointing the selected adjudicator at the same time as the 
main contract is signed. 

F.3.18 Provide copies of the contracts 
 

Provide to the successful bidder the number of copies stated in the Bid Data of the signed copy of the contract 
as soon as possible after completion and signing of the form of offer and acceptance. 
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T2.1: LIST OF RETURNABLE DOCUMENTS 

 
The tenderer must complete the following returnable documents: 

1 Returnable Schedules required only for tender evaluation purposes 
 

A. Record of Addenda to Tender Documents 
B. Proposed amendments and qualifications 
C. Preferencing Schedule: Specific goals 
D. Compulsory Declaration 
E. Municipal declaration and returnable documents 
F. Certificate of Attendance at a Tender Site Meeting 
G. Certificate of Authority of Joint Ventures/ Close corporations/ Partnership/Company/ Sole 

proprietor (Certified Copies of the Identity Documents in the Case of sole proprietor) 
H. Registration Certificates of Entities– Joint Ventures/ Close corporations/partnership/ Company/ 

Sole Proprietor 
I. Schedule of Tenderer’s Experience 
J. Schedule of Key Personnel 
K. Format of Curriculum Vitae (CV)  
L. Schedule of Proposed Subcontractors 
M. Schedule of plant and equipment 
N. Copy of Workmen’s Compensation Registration Certificate (or proof of payment of contributions 

in terms of the Compensation for Occupational Injuries and Diseases Act No. 130of 1993) 

 
2. Other documents required only for tender evaluation purposes 

 
O. Competence Achievement Schedule 

P. Specific goals in terms of Preferential Procurement Regulation 2022 

Q. Form of Intent to offer a Performance Guarantee 

R. An Original Tax Clearance Certificate issued by the South African Revenue Services 
 

 
3. Other documents that will be incorporated into the contract 

 
S. Execution Programme 

T. Contractor’s Health and Safety Declaration 

U. Contractor’s Safety Plan 

V. Profoma Notification formintermsoftheOccupationalHealthandSafetyAct1993, Construction 

Regulations,2014 

NB: Mandatory documents will also be used for the evaluation 
 
 

 
4 The offer portion 

 
Part C1 Agreements and Contract Data 

Part C2 Pricing Data 
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T2.2LIST OFRETURNABLEDOCUMENTS 

The tenderer must complete the following returnable documents: 

 

1. Returnable Schedules required only for tender evaluation purposes 

A. Record of Addenda to Tender Documents 
B. Proposed amendments and qualifications 
C. Preferencing Schedule: Specific goals 
D. Compulsory Declaration 
E. Municipal declaration and returnable documents 
F. Certificate of Attendance at a Tender Site Meeting 
G. Certificate of Authority of Joint Ventures/ Close corporations/ Partnership/Company/ Sole 

proprietor (Certified Copies of the Identity Documents in the Case of sole proprietor) 
H. Registration Certificates of Entities– Joint Ventures/ Close corporations/partnership/ Company/ 

Sole Proprietor 
I. Schedule of Tenderer’s Experience 
J. Schedule of Key Personnel 
K. Format of Curriculum Vitae (CV)  
L. Schedule of Proposed Subcontractors 
M. Schedule of plant and equipment 
N. Copy of Workmen’s Compensation Registration Certificate (or proof of payment of contributions 

in terms of the Compensation for Occupational Injuries and Diseases Act No. 130of 1993) 

 

2. Other documents required only for tender evaluation purposes 

O. Competence Achievement Schedule 

P. Specific goals in terms of Preferential Procurement Regulations 2022 

Q. Form of Intent to offer a Performance Guarantee 

R. An Original Tax Clearance Certificate issued by the South African Revenue Services 
 

 

3. Other documents that will be incorporated into the contract 

S. Execution Programme 

T. Contractor’s Health and Safety Declaration 

U. Contractor’s Safety Plan 

V. Profoma Notification form in terms of the Occupational Health and Safety Act 1993, Construction 

Regulations, 2014. 
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ANNEXURE A. : RECORD OF ADDENDA TO TENDER DOCUMENTS 

 

We confirm that the following communications received from the Employer before the submission of this tender offer, 
amending the tender documents, have been taken into account in this tender offer: 

 
Date Title or Details 

1.   

2.   

3.   

4.   

5.   

6.   

7.   

8.   

9.   

10.   

 
Attach additional pages if more space is required. 

 
Signed Date 

 

 

 
Name   Position   

 

 
Tenderer:  ...............................................................................................................................................................
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ANNEXURE B. : PROPOSED AMENDMENTS AND QUALIFICATIONS 

 

The Tenderer should record any deviations or qualifications he may wish to make to the tender documents in this 

Returnable Schedule. Alternatively a tenderer may state such deviations and qualifications in a covering letter to his 

tender and reference such letter in this schedule. 

 
The Tenderer’s attention is drawn to clause 5.8 of SANS10845-3 regarding the employer’s handling of material 

deviations and qualifications. 

 
Page Clause or item Proposal 

 

    

 

 
Signed Date 

 

 

 
 Name  Position  

 

 
Tenderer: 
............................................................................................................................................................... 
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ANNEXURE C.  ANNEXURE C: PREFERENCING SCHEDULE: 

 
1. GENERAL CONDITIONS 

1.1 The following preference point systems are applicable to invitations to tender: 
- the 90/10 system for requirements with a Rand value above R50 000 000 (all applicable taxes 

included). 

1.2 To be completed by the organ of state 

a) The applicable preference point system for this tender is the 80/20 preference point system. 
 

b) The 80/20 preference point system will be applicable in this tender. The lowest/ highest acceptable 
tender will be used to determine the accurate system once tenders are received. 

 
1.3 Points for this tender (even in the case of a tender for income-generating contracts) shall be 

awarded for: 

(a) Price; and 

(b) Specific Goals. 

1.4 To be completed by the organ of state: 

The maximum points for this tender are allocated as follows: 
 

 POINTS 

PRICE 80 

SPECIFIC GOALS 20 

Total points for Price and SPECIFIC GOALS 100 

 
1.5 Failure on the part of a tenderer to submit proof or documentation required in terms of this tender to 

claim points for specific goals with the tender, will be interpreted to mean that preference points for 
specific goals are not claimed. 

1.6 The organ of state reserves the right to require of a tenderer, either before a tender is adjudicated or at 
any time subsequently, to substantiate any claim in regard to preferences, in any manner required by 
the organ of state. 

2. DEFINITIONS 

(a) “tender” means a written offer in the form determined by an organ of state in response to an invitation 
to provide goods or services through price quotations, competitive tendering process or any other 
method envisaged in legislation; 

(b) “price” means an amount of money tendered for goods or services, and includes 
all applicable taxes less all unconditional discounts; 

(c) “rand value” means the total estimated value of a contract in Rand, calculated at the time of bid 
invitation, and includes all applicable taxes; 

(d) “tender for income-generating contracts” means a written offer in the form determined by an organ 
of state in response to an invitation for the origination of income-generating contracts through any 
method envisaged in legislation that will result in a legal agreement between the organ of state and a 
third party that produces revenue for the organ of state, and includes, but is not limited to, leasing and 
disposal of assets and concession contracts, excluding direct sales and disposal of assets through 
public auctions; and 

(e) “the Act” means the Preferential Procurement Policy Framework Act, 2000 (Act No. 5 of 2000). 
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) 

 
3. FORMULAE FOR PROCUREMENT OF GOODS AND SERVICES 

 

 
3.1. POINTS AWARDED FOR PRICE 

 
3.1.1 THE 80/20 OR 90/10 PREFERENCE POINT SYSTEMS 

A maximum of 80 or 90 points is allocated for price on the following basis: 

80/20 or 90/10 

 

𝑃𝑠 = 𝟖𝟖𝟖𝟖 (1 − 
𝑃𝑡−𝑃 𝑚𝑖𝑛  

or 𝑃𝑠 = 𝟗𝟗𝟖𝟖 (1 − 
𝑃𝑡−𝑃 𝑚𝑖𝑛 

) 
𝑃 𝑚𝑖𝑛 𝑃 𝑚𝑖𝑛 

Where  

Ps = Points scored for price of tender under consideration 

Pt = Price of tender under consideration 

Pmin = Price of lowest acceptable tender 
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4 Declaration 

The tenderer declares that 

a) 

b) 

□ 

The tendering entity is a level contributor as stated in the submitted evidence of qualification as at the 
closing date for submissions 

The tendering entity has been measured in terms of the following code (tick applicable box) 

Generic code of good practice 

□ 

c) 

Other–specify . . . . . .. . . . . . . . . . . . . . . . .. . . . . . . . . . . . . . . . . . . .. . . . . . . . . . .. 

The contents of the declarations made interims of a) and b) above are within my personal knowledge and are 
to the best of my belief both true and correct 

The undersigned, who warrants that he/she is duly authorized to do so on behalf of the tenderer confirms that he/ she 
understands the conditions under which such preferences are granted and confirms that the tenderer satisfies the 
conditions pertaining to the granting of tender preferences. 

Signature:...............................................................................................................................………. 

 
Name:.......................................................................................................................................………  

Duly authorized to sign on behalf of:............................................................................................……… 

Telephone: ...................................................................... 

Fax:....................................................................... Date:....................................................................... 

 
Name of witness.............................. Signature of witness . . ............................ 

Note:1) Failure to complete the declaration will lead to the rejection of a claim for a preference 

2)  Supporting documentation of the abovementioned claim for a preference must be submitted with the 

tender submission to be eligible for a preference 
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ANNEXURE D. : COMPULSORY DECLARATION 

 

The following particulars must be furnished .In the case of a joint venture, separate declaration in respect of 

each partner must be completed and submitted. 

Section1:EnterpriseDetails 

 Name of enterprise:   

Contact person:  

Email:  

Telephone:  

Cell no  

Fax:  

Physical address  

Postal address  

 

Section2: Particulars of companies and close corporations 

Company/Close Corporation registration number 

Section3: SARS Information 

 
Tax reference number 

  

VAT registration number: State Not Registered if not registered for VAT 
 

Section4: CIDB registration number 

CIDB Registration number(if applicable) 

Section5:NationalTreasuryCentralSupplier Database 

 Supplier number   

Unique registration reference number  

Section 6:Particularsofprincipals 

Principal: means a natural person who is a partner in a partnership, a sole proprietor, a director of a company established in 
terms of the Companies Act of 2008 (ActNo.71of2008) or a member of a close corporation registered in terms of the Close 
Corporation Act, 1984,(Act No.69of 1984). 

 Full name of principal Identity number Personal tax reference number  

   

   

   

   

   

   

   

   

Attach separate page if  necessary 
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Section 7: Record in the service of the state 

Indicate by marking the relevant boxes with a cross, if any principal is currently or has been within the last 12 
months in the service of any of the following: 

a member of any municipal council 

a member of any provincial legislature 

a member of the National Assembly or 
the National Council of Province 

a member of the board of directors of 
any municipal entity 

an official of any municipality or 
municipal entity 

an employee of any department, national or provincial 
public entity or constitutional institution within 
the meaning of the Public Finance Management Act of 
1999 (ActNo.1 of1999) 

a member of an accounting authority of any national or 
provincial public entity 

an employee of Parliament or a provincial legislature 

If any of the above boxes are marked, disclose the following: 
 

Name of principal Name of institution, public office, board or organ 

of state and position held 

Status of service 

(tick appropriate column) 

Current Within last 

12 months 

    

    

    

    

    

*insert separate page if necessary 

 

Section8: Record of family member in the service of the state 

Family member: a person’s spouse, whether in a marriage or in a customary union according to indigenous law, domestic 
partner in a civil union ,or child, parent, brother, sister, whether such a relationship results from birth, marriage or adoption 

Indicate by marking the relevant boxes with across, if any family member of a principal as defined in section 

5 is currently or has been within the last 12months been in the service of any of the following: 

a member of any municipal council 

a member of any provincial legislature 

a member of the National Assembly or 
the National Council of Province 

a member of the board of directors of any 
municipal entity 

an official of any municipality or 
municipal entity 

an employee of any provincial department, national or 
provincial public ent ity or constitutiona l  
institution within the meaning of the Public Finance 
ManagementAct,1999(Act1of 1999) 

a member of an accounting authority of any national or 
provincial public entity 

an employee of Parliament or a provincial legislature 

 

Name of family member Name of institution, public office, board or 

organ of state and position held 

Status of service 

(tick appropriate 

column) 

Current Within last 

12 months 

    

    

    

    

*insert separate page if necessary 
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Section 9: Record of termination of previous contracts with an organ of state 

Was any contract between the tendering entity including any of its joint venture partners terminated during the 

past 5 years for reasons other than the employer no longer requiring such works or the employer failing to make 

payment in terms of the contract. 

Yes / No (Tick appropriate box) 

If yes, provide particulars (interest separate page if necessary) 

Section10: Declaration 

The undersigned, who warrants that he/she is duly authorized to do so on behalf of the tendering entity confirms 

that the contents of this Declaration are within my personal knowledge, and save where stated otherwise in an 

attachment hereto, are to the best of my belief both true and correct, and: 

i) Neither the name of the tendering entity or any of its principals appears 
on: 

a) the Register of Tender Defaulters established in terms of the Prevention and Combating of Corrupt 

Activities Act of 2004 (ActNo.12 of2004) 

b) National Treasury’s Database of Restricted Suppliers (seewww.treasury.gov.za) 

ii) neither the tendering entity of any of its principals has within the last five years been convicted of fraud or 

corruption by a court of law (including a court outside of the Republic of South Africa); 

iii) any principal who is presently employed by the state has the necessary permission to undertake remunerative 

work outside such employment (attach permission to this declaration); 

iv) the tendering entity is not associated, linked or involved with any other tendering entities submitting tender 

offers 

v) has not engaged in any prohibited restrictive horizontal practices including consultation, communication, 

agreement, or arrangement with any competing or potential tendering entity regarding prices, geographical 

areas in which goods and services will be rendered, approaches to determining prices or pricing parameters, 

intentions to submit a tender or not, the content of the submission (specification, timing, conditions of contract 

etc.) or intention to not win a tender; 

vi) has no other relationship with any of the tenderers or those responsible for compiling the scope of work that 

could cause or be interpreted as a conflict of interest; 

vii) neither the tenderer or any of its principals owes municipal rates and taxes or municipal service charges to 

any municipality or a municipal entity and are not in arrears for more than 3months; 

viii) SARS may, on a non-going basis during the term of the contract, disclose the tenderer’s tax compliance 

status to the Employer and when called up on to do so, obtain the written consent of any subcontractors 

who are subcontracted to execute a portion of the contract that is entered into in excess of the threshold 

prescribed by the National Treasury, for SARS to do likewise. 

 

 
Signed    Date    

Name    Position   
  

 

 
                Enterprise name  

 
NOTE1 
The Standard Conditions of Tender contained in SANS10845-3 prohibits anticompetitive practices (clause3.1) and requires that 
tenderers avoid conflicts of interest, only submit a tender offer if the tenderer or any of his principals is not under any restriction to 
do business with employer(4.1.1) and submit only one tender either as a single tendering entity or as a member in a joint venture 
(clause 4.13.1).Clause5.7 also empowers the Employer to disqualify any tenderer who engages in fraudulent and corrupt practice. 
Clause3.1 also requires tenderers to comply with all legal obligations. 

NOTE2: 
Section 30(1) of the Public Service Act, 1994, prohibits an employee (person who is employed in posts on the establishment of 
departments) from performing or engaging remunerative work outside his or her employment in the relevant department, except 
with the written permission of the executive authority of the department. When in operation, Section 8(2) of the Public 
Administration Management Act,2014,will prohibit an employee of the public administration (i.e. organs of state and all national 
departments, national government components listed in Part A of Schedule 3 to the Public Service Act, provincial departments 
including the office of the premier listed in Schedule 1 of the Public Service Act and provincial departments listed in schedule 2 

http://www.treasury.gov.za/
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of the Public Service Act, and provincial government components listed in Part B of schedule 3 of the Public Service Act) or 
persons contracted to executive authorities in accordance with the provisions of section12A of the Public 

 
Service Act of 1994 or persons performing similar functions in organs of state from conducting business with the State or to be a 
director of a public or private company conducting business with the State. The offence for doing so is a fine or imprisonment for 
a period not exceeding 5 years or both. It is also a serious misconduct which may result in the termination of employment by the 
employer. 

 
NOTE3: 
Regulation44 of Supply Chain Management regulations issued in terms of the Municipal Finance Management Act of 
2003 requires that organs of state and municipal entities not award a contract to a person who is the service of the state, a director, 
manager or principal shareholder in the service of the state or who has been in the service of the state in the previous twelve 
months. 

 
NOTE: 4: 
Regulation 45 of Supply Chain Management regulations requires a municipality or municipal entity to disclose in the notes to the 
annual statements particulars of any award made to a close family member in the service of the state. 

 
NOTE: 5 
Corrupt activities which give rise to an offence in terms of the Prevention and Combating of Corrupt Activities Act of 
2004) include improperly influencing in anyway the procurement of any contract, the fixing of the price, consideration or other 
moneys stipulated or otherwise provided for in any contract and the manipulating by any means of the award of a tender. 

NOTE: 6 
Section 4 of the Competition Act of 1998 prohibits restrictive horizontal practice including agreements between parties in a 
horizontal relationship which have the effect of substantially preventing or lessening competition, directly or indirectly fixing prices 
or dividing markets or constitute collusive tendering .Section 5 also prohibits restrictive vertical practices. Any restrictive practices 
that are suspicious will be reported to the Competition Commission for investigation and possible imposition of administrative 
penalties. 
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ANNEXURE E. : MUNICIPAL DECLARATION AND RETURNABLE DOCUMENTS 

 

The following particulars must be furnished in relation to tenders for municipalities and municipal entities where: 

a) consultancy services are required; and 

b) goods, services or a combination thereof where the estimated total of the prices exceeds R10million 
including VAT. 

In the case of a joint venture, separate municipal declarations and returnable documents shall be submitted in 
respect of each partner. 

Section1: Enterprise Details 

 Name of enterprise:   

Contact person:  

Email:  

Telephone:  

Cell no  

Fax:  

Physical address  

Postal address  

 

Section2: Declaration for consultancy services: 
The enterprise has been awarded the following consultancy services by an organ of state during the last five 
years. 

 
Name of organ of state Estimated 

number of 
contracts 

Nature of service, 
e,g, quantity 
surveying 

Service 
similar to 
required 
service (yes/ 
no)? 

 

    

    

    

    

    

    

Attach separate pages necessary 

Section3 Goods, services or a combination thereof where the estimated total of the prices exceeds R10 
million including VAT 

I/we certify that 

1) (tick one of the boxes): 

□ the enterprise is not required by law to prepare annual financial statements for auditing 

□ the enterprise is required by law to have audited annual financial statements and attached the audited 
financial statements for the past three financial years, or since the establishment as the enterprise 
was established within the past three years. 
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2) the enterprise and its directors has/have no undisputed commitments for municipal services towards a 
municipality or other service provider in respect of which payment is overdue for more than30 days(i.e.: all 
municipal accounts are paid-up to date); 

3) source of goods and/or services: 

(tick one of the boxes and insert percentages if applicable): 

□ 

□ 

goods and/ or services are sourced only from within the Republic of South Africa 

% of the total cost of goods and/or services will be sourced from outside the 

Republic of South Africa and the percentage of payment from the municipality or municipal entity 

which is expected to be transferred out of the Republic. 

I furthermore confirm that the following contracts were awarded to the enterprise by an organ of state during the 
last five years and attached particulars of any material non-compliance or dispute concerning the execution of 
such contracts: 
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Name of organ of state Estimated 
number of 
contracts 

Nature of contracts 
 

    

    

    

    

   
 

    

    

    

Attach separate page as necessary 

I, the undersigned who warrants that I am duly authorized on behalf of the tendering entity, hereby declare that the 
contents of this Declaration are within my personal knowledge, and save where stated otherwise are to the best of my 
belief both true and correct 

 
 

 
Signed    Date   

 
 
 
                                 Name         Position   
 

 
                

              Enterprise name  
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ANNEXURE F. : CERTIFICATE OF ATTENDANCE AT A TENDER SITE MEETING 

 
This is to certify that (Tenderer) 

 
…………………………………………………………………..………...………………………………………... 

 
Of(address).............................................................................................................................................. 

 
.....................................................……….................................................................................................. 

Was represented by the person(s) named below at the compulsory meeting held for all tenderers at 
Municipal Fleet Centre / Workshop (5 Eind Street Groblersdal 0470). 

 

 
I/W e acknowledge that the purpose of the meeting was to acquaint myself/ ourselves with the site of 
the works and/or matters incidental to doing the work specified in the tender documents in order for 
me/us to take account of everything necessary when compiling our rates and prices included in the 
tender. 

 
Particulars of person(s) attending the meeting: 

1. Name:.................................…………..................... 
 
 
 

Signature: .............….............................................. 
 
 

 
Capacity:................................................................ 

 
 

2. Name:…......................................………….……… 
 
 
 

Signature:.......................…........................................ 
 
 

 
Capacity:.................................................................... 
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ANNEXURE G. CERTIFICATE OF AUTHORITY OF JOINT VENTURES/ CLOSE 

CORPORATIONS/ PARTNERSHIP/ COMPANY/ SOLE PROPRIETOR 
(CERTIFIED COPIES OF THE IDENTITY DOCUMENTS IN THE CASE 
OF SOLE PROPRIETOR) 

IndicatethestatusoftheTendererbytickingtheappropriateboxhereunder.TheTenderermust complete the 

certificate set out below for the relevant category. 

 
(I) 

COMPANY 

(II) 

CLOSE 

CORPORATION 

(III) 

PARTNERSHIP 

(IV) 

JOINTVENTURE 

(V) 

SOLE 

PROPRIETOR 

     

 
 

 
(I) Certificate for Company 

 

 
I, ………………………………………, chairperson of the Board of Directors of 

. .................................................................... , hereby confirm that by resolution of the Board (copy 

attached) taken on.........................20......,Mr./Ms ..................................... ,acting in the capacity of 

. ......................................................... , was authorized to sign all documents in connection with the 

tender for Bid No. ........................ and any contract resulting from it on behalf of the company. 
 
 

 
Chairman:......................................................................................................... 

 

 
AsWitnesses:1...................................................................................... 

 

 
2...................................................................................... 

 

 
Date:.................................. 
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(II) Certificate for Close Corporation 

 
We, the undersigned, being the key members in the business trading as............................... 

.........................................hereby authorizeMr./Ms..………………...., acting in the capacity of 
................................................................................,to sign all docum ents In connect ion  with 
the BidNo ......................... and any contract resulting from it on our behalf. 

 
NAME ADDRESS SIGNATURE DATE 

    

    

    

    

 
Note: This certificate is to be completed and signed by all of the key members upon whom 

rests the direction of the affairs of the Close Corporation as a whole. 

 

 
(II) Certificate for Partnership 

 
We, the undersigned, being the key members in the business trading as............................... 

.........................................hereby authorizeMr./Ms..………………...., acting in the capacity of 
................................................................................,to s ign all docum ents In connect ion  with 
the BidNo ......................... and any contract resulting from it on our behalf. 

 
NAME ADDRESS SIGNATURE DATE 

    

    

    

    

 
Note: This certificate is to be completed and signed by all of the key partners upon whom rests 

the direction of the affairs of the Partnership as a whole. 
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(IV) Certificate for Joint Venture 

 
This Returnable Schedule is to be completed by joint ventures. 

 
We, the undersigned, are submitting this tender offer in Joint Venture and hereby authorize./Ms.... 

..... .. .. .. ..... .. .. ....... .. .. ...,authorized signatory of the company..... .. .. .. .. ... 

..................................................., acting in the capacity of lead partner, to sign all documents in 

connection with the tender/offer and any contract resulting from it on our behalf. 

 

NAMEOFFIRM ADDRESS DULY AUTHORISED 

SIGNATORY 

Lead partner  Signature............. 

Name……. 

Designation 

  Signature............. 

Name……. 

Designation 

  Signature............. 

Name……. 

Designation 

  Signature............. 

Name……. 

Designation 

 
Note: This certificate is to be completed and signed by all of the key partners upon whom rests 

the direction of the affairs of the joint Venture as whole. 

 

 
(V) Certificate for Sole Proprietor 

 
I, .............................................. , hereby confirm that I am the sole owner of the Business 

 
Trading as…………………………………………………........................ 

 
Signature of Sole owner:.................................................. 

 
As Witnesses: Date: 

 
 

1. .................................................................... ......................................... 

 
2. ................................................................... ........................................ 
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ANNEXURE H.  : REGISTRATION CERTIFICATE OF AN ENTITY 

[Important note to Tenderer: Registration Certificates for Companies, Close Corporations and 

Partnerships, and ID documents for Sole Proprietors, must be attached here. In the case of a 

Joint Venture, a copy of a duly signed Joint Venture Agreement must be included] 
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ANNEXURE I. : SCHEDULE OF THE TENDERER’S EXPERIENCE 
 

 

EMPLOYER: 
CONTACT 

PERSONAND 
TELEPHONE 

NUMBER 

CONSULTING 
ENGINEER: 
CONTACT 

PERSONAND 
TELEPHONENUMBER 

 
NATUREOF 

WORK 

VALUEOF 
WORK 

(inclusive of 
VAT) 

DATE 
COMPLETED 

OR 
EXPECTED 

TOBE 
COMPLETED 

     

     

     

     

     

     

 
 

 
Signed Date 

 

 

 
  Name  Position  

 

 
Tenderer: 
............................................................................................................................................................. 
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ANNEXURE J. : SCHEDULE KEY PERSONNEL 

In terms of the Project Specification and the Conditions of Tender, unskilled workers may 
only be brought in from outside the local community if such personnel are not available 
locally. 

 
The Tenderer shall list below the personnel which he intends to utilize on the Works, including 
key personnel which may have to be brought in from outside if not available locally. 

 

 
 

 
CATEGORYOF 

EMPLOYEE 

NUMBER OF PERSONS 

KEYPERSONNEL, 
PART OF THE 

CONTRACTOR'S 
ORGANISATION 

KEY PERSONNEL TO 
BE IMPORTED IF NOT 
AVAILABLE LOCALLY 

UNSKILLED 
PERSONNELTO BE 
RECRUITED FROM 

LOCAL COMMUNITY 

HDI NON-HDI HDI NON-HDI HDI NON-HDI 

 
Site Agent, Project 
Managers 

      

Foremen, Quality 
Control and Safety 
Personnel 

      

 
Technicians, 
Surveyors 
,etc. 

      

Artisans and other 
Skilled workers 

      

 
Plant Operators 

      

 
Unskilled Workers 

      

Others: ......................... 

..................................... 

....…..………………… 

…………. 

      

 
Signed Date 

 

 

 
  Name   Position  

 

 
Tenderer:  ............................................................................................................................................... 
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Name: Date of birth: 

Profession: Nationality: 

Qualifications: 

Professional Registration Number: 

Name of Employer(firm): 

Current position: Years with firm: 

Employment Record: 

 

 

 

 

 

 

Experience Record Pertinent to Required service: 

 

 

 

 

 

 

 

 

 

 

Certification: 

 
I, the under signed, certify that to the best of my knowledge and belief, this data correctly describes 
me, my qualifications and my experience. 

 
................................................................…………. .…………............. 
Signature of person named in the schedule Date 
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ANNEXURE K. : FORMAT OF CURRICULUM VITAE OF KEY PERSONNEL 

Provide separate forms for each position listed in the Form: Key Personnel 

 
Site Foreman 

 

Name: Date of birth: 

Profession: Nationality: 

Qualifications: 

Professional Registration Number: 

Name of Employer (firm): 

Current position: Years with firm: 

Employment Record: 

 

 

 

 

 

 

Experience Record Pertinent to Required service: 

 

 

 

 

 

 

 

 

 

 

Certification: 

 
I, the undersigned, certify that, to the best of my knowledge and belief, this data correctly describes 
me, my qualifications and my experience. 

 
................................................................…………. .…………............. 
Signature of person named in the schedule Date 
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ANNEXURE K: FORMAT OF CURRICULUM VITAE OF KEY PERSONNEL 

Provide separate forms for each position listed in the Form: Key Personnel 

 
Safety Officer 

 

Name: Date of birth: 

Profession: Nationality: 

Qualifications: 

Professional Registration Number: 

Name of Employer(firm): 

Current position: Years with firm: 

Employment Record: 

 

 

 

 

 

 

Experience Record Pertinent to Required service: 

 

 

 

 

 

 

 

 

 

 

Certification: 
 

I, the undersigned, certify that, to the best of my knowledge and belief, this data correctly describes 
me, my qualifications and my experience. 

 
................................................................…………. .…………............. 
Signature of person named in the schedule Date 
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We notify you that it is our intention to employ the following Subcontractors for work in this contract. 

If we are awarded a contract, we agree that this notification does not change the requirement for us to 
submit the names of proposed Subcontractors in accordance with requirements in the contract for such 
appointments. If there are no such requirements in the contract, then your written acceptance of this list 
shall be binding between us. 

We confirm that all Subcontractors who are contracted to construct a house are registered as home 
builders with the National Home Builders Registration Council. 

 Name and address of 
proposed Subcontractor 

Nature and extent of work Previous experience with 
Subcontractor. 

    

    

    

    

    

 
 

 
Signed    Date   

Name  Position 

Tenderer 
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ANNEXURE M. : SCHEDULE OF PLANT AND EQUIPMENT 

 
The following are lists of major items of relevant equipment that I/we presently own or lease and will 
have available for this contract or will acquire or hire for this contract if my/ our tender is accepted. 

(a) Details of major equipment that is owned by and immediately available for this contract. 
 

Quantity Description, size, capacity, etc. 

  

Attach additional pages if more space is required. 

 
(b) Details of major equipment that will be hired, or acquired for this contract if my/ our tender is 

acceptable. 

 

Quantity Description, size, capacity, etc. 

  

Attach additional pages if more space is required. 
 
 
 
 
 

 
Signed Date 

 
Name Position 

 
Tenderer 
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ANNEXURE N. : PROOF OF WORKMEN’S COMPENSATION REGISTRATION 

CERTIFICATE 

The Tenderer must attach here to proof of compliance with the relevant requirements of the 
compensation for Occupational Injuries and Diseases Act, 1993 (ActNo.130 of 1993) OR proof of 
payment of contributions in terms of the Compensation for Occupational injuries and Diseases 
Act No.130 of 1993. 
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ANNEXURE O. : COMPETENCE ACHIEVEMENT SCHEDULES 

 
Functionality Points will be spread as follows (100pointsmaximum): 

 

 
TABLE A1: COMPANY EXPERIENCE 

 
Evaluation shall be based on the largest projects executed in the past five years. Only experience 
from the tendering entity, and not by staff members, shall be considered. 

 
Company Experience in Bridge and road construction–50points 

 
i) Evaluation shall be based on the five largest projects executed in the past five years. 

Only experience from the tendering entity, and not by staff members, shall be taken into 

account. 

Relevant Overall Experience of Company–50 points 
 

Company Experience 
Returnable 

Schedule Ref 
Points 

A) Provide the names of two (2) current/recent 

Contactable references for each 

category that the bidder has tendered for. 

The information provided include: 

Customer 

Company name 

Contact person 

address 

phone number 

contract value 

duration of contract 

brief description of the services provided 

Attach five (5) appointment letters and 

completion certificates 

Annexure O: 
Competence 
Achievement 
Schedules 

 
 
 
 
 
 
 
 

 
50 
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TABLE A3: CONSTRUCTION TEAM KEY PERSONNEL 

 
Construction Team Key Personnel–20points 

 
i) Project Manager 

 
Project Manager is required to have a B.Tech Civil engineering or higher qualification 

and have5-10 years construction experience with a minimum of 4 years in road and bridge 

construction experience in a project managers role, as indicated below: 

 

YEARS 
EXPERIENCE 

 
0-4 

 
5-6 

 
7-8 

 
9-10 

POINTS 0 4 6 8 

 
 
 
 

ii) Contracts Manager/Site Agent 

Site Agent is required to have a N.D Civil Engineering or higher qualification and have 3-10 

years construction experience with a minimum of 2years in road and bridge construction 

experience in a contract’s managers role, as indicated below 

 

YEARS 
EXPERIENCE 

 
0 

 
3-4 

 
5-6 

 
7-10 

POINTS 0 4 5 6 
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iii) Safety Officer 

 
Safety officer on permanent/contract basis, with a Safety Management or 

environmental Health Certificate or Equivalent qualification or related qualification, 

registered with SACPCMP with experience in road projects of not less than two (2) years. 

Points will be allocated on a prorate basis for experience between 2 to 6 years, as 

indicated below: 

 

YEARS 
EXPERIENCE 

 
0-3 

 
3-5 

 
6-10 

POINTS 0 4 6 

 

 
TABLEA4: PLANT AND EQUIPMENT 

 
  

 

 
TARGETED GOALS 

 

 
TENDEREDGOAL 

 

POINTS 

CLAIMEDBY 

 

ALLOCATED 

POINTS 

1 TLB 5   

2 Grader (2points per grader) 5   

3 3 x Roller (1 point per roller) 4   

4 5x (10m3)Tipper Trucks) 

(2point per tipper truck) 

10   

5 2 x Water tankers (1point per water 

tanker) 

2   

6 2 Excavators (2 points per excavator) 4   

 SUB-TOTAL: Plant and Equipment 30   

 
 

 
SUMMARY OF THE COMPETENCE ACHIEVEMENT SCHEDULE (FUNCTIONALITY) 

 

Number DESCRIPTION MAXIMUM 
POINTSTOBE 
ALLOCATED 

POINTS 
CLAIMEDBY 
TENDERER 

ALLOCATED 
POINTS 

1 Company Experience 50 
  

2 Construction Team Key Personnel 20 
  

3 Plant and Equipment 30 
  

 SUB-TOTAL: 100   



Bid 
Part C1: The Contract  

C.1 The Contract  

PROJECT NO. EMLM 36/2026 RE-CONSTRUCTION OF CULVERT BRIDGE AT LUCKAU  

 

 

 

 
ANNEXURE P. : SPECIFIC GOALS 

 
SPECIFIC GOALS IN TERMS OF PREFERENTIAL PROCUREMENT REGULATION 2022 
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ANNEXURE Q. : FORM OF INTENT TO PROVIDE A PERFORMANCE GUARANTEE 

 
The Tenderer must attach here to a letter from the bank with whom he has made the necessary 
arrangements, to the effect that the said bank or institution will be prepared to provide the 
required performance guarantee when asked to do so. 

PRO-FORMA FOR A PERFORMANCE GUARANTEE 
 

 
PERFORMANCE GUARANTEE 

 
Employer :( Name and Address)……………………………………………………………………………… 

 
……………………………………………………………………………………………………………………… 

 
Bid No:……………………………………………… 

 

 
(Contract title)……………………………………………………………………………………………………. 

 

 
WHEREAS 
……………………………………………………………………………………………………….. 

 
(Herein after referred to as “the Employer”) entered into, a Contract 
with 

……………………………………………………………………………………………………………………… 

(Herein after called “the Contactor”) on the ………….……….…day of ……………….……………. 
20… 
For the construction of (Contract 
Title) 

 

 
……………………………………………………………………………………………………………………… 

At 

…………………………………………………………………………………………………………………... 

 
AND WHEREAS it is provided by such Contract that the Contractor shall provide the Employer with 
security by way of a guarantee for the due and faithful fulfillment of such Contract by the Contractor; 

 
AND WHEREAS .......................................................................................... (herein after referred to 
as “the Guarantor”) Has/have at the request of the Contractor, agreed to give such guarantee; 

NOWTHEREFOREWE, 

……………………………………………………………………………………….. 
 

Do hereby guarantee and bind ourselves jointly and severally as Guarantor and Co-Principal Debtors to 
the Employer under renunciation of the benefits of division and exclusion for the due and faithful 
performance by the Contractor of all the terms and conditions of the said Contract, subject to the 
following conditions: 

 
1. The Employer shall, without reference and / ornoticetous, have complete liberty of action to 

act in any manner authorized and/or contemplated by the terms of the said Contract, and/or 
to agree to any modifications, variations, alterations, directions or extensions of the 

 Completion Data of the Works under the said Contract, and that its rights under this 
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guarantee shall in no way be prejudiced nor our liability hereunder be affected by reason of 
any steps which the Employer may take under such Contract, or of any modification, 
variation, alterations of the Completion Date which the Employer may make, give, concede 
or agree to under the said Contract. 

2. This guarantee shall be limited to the payment of a sum of money 
 

3. The Employer shall be entitled, without reference to us, to release any guarantee held by 
it, and to give time to or compound or make any other arrangement with the Contractor. 
However, upon receipt by us of an authenticated copy of the Certificate of Completion in 
terms of the Contract, the amount of liability shall be reduced by 50%, which shall be in 
force until the issue of the Final Approval Certificate at expiry of the Defects Liability 
Period 

 
4. This guarantee shall remain in full force and effect until the issue of the Certificate of 

Completion in terms of the Contract, unless we are advised in writing by the Employer before 
the issue of the said Certificate of his intention to institute claims, and the particulars thereof, 
in which event this guarantee shall remain in full force and effect until all such claims have 
been paid or liquidated. 

 
5. Our total liability here under shall not exceed the sum of 

……………………………………………………………………………………………………….. 

……………………………………………………………………………………………(in words) 

R ...................................................................................................................... (in figures) 

 
(10% of the tender sum) which amount I/we agree to hold at your disposal. 

 
6. The Guarantor reserves the right to withdraw from this guarantee by depositing the 

Guaranteed Sum with the beneficiary, whereupon the Guarantor’s liability hereunder shall 
cease. 

 
I/We declare that I/we, on behalf of the Guarantor, waive the legal exceptions available to 
a guarantor and undertake to pay the said amount or such portion thereof as may be 
demanded, immediately on receipt of a written demand from you. 

A certificate under your hand shall be sufficient and satisfactory evidence as to the amount 
of the Guarantor’s liability for the purpose of enabling provisional sentence or any similar 
relief to be obtained against the Guarantor. 

 
This guarantee is neither negotiable nor transferable, and must be surrendered to the 
Guarantor in the event of the full amount of the Guarantee being paid to the Employer. 

 
7. I/We hereby choose our address for the serving of all notices for all purposes arising here 

from as 

………………………………………………………………………………………………………... 
 

 
…………………………………………………………………………………………………….. 

 

IN WITNESS WHEREOF this guarantee has been executed by us at……………………………………. 

On this ………………………………………… day of …………….……………………………… 20.......... 
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As witnesses: 

 
1. ………………………………………….… Signature...……………...………………………………. 

 
2. ……………………………………………. Signature…………………………………………………. 

 
Duly authorized to sign on behalf of(Guarantor) ……………………………………………………… 

 
Address…………………………………………… 

 
………………………………………………… 

…………………………………………………… 
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ANNEXURE R. : TAX CLEARANCE CERTIFICATE 

 
Tax Clearance Certificate obtained from SARS to be inserted here. 

 
IMPORTANTNOTES: 

 
1. The following is an abstract from the Preferential Procurement Regulations 2001 promulgated 

with the Preferential Policy Framework Act No5 of 2000: 

Tax clearance certificate 

 
16. No contract may be awarded to a person who has failed to submit an original Tax 

Clearance Certificate from the South African Revenue Service (“SARS”) certifying the 
taxes of that person to be in order or that suitable arrangement have been made with 
SARS." 

 
2. Before entering into a contract with a successful Tenderer, the Employer will confirm with the 

CIDB that the Tenderer’s registration is active and the expiry date of the tax certificate 

3. TheST5.1 form, Application for Tax Clearance Certificate (in respect of tenders), must be 
completed by the tenderer in every detail and submitted to the Receiver of Revenue where 
the tenderer is registered for income tax purposes. The Receiver of Revenue will then furnish 
the tenderer with a Tax Clearance Certificate that will be valid for 12 months from date of issue. 
This Tax Clearance Certificate must be submitted in the original with the tender before 
the closing time and date of the tender. 

 
Each party to a Consortium/Joint Venture/Subcontractors must complete a separate Tax 
Clearance Certificate. 

Failure to submit an original and valid Tax Clearance Certificate ISSUED BYSARS WITH YOUR 
BID DOCUMENT AT THE TIME OF CLOSING will invalidate the tender. 
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APPLICATION FORM FOR TAX CLEARANCE CERTIFICATE] 

(IN RESPECTOFTENDER) 
 

 
1. NAME OFTAXPAYER/TENDERER: …………………………….…………………………………….... 

 

 
2. TRADE NAME: ……………………………………………………................................................…………….… 

3. IDENTIFICATION No.(if applicable):              

 

4. COMPANY/CLOSE CORPORATION REG No.:           

 

5. INCOME TAX REFERENCE No. :               

 

6. VAT REGISTRATION No.  :              

 

7. PAYE EMPLOYERS REG No.(if applicable) :           

 
NB: Copy of the tender request must be attached to this application. 

 
CONTACTPERSON REQUIRINGTAXCLEARANCE CERTIFICATE: SIGNATURE: 

 
........................................................................................................... 

 
NAME:........................................................................................................... 

 

 
TELEPHONE NUMBER : CODE: .............. NUMBER: ........................................................... 

 
ADDRESS : ........................................................................................................... 

 

 
........................................................................................................... 

 
DATE : 200........./....../...... 

 
Please note that the Commissioner for the South African Revenue Service (SARS) will not exercise his discretionary powers 
infavour of any person with regard to any interest, penalties and/or additional tax leviable due to the late or under payment 
of taxes, duties or levies or the rendition of returns by any person. 

 
 
NAME OFPERSON RESPONSIBLE FOR CONTRACT: .............................................................................. 

 

(ST 5.1)March1999 

NB:  This is a Profoma application form that has to be submitted to SARS to enable them to 
issue the required Tax Clearance Certificate. The original and valid Tax Clearance 
Certificate furnished by the Receiver of Revenue must be submitted with the tender (to 
be attached to the next page). 
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TAX CLEARANCE CERTIFICATE 
 

[Tax Clearance Certificate obtained from SARS to be attached here] 
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ANNEXURE S.  : EXECUTION PROGRAMME 

The Tenderer shall detail below or attach a preliminary programme reflecting the proposed sequence 
and tempo of execution of the various activities comprising the work for this Contract. The programme 
shall be in accordance with the information supplied in the Contract, requirements of the Project 
Specifications and with all other aspects of the Tender. 

 

PROGRAMME 

 
ACTIVITY 

WEEKS/MONTHS 

              

               

               

               

               

               

               

               

               

               

               

               

               

               

               

 
[Note: The programme must be based on the completion time as specified in the Contract Data. 
No other completion time that may be indicated on this programme will be regarded as an 
alternative offer, unless it is listed in Table (b) of the Form hereafter and supported by a detailed 
statement to that effect, all as specified in the Tender Data] 

 
 

 
SIGNATURE: ........................................………….DATE:……………................................ 
(of person authorized to sign on behalf of theTenderer) 
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ANNEXURE T. : CONTRACTOR’SHEALTH AND SAFETY DECLARATION 

 
In terms of Clause4 (4) of the OHSA1993 Construction Regulations2003 (referred to as “the 

Regulations" hereafter), a Contractor may only be appointed to perform construction work if the 

Employer is satisfied that the Contractor has the necessary competencies and resources to carry out 

the work safely in accordance with the Occupational Health and Safety Act No 85 of 1993 and the OHSA 

1993 Construction Regulations 2014. 

 
To that effect a person duly authorized by the tenderer must complete and sign the declaration here 

after in detail. 

 
Declaration by Tenderer 

 
1. I, t he u n d e  r s i g ned h er eb y dec l ar e and  c onf  i r m t ha t  I am f u l ly   

c onv er s ant  wi t h t he Occupational Health and Safety Act No 85 of 1993 (as amended 

by the Occupational Health and Safety Amendment Act No181 of 1993),and the OHSA1993 

Construction Regulations 2003. 

2. I hereby declare that my company has the competence and the necessary resources to safely 

carryout the construction work under this contract incompliance with the Construction 

Regulations and the Employer's Health and Safety Specifications. 

3. I hereby confirm that adequate provision has been made in my tendered rates and prices in the 

Bill of Quantities to cover the cost of all resources, actions, training and all health and safety 

measures envisaged in the OHSA1993 Construction Regulations 2014, including the cost of the 

specific items listed in the tables here after. 

 

(Tables to be completed by Tenderer) 

 
TABLE1: COST OF SAFETY PERSONNEL 

 

 
PERSONNEL 

COSTS AS 
ALLOWEDIN 

TENDER 

 
NOMINATED PERSON/S 

Construction Supervisor   

Construction Safety Officer   

Health and Safety Representatives   

Health and Safety Committee   
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TABLE2:COST OFSAFETY EQUIPMENT 

 

EQUIPMENT 
STATE 

YES or NO 

COSTALLOWEDFORIN 
TENDER 

Hardhats   

Safety boots 
  

Harnesses 
  

Gas detectors 
  

Add items as per risk assessment: 
  

   

   

   

   

   

 

 

4. I hereby undertake, if my tender is accepted, to provide, before commencement of the works 
under the contract, a suitable and sufficiently documented Health and Safety Plan in accordance 
with Regulation5 (1) of the Construction Regulations, which plan shall be subject to approval by 
the Employer. 

5. I confirm that copies of my company's approved Health and Safety Plan, the Employer’s Safety 
Specifications as well as the OHSA1993 Construction Regulations 2014 will be provided on site 
and will always be available for inspection by the Contractor’s personnel, the Employer's 
personnel, the Engineer and his Agents, visitors, and officials and inspectors of the Department 
of Labour. 

6. I hereby confirm that I will be liable for any penalties that may be applied by the Employer in terms 
of the said Regulations (Regulation30) for failure on the Contractor's part to comply with the 
provisions of the Act and the Regulations. 

 
7. I agree that my failure to complete and execute this declaration to the satisfaction of the 

Employers will mean that I am unable to comply with the requirements of the OHSA1993 
Construction Regulations 2014, and accept that my tender will be prejudiced and may be 
rejected at the discretion of the Employer. 

 
 
 

 

SIGNATURE: .................................................................. DATE: .............……..................... 
(of person authorized to sign on behalf of theTenderer 
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ANNEXURE U. : CONTRACTOR’S SAFETYPLAN 
 

[The Tenderer shall submit separately before commencement of the works his Health and 
Safety Plan as required in terms of Regulation 5 of the Occupational Health and Safety Act 
1993 Construction Regulations 2014 and referred to inT2.1] 



Bid 
Part C1: The Contract  

C.1 The Contract  

PROJECT NO. EMLM 36/2026 RE-CONSTRUCTION OF CULVERT BRIDGE AT LUCKAU  

 

 

 

ANNEXURE V. :Proforma Notification form in terms of the Occupational 
Health and Safety Act 1993,Construction Regulations,2014 

[This form must be completed and forwarded, prior to commencement of work on site, by 
all Contractors that qualify in terms of Regulation3 of the Construction Regulations 2014, 
to the office of the Department of Labour] 

(a) Name and postal address of Contractor: 

 
(b) Name of Contractor’s contact person: 

 
Telephone number:...................................................................................................................... 

2. Contractor’s workman’s compensation registration number:…........................................... 

3. (a) Name and postal address of client: 

 
................................................................................................................................................................ 

(b) Name of client’s contact person or agent:….......................................................................... 

 
Telephone number:…............................................................................................................ 

 
4. (a) Name and postal address of designer(s) for the project: ...................................................... 

 
(b) Name of designer's contact person:..................................................................................…. 

 
Telephone number:...........................................................................................................…. 

 
5. Name of Contractor’s construction supervisor on site appointed in terms of: 

Regulation6 (1):................................Telephone number:...................... 

6. Name/s of Contractor’s sub-ordinate supervisors on site appointed in terms of regulation6 (2): 

…….......................................................................................................................................... 

7. Exact physical address of the construction site or site office:.......................................................... 

 
8. Nature of the construction work:..................................................................................................... 

 
9. Expected commencement date: .................................................................................................... 

 
10. Expected completion date: ............................................................................................................ 

11. Estimated maximum number of persons on the construction site:………………………. 

 
12. PlannednumberofsubcontractorsontheconstructionsiteaccountabletoContractor: 

 
13. Name(s) of subcontractors already chosen:.................................................................................. 
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SIGNEDBY: 

CONTRACTOR:..............................………………................................................................................ 

DATE:............................................... 

 
CLIENT:.............................................................……………… 

 
DATE: ................................................ 
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THE CONTRACT 

 
 

PART C1: AGREEMENTS AND CONTRACT DATA 

PART C2: PRICING DATA 

PART C3: SCOPE OF WORK 

PART C4: SITE INFORMATION 
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C1.1-1Form of Offer and Acceptance 

Offer 

The employer, identified in the acceptance signature block, has solicited offers to enter into a contract for the 
procurement of: 

CONTRACT NO:  EMLM 36/2026 : CONSTRUCTION OF RE- CONSTRUCTION OF CULVERT BRIDGE AT 
LUCKAU VILLAGE  

 
 

The bidder, identified in the offer signature block, has examined the documents listed in the bid data and addenda 
thereto as listed in the returnable schedules, and by submitting this offer has accepted the conditions of bid. 

 
By the representative of the bidder, deemed to be duly authorized, signing this part of this form of offer and 
acceptance, the bidder offers to perform all of the obligations and liabilities of the contractor under the contract 
including compliance with all its terms and conditions according to their true intent and meaning for an amount to be 
determined in accordance with the conditions of contract identified in the contract data. 

THE OFFERED TOTAL OF THE PRICES INCLUSIVE OF VALUE ADDED TAX IS: 
 

……………………………………………………………………………………………………………………………………… 

 
… ................................................................................................................................. Rand (in words); 

 
R ............................................................................................................................................ (in figures) 

This offer may be accepted by the employer by signing the acceptance part of this form of offer and acceptance and 
returning one copy of this document to the bidder before the end of the period of validity stated in the bid data, 
whereupon the bidder becomes the party named as the contractor in the conditions of contract identified in the 
contract data. 

 

Signature Block: Bidder 

Signature . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . Date . . . . . . . . . . . . . . . . . . . 

Name  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

Capacity . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

Name of organization. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
 
Address of organization . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

Signature of witness . . . . . . .. . . . . . . . . . . . . . . . . . . . Date . . . . . . . . . . . . . . . . . . . 

Name of witness . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
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Acceptance 

By signing this part of this form of offer and acceptance, the employer identified below accepts the bidder’s offer. 
In consideration thereof, the employer shall pay the contractor the amount due in accordance with the conditions of 
contract identified in the contract data. Acceptance of the bidder’s offer shall form an agreement between the 
employer and the bidder upon the terms and conditions contained in this agreement and in the contract that is the 
subject of this agreement. 

The terms of the contract, are contained in: 
 

Part C1: Agreements and contract data, (which includes this agreement) 
Part C2: Pricing data 
Part C3: Scope of work. 
Part C4: Site information 
and drawings and documents or parts thereof, which may be incorporated by reference into Parts C1 to C4 
above. 

 
Deviations from and amendments to the documents listed in the bid data and any addenda thereto as listed in the 
bid schedules as well as any changes to the terms of the offer agreed by the bidder and the employer during this 
process of offer and acceptance, are contained in the schedule of deviations attached to and forming part of this 
agreement. No amendments to or deviations from said documents are valid unless contained in this schedule. 

 
The bidder shall within two weeks after receiving a completed copy of this agreement, including the schedule of 
deviations (if any), contact the employer’s agent (whose details are given in the contract data) for delivery of any 
bonds, guarantees, proof of insurance and any other documentation to be provided in terms of the conditions of 
contract identified in the contract data. Failure to fulfill any of these obligations in accordance with those terms shall 
constitute a repudiation of this agreement. 

 
Notwithstanding anything contained herein, this agreement comes into effect on the date when the bidder receives 
one fully completed original copy of this document, including the schedule of deviations (if any). Unless the bidder 
(now contractor) within five working days of the date of such receipt notifies the employer in writing of any reason 
why he cannot accept the contents of this agreement, this agreement shall constitute a binding contract between the 
parties. 

 

Signature Block: Employer 

Signature . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . Date . . . . . . . . . . . . . . . . . . . 

Name  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

Capacity . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
 
For the Employer: Municipal Manager 

Elias Motsoaledi Local Municipality 
 
 
 
 
Signature of witness . . . . . . .. . . . . . . . . . . . . . . . . . . . Date . . . . . . . . . . . . . . . . . . . 

Name of witness . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
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Schedule of Deviations 

1 Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
Details . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
2 Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

Details . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

3 Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

Details . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

4 Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
Details . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
5 Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

Details . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

By the duly authorized representatives signing this agreement, the employer and the bidder agree to and accept the 
foregoing schedule of deviations as the only deviations from and amendments to the documents listed in the bid 
data and addenda thereto as listed in the bid schedules, as well as any confirmation, clarification or changes to the 
terms of the offer agreed by the bidder and the employer during this process of offer and acceptance. 

 
It is expressly agreed that no other matter whether in writing, oral communication or implied during the period between 
the issue of the bid documents and the receipt by the bidder of a completed signed copy of this Agreement shall 
have any meaning or effect in the contract between the parties arising from this agreement. 

 

For the Bidder:  

Signature(s)       

Name(s)       

Capacity       

 
(Name and address of organization) 

 

Name & 
Signature of 
Witness 

 

 
   

 

 
   

For the Employer: 
  

Signature(s)       

Name(s)       

Capacity       

 (Name and address of organization)  

Name & 
Signature of 
Witness 
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C1.2 Contract Data 
 

 
The General Conditions of Contract for Construction Works make several references to the Contract Data for specific 
data, which together with these conditions collectively describe the risks, liabilities and obligations of the contracting 
parties and the procedures for the administration of the Contract. The Contract Data shall have precedence in the 
interpretation of any ambiguity or inconsistency between it and the general conditions of contract. 

 
Each item of data given below is cross-referenced to the clause in the General Conditions of Contract for Construction 
Works to which it mainly applies. 

 

The General Conditions of Contract for Construction Works (3rd edition 2015) published by the South African 
Institution of Civil Engineers, is applicable to this contract. Copies of these conditions of contract may be obtained 
from the South African Institution of Civil Engineers (Tel: 011-805 5947). 

If for some reason that “The General Conditions of Contract for Construction Works (2015)” does not address, “The 
COLTO General Conditions of Contract 1998 for Road and Bridge Works” will be referred to. 
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C1.2.1: CONDITIONS OF CONTRACT 

GENERAL CONDITIONS OF CONTRACT 

SPECIAL CONDITIONS OF CONTRACT 

1. GENERAL 

 
2. AMENDMENTS TO THE GENERAL CONDITIONS OF CONTRACT 

 
3. TRANSFER OF RIGHTS 
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C1.2.1 CONDITIONS OF CONTRACT 

GENERAL CONDITIONS OF CONTRACT 

 
This Contract will be based on the “General Conditions of Contract for Construction Works - (3rdEdition 2015)", issued 
by the South African Institution of Civil Engineers (Short title:“General Conditions of Contract 2015") and can be 
obtained from: 

SAICE 
Waterfall Park 
Howick Gardens 
Vorna Valley Half way House 
Becker Street 
MIDRAND 
1685 
Gauteng Province 
Tel: (011) 805-5947/8 
Fax: (011) 805-5971. 

It is agreed that the only variations from the General Conditions of Contract 2015 are those set out hereafter under 
“Special Conditions of Contract”. 

 
SPECIAL CONDITIONS OF CONTRACT 

 
1. GENERAL 

 
These Special Conditions of Contract (SCC) form an integral part of the Contract. The Special Conditions 
shall amplify, modify or supersede, as the case may be, the General Conditions of Contract 2010 to the 
extent specified below, and shall take precedence and shall govern. 

The clauses of the Special Conditions hereafter are numbered “SCC” followed in each case by the number 
of the applicable clause or sub clause in the General Conditions of Conditions 2015, and the applicable 
heading, or (where a new special condition that has no relation to the existing clauses is introduced) by a 
number that follows after the last clause number in the General Conditions, and an appropriate heading. 

 
2. ADDITIONAL SPECIAL CONDITIONS OR AMENDMENTS TO THE GENERAL CONDITIONS OF 

CONTRACT 
 

2.1 General 

The following clauses add to, vary or otherwise amend the General Conditions of Contract: 

 
2.1.1 Cession (CL 2.5.1) 

 
Delete the words “without the written consent of the other”. 

 
2.1.2 Contractor’s Superintendence (CL 4.12) 

 
Add the following sub-clause 4.12.4 to Clause 4.12: 

 
“Where a form is included in the Appendix to the Contract Data for this purpose, the Bidder shall fill in the 

name of the person he proposes to entrust with the post of Contractor’s Site Agent on this Contract in the 

space provided there for. Previous experience of this person on work of a similar nature during the past five 

(5) years is to be entered in the list. 

 
The Contractor’s Site Agent shall be on Site at all times when work is being performed. 
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The person as approved of by the Employers Agent in writing shall not be replaced or removed from Site 

without the written approval of the Employers Agent.” 

 
2.1.3 Programme (CL 5.6) 

Add the following sub-clause 5.6.6 to Clause 5.6: 

 
“Failure on the part of the Contractor to deliver to the Employers Agent, the 

 

• programme of the Works in terms of Clause 5.6.1 and 

 

• supporting documents in terms of Clause 5.6.2 

 
Within the period stated in the Contract Data, shall be sufficient cause for the Employers Agent to retain 

25 per centum of the value of the Fixed Charge and Value-related items in assessment of amounts due 

to the Contractor, until the Contractor has submitted aforementioned first Programme of the Works and 

Supporting Documents”. 

 
2.1.4 Contractor’s Designs and Drawings (CL 5.9.7) 

 
“All designs, calculations, drawings and operation and maintenance manuals shall be fully endorsed by a 

third party registered Employers Agent, accomplished in such specific field of practice 

and the cost thereof shall be borne solely by the Contractor. 

 
Once the alternative design has been approved, the Contractor shall indemnify and hold harmless the 

Employers Agent, the Employer, their agents and assigns, against all claims howsoever arising out of the 

said design, whether in contract or delict” 

 
2.1.5 Suspension of the Works (CL 5.11) 

Add the following sub-clause 5.11.6 to Clause 5.11: 

 
“If the Contractor does not receive from the Employer the amount due under an Interim Payment Certificate 

within 28 days after expiry of the time stated in sub-clause 6.10.4 within which payment is to be made(except 

for deductions in accordance with sub-clauses 6.10.1.6 and 6.10.1.7), the Contractor may, after giving 14 

days’ notice to the Employer, suspend the progress of the Works. 

 
The Contractor’s action shall not prejudice his entitlements to a claim in terms of Clause 10.1 and to 

cancellation of the Contract in terms of Clause 9.3. 

If the Contractor subsequently receives full payment of the amount due under such Interim Payment 

Certificate before giving a notice of cancellation of the Contract, the Contractor shall resume normal working 

as soon as is reasonably practicable.” 

 
2.1.6 Extension of Time Arising from Abnormal Rainfall (CL 5.12) 

 
Add the following to sub-clause 5.12.2.2: 

“The extension of time to be allowed due to abnormal rainfall shall be calculated separately for each 

calendar month or part thereof in accordance with the following formula: 

Rw - Rn 

V = (Nw - Nn) + (------------ ) 
    x 

V = Extension of time in calendar days for the calendar month under consideration 

Nw = Actual number of days during the calendar month on which a rainfall of 10 mm or more has 
  been recorded 
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Nn = Average number of days for the calendar month on which a rainfall of 10 mm or more has 

 
Rw 

 
= 

been recorded, as derived from existing rainfall records 

Actual recorded rainfall for the calendar month 

Rn = Average rainfall for the calendar month, as derived from existing rainfall records 

x = 20 

The rainfall records which shall provisionally be accepted for calculation purposes are: 

 
Based on records taken at: Rainfall Station: MARBLE HALL at: 24.9670 Lon: 29.3000 

Height 914 m 

Average No of Days with Rainfall exceeding 10mm: 69.2 days/year 

Average Rainfall: 521.5mm/year 

Years of record: 1941-2015 

 

 
Month 

Average rainfall for 

calendar month 

Rn 

Average number of days for 

calendar month on which a rainfall 

of 10 mm or more were recorded 

Nn 

 (mm) (days) 

January 84.7 8.4 

February 71.4 6.7 

March 60.9 5.8 

April 32.9 3.87 

May 10.2 1.5 

June 4.2 0.7 

July 1.7 0.4 

August 4.1 0.7 

September 15.4 1.9 

October 49.3 5.5 

November 86.3 8.6 

December 100.5 8.3 

 
The factor (Nw - Nn) shall be considered to represent a fair allowance for days during which rainfall exceeds 

10 mm and the factor (Rw - Rn)/x shall be considered to represent a fair allowance for those days when 

rainfall does not exceed 10 mm but wet conditions prevent or disrupt work. 

 
The total extension of time shall be the algebraic sum of all monthly totals for the contract period, but if the 

algebraic sum is negative the time for completion shall not be reduced due to subnormal rainfall. Extensions 

of time for a part of a month shall be calculated using pro rata values of Nn and Rn.” 

 
2.1.7 Guarantee (Security) (CL 6.2) 

 
Delete the contents of the first paragraph of Clause 6.2.1 and insert: 

 
“The Contractor shall deliver to the Employer within such time as may be stated in the Contract Data a 

Demand Guarantee, of Insurance Company registered in terms of the Short-term Insurance Act (Act 53 of 

1998) or registered Commercial Bank, in a sum equal to the amount stated in the Contract Data. The 

Demand Guarantee shall be issued by an entity approved by the Employer, and shall conform in all respects 

to the format contained in the Appendix to the Contract Data. 
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Wherever a joint venture constitutes the contracting party, the Demand Guarantee shall be issued on behalf 

of the joint venture. 

 
Failure to produce an acceptable Demand Guarantee within the period stated in Clause 2.2.8 of the Contract 

Data is a fundamental breach of Contract, entitling the Employer to cancel the Contract by due notice in 

terms of Clause 9.2 with specific reference to sub-clause 9.2.2.5as amended in the Special Conditions of 

Contract.” 

2.1.8 Variations (CL 6.3) 

 
Omit the words “Provided that” under Clause 6.3.2 and omit Clause 6.3.2.1. 

 
2.1.9 Interim Payments (CL 6.10.1) 

 
Add to the end of Clause 6.10.1 the following paragraph: 

 
“The Contractor shall complete the ‘Contractor’s Monthly Report Schedule’, which pro forma documentation 

is obtainable from the Employers Agent. Pursuant to Sub-Clause (1), these, duly signed by all concerned, 

together with the Contractor’s statement and a VAT invoice in original format are to be submitted to the 

Employers Agent. Issue by the Employers Agent to the Employer and Contractor of any signed payment 

certificate is conditional to this information being fully endorsed, accurately and timeously submitted to the 

Employers Agent”. 

 
Add to the end of Clause 6.10.1.5 the following paragraph: 

 
“All documentary evidence of such materials shall be unambiguous with respect to ownership having fully 

passed to the Contractor on or before the date of submittal of the Contractor’s monthly statement. 

 
Should the Contractor fail to supply unambiguous documentary evidence, he shall, prior to submittal of his 

monthly statement, deliver to the Employer a Guarantor Guarantee in the form contained in the Appendices 

to the Contract Data.” 

 
2.1.10 Variations Exceeding 15 Per Cent (CL 6.11) 

 
In sub-clause 6.11.1.3 omit the words “15 per cent” and replace with “‘20 per cent”. 

 
2.1.11 Insurances (CL 8.6) 

 
2.1.11.1 Contractor to produce proof of payment 

 
Delete sub-clause 8.6.6 and substitute with: 

 
“The Contractor shall before commencement of the Works produce to the Employers Agent: 

8.6.6.1 The policies by which the insurances are effected, 

 
8.6.6.2 Proof that due payment of all premiums there under, covering the full required period 

has been made, and 

 
8.6.6.3 Proof of continuity of the policies for the required period. 

 
Should, during the currency of the Contract, the required period of insurance be extended for any 

reason, the Contractor shall timeously extend (so as to maintain) the said insurances for the full 

extended duration. 
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The Employers Agent shall be empowered to withhold all payment certificates until the Contractor 

has complied with his obligations in terms of this Clause 8.6.” 

 
2.1.11.2 Remedy of Contractor’s failure to insure 

 
Delete sub-clause 8.6.7 and substitute with: 

 
“Failure on the part of the Contractor to effect and keep in force any of the insurances referred to in 

Clause 8.6.1 and its sub-clauses, is a fundamental breach of Contract, entitling the Employer to 

cancel the Contract by due notice in terms of Clause 9.2 and with specific reference to sub-clause 

9.2.2.5, as amended, in the Special Conditions of Contract.” 

 
2.1.12 Termination of the Contract (CL 9.1) 

 
Alter the numbering of: 

 
Clause 9.1.5 to 9.1.6, 

Clause 9.1.6 to 9.1.7 and 

 
insert the following new clause 9.1.5: 

 
“The Employer shall be entitled to cancel the Contract, at any time for the Employer’s convenience, by giving 

written notice of such cancellation to the Contractor. The termination shall take effect 28 days after the later 

of the dates which the Contractor receives this written notice or the Employer returns the Demand Guarantee. 

The Employer shall not cancel the Contract under this sub-clause in order to execute the Works himself or 

to arrange for the Works to be executed by another contractor. 

 
This restriction on the Employer shall lapse 18 months after the date of receipt by the Contractor of 

cancellation in terms of this sub-clause”. 

 
2.1.13 Termination by Employer (CL 9.2) 

Delete the contents of Clause 9.2 and substitute with: 

 
“9.2.1 The Employer may terminate the Contract by written notice to the Contractor if: 

 
9.2.1.1 Sequestration of the Contractor’s estate is ordered by a Court with due jurisdiction, or 

 
9.2.1.2 The Contractor publishes a notice of surrender or presents a petition for the surrender of his estate 

as insolvent, or makes a compromise with his creditors, or assigns in favour of his creditors, or 

agrees to carry out the Contract under the supervision of a committee representing his creditors, or 

(being a company) goes into liquidation, whether provisionally or finally (other than a voluntary 

liquidation for the purpose of amalgamation or reconstruction), or if the Contractor assigns the 

Contract without having first obtained the Employer’s consent in writing, or if execution is levied on 

his goods, or 

 
9.2.1.3 The Contractor, or anyone on his behalf, or in his employ, offers to any person in the employ of the 

Employer or the Employers Agent, a gratuity or reward or commission, or 

 
9.2.1.4 The Contractor furnished materially inaccurate information in his Bid, which had a bearing on the 

award of the Contract, or 

 
9.2.1.5 The Contractor has abandoned the Contract 
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9.2.2 If the Contractor: 

 
9.2.2.1 Has failed to commence the Works in terms of Clause 5.3 hereof, or has suspended the progress of 

the Works for fourteen (14) days after receiving from the Employers Agent written notice to proceed, 

or 

 
9.2.2.2 Has failed to provide the Guarantee in terms of Clause 6.2 within the time stipulated in the Contract 

Data, or 

9.2.2.3 Has failed to proceed with the Works with due diligence, or 

9.2.2.4 Has failed to remove materials from the Site or to pull down and replace work within fourteen (14) 

days after receiving from the Employers Agent written notice that the said materials or work have 

been condemned and rejected by the Employers Agent in terms of these conditions, or 

 
9.2.2.5 Is not executing the Works in accordance with the Contract, or is neglecting to carry out his 

obligations under the Contract, or 

 
9.2.2.6 Has, to the detriment of good workmanship or in defiance of the Employers Agent’s instructions to 

the contrary, sublet any part of the Contract, or 

 
9.2.2.7 Has assigned the Contract or any part thereof without the Employer’s consent in writing, then the 

Employer may give the Contractor 14 days’ notice to rectify the default, and if the Contractor fails to 

rectify the default in said 14 days, then, without further notice, notify the Contractor in writing of the 

termination of the Contract and expel the Contractor and order the Contractor to vacate the site within 

24 hours of issue of the Notice of Termination and to hand the Site over to the Employer, and the 

Employer may then enter upon the Site and the Works without affecting the rights and powers 

conferred on the Employer or the Employers Agent by the Contract and the Employer may himself 

complete the Works or may employ another contractor to complete the Works, and the Employer or 

such other contractor may use for such completion so much of the Construction Equipment, 

Temporary Works and materials brought onto the Site by the Contractor as the Employer may think 

proper, and the Employer may at any time sell any of the said Construction Equipment, Temporary 

Works and unused materials and apply the proceeds of sale towards payment of any sums that may 

be due or become due to the Employer by the Contractor under the Contract. In such circumstances 

the Contractor shall forthwith vacate the Site and shall not be entitled to remain on the Site on the 

grounds that he is entitled to do so on a right of retention until amounts due to him have been paid, 

neither will the Contractor be entitled to any further payments in terms of this Contract. 

 
9.2.3 If the Contractor, having been given notice to rectify a default in terms of 55.2 above, rectifies said 

default, but later repeats the same or substantially the same default, then the Employer may notify 

the Contractor of the immediate termination of the Contract, and proceed as stated in the paragraph 

following the word “writing” in Clause 55.2.7 above. 

 
9.2.4 Should the amounts the Employer must pay to complete the Works exceed the sum that would have 

been payable to the Contractor on due completion by him, then the Contractor shall upon demand 

pay to the Employer the difference, and it shall be deemed a debt due by the Contractor to the 

Employer and shall be recoverable accordingly. Provided that should the Contractor on demand not 

pay the amount of such excess to the Employer, such sum may be determined and deducted by the 

Employer from any sum due to or that may become due to the Contractor under this or any previous 

or subsequent contract between the Contractor and the Employer.” 

 
2.1.14 Termination by the Contractor (CL 9.3) 

 
Add the following paragraph as Clause 9.3.5: 
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“In addition to, or as an alternative to the rights to termination contained in this Clause 9.3, the Contractor 

may notify the default to the Employer, with a copy to the Employers Agent, and if the default is not rectified 

within 10 days the Contractor may suspend progress of the works until a date 7 days after the default is 

rectified. The Contractor shall be entitled to extension of time to the extent of delay caused by or resulting 

from such suspension, and to payment of additional costs caused by or resulting from the suspension. Such 

extension of time and additional costs shall be promptly ascertained by the Employers Agent, who shall then 

grant the extension of time and include the additional costs in all future payment certificates. Such 

suspension, extension of time and/or payment of additional costs, shall not prejudice the Contractor’s rights 

to cancel the contract.” 

 
3. PRIORITY OF DOCUMENTS 

 
The documents forming the Contract are to be taken as mutually explanatory of one another. For the 

purpose of interpretation, the priority of the documents shall be in accordance with the following sequence: 

 
a) the Form of Offer and Acceptance. 

b) amplifications of the General Conditions of Contract within the Contract Data. 

c) additional special conditions or amendments to the General Conditions of Contract 

within the Contract Data. 

d) the General Conditions of Contract. 

e) the Specifications, Drawings, Schedules and other documents forming part of the 

Contract (in that order) contained in the Scope of Work and the Site Information. 

If any ambiguity or discrepancy is found in the documents, the Employers Agent shall issue any necessary 

clarification or instruction. 
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4. TRANSFER OF RIGHTS 

 
TRANSFER OF RIGHTS AND INDEMNITY (To be completed during construction by successful 

Bidder only) 

Claim for materials on site, Payment Certificate No. ……………… Date: ……………………………... 
 

Contract No: …………………………………. for (contract title) …………….……………………………… 
 

……………………………………………………………………………………….……………………………… 

I, the undersigned (name of signatory) ………………….……………………………...… in my capacity, as 

………………………………………………. of (name of Contractor) ………………………………………… 
 

duly authorized hereto on behalf of the Contractor hereby transfer, cede and assign all the Contractor’s rights, 
title and interest in and to the materials and goods, for which evidence of bona fide ownership is attached 
hereto, unto and in favor of (name of Employer) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
. ............................................................. insofar as the Contractor retains actual control of the materials and 
goods, the right of ownership thereof passes to the Employer by constitutumpossessorium. 

 
I herewith indemnify the Employer against any claim to and in respect of said materials by reason of the 
Contractor’s sequestration or liquidation or of any defect in the Contractor’s title to the materials and agree 
that no payment for materials on site will be made by the Employer until such time as I have submitted 
documentary proof of bona fide ownership of the said materials and goods. 

 
This transfer shall become effective upon conclusion of the Contractor receiving payment from the Employer 
or from any other person on behalf of the Employer for the materials and goods as Materials on Site, payment 
of retention money thereon excluded. 

I further confirm that I am fully responsible for all materials and goods listed under this Transfer of Rights and 
that they have been insured adequately against all risks and will remain insured until they are built into or 
used in the permanent works and taken over by the Employer. 

This certificate of Transfer of Rights applies only to the materials and goods as listed in the 
following table: 

Description of Item Unit Quantity Rate Amount Supplier 

 
 

     

      

      

 
     

 
 

     

Total  Value of Materials and goods   

………………………………………………………………………Date: ………..……..……… 
for and on behalf of the Contractor. 

Witnessed by: ……………………………………………………………………. Date: ……………………… 
 

NOTE: This form, together with the documentary proof of ownership or proof of payment by the Contractor 
to the supplier, shall accompany the Contractor’s claim for payment for materials on site in terms of Clause 
6.10 1.5 of the General Conditions of Contract 2015. 
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C1.2.2 PART A: CONTRACT DATA PROVIDED BY THE EMPLOYER 

 
The following contract specific data are applicable to this contract. 

REFERENCE CONTRACT SPECIFIC DATA BY THE EMPLOYER 
 

Clause 1.1.13: The defects liability period is 12 months measured from the date of the 
completion certificate. 

Clause 1.1.14: The time for achieving Practical Completion is 14 Calendar Months being the effective 
working time from the Commencement Date, including special non-working days and 
time required to obtain Work Permit as required in terms of Construction 
Regulations 2014. 

 

 
Clause 1.1.15: Name of Employer: ELIAS MOTSOALEDI LOCAL MUNICIPALITY represented by 

Head of Department: Department of Technical Services 

Clause 1.2.1: Address of Employer: 
 

The Employer’s address for receipt of communications is 
Postal: P. O Box 48 

Groblersdal 
0470 
Fax: 013 262 3056/7/8/9 
Tel: 013 262 2547/2886 

 
Clause 3.2: The Employers Agent is required to obtain the specific approval of the Employer for the 

following: 
 

a) Nominating the Employers Agent’s Representative in terms of Cl 3.3.1. 

b) Delegation of Employers Agent’s authority in terms of Cl 3.2.4. 

c) The issuing of instructions for dealing with fossils and the like in terms of Cl 4.7.1 

d) The issuing of an instruction to accelerate progress in terms of Cl 5.7.3. 

e) Granting permission to work during non-working times in terms of Cl 5.8.1. 

f) The issuing of further drawings or instructions in terms of Cl 5.9.1. 

g) Suspend the progress of the works in terms of Cl 5.11.1. 

h) The reduction of a penalty for delay in terms of Cl 5.13.2. 

i) The issuing of a variation order in terms of Cl 6.3.2. 

j) Issuing of instructions to carry out work on a day work basis in terms of Cl 6.4.1.4. 
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k) The determination of additional or reduced costs arising from changes in legislation 

in terms of Cl 6.8.4. 

l) The agreeing of the adjustment of the sums for general items in terms of Cl 6.11. 

m) Authorizing the Contractor to repair and make good excepted risks in terms of Cl 

8.2.2. 

n) The giving of a ruling on a contractor’s claim in terms of Cl 10.1.5. 

o) The agreeing of an extension to the 28 period in terms of Cl 10.1.5.1. 

p) The inclusion of credits in the next payment certificate in terms of Cl 10.1.5.2. 
 

 
Clause 6.2: The Guarantee shall be delivered within 14 days after receival of the acceptance document 

from the Employer. 
 

Clause 6.2: The Liability of the Guarantee shall be for 10% of the Accepted Bid Sum. 

Clause 5.3: The contractor shall commence executing the work within 14 days of the commencement 
date. 

 
Clause 5.6.1 & 5.6.2:  The Contractor shall deliver to the Employers Agent, within 14 days calculated from the 

Commencement Date, a realistic programme in terms of Clause 5.6.1 and supporting 
documents in terms of Clause 5.6.2. 

Clause 8.6.1.1.3: The amount to cover professional fees for repairing damage and loss to be included in the 
insurance sum is NIL 

 
Clause 8.6.1.2: Special risk insurance issued by SASRIA is required. 

Clause 8.6.1.3: The limit of indemnity for liability insurance required should not be less than the contract 
amount. 

Clause 5.13.1: The penalty for failing to complete the works is 0.05 % of the total bid sum per calendar day 

Clause 6.8.2: The value of the certificates for phase 2 issued shall be adjusted in accordance with the 
Contract Price Adjustment Schedule with the following values: 

 
aLt 

+ 
bPt 

+ 
cMt 

+ 
dFt 

− 
 

Contract Price Adjustment Factor = (1 – x) 

 Lo 

fourth decimal place. 

 
 

Po Mo Fo 
1

 
rounded off to the 

 
Coefficients for calculating Contract Price Adjustment Factor shall be: 
Value of x is 0.10 

a = 0.15 b = 0.20 c = 0.55 d = 0.10 
 

L is the “Labour Index” and shall be the “Consumer Price Index – for Polokwane Area”In 
Release P 0141.1 Table 21 

The base month is: “the month prior to the closing of the Bid” 
No Contract Price Adjustment will be done if contract period is less than 7 months. 

 
Clause 6.8.3: Price adjustments for variations in the costs of special materials arenot allowed. 

Clause 6.10.1.5: The percentage advance on materials not yet built into the Permanent Works is: 80% 

Clause 6.10.3: The percentage retention on the amounts due to the Contractor is 10 %, excluding contract 
price adjustment, contingencies and VAT, and limited to 10% of the contract amount, 
excluding contract price adjustment, contingencies and VAT. 
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Clause 6.10.5: A Retention money guarantee will be not permitted. 

 
Clause 7.8.1: The Defects Liability Period is 12 months measured from the date of the Certificate of 

Completion. 

Clause 10.7.1 Dispute resolution shall be by Adjudication. 

 
SPECIAL 

i) The minimum local labor target is 10% of the tender sum 
ii) The minimum local SMMEs target is 20% of the tender sum 

Clause 10.7.1: Dispute Resolution shall be by Adjudication. 

Payment for labour-intensive component of the works 

 
Payment for works identified in the Scope of Works as being labour-intensive shall only be made in 

accordance with the provisions of the Contract if the works are constructed strictly in accordance with the 

provisions of the Scope of Work. Any payment for such works shall not relieve the Contractor in any way 

from his obligations either in contract or in delict 

 

Linkage of payment for labour-intensive component of works to submission of project data 

 
The Contractor’s payment invoices shall be accompanied by labour information for the corresponding 

period in a format specified by the employer. If the contractor chooses to delay submitting payment 

invoices, labour returns shall still be submitted as per frequency and timeframe stipulated by the 

Employer. The contractor’s invoices shall not be paid until all pending labour information has been 

submitted. 

 

Applicable Labour Laws 
The current Ministerial Determination (also downloadable at www.epwp.gov.za), Expanded Public Works 

Programmes, issued in terms of the Basic Condition of Employment Act of 1997 by the Minister of Labour 

in Government Notice, shall apply to works described in the scope of work as being labour-intensive and 

which are undertaken by unskilled workers. 

http://www.epwp.gov.za/
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C1.2.2:PART B: CONTRACT DATA PROVIDED BY THE CONTRACTOR 

 
The following contract specific data are applicable to this contract: 

REFERENCE CONTRACT SPECIFIC DATA BY THE CONTRACTOR 
 

Clause 1.1.9: Name of Contractor: ……………………………………………………………….. 

Clause 1.2.1: Address of the Contractor: 

The Contractor’s address for receipt of communication is: 

Physical: Postal: 

................................................... .............................................. 

................................................... .............................................. 
 

................................................... .............................................. 

..................... ...................... 
 

E-Mail: .......................................................................... 
 

Telephone No: ……………………......... Fax No: ……………………… 

Clause 5.5 The works shall be completed within Sixteen (16) months (including special non-working 
days and the year-end break holidays). 

Clause 6.8.3: The variation in cost of all special materials is to be provided in the table SM 1 for special 
materials. 
The rates and prices for the special materials shall be furnished by the Bidder, which rates 
and prices shall not include VAT but shall include all other obligatory taxes and levies. The 
quoted price is the ruling price on the Month prior to close of bid. 

 
TABLE:SM1 

Special Materials* Unit Rate or Price for the base month 

Bitumen (specify type) 
  

……………..………… ……………… ………………………..…………… 

……………..………… ……………… ………………………..…………… 

……………..………… ……………… ………………………..…………… 

……………..………… ……………… ………………………..…………… 

……………..………… ……………… ………………………..…………… 

*Contractor to indicate the type, unit and rate of special material to be listed. The Contractor shall substantiate 

the above rates or prices with acceptable documentary evidence. Contractor to provide any other Special 

Materials if deemed necessary. 

 
N.B. Diesel, reinforcing steel, and cement will not be accepted as special material. 
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C1.3 Form of Guarantee - Pro Forma 
 

The Municipal Manager 
Elias Motsoaledi Local Municipality 

Number 02 Grobler Ave 
Groblersdal 
0470 

PROJECT NO.  EMLM 36/2026  
 

 RE- CONSTRUCTION OF CULVERT BRIDGE AT LUCKAU VILLAGE  

GUARANTOR DETAILS AND DEFINITIONS 
 

“Guarantor” means:…………………………………………………………………………………………….. 

Physical address:……………………………………………………………………………………………… 

“Employer” means:  ELIAS MOTSOALEDI LOCAL MUNICIPALITY 

“Contractor” means:……………………………………………………………………………………………. 

“Engineer” means:   

“Works” means:   RE- CONSTRUCTION OF CULVERT BRIDGE AT LUCKAU VILLAGE  

“Site” means: CULVERT BRIDGE AT LUCKAU VILLAGE 
 

“Contract” means: The Agreement made in terms of the Form of Offer and Acceptance and such amendments or 
additions to the Contract as may be agreed in writing between the parties. 

“Contract Sum” means: The accepted amount inclusive of tax of R……………………………………… 

Amount in words:……………………………………………………………………………………………….. 

“Guaranteed Sum” means: The maximum aggregate amount of R………………………………………… 

Amount in words:………………………………………………………………………………………………. 

“Expiry Date” means:…………………………………………………………………………………………... 

CONTRACT DETAILS 

Engineer issues: Interim Payment Certificates, Final Payment Certificate and the Certificate Completion of the 
Works as defined in the Contract. 
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PERFOMANCE GUARANTEE 

 
1. The Guarantor’s liability shall be limited to the mount of the Guaranteed Sum. 

 
2. The Guarantor’s period of liability shall be from and including the date of issue of this Performance Guarantee 

and up to and including the Expiry Date or the date of issue by the Engineer of the Certificate of Completion 

of the Works or the date of payment in full of the Guaranteed Sum, whichever occurs first. The Engineer 

and/or the Employer shall advise the Guarantor in writing of the date on which the Certificate of Completion 

of the Works has been issued. 

3. The Guarantor hereby acknowledges that: 

3.1 any reference in this Performance Guarantee to the Contract is made for the purpose of 

convenience and shall not be constructed as any intention whatsoever to create an accessory obligation or 

and intention whatsoever to create a Surety ship; 

3.2 its obligation under this Performance Guarantee is restricted to the payment of money. 

 
4. Subject to the Guarantor’s maximum liability referred to in 1, the Guarantor hereby undertakes to pay the 

Employer the sum certified upon receipt of the documents identified in 4.1 to 4.3: 

a. A copy of a first written demand issued by the Employer to the Contractor stating that payment of a sum 

certified by the Engineer in an Interim or Final Payment Certificate has not been made in terms of the Contract 

and failing such payment within seven (7) calendar days, the Employer intends to call upon the Guarantor to 

make payment in terms of 4.2; 

b. A first written demand issued by the Employer to the Guarantor at the Guarantor’s physical address with a 

copy to the Contractor stating that a period of seven (7) days has elapsed since the first written demand in 

terms of 4.1 and the sum certified has still not been paid; 

c. A copy of the aforesaid payment certificate which entitles the Employer to receive payment in terms of the 

Contract of the sum certified in 4. 

 
5.1 Subject to the Guarantor’s maximum liability referred to in 1, the Guarantor undertakes to pay to the Employer 

the Guaranteed Sum or the full outstanding balance upon receipt of a first written demand from the Employer 

to the Guarantor at the Guarantor’s physical address calling up this Performance Guarantee, such demand 

stating that: 

5.2 the Contract has been terminated due to the Contractor’s default and that this Performance 

Guarantee is called up in terms of 5; or 

5.3 a provisional or final sequestration or liquidation court order has been granted against the 

Contractor and that the Performance Guarantee is called up in terms of 5; and 

5.3 the aforesaid written demand is accompanied by a copy of the notice of termination and/or 

the provisional/final sequestration and/or the provisional liquidation court order. 

 
6 It is recorded that the aggregate amount of payments required to be made by the Guarantor in terms of 4 and 5 

shall not exceed the Guarantor’s maximum liability in terms of 1. 

 
7 Where the Guarantor has made payment in terms of 5, the Employer shall upon the date of issue of the final 

Payment Certificate submit an expense account to the Guarantor showing how all monies received in terms of 

this Performance Guarantee have been expended and shall refund to the Guarantor any resulting surplus.All 

monies refunded to the Guarantor in terms of this Performance Guarantee shall bear interest at the prime 

overdraft rate of the Employer’s bank compounded monthly and calculated from the date payment was made by 

the Guarantor to the Employer until the date of refund. 

 
8 Payment by the Guarantor in terms of 4 or 5 shall be made within seven (7) calendar days upon receipt of the 

first written demand to the Guarantor. 

 
9 Payment by the Guarantor in terms of 5 will only be made against the return of the original Performance 

Guarantee by the Employer. 

 
10 The Employer shall have the absolute right to arrange his affairs with the Contractor in any manner which the 

Employer may deem fit and the Guarantor shall not have the right to claim his release from this Performance 

Guarantee on account of any conduct alleged to be prejudicial to the Guarantor. 
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11 The Guarantor chooses the physical address as stated above for the service of all notices for all purposes in 

connection herewith. 

12 This Performance Guarantee is neither negotiable nor transferable and shall expire in terms of 2, where after no 

claims will be considered by the Guarantor. The original of this Guarantee shall be returned to the Guarantor 

after it has expired. 

 
13 The Performance Guarantee, with the required demand notices in terms of 4 or 5, shall be regarded as a liquid 

document for the purposes of obtaining a court order. 

 
14 Where this Performance Guarantee is issued in the Republic of South Africa the Guarantor hereby consents in 

terms of Section 45 of the Magistrate’s Courts Act No.32 of 1944, as amended, to the jurisdiction of the 

Magistrate’s Court of any district having jurisdiction in terms of Section 28 of the said Act, notwithstanding that 

the amount of the claim may exceed the jurisdiction of the Magistrate’s Court. 

 
 

 
Signed at……………………………………………………………………………………………………… 

Date…………………………………………………………………………………………………………. 

Guarantor’s signatory (1)………………………………………………………………………………….. 

Capacity ……………………………………………………………………………………………………. 

Guarantor’s signatory (2)………………………………………………………………………………….... 

Capacity………………………………………………………………………………………………………. 

Witness signatory (1)……………………………………………………………………………………….. 

Witness signatory (2)……………………………………………………………………………………….. 
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C1.4: Agreement with Adjudicator 

This agreement is made on the...............day of .................................. 20 .......... between: the Employer 

(name of company / organisation).......................................................................................................... 

of (address)............................................................................................................................................. 

. .................................................................................................................................... and the Contractor 

(name of company / organisation) .......................................................................................................... 

of (address).............................................................................................................................................. 

. ............................................................................................................................................... (hereinafter called the 
Parties) 

and 

(name)...................................................................................................................................................... 

of (address) .............................................................................................................................................. 

. ................................................................................................................................................ (hereinafter called 
the Adjudicator) 

 
Disputes or differences may arise/have arisen* between the Parties under a Contract dated................. 

and known as Contract No............................................... 

(Contract title)............................................................................................................................................ 

 
and these disputes or differences shall be/have been* referred to adjudication in accordance with the CIDB 
Adjudication Procedure, (hereinafter called "the Procedure") and the Adjudicator may be or has been requested to 
act. 
(* Delete as necessary) 

 
IT IS NOW AGREED as follows: 

 
1. The rights and obligations of the Adjudicator and the Parties shall be as set out in the Procedure. 

 
2. The Adjudicator hereby accepts the appointment and agrees to conduct the adjudication in accordance with 

the Procedure. 
 

3. The Parties bind themselves jointly and severally to pay the Adjudicator's fees and expenses in accordance 
with the Procedure as set out in the Contract Data. 

4. The Parties and the Adjudicator shall at all times maintain the confidentiality of the adjudication and shall 
endeavor to ensure that anyone acting on their behalf or through them will do likewise, save with the consent 
of the other Parties which consent shall not be unreasonably refused. 

 
5. The Adjudicator shall inform the Parties if he intends to destroy the documents which have been sent to him 

in relation to the adjudication and he shall retain documents for a further period at the request of either Party. 

SIGNED by: 

(Signature):............................ (Signature):........................... (Signature):................................ 

Name: .................................... Name: ................................... Name: ........................................ 
 

who warrants that he/ she is  who warrants that he/ she is the Adjudicator in the 
duly authorized to sign for and duly authorized to sign for presence of 
on behalf of the First Party in and on behalf of the Second 
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the presence of Party in the presence of 

 
Witness: Witness: Witness: 
(Signature).................................. (Signature).................................. (Signature).................................... 

Name: .................................... Name: .................................... Name: ......................................... 

Address: .................................. Address: ................................. Address: ..................................... 

............................................... ............................................... ....................................................... 

.................... ................... .................... 

Date: .................................... Date: ...................................... Date: ....................... ................. .. 
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C1.5: AGREEMENT IN TERMS OF THE MINE HEALTH AND SAFETY ACT, (ACT No. 29 OF 
1996) AS AMENDED BY THE MINE HEALTH AND SAFETY AMENDMENT ACT (ACT 
No. 72 OF 1997) 

 
THIS AGREEMENT is made at ……………………..on this the ……………………..day of ........................... in the 
year .............................. between The ELIAS MOTSOALEDILOCAL MUNICIPALITY (hereinafter called the 

“EMPLOYER” of the one part, herein represented by: 

.............................. .................................................................................................................................... 

in his capacity as .................................................................................................................... and delegate of the 
Employer in terms of the Employer’s standard powers of delegation pursuant to the provisions of Act No. 7 of 1998; 

AND: .................... .................................................................................................................................... 

(hereinafter called the CONTRACTOR) of the other part, herein represented by .................................... 

.............................. .................................................................................................................................... 

in his capacity as: ............................................... and duly authorised to sign on behalf of the Contractor. 
 

 
WHEREAS the Employer is desirous that certain works be constructed, (insert contract title) and has accepted a 
tender by the Contractor for the construction, completion and maintenance of such works and whereas the 
Employer and the contract have agreed to certain arrangements and procedures to be followed in order to ensure 
compliance by the Contractor with the provisions of the Mine Health and Safety Act (Act 29 of 1996); as amended 
by the Mine Health and Safety Amendment Act (Act No. 27 of 1997). 

 
NOW THEREFORE the parties agree as follows: 

 
1. The contractor shall obtain the Mining Authorisation for the particular site where mining activities, as 

defined in the Mine Health and Safety Act, No. 29 of 1996 as amended, are to be conducted. 

2. The contractor shall assume responsibility for the Environmental Management Programme (EMPR) in 

respect of the site and shall ensure that the site is rehabilitated at the conclusion of the contract. 

3. The contractor declares himself to be conversant with: 

a) all the requirements, regulations and standards of the Act, together with its amendments. 

b) the procedures and safety rules of the Employer as pertaining to the Contractor and to all his 

sub-contractors. 

4. The contractor is responsible for the compliance with the Act and its amendments by all his 

subcontractors, whether or not selected and/or approved by the Employer. 

 
SIGNED ON BEHALF OF THE EMPLOYER 

AS WITNESS: 

1. .................................. 2........................................ 

................................. ......................................... 

NAME(Print): ................................................................. NAME(Print): 

****For official use only 

SIGNED ON BEHALF OF THE CONTRACTOR 

 
AS WITNESS: 

1. .................................. 2........................................ 

................................. ......................................... 

NAME(Print): NAME(Print): 
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ELIAS MOTSOALEDI LOCAL MUNICIPALITY 

PROJECT NO.  EMLM 36/2026  

 RE- CONSTRUCTION OF CULVERT BRIDGE AT LUCKAU VILLAGE  

 
C2.1: PRICING INSTRUCTIONS 

1. GENERAL 

 
The pricing instructions describe the criteria and assumptions which will be assumed in the Contract that the 

Bidder has taken into account when developing his prices. The Bills of Quantities record the Contractor’s 

rates for providing supplies, services, engineering and construction works in accordance with the Scope of 

Work. 

 
The terms of payment and the provisions for price adjustment, if applicable, are established in the Contract 

Data. These items are not described in the Pricing Data. 

 
The Bidder’s obligations in pricing the Bid offer and the Employer’s undertakings in the checking and 

correction of arithmetical errors are dealt with in the Standard Conditions of Bid contained in Annexure c of 

SANS 10845-3:2015, as amended in and read in conjunction with the Bid Data. 

 
2. DOCUMENTS MUTUALLY EXPLANATORY 

 
The documents forming the Contract are to be taken as mutually explanatory of one another. The Bill of 

Quantities forms an integral part of the Contract Documents and shall be read in conjunction with the Bid 

Data, Contract Data, Scope of Work, Site Information General and Special Conditions of Contract, the 

Specifications and the Drawings. 

 
3. DEFINITIONS 

 
For the purpose of this Bill of Quantities, the following words shall have the meanings hereby assigned to 

them: 

Unit : The unit of measurement for each item of work as defined in the COLTO Standard 
Specification for Road and Bridge Works for State Authorities (1998 edition). 

Quantity : The number of units of work for each item 
Rate : The payment per unit of measurement at which the Bidder Bids to do the work. 
Amount : The product of the quantity and the rate Bided for an item 

Sum : An amount Bided for an item, the extent of which is described in the Schedule of 
Quantities, the specifications or elsewhere but the quantity of work of which is not 
measured in any units. 

Prime Cost (or 
PC item) 

: A sum fixed by the Engineer and entered in the Schedule of Quantities as the net 
sum provided to cover the cost of specific goods or materials to be supplied under 
the contract, or the net sum to be paid by the Contractor to merchants or others for 
such articles or materials.1 

Provisional 
Sum 

: A sum of money fixed by the Engineer and entered in the Schedule of Quantities 
to provide for work not defined at the Bid stage and includes any allowance 
specifically made for unforeseen contingencies.1 

Extra Over (or 
EO) 

: Qualifies an operation (or combination of operations) which is common in a varying 
degree to a number of other operations and which is scheduled once as “extra over” 
those other operations in order to avoid a multiplicity of items each 
reflecting the degree to which the common operations apply. The term “extra over” 
invariably denoted double measurement, no deduction being made from one 
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on account of the other.1 

 
4. DESCRIPTIONS 

 
Descriptions in the Bill of Quantities are abbreviated and comply generally with those in the Standardised 

Specifications. Clause 8 of each Standardised Specification, read together with the relevant clauses of the 

Scope of Work, set out what ancillary or associated activities are included in the rates for the operations 

specified. Should any requirements of the measurement and payment clause of the applicable Standardised 

Specification, or the Scope of Work, conflict with the terms of the Bill, the requirements of the Standardised 

Specification or Scope of Work, as applicable, shall prevail. 

 
5. REFERENCES 

 
The general conditions of contract, the special conditions of contract (if any), the specifications (including 
the project specification) and the drawings are to be read in conjunction with the schedule of quantities. 

 
Descriptions in the schedule of quantities are abbreviated and the schedule has been drawn up generally 
in accordance with the COLTO Standard Specification for Road and Bridge Works for State Authorities 
(1998 edition) as amended in the Scope of Works.Should any requirement of the measurement and 
payment clause of the applicable standardised specification2, or the project specification2, or the particular 
specification(s)2 conflict with the terms of the schedule or, when relevant, COLTO1, the requirement of the 
standardised, project or particular specification, as applicable, shall prevail. 

 
Unless otherwise stated, items are measured net in accordance with the drawings, and no allowance has 
been made for waste. 

 
The prices and rates to be inserted in the schedule of quantities are to be the full inclusive prices to the 
Employer for the work described under the several items, value added tax excluded. Such prices shall 
cover all costs and expenses that may be required in and for the construction of the work described, and 
shall cover the cost of all general risks, liabilities and obligations set forth or implied in the documents on 
which the quotation is based. 

 
A price or rate is to be entered against each item in the schedule of quantities, whether the quantities are 

stated or not. An item against which no price is entered will be considered to be covered by the other prices 

or rates in the schedule 

 

 
6. UNITS OF MEASUREMENT 

 
The units of measurement indicated in the Bill of Quantities are metric units. 

The following abbreviations are used in the Bill of Quantities: 

% = per cent 

h = hour 

ha = hectare 

kg = kilogram 

kl = kilolitre 

km = kilometre 

km-pass = kilometre-pass 

kW = kilowatt 

l = litre 

m = metre 

mm = millimetre 

MN = mega newton 
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MN-m = mega newton-metre 

MPa = mega Pascal 

kPa = kilopascal 

m² = square metre 

m³ = cubic metre 

m³-km = cubic metre-kilometre 

m²-pass = square metre-pass 

no = number 

PC sum = Prime Cost sum 

Prov Sum = Provisional Sum 

sum = lump sum 

t = ton (1 000 kg) 

R/only = Rate only 

W/day = Work day 

 
7. NET MEASUREMENTS 

 
Unless otherwise stated, items are measured net in accordance with the drawings, and no allowance is 

made for off-cuts and waste. 

 
8. QUANTITIES 

 
The quantities set out in these Bills of Quantities are approximate and do not necessarily represent the actual 

amount of work to be done. The quantities of work accepted and certified for payment will be used for 

determining payments due and not the quantities given in the Bills of Quantities. 

 
The Contract Amount to be determined in accordance with the conditions of contract identified in the Contract 

Data shall be computed from the actual quantities of authorized work done, value at rates determined in 

terms of the Contract Data, against the respective items in the Bill of Quantities. 

 
The item numbers appearing in the Bills of Quantities refer to the corresponding item numbers in the COLTO 

Standard Specification for Road and Bridge Works for State Road Authorities (1998 edition). 

 
9. CURRENCY 

 
All rates and sums of money quoted in the Bill of Quantities shall be in Rand and whole cents. Fractions of 

a cent shall be discounted. 

 
10. VALUE ADDED TAX 

 
Value Added Tax shall be excluded from the rates and sums contracted for the various items of work 

included in the Bill of Quantities. VAT will be added as a single entry to the summary. 

 

 
11. RATES AND PRICES 

 
11.1 General 

 
a) The Contractor must price each item in the Bill of Quantities in BLACK INK. Reproduced computer 

printouts of the Bills of Quantities will not be acceptable. 

 
b) The rates and prices to be inserted in the Bill of Quantities shall cover all the services and 

incidentals for the work described under the several items. Such prices and rates shall cover all 
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costs and expenses that may be required in and for the execution of the work described, and shall 

cover the cost of all general risks, liabilities and obligations set forth or implied in the documents on 

which the Bid is based, as well as overhead charges and profit. Reasonable prices shall be inserted 

as these will be used as a basis for assessment of payment for additional work that may have to be 

carried out. 

 
c) Where the Contractor is required to furnish detailed drawings and designs or other information in 

terms of the Contract Data, all costs thereof shall be deemed to have been provided for and included 

in the unit rates and sum amounts contracted for the items scheduled in the Bill of Quantities. 

Separate additional payments will not be made. 

 
d) A price or rate is to be entered against each item in the Bill of Quantities, whether the quantities are 

stated or not. An item against which no price is entered will be considered to be covered by the other 

prices or rates in the Bill. The Contractor will not be paid for items against which no rate or lump sum 

has been entered in the Bill of Quantities. 

 
e) Should the Contractor group a number of items and contract one lump sum for such group of items, 

this single lump sum shall apply to that group of items and not to each individual item. 

f) Should the Contractor indicate against any item that compensation for such item is included in 

another item; the rate for the item included in another item shall be deemed nil. 

 
g) A submission may be regarded as non-responsive if any rates or lump sums in the Bill of Quantities 

are, in the opinion of the Employer, unreasonable or out of proportion. 

 
11.2 “Rate only” items 

 
The Contractor shall fill in a rate (in the rate column) against all items where the words "rate only" appear in 

the Amount column, which rate will constitute payment for work which may be done in terms of this item. 

Such "rate-only" items are used where it is estimated that little or no work will be required under the item or 

where the item is to be considered as an alternative to another item for which a quantity is given. 

 
11.3 Arithmetic 

 
Excepting where Sum Amounts are required or where Provisional Sums have been indicated, the Contractor 

shall enter an applicable rate in the Rate Column of the Bill of Quantities for each scheduled item. He shall 

also enter an appropriate sum in the Amount column for each scheduled item, by determining in the 

applicable line item the product of the Quantity and the Unit Rate. 

If there is an error in the line item resulting from the product of the unit rate and the quantity, the rate shall 

be binding and the error of extension as entered in the Bid offer will be corrected by the Employer in 

determining the Contract Price. 

 
Where there is an error in addition, either as a result of other corrections required by this checking process 

or in the Bidder’s addition of prices, such error will be corrected by the Employer in determining the Contract 

Price. 

 
12. VARIATION IN TEXT 

 
No alteration, erasure or addition is to be made in the text of the Bill of Quantities. Should any alteration, 

erasure or addition be made, it will not be recognized; the original wording of the Bill of Quantities will be 

adhered to. 

 

 
13 Those parts of the contract to be constructed using labour-intensive methods have been marked in the bill 
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of quantities with the letters LI in a separate column or as a prefix or suffix against every item so designated. 

The works, or parts of the works so designated are to be constructed using labour-intensive methods only. 

The use of plant to provide such works, other than plant specifically provided for in the scope of works, is a 

deviation from the contract. The items marked with the letters ‘LI’ are not necessarily an exhaustive list of all 

the activities, which must be done by hand, and this clause does not over-ride any of the requirements in the 

generic labour-intensive specification in the Scope of Works. 

 
14 Where minimum labour intensity is specified by the design the contractor is expected to use their initiative to 

identify additional activities that can be done labour-intensively in order to comply with the set minimum 

labour intensity target. 

 
15 Payment for items which are designated to be constructed labour-intensively (either in this schedule or in 

the scope of works) will not be made unless they are constructed using labour-intensive methods. Any 

unauthorised use of plant to carry out work, which was to be done labour-intensively will not be condoned, 

and any works so constructed will not be certified for payment. 

 
. 
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BILL OF QUANTITIES
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ITEM DESCRIPTION UNIT QUANTITY RATE AMOUNT 

1200 
GENERAL REQUIREMENTS AND 
PROVISIONS        

           
B12.02 Payment of PSC members         

          

LI a)   Provisional sum for the payment of         

         PSC members at R200/month 
Prov. 
Sum 1 7200.00 7200.00  

            

  b)   Handling costs and profit in respect of         

         sub-item B12.02(a) %      

           

B12.03 
Relocation and protection of existing 
services:        

           

  a)   Relocation, including lowering or raising,        

         protection and/or repair of existing services        

        which are not allowed for under any other        

        items in the schedule of quantities. 
Prov. 
Sum  10000.00 10000.00 

           

  b)   Handling cost and profit in respect of        

         sub-item B12.03(a)  %      

           
B12.04 Provision for a Community Liaison Officer & 

Student        
         

LI (a)  Provisional sum for the payment of the        

  
Community Liaison Officer @ R 6 000.00 p/m 
each 

Prov. 
Sum 1 24000.00 24000.00  

           

  (b)  Handling costs and profit in respect of        

         sub-item B12.04(a) %      

           

B12.05 
Contractor's time related obligations in 
respect        

  of the Occupational Health and Safety Act         

  and Construction Regulations         

            

  (a) Occupational Health and Safety Obligations Month 4     

            

  (b) Special Information Signs PC Sum       

           

  (c.) Provision for security guards PC Sum       

            

        

        

           

B12.06 Submission of the Health and Safety File 
Lump 
Sum 1    

            

            

           

           
           

1200 TOTAL CARRIED TO FORWARD   
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ITEM DESCRIPTION UNIT QUANTITY RATE AMOUNT 

  AMOUNT BROUGHT FORWARD   

           

B12.07 Provision of Design Review         
           

  a)  Allow a Provisional sum for Design review,  
Prov. 
Sum 1.00 400 000.00 400, 000.00  

           

  b)   Handling cost and profit in respect of        

         sub-item B12.07(a)  %       

           
           
           

B12.08 Provision of Environmental Management        
           

  
a)  Allow a Provisional sum for Basic assessment 
Report, EMPR for the Borrow-pits,  

Prov. 
Sum 1.00 110,000.00 110,000.00  

           

  b)   Handling cost and profit in respect of        

         sub-item B12.08(a)  %       
           

B12.09 Provision of Geotechnical Services        

           

  
a)  Allow a Provisional sum for Geotechnical 
Services,  

Prov. 
Sum    

           

  b)   Handling cost and profit in respect of        

         sub-item B12.09(a)  %       

           

12.10 Contract Nameboard (As per drawing) No 2     

           
            

            

           
            

            

           

           

           

           

           
           

           
            

            

            
           
            

          
            

           
            
            
           
           

1200 TOTAL CARRIED TO SUMMARY   



Bid 
Part C1: The Contract  

C.1 The Contract  

PROJECT NO. EMLM 36/2026 RE-CONSTRUCTION OF CULVERT BRIDGE AT LUCKAU  

 

 

 

 

                                    

ITEM DESCRIPTION UNIT QUANTITY RATE AMOUNT 

 
1300 

 
 

CONTRACTORS ESTABLISHMENT ON SITE 

    

 AND GENERAL OBLIGATIONS   

B13.01 The contractors general obligations : 
  

 
 

(a) Fixed obligations 
Lump 
sum 

 
1 

  

 
(b) Value-related obligations 

 
Lump 
sum 

 

 
1 

  
(c) Time-related obligations 

 
Month 

 
4 

 
The combined total tendered for sub-items (a), 

  

 (b) and (c) shall not exceed 15% of the tender   

 sum.   

1300 TOTAL CARRIED TO SUMMARY 
 



Bid 
Part C1: The Contract  

C.1 The Contract  

PROJECT NO. EMLM 36/2026 RE-CONSTRUCTION OF CULVERT BRIDGE AT LUCKAU  

 

 

 

ITEM DESCRIPTION UNIT QUANTITY RATE AMOUNT 

 
 
 
 

 
14.01 

 
 

HOUSING, OFFICES AND LABORATORIES 
FOR 

THE ENGINEER'S SITE PERSONNEL 

 
Office and laboratory accommodation: 

 
The provision of accommodation as specified, 

including roof, external and internal walls, 

windows complete with glazing, doors with 

locks and fittings burglar proofing, painting, 

floors, fencing, the provision of a 220/250 volt 

electrical installation with wiring, switchboards, 

etc, water and sewerage installation, and 

stores, complete, in accordance with the 

drawings and specifications, except for items 

scheduled elsewhere : 

 
(a) Offices (interior floor space only) 

 
(b) Laboratories (interior floor space only) 

 
(c) Open concrete working floors, 150mm thick 

 
(d) Roofs over open concrete working floors 

 
(e) Ablution units 

 
Office and laboratory furniture: 

 
(a) Chairs 

 
(d) Desks, complete with drawers and locks 

 
(f) Conference tables 

 
Office and laboratory fittings, installations 

and equipment: 

 
(a) Items measured by number : 

(i) 220/250 volt power points 

(iii) Double 80 watt fluorescent-light 

fittings complete with ballast and tubes 

(vi) Wash-hand basins complete with 

taps and drains 

(vii) Laboratory basins complete with swan- 

neck taps and drains 

(x) Fire extinguishers, 9,0kg, all-purpose dry 

powder type, complete, mounted on wall 

with brackets 

    

  
 
 
 
 
 

 
m² 

 
 
 
 
 
 

 
35 

 
m² 15 

 
m² 10 

 
m² 10 

 
No. 6 

14.02 
  

 
No. 25 

 
No. 4 

 
No. 2 

B14.02 
  

 
 

No. 
 

2 

 
No. 2 

 
No. 1 

 
No. 1 

  
No. 

 
1 

1400 TOTAL CARRIED FORWARD 
 



Bid 
Part C1: The Contract  

C.1 The Contract  

PROJECT NO. EMLM 36/2026 RE-CONSTRUCTION OF CULVERT BRIDGE AT LUCKAU  

 

 

 

 

ITEM DESCRIPTION UNIT QUANTITY RATE AMOUNT 

  AMOUNT BROUGHT FORWARD  

            

        (xi)  Air-conditioning units with, 2,2kW         

               minimum capacity, mounted and with         

                own power connection No.    Rate only 

        (xii)  Heater, space heating type, minimum        

                capacity 1,5 Kw No.    Rate only  

        (xiii)  Curing chambers for UCS specimens,        

                 complete with water connection, inclu-       

                 ding the provision of brick partitions,       

                 plaster, paint and shelving. No.    Rate only  

        (xiv)  General - purpose steel cupboards       

                 with shelves No.    Rate only  

          

        (xvi) Refrigerators No.    Rate only  

           

        (xviii)  Voltage stabilizers No.    Rate only  

           

       (xix)  Automatic level with tripot No.    Rate only  

           

      (xx)   100m "stylon" steel tape No.    Rate only  

           

      (xxi)  5m leveling staff (1cm gradutions with        

                  bubble) No.    Rate only  

           

      (xxii)  Intel Core i7 Laptop with        

                min. 8GB RAM, 512 GB SSD, FHD No.    Rate only  

                and HP Deskjet 840C colour printer         

                    

          

14.04 Carports        

          

  Carports, 3.0m wide and 2,5m high, at offices  No. 2     

          

B14.06 (b)    Prime-cost items and items paid for in a         

           lump sum:        

       (ix)  Provision of cellular telephones:        

             (1)  Provision of cellular telephones Prov. Sum 1 5,000.00 5,000.00  

           

             (2)  Cost of calls and other charges Prov. Sum      

           

             (3)  Handling cost and profit in respect of         

                   subsubitem B14.06(b)(ix)(1, 2) above %     

           

  (c)   Items measured by area:        

  
      (viii)  Notice boards as per dwg. No.    

       

  m² Rate only   Rate only  

          

        (ix)  White board  m² 1     

          
          

1400 TOTAL CARRIED FORWARD  



Bid 
Part C1: The Contract  

C.1 The Contract  

PROJECT NO. EMLM 36/2026 RE-CONSTRUCTION OF CULVERT BRIDGE AT LUCKAU  

 

 

 

ITEM DESCRIPTION UNIT QUANTITY RATE AMOUNT 

 
AMOUNT BROUGHT FORWARD 

 

 
B14.07 

 
Rented, hotel and other accommodation 

 
(a) Provisional sum for providing rented housing, 

hotel or other accommodation as described 
in subclause 14.03 (c)(ii) including 

services 

 
(b) Handling costs and profit in respect of 

subitem 14.07 (a) 

 
Services: 

 
(a) Services at offices: 

 
(i) Fixed costs 

 
(ii) Running costs 

 
Provision of Photostat facilities 

    

  

 
Prov. Sum 

 

 
1 

 
 

R30 000 

 
 

30 000.00 

  
% 

 
30 000.00 

  

14.08 
    

 
 

Lump Sum 
 

1 

  

 
Month 4 

  

14.10 Month  
  

1400 TOTAL CARRIED TO SUMMARY 
 



Bid 
Part C1: The Contract  

C.1 The Contract  

PROJECT NO. EMLM 36/2026 RE-CONSTRUCTION OF CULVERT BRIDGE AT LUCKAU  

 

 

 

 

 

ITEM DESCRIPTION UNIT QUANTITY RATE AMOUNT 

1500 ACCOMMODATION OF TRAFFIC 
   

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

B15.01 Accommodating traffic and maintaining temporary    

 deviations including all flagmen required km 1.5  

B15.03  
Temporary traffic-control facilities: 

   

 (Note: These items are under the control of the    

 engineer and will only be use and paid as    

 instructed by the engineer at section NOT part    

 of the 0.2 Km above which are paid under item    

 B15.01)    

  
man- 

  

 (a) Flagmen days 10  

 
(b) Portable STOP and GO-RY signs No. 2 

 

 
(e) Road signs, R- and TR-series, 1200 mm dia No. 2 

 

 
(f) Road signs, TW-series, 1524 mm sides No. 2 

 

 
(g) Road signs, STW, DTG, TGS and TG-series No. 2 

 

 
(h) Delineators (TW401 & TW402) 

   

 
(i) Single 

   

 
(1) 800mm x 250mm No. 10 

 

 
(ii) Double, mounted back to back No. 15 

 

 
(m) Two-way communication devices No.  

 

 
(n) Provision of high visibility safety jackets No. 6 

 

B15.14 The provision and maintenance of rotating 
   

 lights, etc. for the use of the Engineer and    

 his staff    

 (a) Rotating lights No. 2  

B15.17 Penalty to be conducted for non-compliance 
   

 with requirements for accommodation of traffic    

 
(a) Fixed penalty for occurrence No. Rate Only Rate Only 

 
(b) Time related penalty hr Rate Only Rate Only 

1500 TOTAL CARRIED TO SUMMARY 
 



Bid 
Part C1: The Contract  

C.1 The Contract  

PROJECT NO. EMLM 36/2026 RE-CONSTRUCTION OF CULVERT BRIDGE AT LUCKAU  

 

 

 

 

 

ITEM DESCRIPTION UNIT QUANTITY RATE AMOUNT 

 
1700 

 
CLEARING AND GRUBBING 

 
Clearing and grubbing 

 
(a) Normal areas 

 
i) Within the road reserve 

 
ii) In borrow pits 

 
Clearing and grubbing at inlets and outlets 
of 
hydraulic structures 

 
Cleaning out of hydraulic structures 

 
(a) Pipes with an internal diameter up to and 

including 750 mm 

 
(b) Pipes with an internal diameter exceeding 

750 mm. 

 
(c) Box culverts up to and including 1.5 m 

vertical dimension. 

 
(d) Box culverts exceeding 1.5 m vertical 

dimension. 

    

B17.01 
  

 

 
ha 

 
 

 
ha  

17.04 
  

 
m²  

17.05 
  

 

  
m³ 

 
 

  
m³ 

 
 

  
m³ 

 

  
m³ 

 

1700 TOTAL CARRIED TO SUMMARY 
 



Bid 
Part C1: The Contract  

C.1 The Contract  

PROJECT NO. EMLM 36/2026 RE-CONSTRUCTION OF CULVERT BRIDGE AT LUCKAU  

 

 

 

 

ITEM DESCRIPTION UNIT QUANTITY RATE AMOUNT 

 
1800 

 
 

DAYWORKS SCHEDULE 

    

B18.01 Labourers: 
  

 
(i) Unskilled labour h 38 

 
(ii) Semi-skilled labour h 40 

 
(iii)  Skilled labour h 40 

B18.02 Foreman h 40 

B18.03 Tipper trucks: 
  

 
(i) 3 - 5 ton h 10 

 
(ii) 5,1 - 10 ton h 10 

B18.04 Loader (0,5m³) h 10 

B18.05 Grader ( CAT 140G or similar) h 20 

B18.06 LDV h 10 

B18.07 Compaction Rollers: 
  

 
(i) Vibrator roller h 40 

 
(ii) Tamping roller h 10 

 
(iii) Grid roller h 10 

B18.08 Hand Controlled Compactors: 
  

 
(i) Pedestrian roller (Bomag BW90) h 10 

 
(ii) Vibratory plate h 10 

 
(iii) Rammers h 10 

B18.09 Water truck ( min. 1000 l) h 10 

B18.10 Dozer ( D7 or similar) h 24 

1800 TOTAL CARRIED TO SUMMARY 
 



Bid 
Part C1: The Contract  

C.1 The Contract  

PROJECT NO. EMLM 36/2026 RE-CONSTRUCTION OF CULVERT BRIDGE AT LUCKAU  

 

 

 

 

ITEM DESCRIPTION UNIT 
QUANTIT 

Y 
RATE AMOUNT 

2100 2100 DRAINS 

Excavating for open drain 

(a) Excavating soft material situated within the 

following depth ranges below the surface 

level: 

(i) 0m up to 1,5m 

(ii) Exceeding 1,5m up to 3,0m 

(b) Extra over subitem 21.01(a) for excavation in 

hard material irrespective of depth 

Excavation for subsoil drainage systems 

(a) Excavating soft material situated within the 
following depth ranges below surface level: 

(i) 0 m up to 1,5m 

(b) Extra over subitem 21.03(a) for excavation in 
hard material irrespective of depth 

 
Impermeable backfilling to subsoil drainage 
systems 

 
Banks and Dykes 

 
(b) Construction of Earth Embankments and 
compacted to 93% Mod AASHTO as indicated in 
the drawings 

 
Natural permeable material in subsoil drainage 
systems (crushed stone) 

(b) Crushed stone obtained from commercial 
sources 

(ii) Coarse grade stone 

 
Natural permeable material in subsoil drainage 
systems (Sand) 

(b) Sand from commercial sources 

 
(b) Unplasticised PVC pipes and fittings, 
normal duty complete with couplings 

(1) Perforated 

(i) 150mm dia. 

 
Synthetic fibre filter fabric 

(i) "Kaymat U24 or approved equivalent 

 
Concrete outlet structures, manhole boxes, 
junction boxes and cleaning eyes for subsoil 
drainage systems: 

(a) Outlet structures 

Overhaul for material hauled in excess of 1km 
freehaul(Normal overhaul) 

    

21.01   

 
 

m³ 
 

30 

 m³ 20 

 
m³ 30 

21.03 
  

  
m³ 

 
30 

 

m³ 30 

21.04 
  

 m³ 40 

21.05 
  

 
 

m³ 
 

160 

21.06 
  

 
 

m³ 
 

60 

21.07 
  

 
m³ 18 

21.08 
  

  
m 

 
100 

21.10 
  

 m² 50 

21.12 
  

  
No 

 
6 

B21.15 m3km 240 

2100 TOTAL CARRIED TO SUMMARY 
 



Bid 
Part C1: The Contract  

C.1 The Contract  

PROJECT NO. EMLM 36/2026 RE-CONSTRUCTION OF CULVERT BRIDGE AT LUCKAU  

 

 

 

 

ITEM 

no 

PAYMENT 

REFERS 

DESCRIPTION UNIT SCHED 

QTY 

RATE AMOUNT 

R c 

2200  2200 : PREFABRICATED 
CULVERT & 

   

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

   

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  STORMWATER    

  DRAINAGE    

B22.01  Excavation: 

a) Excavating soft material situated 
within the following depth ranges 
below the surface level: 

(i) 0m up to 1,5m 

(b) Extra over subitem 22.01(a) for 
excavation in hard material 
irrespective of depth 

 

 

 

(a) Excavating soft material 
situated within the following depth 
ranges below the surface level: 

(i) 0m up to 1,5m 

 

 

 

 

 

 

 

         m³ 
 

 

 

          m³ 

 

 

 

 

 

 

    150 

 

 

 

     200 

 

  Backfilling: 

 (a) Using the excavated material 

 

(b) Using imported selected material  

(c) Extra over subitems 22.02(a) and 
22.02(b) for soil cement backfilling 
(3% cement) 

 

 

 

 

(a) Excavating soft material 
situated within the following depth 
ranges below the surface level: 

(i) 0m up to 1,5m 

 

 

 

          m³ 
 

 

          m³ 
 

 

 

          m³ 

 

 

    30 

 

 

    150 

 

 

 

     30 

 

22.01 SABS PIPES 
   

 1200 LE     

 
8.2.1 Supply, handle, lay, bed Class C 

concrete 

   

22.01.03 
 

d) 750mm diameter M Rate Only 
 

     Rate Only 

22.01.04 
 

f) 900mm diameter M Rate Only 
 

     Rate Only 

22.02 
 

PREFABRICATED CULVERT 
STRUCTURE 

   

  
Supply and lay rectangular 

   

 portal culverts     

  
With precast invert slabs 

   

22.02.01  (a) 2.4m wide x 2.4m high M Rate Only Rate Only 

22.02.02 
 

(b) 1.8m wide x 1.8m high M 80.00 
 

 

 

  
   

22.03.01  
Rockfill 

m³ 80  

      

 
 

   
 



Bid 
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C.1 The Contract  

PROJECT NO. EMLM 36/2026 RE-CONSTRUCTION OF CULVERT BRIDGE AT LUCKAU  

 

 

 

22.03.02 
 

(a) Headwalls and Wingwalls - 
concrete including formwork and 
class U2 surface finish, class 20/19 
concrete 

 

(b) In floor slabs for portal or 
rectangular culverts, 

including formwork and class U2 
surface finish, class 30/19 concrete 

m³ 20 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

30000 

 

 

 

 

 

 

 
 

(b) In floor slabs for portal or 
rectangular culverts, 

including formwork and class U2 
surface finish, class 30/19 concrete 

m³ 10 
 

22.03.03 
 

(b) 6.0m long No 4.0 
 

22.04 
 

Relocating and reinstating the 
stream during and after 
construction 

 

 

 
PC Sum 

 
1 

 

 

   30000 

 
 

 

Steel reinforcement: 

 

 

(b) High tensile steel bars 

 

(c) Welded steel frabric REF 395 

 

Removing existing concrete: 

(b) Reinforced concrete 

 

Removing existing culverts All 
sizes 

 

Overhaul on excavated material 
carted to spoil, backfill material  

 

t 

 

kg 

 

 

m³ 

 

 

m 

 

 

m3-km  

 

1 

 

 

       

 

      t 

     

 kg 

 

 

    m³ 

 

 

  

     m 

 

 

m3-km 

 

          

 

        1 

 

        200 

 

 

        6 

 

 

 

      6 

 

 

 

 

 
 

Overhaul on excavated material 
carted to spoil, backfill material 

m3-km     800 
 

 
 

   
 

  
Connect to 

   

22.05  manhole/catchpit No 5.0  

TOTAL CARRIED  TO SUMMARY   
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C.1 The Contract  

PROJECT NO. EMLM 36/2026 RE-CONSTRUCTION OF CULVERT BRIDGE AT LUCKAU  

 

 

 

 

ITEM DESCRIPTION UNIT QUANTITY RATE AMOUNT 

23.00 2300: CONCRETE KERBING, CONCRETE 
CHANNELLING, CHUTES AND 
DOWNPIPES, AND CONCRETE LININGS 
FOR OPEN DRAINS 

Concrete Kerbing Class 30/19 
(a) Figure 8b as shown on the drawings 

 

 

 
(a) Cast in situ concrete lining for Chute inlets 

Type "E": (Class 20/19 concrete): 

(b) Formwork (Class F1 surface finish) for 

Type "E" chutes & inlets : 

(i) To side with formwork on both internal 

and external faces (each face measured) 

(c) Class U2 surface finish to 

cast in situ concrete: 

 
Trimming of excavations for concrete-lined 
open drains 

(a) In soft material 

(b) In hard material 

 
Cast insitu concrete and formwork: 

 
(a) Concrete edge beam (25/19) MPa 

 
Concrete lining for open drains 

 
(a) Cast in situ concrete lining (25/19) 

(i) 1500 mm x 1500 mm x 150 mm 

 
Formwork to cast in situ concrete lining for 
open drains (class F2 surface finish) 

 
(c) To ends of slabs 

 
Sealed joints in concrete linings of open drains 

 
(a) 10mm: "flexcell" joint 

    

 

 

 

 

 

 

 

 

 

 

 

 

 

Rate Only 

Rate Only 

 
 
 
 
 
 
 

Rate Only 
 
 
 

Rate Only 
 

Rate Only 
 
 
 

Rate Only 
Rate Only 

 
 
 

Rate Only 
 
 
 
 

Rate Only 
 
 

 
23.01 

  

 M 160 
   

   

23.04 
  

 
m³  

 m²  

23.06 

  

  

 
m3 

 

 m²  

 
 

m2 

 

 
m2  

23.07 
  

 
m²  

 m2  

B23.16 
  

 
m³  

23 
  

  
m³ 

 

 

 
  

 

  

 
  

 
  

2300 TOTAL CARRIED TO SUMMARY 
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Part C1: The Contract  

C.1 The Contract  

PROJECT NO. EMLM 36/2026 RE-CONSTRUCTION OF CULVERT BRIDGE AT LUCKAU  

 

 

 

 

ITEM DESCRIPTION UNIT QUANTITY RATE AMOUNT 

 
3100 

 
 

3100: BORROW MATERIALS 

  
 

 
 

 

B31.01 Excess overburden: 
    

 
(a) Depth up to and including 0,5m m³  

 Rate Only 

 
(b) Depth exceeding 0,5m and up to 1,5m m³  

 Rate Only 

31.03 Finishing-off borrow areas in: 
    

 
(a) Hard material ha  

  

Rate Only 

 
(c) Soft material ha  

  

Rate Only 

 
Fencing 

    

31/B55.10 Borrow-pit game proof fencing 
    

 
(a) Provisional sum for the erecting of 1.8m 
height, with provision of gate fencing 
around borrow pit. 

Prov 
Sum 

   

 
(b) Handling costs and profit in respect of 
subitem 31/B55.10(a) 

 
% 

   

3100 
 
TOTAL CARRIED TO SUMMARY 
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PROJECT NO. EMLM 36/2026 RE-CONSTRUCTION OF CULVERT BRIDGE AT LUCKAU  

 

 

 

 

 

ITEM DESCRIPTION UNIT QUANTITY RATE AMOUNT 

3300 3300: MASS EARTHWORKS     

B33,01 Cut and borrow to fill, including free-haul 
   

 up to 1,0km from road reserve    

 
(a) Material in compacted layer thickness of 

   

 200mm and less    

 
(i) Compacted to 90% modified AASHTO 

   

 density m³ 80  

 

(b) Rock Fill (as specified in sub clause 3209 m³  
40 

 

33.03 Extra over item 33.01 for excavating and 
   

 breaking down material in -    

 (a) Intermediate excavation m³ 60  

 (b) Hard excavation m³ 20  

33.04 Cut to spoil, including free-haul up to 
   

 1.0km, material obtained from:    

 (a) Soft excavation m³ 240  

 
(b) Intermediate excavation m³  

Rate Only 

 (c) Hard excavation m³  Rate Only 

 (d) Boulder Excavation class B m³  

 

Rate Only 

33.07 Removal of unsuitable material, including 
   

 1.0km free-haul    

 (a) In layer thickness of 200mm and less:    

 
(ii) Unstable material m³ 60 

 

33.10 Roadbed preparation and the compaction 
   

 of material    

 (a) Compaction to 90% of modified AASHTO 
density 

m³ 
150 

 

 

33.11 Three roller passes 
   

 (a) Vibratory roller m² Rate Only Rate Only 

 (b) Heavy grid roller m² Rate Only Rate Only 

33/16.00 1600: OVERHAUL 
   

33/16.02 Overhaul on material hauled in excess of m³.km 
  

 1,0 km (ordinary overhaul)       680  

 

 

3300 
 
TOTAL CARRIED TO SUMMARY 
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PROJECT NO. EMLM 36/2026 RE-CONSTRUCTION OF CULVERT BRIDGE AT LUCKAU  

 

 

 

 

ITEM DESCRIPTION UNIT QUANTITY RATE AMOUNT 

 
3400 

 
3400: PAVEMENT LAYERS OF GRAVEL MATERIAL 

 
Pavement layers constructed from gravel taken 
from cut or borrow, including free-haul up to 1,0 km: 

 
(a) Gravel selected layer compacted to: 

 
(i) 150mm layer thickness to 93% modified 
AASHTO density - G5 material 

 
(c) Gravel subbase(unstabilised gravel compacted to): 

 
(i) 150mm layer thickness to 93% modified 
AASHTO density - G5 material 

 
(f) Gravel base (chemically stabilized material) 
compacted to : 

 
(i) 150mm layer thickness to 97% of modified 

AASHTO density 

 
(g) Gravel shoulder compacted to: 

 
(ii) 95% of modified AASHTO density ( 150 mm 

compacted layer thickness) 

Pavement layers constructed from gravel obtained 
from commercial sources or sources provided by 
the contractor, including unlimited free haul: 

 
(a) Gravel selected layer compacted to: 

 
(i) 95% of modified AASHTO density (150mm compacted layer 
thickness) 

 

 
(b) Gravel subbase (unstabilised material) compacted to: 

 
(i) 97% of modified AASHTO density (150mm compacted layer 
thickness - G4 gravel) 

 
(c) Gravel base (chemically stabilized material) compacted to : 

 
(i) 150mm layer thickness to 98% of modified AASHTO 
density 

 

Overhaul on material hauled in excess of 1.0 
km(ordinary overhaul) 

    

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Rate Only 

 

 

 

 

 

 

 

 

 

 

Rate Only 

 

 

 

 

 

Rate Only 

 

 

 

 

 

Rate Only 

 

 

 

Rate Only 

34.01 
  

  

 
m³ 

 

 
80 

  

 
m³ 

 

 
80 

  

 
m³ 

 
 

 
90 

  

 
m³ 

 

 
 
 

34.14 
  

  
 

 
m³ 

 
 

 
 

  

 
m³ 

 

 
 

  

 
m³ 

 

 
 

34/16.02  
m³.km 

 
 

 

3400 TOTAL CARRIED TO SUMMARY 
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PROJECT NO. EMLM 36/2026 RE-CONSTRUCTION OF CULVERT BRIDGE AT LUCKAU  

 

 

 

 

ITEM DESCRIPTION UNIT QUANTITY RATE AMOUNT 

 
3500 

 
3500: STABILIZATION 

    

 

 

 

 

 

 

Rate Only 

 

 

 

 

 

Rate Only 

 

 

Rate Only 

 

 

Rate Only 

35.01 Chemical stabilization extra-over 
  

 unstabilised compacted layers:   

 
(a) Base layer : 150mm thickness m³  

B35.02 Chemical stabilizing agent: 
  

 
(a) CEM II A/L 32.5 cement t  

 
35.04 

Provision and application of water for 
curing 

 
kl 

 
 

35.05 Curing by covering with subsequent layer m2 
 

3500 TOTAL CARRIED TO SUMMARY 
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PROJECT NO. EMLM 36/2026 RE-CONSTRUCTION OF CULVERT BRIDGE AT LUCKAU  

 

 

 

 

ITEM DESCRIPTION UNIT QUANTITY RATE AMOUNT 

 
4100 

 
B41.01 

 
 
 
 
 

 
41.03 

 
4100: PRIME COAT 

 
Prime coat: 

 
(b) Quick drying MC30 Cutback Bitumen or 
similar 

approved product 

 
Extra over item 41.01 for applying the prime 

coat in areas accessible only to hand held 

equipment 

 
 
 
 
 

 
litre 

 
 
 
 

 
litre 

 
 
 
 
 

 
 

 
 
 
 

 
 

  

 

 

 

 

 

 

Rate Only 

 

 

 

 

 

 

Rate Only 

4100 TOTAL CARRIED TO SUMMARY 
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PROJECT NO. EMLM 36/2026 RE-CONSTRUCTION OF CULVERT BRIDGE AT LUCKAU  

 

 

 

 

ITEM DESCRIPTION UNIT QUANTITY RATE AMOUNT 

 
42.02 

 
 
 
 
 

 
42.04 

 
42.08 

 
Asphalt surfacing 

 
(a) Continuously graded hot-mix asphalt 
using: 

 
(i) 60/70 pen, 30 mm thick medium grade 

Tack coat of 30% stable-grade emulsion 

100mm Cores in asphalt paving 

 
 
 
 
 

 
m² 

litre 

No 

 
 
 
 
 

 
 

 
 

 
 

  

 

 

 

 

 

 

 

Rate Only 

 

Rate Only 

 

 

Rate Only 

4200 TOTAL CARRIED TO SUMMARY 
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PROJECT NO. EMLM 36/2026 RE-CONSTRUCTION OF CULVERT BRIDGE AT LUCKAU  

 

 

 

 

ITEM DESCRIPTION UNIT QUANTITY RATE AMOUNT 

 
 

5100: PITCHING,STONEWORK AND 

    

51.00 PROTECTION AGAINST EROSION   

51 5100: PITCHING,STONEWORK AND 
  

 PROTECTION AGAINST EROSION   

51.01. Stone pitching: 
  

  
(b) Grouted stone pitching m² 250 

51.04 Concrete edge beams of: 
  

  
(a) Class 25/19 cast in-situ concrete 

m³ 6 

5100 TOTAL CARRIED TO SUMMARY 
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PROJECT NO. EMLM 36/2026 RE-CONSTRUCTION OF CULVERT BRIDGE AT LUCKAU  

 

 

 

 

ITEM DESCRIPTION UNIT QUANTITY RATE AMOUNT 

 
 

 
52.01 

 
GABIONS 

 
Foundation trench excavation and backfilling: 

 
(b) In all other classes of material 

 
Surface preparation for bedding the gabions 

Gabions: 

(a) Galvanized gabion boxes: 

Mesh size: 80mm x 100mm 

Wire diameter: 2,7mm 

Diaphragm spacing: 1,0m 

(i) 2m x 1m x 1m 

 
(c)  Galvanized gabion mattresses: 

Mesh size: 80mm x 100mm 

Wire diameter: 2,5mm 

Diaphragm spacing: 1,0m 

 
(i) 0,230m deep 

 
(ii) 0.300m deep 

Filter fabric: 

(a) Grade U24 or approved equivalent 
 
 
 
Guardrails on timber posts 
 
(a) Galvanized 

    

LI   

 m³ 35 

 
52.02 m² 35 

LI   

B52.03   

LI   

  

 
m³ 

 

 
40 

  
 

 
m³ 

 
 

 
10 

 
m³ 10 

52.04 
  

 

 

 

 

 

54.01 

m² 

 

 

 

m 

 

 

 

150 

 

 

 

140 

5200 TOTAL CARRIED TO SUMMARY 
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ITEM DESCRIPTION UNIT QUANTITY RATE AMOUNT 

 
5600 

 
ROAD SIGNS 

 
Road sign boards with painted or coloured 
semi-matt background. Symbols, lettering 
and 

borders in diamond grade retro- reflective 

material, where the sign board is 

constructed from: 

 
(c) Prepainted galvanized steel plate 
(chromadek or approved equivalent): 

 
(i) Area not exceeding 2m² 

 
(ii) Area exceeding 2m² but not exceeding 

10m² 

 
(iii) Area exceeding 10m² 

 
Extra over item 56.01 for using: 

 
(a) Background of retro-reflective material: 

(i) Class llI 

 
Road sign supports (over-head road sign 

structures excluded): 

 
(b) Timber: 

(i) 100mm dia. 

 
Excavation for Road Sign Support 

 
Extra over item 56.05 for cement-treated soil 

backfill 

 
Extra over item 56.05 for rock excavation 
 

 
Danger plates at culverts/structures: 
 
(a) Type A 
(800mm x 200mm 

    

B56.01 
   

  
 
 
 

 
m² 

 
 
 
 

 
10 

 

  
m² 

 
10 

 

 
m² Rate only Rate only 

56.02 
   

  
m² 

 
10 

 

56.03 
   

 
 

m 
 

30 

 

56.05 m³ 3 
 

56.06 
   

LI m³ 1  

56.07 

  B56.10 

m³ 

 

 

No. 

1 

 

 

6 

 

5600 TOTAL CARRIED TO SUMMARY 
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ITEM DESCRIPTION UNIT QUANTITY RATE AMOUNT 

 
5700 

 
ROAD MARKINGS 

 
Retro-reflective road-marking paint: 

 
(a) White lines (broken or unbroken): 

(i) 100mm wide 

 
(ii) 150mm wide 

 
(b) Yellow lines - 100mm width 

(i) 100mm wide 

 
(ii) 150mm wide 

 
(iii) 200mm wide 

 
(d) White lettering and symbols 

 
(e) Yellow lettering and symbols 

 
(f) Transverse lines, painted island and 

arrestor bed markings (any colour) 

 
Variations in rate of application: 

 
(a) White paint 

 
(b) Yellow paint 

 
(d) Retro-reflective beads 

 
Setting out and premarking the lines 
(excluding traffic island markings, 
lettering 

and symbols) 

    

57.02 
   

  
km 

 
0.1 

 

 
km Rate Only Rate Only 

  
km 

 
Rate Only 

 
Rate Only 

 
km 0.1 

 

 
km 0.1 Rate Only 

 
m²  

      Rate Only 

 
m² Rate only Rate only 

  
m² 

 
 

  

      Rate only 

57.04 
   

 
l  Rate only 

 
l  Rate only 

 
kg  

 

B57.06 
   

  
km 

 
0.1 

 

5700 TOTAL CARRIED TO SUMMARY 
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ITEM DESCRIPTION UNIT QUANTITY RATE AMOUNT 

 

 
5900 

 

 
59.01 

 
FINISHING THE ROAD AND ROAD 
RESERVE 

AND TREATING OLD ROADS 

 
Finishing the road and road reserve: 

 
(b) Single carriageway road and road 
reserve 

 
 
 
 
 
 
 

 
km 

 
 
 
 
 
 
 

 
0.1 

  

5900 TOTAL CARRIED TO SUMMARY 
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ITEM DESCRIPTION UNIT QUANTITY RATE AMOUNT 

 
73.01 

 
Concrete block paving: 

 
(a) Concrete pavers, grey colour, 25 MPa, 
with spacer nibs, 20 mm thick on river sand 
bedding 

 
(b) Concrete pavers, terracotta colour, 25 MPa, 

with spacer nibs, 20 mm thick 

 
c) 80mm thick, interlocking concrete pavers, 
Class 2 herringbone bond, 20 mm thick on river 
sand bedding 

 

 
Concrete edge beams of: 

 

 
(a) Class 25/19 cast in-situ concrete 

 
Provision of approved herbicide and ant poison: 

 

 
(a) Provision of materials 

 
(b) Contractor's charges and profit added to 

the prime cost sum 
 

 

Speed Humps 

(a) Construction of Speed Hump with Concrete 
pavers, grey colour, 25 MPa, with spacer nibs, 
50 mm thick on river sand bedding as per 
Drawings 

    

 

 

 

 

Rate only 

 

 

 

 

Rate only 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 

 

 

 

 

Rate only 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  
m² 

            
           

 
 

m² 

 
 
            

  

 
m² 

 

 

          480 

 
73/B51,0 

  

4   

 
m³ 

 

            4 

73/B51,0 
  

6   

 
P C Sum 1 

 
% 

 

 
B73,14 

  

 
 

No 
 

 

7300 TOTAL CARRIED TO SUMMARY 
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ITEM DESCRIPTION UNIT QUANTITY RATE AMOUNT 

 

 
81.00 

 

 
81.02 

 
8100: TESTING MATERIALS AND 
WORKMANSHIP 

 
Other special tests requested by the 
engineer 

 

 
(a) Cost of testing 

 
(b) Handling costs and profits in respect of 
subitem B81.02(a) 

 
 
 
 
 
 

 
Prov. 
Sum 

 
% 

 
 
 
 
 
 
 

 
1 

 
50,000.00 

 
 
 
 
 
 
 

 
50,000.00 

 
 

 
. 

 
 
 
 
 
 
 

 
50,000.00 

8100 TOTAL CARRIED TO SUMMARY 
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ITEM DESCRIPTION UNIT QUANTITY RATE AMOUNT 

 
B 

B12.05 

 
PROVSION OF STRUCTURED TRAINING 

 
Provision for accredited training: 

 

 
(a) Generic skills 

 

 
(b) Entrepreneurial skills 

 
(c) Remuneration of workers undergoing 
training 

 
(d) Handing cost and profit in respect of sub- 

items E12.05(a), (b) and (c) above 

 
(e) Training Venue 

 
 
 
 

 
Prov. 
Sum 

 
Prov. 
Sum 

 
Prov. 
Sum 

 

 
% 

 
Lump 
sum 

   

B TOTAL CARRIED TO SUMMARY 
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RE-CONSTRUCTION OF VCULVERT BRIDGE AT LUCKAU   

SUMMARY OF SCHEDULE OF QUANTITIES 

 
SCHEDULE A: ROADWORKS 

SECTION DESCRIPTION AMOUNT 

1200 General Requirements and Provisions 
 

1300 Establishment and General Obligations 
 

1400 Housing, Offices & Laboratories 
 

1500 Accommodation of Traffic 
 

1700 Clearing and Grubbing 
 

1800 Dayworks 
 

2100 Drains 
 

2200 Prefabricated Culvert Structure 
 

2300 Concrete Kerbing, Concrete Channeling, Open Chutes 
 

3100 Borrow materials 
 

3300 Mass Earthworks 
 

3400 Pavement layers of gravel 
 

3500 Stabilization 
 

4100 Prime 
 

4200 Asphalt Base and Surfacing 
 

5100 Pitching, Stonework and Protection Against Erosion 
 

5200 Gabions 
 

5600 Road Signs 
 

5700 Road Markings 
 

5900 Finishing the Road and Road Reserve and treating old roads 
 

7300 Concrete Block paving for Roads 
 

8100 Testing Materials and Workmanship 
 

 
SUB-TOTAL A 
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RE-CONSTRUCTION OF CULVERT BRIDGE AT LUCKAU 

 

 
C2.3 SUMMARY OF SCHEDULE OF QUANTITIES (CONTINUE)  

 

 
SCHEDULE B: STRUCTURED TRAINING 

 

SECTION DESCRIPTION AMOUNT 

B Structured Training 
 

TOTAL SCHEDULE E: (CARRIED TO CALCULATION OF TENDER SUM) 
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RE-CONSTRUCTION OF CULVERT BRIDGE AT LUCKAU 
 
 
 

 
CALCULATION OF TENDER SUM 

 

 

ITEM AMOUNT 

TOTAL SCHEDULE A: ROADWORKS 
 

TOTAL SCHEDULE B : STRUCTURED TRAINING 
 

TENDER ( CONTRACT) SUM 
 

CONTINGENCIES (5%) 
 

SUB-TOTAL 
 

 
 

SUB-TOTAL 
 

ADD 15% VAT 
 

TENDER (CONTRACT) PRICE CARRIED TO FORM OF OFFER OF 
ACCEPTANCE (Page C.3) 
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ELIAS MOTSOALEDI LOCAL MUNICIPALITY 

PROJECT NO.  EMLM 36/2026  

RE- CONSTRUCTION OF CULVERT BRIDGE AT LUCKAU VILLAGE   

C3: SCOPE OF WORK 

Table of Contents: 

 
C3.1 DESCRIPTION OF WORKS 

C3.2 ENGINEERING 

C3.3 PROCUREMENT 

C3.4 SUB-CONTRACTING 

C3.5 CONSTRUCTION 

C3.6 MANAGEMENT 

C3.7 HEALTH AND SAFETY 

C3.8 PROJECT SPECIFICATIONS 

C3.9 PARTICULAR SPECIFICATIONS 
SECTION EMP: ENVIRONMENTAL MANAGEMENT SPECIFICATION 

SECTION DWK: DAYWORKS 

SECTION OHS: PRE-CONSTRUCTION HEALTH AND SAFETY SPECIFICATION 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
All definitions, interpretations and general provisions for the General Conditions of Contract for Construction Work 

(2015) (3rdedition) are applicable. 



Bid 
Part C1: The Contract  

C.1 The Contract  

PROJECT NO. EMLM 36/2026 RE-CONSTRUCTION OF CULVERT BRIDGE AT LUCKAU  

 

 

 

 

 
C 3.1 DESCRIPTIONS OF WORKS 

 
 

C3.1.1 Client’s Objective 

 
 

The project objective is to provide an effective, sustainable and a safe traffic and pedestrian travel facility, by 

the RE - CONSTRUCTION OF CULVERT BRIDGE AT LUCKAU VILLAGE. Upon completion of the project, 

it would provide an access to social and economic activities, user and communities will be able to 

conveniently travel to their specific destination e.g., schools, clinic, shops, etc. with ease. 

 

The employer’s objectives are to deliver public infrastructure using labour intensive methods where 

practically possible. 

 

C3.1.2 Overview of the Works 

 
 

Labour-intensive works comprise the activities described in SANS 1921-5, Minor Concrete Work activities 

which are to be performed by hand, and its associated specification data. Such works shall be constructed 

using local workers who are temporarily employed in terms of this Scope of Work. 

 

C3.1.3 Extend of the Works 

The project network consists of the listed sections: 
 
 

 

Project Name 
 

Section 
Total 

Length 

 

Type of Surfacing 

RE -

CONSTRUCTION 

OF CULVERT 

BRIDGE AT 

KWAMPUNDUL

WANA VILLAGE 

Culvert 

Bridge 

80 metres Precast Concrete Culverts 

Road 

Works 

70 metres 80mm interlocking paving blocks 

   

   

 TOTAL   

 
 
 

The construction activities that will be covered under this option are: 
 

▪ Relocation of services. 

▪ Clearing and grubbing of the streets and street reserves. ▪ 

Installation of Box Culverts 1800mm x 1800mm. 

▪ Installation of sub-soil drainage system. 
▪ Construction of layer works (70 metres) – roadbed, selected layer and a base course. 

▪ Installation of kerbs and Concrete edge beams. ▪ 

80mm interlocking paving blocks 

▪ Grouted Stone pitching (0.200km). 

▪ Road marking and road signs (70 m). 

 
 
 
 
Contract C58 of C95 Index 
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C3.1.4 Location of the Works 

 
 

The proposed project is located in LUCKAU Village, 47km outside of Groblersdal town. The coordinate positions of the 

settlement are: -25.138597 29.097811. 

 

C3.1.5 Construction program 

 
 

It is specifically brought to the notice of the Contractor that time is critical on this project, and the construction period will be 

a major factor in the award of the tender. 

 

Tenderers shall submit with their tender their preliminary weekly programme for the construction of the Works under 

this contract to suit their proposed method of executing the Works. The programme shall be sufficiently detailed to 

differentiate between the various activities so that the contract may be properly evaluated. 
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C3.1.6 Change in works 

 
The Engineer may, from time to time by order in writing without in any way vitiating the Contract or 

giving to the Contractor any claim for additional payment, require the Contractor to proceed with the 

execution of the works in such order as in his opinion may be necessary, and may alter the order of 

or suspend any part of the Works at such time and times as he may deem desirable and the 

Contractor shall not, after receiving such written order, proceed with work ordered to be suspended 

until he shall receive a written order to do so from the Engineer. Where the work must of necessity 

be carried out in conjunction with work of other Contractors, or with that of the Employer, it shall be 

co-ordinated and arranged in such a manner as to interfere as little as possible with the progress of 

such other work so as to offer every reasonable facility to other Contractors or to employees of the 

Employer. 

 
C3.2 ENGINEERING 

 
C3.2.1 Design services and activity matrix 

 

Description Responsibility 

Design of Works Engineer 

Concept, feasibility and overall process Client 

Basic Engineering and detail layouts to tender 

stage 

Engineer 

Final Design of Works Engineer 

Final Design to approved for construction stage Client 

Preparation of tender documentation & adverts Engineer 

Appointment of soil test / topographical surveyors Engineer 

Appointment of sub-contractors Contractor 

Supervision Engineer 

Preparation of as-built drawings Contractor / Engineer 

Completion certificate Engineer / Client / Contractor 

 
C3.2.2 Drawings 

 
The Engineer will provide the Contractor with one full set of drawings, which will be used exclusively 

for the recording of as built information by the Contractor. 

 
Only dimensions, positions, levels, co-ordinates etc. that change from the original values, will be 

required to be entered on these drawings. These drawings, fully marked up, will be handed to the 

Engineer at the issue of the Certificate of completion, which will not be issued until the as-built 

information has been received. 



Bid 
Part C1: The Contract  

C.1 The Contract  

PROJECT NO. EMLM 36/2026 RE-CONSTRUCTION OF CULVERT BRIDGE AT LUCKAU  

 

 

 

 
C3.3 PROCUREMENT 

 
The Tenderer’s attention is drawn to the fact that the awarding of this tender will be in terms of the Supply 

Chain Management Policy of the Elias Motsoaledi Local Municipality and The Standard Conditions of Tender 

as contained in Annexure F of the July 2015 edition of the CIDB Standard for Uniformity in Construction 

Procurement. 

 
C3.4 SUB-CONTRACTING 

 
No work may be sub-contracted to another party unless approval is given by the Engineer in liaison with the 

Client in writing. The Contractor is to submit to the Engineer in writing a request for appointment of a particular 

sub-contractor. Accompanying this request is to be the full detail of the sub-contractor, including: 

 
▪ Previous experience 

▪ Work which will be sub-contracted to him/her 

▪ Approximate value of the work to be sub-contracted 
 

 
Before the Engineer in terms of Clause 49 hereof issues any certificate that includes any payment in respect 

of work done or goods supplied by any sub-contractor appointed in accordance with the provisions of Clause 

6.3 of the General Conditions of Contract for Construction works (20153rdEdition), he shall be entitled to call 

upon the Contractor to furnish reasonable proof that all payments (less retention moneys) included in 

previous certificates in respect of the work or goods of such sub-contractors have been made or discharged 

by the Contractor, in default of which, unless the Contractor: 

 
✓ Informs the Engineer in writing that he has reasonable cause for withholding or refusing such 

payment; and 

✓ Submits to the Engineer reasonable proof that he has so informed such sub-contractor in writing. 

 
C3.5 CONSTRUCTION 

 
C3.5.1 Work Specifications 

 
The following applicable standardized and particular specifications as per COLTO are relevant to 

this contract: 

 
Section 1200 General Requirements and Provisions 

Section 1300 Contractor’s Site Establishment on Site and General Obligations 

Section 1400 Housing, Offices and Laboratories for the Engineer’s Site Personnel 

Section 1500 Accommodation of Traffic 

Section 1600 Overhaul 

Section 1700 Clearing and Grubbing 

Section 2100 Drains 

Section2200 Prefabricated Culverts 

Section2300 Concrete Kerbing, Concrete Channeling, and Chutes and Down pipes and 

Concrete Linings for Open Drains 

Section 3100 Borrow Materials 
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Section 3200 Selection, Stockpiling and Breaking-Down the Material from Borrow Pits, Cutting 

and Existing Pavement Layers and Placing and Compacting Gravel Layers 

Section 3300 Mass Earthworks 

Section 3400 Pavement Layers of Gravel Material 

Section 3500 Stabilization 

Section 3600 Crushed Stone Base 

Section 4100 Prime Coat 

Section 4200 Asphalt Base and Surfacing 

Section 4500 Double Seals 

Section 5200 Gabions 

Section 5400 Guardrails 

Section 5600 Road Signs 

Section 5700 Road Markings  

Section 5900 Finishing the Road and Road Reserve and Treating Old Roads 

Section 8100 Testing Materials and Workmanship 

C3.5.2 Plant and materials 

 
All materials shall comply with the requirements of the South African Bureau of Standards, and shall 

bear the official standardization mark. Where SANS standard does not exist for a certain material, 

or a material does not bear the official standardization mark, the Engineers approval of such material 

must be gained before use thereof. 

 
C3.5.3 Construction Equipment 

 
All equipment on site shall be in a good working order, and is to be in such a condition that it can 

achieve production rates which are typical of the industry standards. 

 
Should any equipment, in the opinion of the Engineer, be substandard or breaks down frequently to 

such an extent that it affects the progress on the project, the Engineer may instruct the Contractor to 

replace such equipment. 

 
C 3.5.4 Existing Services 

 
The Contractor shall so carry out all his operations as not to encroach on, or interfere with, trespass 

on, or damage adjoining lands, building properties, roads, structures, places and things in the vicinity 

of the Works, and he shall free and relieve the Employer of any liability that may be incurred in 

consequence of his failure to do so. 

 
The services existing on the site will be either shown on the drawings or pointed out on site by the 

Engineer and / or the Municipality. No excavation work will commence unless a representative of the 

Municipality and/or the Engineer have been requested to point out existing services in the area under 

construction. Written confirmation of services that have been pointed out by the Municipality is to be 

obtained by the Contractor. 

All existing services on the site may not be shown on the drawings or be visible on the site. The 

Engineer may order excavation by hand in order to search for and expose services. An item has 

been included in the Schedule of Quantities to cover the cost of such work if so ordered by the 
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Engineer. Where a service is damaged because of the Contractors negligence he shall be liable for 

the cost involved in the repair of the services and any other consequent cost that may arise due to 

the interruption of the damaged services. 

 
No excavation is to take place until a representative from the Municipality has been contacted and 

he has pointed out the existing services to the Contractor and confirmed it in writing. The same shall 

apply to all Telkom services in the area. 

 
C 3.5.5 Accommodation of Traffic 

 
Traffic accommodation will have a marked influence on the construction of programme and progress. 

All public traffic shall be accommodated on the existing road way and no bypasses will be 

constructed. Repair work shall be done whilst one lane is barricaded off, the public traffic shall then 

use the remainder of the carriageway. This will be done under stop/go conditions during day light 

periods and traffic signal with area lighting at night. The number, length, spacing, order, e.t.c of 

these working areas shall be restricted to certain order to create safe working area but without undue 

delays to the travelling public.. 

 

 
C 3.5.6 CONSTRUCTION IN CONFINED AREAS 

 
It will be necessary for the Contractor to work in confined areas. No additional payment will be made 
for work in "restricted areas", except in the case of structures as described in Sub clause 6108(d) of 
the Standard Specifications. In certain areas the width of the fill material and pavement layers may 
reduce to zero and the working space may be confined. The method of construction in these confined 
areas depends on the Contractor's Constructional Plant. However, the Contractor must note that 
measurement and payment will be in accordance with the specified cross-sections and dimensions, 
irrespective of the methods used to achieve these cross-sections and dimensions, and that the rates 
and amounts tendered will be deemed to include full compensation for any special equipment or 
construction methods or for any difficulty encountered in working in confined areas and narrow 
widths, and at or around obstructions, and that no extra payment will be made nor will any claim for 
payment be considered on account of these difficulties. 

 

 
C3.5.7 WATER FOR CONSTRUCTION PURPOSES 

 
The Contractor must make adequate provision in his Tender for all negotiations and procurement of 
water for construction activities, and all related costs will be deemed to be included in his tendered 
rates 

 
 

 
C3.5.8. ADDITIONAL REQUIREMENTS FOR CONSTRUCTION ACTIVITIES 

 
(a) The travelling public shall have the right of way on public roads, and the contractor shall make use 

of approved methods to control the movement of his equipment and vehicles so as not to constitute 
a hazard on the road. 

 
(b) Failure to maintain road signs, warning flashing lights, etc, in a good condition shall constitute ample 

reason for the engineer to bring the works to a stop until the road signs, etc, have been repaired to 
his satisfaction. 

 
(c) The contractor may not commence constructional activities before adequate provision has been 

made to accommodate traffic in accordance with the requirements of this document and the South 
African Road Traffic Signs Manual (SARTSM – Vol 2, Chapter 13). 
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(d) The contractor may not proceed with permanent works before the required offices and laboratories 

of the engineer’s site personnel have been erected by him. This includes the provision of electricity, 
sanitary arrangements, potable water and telephone, e-mail and fax facilities. In the event where the 
contractor cannot obtain telephone lines timeously from Telkom, a wireless system shall be provided 
for telephone, e-mail and fax facilities. 

 
C3.5.9 TEMPORARY LATRINES 

 
The Contractor shall provide sufficient latrine facilities for the use of his employees. He shall be 
entirely responsible for enforcing their use and for maintaining such latrines in a clean, orderly and 
sanitary condition to the satisfaction of the Engineer and the Employer. Latrines shall be positioned 
within walking distance from wherever employees or labourers are employed on the Works. 

 
Where required, latrines shall be provided at the rate of one for ten persons and where applicable, 
the Contractor shall make his own arrangements and pay all charges for the removal of sewage 

 
C3.5.10 Site Establishment 

 
▪ Source of Water Supply 

 
Water is available from the existing water network in the municipal area and the Contractor is to 

arrange with the Local Authority for a connection point. The Contractor will be responsible for the 

costs of the connection as well as the use of water for construction purposes. The Contractor’s 

attention is drawn to the fact that the potable water supply is erratic in this area. Under no 

circumstances may potable water be used for construction, unless written permission is granted 

by the Engineer. 

 
▪ Sources of power supply 

 
The Contractor must make his own arrangements concerning the supply of electrical power and 
all other services. No direct payment will be made for the provision of electrical and other services. 
The cost of providing these services will be deemed to be included in the rates and amounts 
tendered for the various items of work for which these services are required. 

 
▪ Location of camp and depot 

 
The contractor shall make his own arrangements regarding the establishment of a camp site and 

housing for his construction personnel and all regulations stipulated by the local authority shall be 
adhered to. 

 
It is anticipated that the contractor’s choice of a camp site will be influenced by the availability of 

telephone and electrical connections as well as the supply of potable water. 
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▪ Sanitary facilities 

 
The Contractor is to provide the necessary sanitary facilities at his camp, all of which will be 

governed by the requirements of the Local Authority. The contractor shall pay all sanitary fees 

and charges due. 

 
▪ Temporary offices 

 
The Contractor is not required to provide any specific office space for the Engineers, but the 

Contractors’ offices shall have adequate space and facilities for the holding of site meetings, and 

for the Engineer to perform administrative functions on an ad hoc basis. 

 
Neither housing nor shelters will be provided for the contractor’s employees, and the Contractor 

shall make his own arrangements to house his employees and transport them to the Site. 

 
▪ Laboratory facilities 

 
The use of commercial laboratories will be allowed, but the laboratory to be used is subject to 

the approval of the Engineer. 

 
▪ Sanitary facilities 

 
It is not required that specific sanitary facilities be provided for the Engineer, and the facilities for 

the Contractor will be shared by both parties. The facilities are, however, to be kept in a clean 

and hygienic condition, to the satisfaction of the Engineer. All sanitary facilities are to conform to 

the by-laws of the Local Authority. 

 
▪ Name Boards 

 
Two name board shall be provided in positions as ordered by the Engineer. The Engineer will 

provide the lettering required once the tender is awarded. 

 

 
▪ Survey assistant and equipment 

 
The Contractor will be required to make any survey equipment available for the use of the 

Engineer. The Contractor will also make 2 survey assistants available to the Engineer as and 

when required, as well as the theodolite and/or level plus accessories. 

 
C3.5.6 Site Usage 

 
▪ Ground and access to the works 

 
The Contractor shall where necessary on or adjacent to roads which carry traffic; provide all the 

necessary barricades and signs in accordance with the stipulations of the South African Road 

Traffic Signs Manual, and in strict accordance with the requirements of the Protective Services of 

the ELIAS MOTSOALEDI Local Municipality. 
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The Contractor shall further ensure that all public roads that are used for access to the site are 

kept free of debris at all times. The Contractor shall also take adequate measures to ensure that 

dust is kept to an acceptable level. The term acceptable is to be deemed as acceptable to the 

Engineer. 

 
▪ Care, damage and protection 

 
The Contractor shall at his own cost make full provision for all watching and lighting necessary 

for the protection of all persons, animals, vehicles, etc., from injury by reason of the Works. He 

shall provide ample warning signs, guard rails, etc., around open excavations, stacks of materials, 

excavated material, debris or the like, and he shall be held liable for all claims made upon himself 

or upon the Employer by reason of his neglect of all such precautions and provisions. 

 
During the periods of construction of the Works and the repair of defects, the Contractor shall, at 

his own cost, to the satisfaction of the Engineer and the relevant Authority, take sufficient and 

adequate measures to avoid interrupting the use of all roads, footpaths, water courses, drains, 

pipes, telephones, electric wires and cables, premises, places and works, public or private, which 

may in any way be interfered with by the operations; and shall also afterwards permanently restore 

all structures and everything which may have been temporarily displaced or otherwise interfered 

with, all to the satisfaction of the Engineer and the relevant Authority, without extra charge beyond 

the Contract price. 

 
▪ Survey beacons 

 
The Contractor shall take care to safeguard any permanent survey beacons such as erf boundary 

pegs and reference beacons. Should the Contractor disturb any such pegs and beacons, he shall 

have them replaced at his own cost by a registered Land Surveyor. The Contractor is to provide 

the Engineer with written confirmation from the Land Surveyor that he has replaced the relevant 

beacons. 

 
The Contractor’s attention is drawn to article 35(i) of the Land Surveying Act No. 9 of 1927 (as 

amended) in this regard. 

▪ Blasting 

 
As the construction takes place within a built-up area, extreme care is to be taken during any 

blasting operations. No blasting shall be permitted without prior written consent from the Engineer. 

Written as well as verbal notice will be given to all house owners in the affected area 24 hours 

prior to the blast being set off, and the contractor is to do a survey of all the houses (internal and 

external) in the area prior to blasting. 

A full daily report of all blasting operations (in duplicate) is to be completed by the Contractor. 

This report shall inter alia contain the following information: 

➢ Date and time of each blast 

➢ Number of holes 
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➢ Charge per hole 

➢ Use of relays, etc. 

 
This report is to be submitted to the Engineer on a weekly basis, and is to be countersigned by 

the Engineer. 

 
The contractor is to be noted that he is not to use or permit any person to use an explosive 

powered tool, unless : 

 
(a) it is provided with a protective guard around the muzzle end, which effectively confines any 

flying fragments or particles; and 

 
(b) the firing mechanism is so designed that the explosive powered tool will not 

function unless : 

 
(i) it is held against the surface with a force of at least twice its weight; and 

 
(ii)  the angle of inclination of the barrel to the work surface is not more than 

15 degrees from a right angle: 

 
▪ Protection of existing vegetation 

 
Before any tree is cut down and removed from the site, the Contractor shall confirm the 

necessity of such action with the Engineer or his Representative. 

 
▪ Access to individual erven 

 
Access to all public and private property must be maintained at all times. Where trenches cross 

the access point to any property, the Contractor is to arrange for adequate and safe vehicular and 

pedestrian crossings over the trenches. 

 
The Engineer must approve the method of providing access before any excavation commences. 

 

 
▪ Use of construction vehicles and equipment 

 

The contractor shall ensure that all construction vehicles and mobile plants⎯ 

(a) are of an acceptable design and construction; 

(b) are maintained in a good working order; 

(c)   are used in accordance with their design and the intention for which they were 

designed, having due regard to safety and health; 

(d)   are operated by workers who- 

(i) have received appropriate training and been certified competent and 

been authorised to operate such machinery; and 

(ii) are physically and psychologically fit to operate such construction 

vehicles and mobile plant by being in possession of a medical 

certificate of fitness; 
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(e) arrangements to guard against the dangers relating to the movement of vehicles 

and plant, in order to ensure their continued safe operation; 

(f) are prevented from falling into excavations, water or any other area lower than the 

working surface by installing adequate edge protection, which may include 

guardrails and crash barriers; 

(g) where appropriate, are fitted with structures designed to protect the operator from 

falling material or from being crushed should the vehicle or mobile plant overturn; 

(h) are equipped with an electrically operated acoustic signalling device and a reversing 

alarm; and 

(j) are on a daily basis inspected prior to use, by a competent person who has been appointed in writing 

and the findings of such inspection is recorded in a register. 

(j) no person rides or be required or permitted to ride on any construction vehicle or 

mobile plant otherwise than in a safe place provided thereon for that purpose; 

(k) every construction site is organised in such a way that, as far as is reasonably 

practicable, pedestrians and vehicles can move safely and without risks to health; 

(l) the traffic routes are suitable for the persons using them, sufficient in number, in 

suitable positions and of sufficient size; 

(m) every traffic route is, where necessary indicated by suitable signs for reasons of 

health or safety; 

(n) bulldozers, scrapers, loaders, and other similar mobile plant are, when being 

repaired or when not in use, fully lowered or blocked with controls in a neutral 

position, motors stopped and brakes set; 

(o) whenever visibility conditions warrant additional lighting, all mobile plant are 

equipped with at least two headlights and two taillights when in operation; 

(p) when workers are working on or adjacent to public roads, reflective indicators are 

provided and worn by the workers. 

 

 
3.6 MANAGEMENT 

 
C3.6.1 Management of the Works 

 
▪ Planning and programme 

 
The Contractor shall deliver to the Engineer within 14 days, calculated from the commencement 

date, a realistic programme showing the order of procedure, the duration of activities making up 

the programme and method which he proposes to use in carrying out the Works in order to meet 

the due completion date for this project. 

 
The tenderer is to note that the penalty for failing to complete the works is R3,500.00 per day. 

 
▪ Setting out of the works 

 
Generally, the positions of the works have been fixed on the plans according to the existing stand 

boundaries. The Engineer is to approve all setting out prior to commencement of excavation. 
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▪ Excavation of works & safety 

 
The contractor shall ensure that all excavation work is carried out under the supervision of a 

competent person who is been appointed in writing. The Contractor will evaluate, as far as is 

reasonably practicable, the stability of the ground before excavation works begin and he/she shall 

not permit any person to work in an excavation which has not been adequately shored or braced. 

 
The Contractor will cause convenient and safe means of access to every excavation area in which 

person are required to work and such access hall not be further than 6m from the point where any 

worker within the excavation is working. 

 
The Contractor must ascertain as far as is reasonably practicable the location and nature of 

electricity, water, gas or other similar services which may in any way be affected by the work to 

be performed, and shall before the commencement of excavation work that may affect any such 

service, take the steps that may be necessary to render the circumstances safe for all persons 

involved; 

 
The Principal Contractor shall cause every excavation which is accessible to the public or which 

is adjacent to public roads or thoroughfares, or whereby the safety of persons may be 

endangered, to be: 

 
(i) adequately protected by a barrier or fence of at least one metre in height and as close to 

the excavation as is practicable; and 

 
(ii) provided with warning illuminants or any other clearly visible boundary indicators at night 

or when visibility is poor; 

 
The Principal Contractor shall cause warning signs to be positioned next to an excavation within 

which persons are working or carrying out inspections or tests. 

▪ Inspection by engineer 

 
No stage of construction shall be proceeded with until the Engineer or his representative has 

examined and approved the previous stage. If any work is covered or hidden from view before 

the Engineer has inspected same, the Contractor shall at his own cost open the covered work for 

inspection. The Contractor shall also be responsible for making good any work damaged by such 

uncovering. 

 
▪ Employment of local labour 

 
It is a specific criterion of this project that should as far as possible adheres to RDP principles, 

and to meet these principles the following procedures will be followed: 

 
All labour is to be sourced from the ELIAS MOTSOALEDI Local Municipality and as informed by 

the “EPWP Recruitment Guideline” published by The Department of Public Works; area of 

jurisdiction and the Contractor may only bring in key personnel from outside this area. 
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The rate for appointed labour shall be determined by either 

i. The fixed rate for the appointment of local labour per provision by the Department of 

Public Works’ EPWP rate at the time of works commencement., or 

ii. The fixed rate in line with the provision by the Department of Labour. This will be payable 

by the Contractor on fortnightly basis. The Contractor’s attention is drawn to the 

standard rates specification (“Annexure A” – Civil Engineering Industry Minimum Wage 

rates per hour; September 2010 to August 2013) found on the SAFSEC website at 

www.safcec.org.za, or 

iii. The fixed rate as determined and defined by ELIAS MOTSOALEDI Local Municipality. 

 
These standard rates shall be implemented for payment of all sourced employees of the 

Contractor. 

 
Key personnel would typically include the Contracts Manager, Site Agent, and Supervisor for each 

discipline and operators of plant where the operator must be seated. 

 
A Monthly labour report on all local labour i.e. payments and labour days should be submitted to 

the Engineer at the end of each month in order for the Engineer to submit a report to the Employer. 

 
None of the Works shall be executed except between sunrise and sunset on Monday to Saturday, 

inclusive, of any week, and none of the Works shall be executed on any special non- working 

days stated in the Contract Data, unless: 

✓ The Engineer’s permission in writing is obtained, subject to such conditions as my be laid 

down by the Engineer; or 

✓ Provision is specifically made for it in the Contract; or 

✓ Work is unavoidable or necessary for the saving of life or property or for the safety of the 

Works. 

 
▪ Site Meetings 

 
Regular meetings will be held between all relevant parties to establish the progress and / or delays 

and problems that might occur on site. Any problems of delays will be address accordingly and 

the Contractor will receive proper instructions with reference to this matter. 

 
▪ Communication 

 
The contact person for the Employer is:  
Mr. Jonty Malaka           
Contact No: 013 262 3056 

 
▪ Daily Records 

 
Daily records of resources (equipment and people employed) must be kept and must be 

available on site at all times. These records will include i.e. site instruction book, site diary, site 

http://www.safcec.org.za/
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visit register, contractual documentation and minutes of all project meetings. Labour information 

should be kept updated at all times. 

 
▪ Compliance with applicable laws 

 
The Contractor shall, in performance of the Contract, comply with all applicable laws, regulations 

and statutory provisions and agreements, and shall in particular, on the request of the Engineer, 

provide proof that he has complied therewith with regard to amongst others: 

 
✓ Wages and conditions of work; and 

✓ Safety 

 
▪ Payment Certificates 

 
As consideration for the construction, completion and defects correction of the Works, the 

Employer shall pay the Contractor in terms of the provisions of the Contract. 

 
▪ Clearance of site 

 
On completion of the Works, the Contractor shall clear away and remove from the site all 

Construction Equipment, surplus materials, rubbish and temporary works of every kind and leave 

the whole of the site and the works clean and in a safe condition. All streams and watercourses 

(where applicable) shall be cleaned and restored to the condition as at the commencement of the 

Works. If the Contractor does not, within a reasonable time, comply with this requirement, the 

Employer may have the site cleared and recover the cost thereof from the Contractor. 

 
▪ Termination of Contract 

 
If application is made for the sequestration of the Contractor’s estate, or if the Contractor publishes 

a notice of surrender of his estate or presents a petition for the acceptance of the surrender of his 

estate as insolvent, or makes a compromise with his creditors, or assigns in favour of his creditors, 

or agrees to carry out the Contract under the supervision of a committee representing his 

creditors, or (being a company) goes into liquidation, whether provisionally of finally (other than a 

voluntary liquidation for the purposes of amalgamation or reconstruction), or if the contractor 

assigns the contract without having first obtained the Employer’s consent in writing, or if execution 

is levied on his goods or if the Engineer certifies reference to this Clause, that in his opinion the 

Contractor: 

✓ Has abandoned the contract; or 

✓ Without reasonable excuse has failed to commence the Works in terms of Clause 10 of the 

General Conditions of Contract for Construction Works (2015 3rd Edition), or has suspended 

the progress of the Works for fourteen (14) days after receiving from the Engineer written 

notice to proceed or 

✓ Has failed to proceed with the Works with due diligence; or 

✓ Has failed to remove materials from the site or to pull down and replace work within fourteen 

(14) days after receiving from the Engineer written notice that the said materials or work have 

been condemned and rejected by the Engineer in terms of these conditions; or 
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✓ Is not executing the Works in accordance with the Contract, or is neglecting to carry out his 

obligations under the Contract; or 

✓ Has, to the detriment of good workmanship or in defiance of the Engineer’s instruction to 

the contrary, sublet any part of the Contract; or 

✓ Has assigned the Contract or any part thereof without the Employer’s consent in writing; or 

✓ The contractor or anyone on his behalf or in his employ would pay, offer or offer as payment 

to any person in the employ of the Employer a gratuity or reward or commission; or 

✓ The contractor furnished inaccurate information in the Schedules forming part of this 

Contract. 

 
Then the Employer may, after giving fourteen (14) days’ notice in writing to the Contractor, 

terminate the Contract and order the Contractor to vacate the Site and to hand it over to the 

Employer, and the Employer may then enter upon the site and the Works and expel the Contractor 

there from without thereby affecting the rights and powers conferred on the Employer of the 

Engineer by the Contract, and the Employer may himself complete the Works or may employ 

another contractor to complete the Works, and the Employer or such other contractor may use 

for such completion so much of the construction equipment, temporary works and materials 

bought onto the site by the Contractor as the Employer may think proper, and the Employer may 

at any time sell any of the said construction equipment, temporary works and unused materials 

and apply the proceeds of sale toward payment of any sums that may be due or become due to 

the Employer by the Contractor under the Contract. In such circumstances the Contractor shall 

forthwith vacate the site and shall not be entitle to remain on the site on the grounds that he is 

entitled to do so on a right of retention until amounts due to him have been paid, neither will the 

contractor be entitled to any further payments of this Contract. 
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C3.7 HEALTH AND SAFETY 

 
▪ Health & Safety Issues 

 
All work is to be carried out in accordance with the Occupational Health and Safety Act and Regulations 

(Act 85 of 1993) (a copy of which must be kept on site), the Explosive Material Act of (Act 26 of 1956), 

the Minerals Act of 1991, and the Factories Machinery and Building Work Act (No 22 of 1941). 

 
The Contractor’s notice is drawn to the stipulations of the Construction Regulations 2003, a regulation of 

the Health and Safety Act 1993 (Gov Notice No R1010 of 18 July 2003). The construction regulation will 

be applied vigorously on the project. 

 
The Contractor to be appointed must have made provision for the cost of health and safety measures 

during the construction process. The contractor must have the necessary skills, competencies and 

resources to carry out the work safely. A proper Safety Plan is to be submitted by the Contractor and a 

copy thereof is to be made available to all applicable appointed labourers and permanent workers on 

this project. 

 
The Contractor is to ensure that the legal compliance for the Health and Safety issues are in place. Audits 

will be carried out to ensure that the Contractor is registered and in good standing with the Workmen’s 

Compensation fund and that the Contractor has affected insurance indemnifying the Employer against 

penalties levied upon the Employer due to the acts of omissions of the Contractor in failing to comply 

with the provisions of the OHS regulations 2003. A compliance audit will also be carried out to ensure 

that the Contractor has appointed a full-time competent person in writing to deal with the issues of the 

OHS and that a risk assessment has been conducted and a copy of the Safety plan is on site before any 

work commences. 

 
Operational audits will be carried out on the following important issues: 

✓ That the Safety Plan is on site at all times 

✓ That the Contractor’s Safety file is on site at all times 

✓ That the Safety Officer is on site at all times 

✓ That Safety meetings are conducted as per the Safety Plan 

✓ That employees are working under safe conditions 

✓ That the public is not placed in danger 

✓ That there is no harm to the environment 

 
▪ Accommodation of traffic 

 
It is expected of the Contractor to ensure that the free flow of traffic is possible throughout the 

construction period. 

 
The Contractor is to provide all necessary barricades, signs and lighting in accordance with the 

stipulations of the South African Road Signs Traffic Manual, and the Protective Services of the 

ELIAS MOTSOALEDI Local Municipality. All work is to be to the satisfaction of the Engineer. 
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▪ Reporting of accidents 

 
In addition to any statutory regulations, the Contractor shall, as soon as practicable, report to the 

Engineer every occurrence on the Works or the site causing damage to property of injury of death 

of persons. If required by the Engineer, the Contractor will submit a report in writing to the 

Engineer within 48 hours of such requirement setting out full details of the occurrence. The 

Engineer shall have the right to make any enquiries either on the site or elsewhere as to the cause 

and results any such occurrence and the Contractor shall make available to the Engineer the 

necessary facilities for carrying out such enquiries. 

 

 
C3.8 PROJECT SPECIFICATIONS 

 
This project shall be as per COLTO Standard Specifications for Road and Bridge Works for State 

Authorities 1998 (Green Book) 

 

 
PROJECT SPECIFICATIONS 

 
PART B : MATTERS RELATING TO THE STANDARD SPECIFICATIONS 

 
 

B1 PROJECT SPECIFICATIONS REFERRING TO THE STANDARD SPECIFICATIONS AND ADDITIONAL 
SPECIFICATIONS 

 
 

In certain clauses the Standard Specifications allow a choice to be specified in the Project Specifications 
between alternative materials or construction methods, and for additional requirements to be specified to suit 
a particular contract. Details of such alternatives or additional requirements applicable to this Contract are 
contained in this part of the Project Specifications. It also contains some additional specifications required for 
this particular Contract. 

 
The number of each clause and each payment item in this part of the Project Specifications consists of the 
prefix B followed by a number corresponding to the number of the relevant clause or payment item in the 
Standard Specifications. The number of a new clause or a new payment item that does not form part of a 
clause or a payment item in the Standard Specifications and is included here, is also prefixed by B followed by 
a new number. The new numbers follow on the last clause or item number used in the relevant section of the 
Standard Specifications. 

B2 SECTION 1100 : DEFINITIONS AND TERMS 

 
B 1115 GENERAL CONDITIONS OF CONTRACT 

 
REPLACE "for National and Provincial Road and Bridge Works", IN THE SECOND AND THIRD LINES 
WITH "for Road and Bridge Works for State Road Authority". 

ADD THE FOLLOWING CLAUSE: 
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"B 1156 LABOUR-OPTIMISING CONSTRUCTION 

 
The cost effective employment of as great a portion of labour as is practically and technically feasible to produce a 

standard of construction as required by the Specifications, thus the economic substitution of plant 

and mechanical equipment in favour of available labour using hand tools, on condition that this 

method is not more expensive than the conventional construction practices. 

 
B3 SECTION 1200 : GENERAL REQUIREMENTS AND PROVISIONS 

 
B 1202 SERVICES 

 
Add the following: 

 
“Information regarding known services is shown on the drawings. 

 
The information shown on the schedule of services is based on the best available information. No guarantee as 
to the accuracy of the information can be given and the schedule should, therefore, be used as a guide only. 

Before work commences, the Contractor shall contact all private owners or public authorities controlling 
services to allow them to protect, move or relocate a service as required, or to confirm that all such work has 
been completed. 

 
The relocation and protection of services shall be carried out in conjunction with the service owners and in 
compliance with the Machinery and Occupational Safety Act 6 of 1983. 

Where protective measures involve the construction of permanent work, payment as specified in the order 
given by the engineer, shall be either at contract rates, where these are applicable, or where no contract rates 
are applicable, in accordance with the provisions of the General Conditions of Contract. 

No payment will be made for inconvenience to the Contractor due to services crossing the Site or any authority 
working on such services, nor will delays caused by such workings be accepted as a basis for claiming an 
extension of time for completing the Works." 

B 1204 PROGRAMME OF WORK 

Add the following: 
 

a) General requirements 
 

“A bar-chart programme shall be provided by the contractor showing the various activities in 
such detail as may be required by the engineer. The programme shall be updated monthly 
in accordance with the progress made by the contractor. The critical path of the programme 
of work shall also be indicated. 

Add the following as a continuation of the first paragraph: 
 

“In drawing up the programme the contractor shall make allowance for the following: 
 

(i) All special non-working days defined . 
 

(ii) The expected delays defined in B1215: Extension of time resulting from inclement weather. 

(iii) The following embargo hours and days: 
 
 
 

- 



Bid 
Part C1: The Contract  

C.1 The Contract  

PROJECT NO. EMLM 36/2026 RE-CONSTRUCTION OF CULVERT BRIDGE AT LUCKAU  

 

 

 

 

 
- Allow for the Christmas break from 15 December  to 9 January  for which no extra time 

will be granted. 
 

(iv) The following restricted working conditions: 
 

- Work may only proceed behind barricaded-off working areas, which working areas are 
subject to specified rules. 

- There are weather limitations during which no asphalt work and seal work may be 
possible. Except for the embargo on seal work during winter months (1 May to 30 
August) special allowance must be made for other cold days outside this period. 

 
- The contract allows for “n” inclement weather days for which no extension of time will be 

granted (20 rainy and 37 extra over cold weather days per year). 
 

- A substantial amount of pre-treatments (patching and mill and replace) are required prior 
to resurfacing or resealing. 

 
 

This initial programme shall realistically account for the forecast cashflow within the defined contract period, 
and as provided on Form G: Schedule of estimated monthly expenditure. An example of an initial 
programme is shown. The contractor shall not slavishly copy this example, which is provided to illustrate 
that the required work can be realistically programmed within the contract period at the estimated cost. If 
an alternative contract period is offered, the contractor shall submit a separate programme with the 
alternative tender.” 

 
 

“c) Programme revisions 

The programme will be reviewed at the monthly site meetings at which the contractor shall 
provide sufficient detail that will allow the comparison of completed work per activity against 
the original approved programme. The contractor shall indicate what resources and 
programme changes he intends to implement in order to remedy any activity that has fallen 
behind. The engineer may demand from the contractor a major revision of the programme. 
Such a revision shall be submitted for approval within fourteen days of the demand.” 

 
B 1205 WORKMANSHIP AND QUALITY CONTROL 

Add the following after the title: 
 

“The contractor shall implement a quality assurance system The quality system and the methods 
used to implement it shall be described in a quality plan produced by the contractor. 

 
The quality manager shall be resident on site full time. No construction activities shall take place on 
site before the engineer approves the quality plan.” 

Delete the second, third, fourth and fifth paragraphs and replace with the following: 

 
“The contractor shall submit the quality assurance system he proposes using to the engineer, for his 
approval, within two weeks of the site handover. Once accepted by the engineer the contractor shall 
not deviate from it unless written notification of proposed changes have similarly been submitted and 
approved. The system shall record the lines and levels of responsibility and indicate the method by 
which testing procedures will be conducted.” 

 
The contractor will be responsible for his own process control laboratory testing, as well as survey. 
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B 1206 THE SETTING-OUT OF WORK AND PROTECTION OF BEACONS 

 
Add the following: 

 
No reference or survey pegs have been placed. This is a rehabilitation contract and it is imperative 
that the lines and levels of the work be such that it ties in exactly with the lines and levels of the 
existing road. The contractor and engineer shall first agree to the method of setting out. The 
contractor shall then institute such survey systems comprising of stakes, level tags, profiles, etc. all 
to meet the requirements of clause 1206 of the standard specifications. The horizontal as well as 
the vertical design is a best fit design and shall first be surveyed, staked and mapped by the 
contractor. The engineer will then do the designs after which he will issue the lines and levels to the 
contractor who shall set out and stake the lines and levels. 

 
The engineer may require that the above referenced lines and levels then be altered and changed 
to achieve better fit profiles or to impart smoother curves to the final product. The contractor shall 
set out the section of lines and levels as soon as possible to offer the engineer time to study the lines 
and levels, to calculate best-fit profiles and to implement changes. This setting out system shall also 
be used to calculate quantities and to check construction tolerances and finishing requirements for 
the duration of the contract. All the specified tolerance and finishing requirements shall be equally 
applicable if set out by the above method. For this purpose the contractor shall keep a full time 
survey team for the duration of the project. This costs shall be included in his establishment charges 
of section 1300. 

Replace “clause 14” in the first paragraph with “clause 4.7” 

Add the following at the end of the fourth paragraph: 

“Road markings, particularly the divergent / convergent lines of intersections and no overtaking 
barriers are also elements of the road that require proper setting out. The contractor shall prove to 
the engineer that critical reference points have been satisfactorily recorded for later reinstallation 
before any work commences that will obliterate the existing markings.” 
No payment shall be made for the above work and the provisions of clause 1206 of the standard 
specification will be equally applicable to the above setting out methods for widening and 
rehabilitation. This work will require more than the normal involvement by the contractors surveyor, 
a full time survey team is required from the contractor while this staking / design is in progress. 

B 1209 PAYMENT 

(b) Rates to be inclusive 
 

Add the following to the first paragraph: 
 

"VAT shall be excluded from the tendered rates and sums and provided for as a lump sum in the summary of 
the Schedule of Quantities." 

(e) Materials on the site 
 

Add the following to the end of the clause: 

“The engineer may at his sole discretion allow payments under "Materials on the site" in respect of any 
construction materials, if stored off-site, providing that: 

 

• the site selected for this purpose is approved by the engineer; 

• such land is physically separated from any production plant or operation; 

• only materials for use under this contract are stockpiled on such land, and 

the contractor has provided proof of an agreement with the owner of such land that the owner has no objection 
to using the land for these purposes and has no claim whatsoever on any materials stockpiled on such land.” 
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Add the following subclause: 

 
"(g) Payment certificates 

 
With reference to Clause 6.10 of the General Conditions of Contract, the Engineer's Certificate will only be 
issued after he has received a draft certificate prepared by the Contractor at his own expense in the form 
prescribed by the Engineer. The cost of duplicating and delivering copies of the certificate to the Contractor, 
the Engineer and the Employer shall be borne by the Contractor. The Engineer and the Employer require a 
total of four sets of A4-sized paper copies." 

B 1210 CERTIFICATE OF PRACTICAL COMPLETION OF THE WORKS 
 

Add the following at the end of the clause: 
 

“In addition to the listed specified items of work and regardless of the degree of beneficial occupation by the 
employer, no sections of the works, individually or collectively, shall be considered for practical completion 
unless the following criteria also have been met: 

(i) In the case of partial completion, the estimated cost to complete the outstanding work is less than 2% 
of the estimated cost to construct the whole section or sections. 

(ii) In the case of the whole works, the estimated cost to complete the outstanding work is less than 2% 
of the tendered value of work plus the cost of any variation or extra work orders, but excluding CPA 
and VAT. 

 
(iii) The written list of outstanding items of work can be completed within 28 days of the list having been 

accepted in writing by the contractor.” 

B 1213 VARIATION FROM SPECIFIED NOMINAL RATES OF APPLICATION OR NOMINAL MIX 
PROPORTIONS 

 
Add the following to the first paragraph: 

 
“Tenderers shall, for the purpose of calculating tender rates, take note that the nominal rates of application 
and/or nominal mix proportions of a number of products are amended in these project specifications.” 

 
B 1214 CONTRACTOR’S ACTIVITIES IN RESPECT OF PROPERTY THE ROAD RESERVE AND OF 

SERVICES,DAMAGED OR ALTERED. 
 

Under subclause (e) replace the opening paragraph with: 
 

“Should the contractor use land not provided by the employer for the purpose of his own establishment, 
engineer’s offices and laboratory, or storing of equipment or materials required for construction or disposal, 
it shall be subject to the following:” 

and add the followingsubsubclauses: 

 
“(vi) That lease agreements are concluded with the owner or owners of such land for the full period that 

such areas are required. The leases shall provide for possible extensions to match the duration of 
the contract.The lease agreements shall also provide for the contract being terminated by 
contractor’s default or liquidation and the resulting possibility for them to be taken over by a 
succeeding contractor. 

(vii) That copies of lease agreements shall be submitted to the engineer prior to signature by the signing 
parties, and copies lodged with the engineer after signing. Notwithstanding the engineer’s approval 
of the conditions of a lease the contractor shall be solely responsible for adhesion to the terms of the 
agreements.” 

(viii) Adherence to the principles of the environmental management plan and legal obligations. 
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B 1215 EXTENSION OF TIME RESULTING FROM INCLEMENT WEATHER 

Change the existing heading of clause 1215 to read as above and wherever the expression ‘abnormal 
rainfall’ is encountered replace it with ‘inclement weather’. 

 
In the 1st line of the 1st paragraph change ‘clause 42’ to read ‘subclause 8.4’ 

 
Make the following changes to Method (ii) (Critical-path method): 

In line six of the second paragraph delete ‘five-day working week’ and replace with ’23 day working 
month’, and: 

 
Add the following final paragraphs: 

“Extension of time resulting from abnormal rainfall or other forms of inclement weather shall be calculated 
according to the requirements of Method (ii) (Critical-path method). The n- values of working days, as 
specified in this clause as being expected delays for which the contractor must make allowance in his 
programme, have been calculated from the figures given in table B1215/1 below. 
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
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‘n’ delays (rain) 8.4 
6,7 5.8 3.8 

1, 
5 

0.7 0.4 0.7 1.9 5.5 8.6 8.3 46 

TABLE B1215/1: AVERAGE (‘N’) DELAYS DUE TO INCLEMENT WEATHER 
 

 The contractor’s programme must allow for the traditional Christmas/New Year break, the days for 
December and January shall be reduced as shown. 

The n-value for rain-related delays is the average number of days on which (10 mm) of rain or more has 
been measured by the weather stations at Marble Hall using records from 1941 to 2015. Other n-value 
delays for which the contractor must make allowance in his programme have been derived from previous 
experience of wind and temperature influence on similar construction in the area of the site. 

 
. 
Actual delays of time due to inclement weather shall be agreed between the engineer’s and contractor’s 
representatives on the site. The agreed whole days or parts thereof shall be recorded at the monthly site 
meetings. Adjustment to the contract period shall only be made at the end of the contract when the 
contractor may submit its claim for the agreed extension due as well as any additional payment resulting 
from the delay. Extension caused by inclement weather delays will only accrue once the agreed cumulative 
delays exceed Forty Six (46) days. 

 
If approved extensions of time extend the completion date beyond the start of the contractor’s holiday in 
December, the holiday period shall not be considered as working days. Any remaining extension of time at 
this date shall be calculated from the first statutory working day in January the following year, provided that 
the contractor has shown in his programme that he intends to close during the traditional Christmas / new 
year break.” 
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B 1217 INFORMATION FURNISHED BY THE EMPLOYER 

 
Add the following: 

 
“Drawings and quantities regarding the distribution and extent of repair work items were compiled and 
calculated to the best of the engineer’s knowledge and available information at the time of tender. Due to the 
rapid deterioration of the road there may be significant variations to the rehabilitation payment items during 
construction. Such variations shall, however, not form grounds for a claim by the contractor in terms of clause 
36 of the GCC”. 

B 1217 PROTECTION OF THE WORKS AND REQUIREMENTS TO BE MET BEFORE CONSTRUCTION OF NEW 
WORK ON TOP OF COMPLETED WORK IS COMMENCED 

 
Add the following clauses: 

 

“(h)   Prior to the start of any excavation in the existing pavements on any part of the works, the contractor 
shall submit to the engineer for approval a method statement for the execution of that part of the 
work. The contractor is responsible for the protection of the underlying pavement layers and the 
drying out and/or keeping dry of such excavations. The contractor's programme shall make provision 
for the speedy backfilling of the excavations and the drainage thereof if inundation cannot be 
prevented. 

The contractor shall, at his own cost, be responsible for the repair of pavement layers which have 
been damaged due to his own works or his neglect to submit his planning to the engineer for approval 
or to adhere to approved precautionary measures. 

 
(i) Concrete elements adjoining the road which is designated for resurfacing, shall be covered with 

protective material prior to any spraying operations to prevent the concrete from being stained with 
bituminous binder. The protection of concrete elements shall be to the engineer's satisfaction and no 
additional payment will be applicable for taking the specified protection measures.” 
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B 1219 WATER 

 
Add the following: 

 
All water sources shall be tested for suitability for the use for which it is intended. 

 
Water for use on site other than municipal, shall be subject to the required permit from DWAF. This shall 
include such extraction points as rivers, dams, streams, and holes 

Suitable quality of water for its intended use shall be in accordance with Table B1219 
 Water Quality Classification Code  

H0 H1 H2 H3 H4 H5 

 

 
Property 

 

 
Unit 

 
Pure 
water 
(AR) 

 
Clean 
water 
(Rain) 

Treated 
water 

(Municipa 
l) 

Silty 
(muddy) 

water 
with low 

salt 
content 

Highly 
mineralised 

chloride 
sulphate 

water 
(brackish) 

Waste 
brack, 

sewage, 
marsh, 
sea, etc 
water 

 

 
Method 

PH* - 7.0 5.7 – 7.9 4.5 – 6.5 4.5 – 8.5 9.0 - 
SABS M113 
SM 11 - 1990 

Dissolved solids* ppm 0 1000 1500 3000 - - 
SABS 213 

SM213 - 1990 

Total hardness* - None None 
Temporar 

y 
Temporar 

y 
Permanen 

t 
- 

SABS 215 
SM 215 – 1971 

Suspended 
matter 

ppm 0 2000 2000 5000 - - 
SABS 1049 

SM 1049 – 1990 

Electrical 
conductivity 

mS/m 0 200 200 500 - - 
SABS 1057 

SM 1057 – 1982 

Sulphates (SO4) ppm 0 200 300 500 1000 - 
SABS 212 

SM 212 – 1971 

Chlorides (Cl) ppm 0 500 1000 3000 5000 - 
SABS 202 

SM 202 – 1983 

Alkali Carbonates 
(CO3) & 

Bicarbonates 
(HCO3) 

 
ppm 

 
0 

 
500 

 
1000 

 
1000 

 
2000 

 
- 

 
SABS 241 – 

1999 

Sugar - Negative Negative Negative Negative Negative - SABS 833 

 
 
 
 
 
 
 
 
 

 
Quality of water required 

 
Untreated 

layer 
works 

 

 



 

 



 

 



 

 



Investigate the effect on the 
quality of the material 

Chemicall 
y treated 

layer 
works 

 


 


 



Investigate the effect on the quality of the 
material 

Concrete 
mass   

Investigate the effect on the quality of the 
material 

Concrete 
prestresse 

d 

 


 



 
 

 
References: 
1. Concrete Technology – Dr S Fulton (1989) 
2. Materials Manual (PAWC) 

Slurry & 
emulsion  

Soil/gravel 
tests  

Chemical 
or control 

tests 

 


 



* A primary property. The quality of the water is that quality where all three of the primary properties are 
within the limits. 

! The tabulated single values are maximum value except in the case of the pH value for pure water, which 
must be 7.0” 

TABLE B1219: WATER CLASSIFICATION FOR CONSTRUCTION TESTING 
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B 1224 THE HANDING-OVER OF THE ROAD RESERVE 

Add the following: 
 

“The total length of the road reserve shall be handed to the contractor on the day of the commencement of the 
contract. However, the contractor will not be allowed to work over the total length of the project, he shall only 
occupy such parts of the road and in such sequence as is allowed for under traffic accommodation in section 
1500.” 

 
B1229 SABS CEMENT SPECIFICATIONS 

Replace the last paragraph of this clause with the following: 
 

“Where reference is made in this specification or the standard specifications to the cement specifications, eg. 
SABS 471: Portland cement and rapid hardening Portland cement, it shall be replaced with the new 
specification: 

SABS ENV 197-1: Cement-composition, specifications and conformity criteria. 

 
Part 1: Common cements. 

 
Furthermore, where reference is made in this specification or the standard specifications to the different 
cement types, the following new names/types shall apply: 

 

Old product 
nomenclature 

Typical new product nomenclature 

Cement type Cement strength class 

OPC CEM I 32,5 

 CEM I 32,5R 

RHC CEM I 42,5 

 CEM I 42,5R 

LASRC No provision made No provision made 

PC15SL CEM II/A-S 32,5 

 CEM II/A-S 32,5R 

 CEM II/A-S 42,5 

PC15FA CEM II/A-V 32,5 

 CEM II/A-V 32,5R 

 CEM II/A-W 32,5 

 CEM II/A-W 32,5R 

RH15FA CEM II/A-V 42,5 

 CEM II/A-V 42,5R 

 CEM II/A-W 42,5 

 CEM II/A-W 42,5R 

PBFC CEM III/A 32,5 

 CEM III/A 32,5R 

PFAC CEM II/B-V 32,5 

 CEM II/B-W 32,5 

RH30SL CEM II/B-S 32,5R 

 CEM II/B-S 42,5 

RH40SL CEM III/A 32,5R 

 CEM III/A 42,5 

CEM I 32,5, CEM II A-S 32,5, CEM II/A-V 32,5, or CEM III A may be used for the manufacture of reinforced 
concrete members.” 
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Add the following new clauses: 

 
B 1230 SUBCONTRACTORS 

 
It is a condition of the contract that an approved subcontractor shall not sublet part of his work, covered in his 
appointment by the main contractor, to another subcontractor without the consent and approval of the engineer. 

B 1231 CONTRACTOR’S ACTIVITIES ON PRIVATE PROPERTY 

(a) Action required prior to entering property 

 
The contractor shall not enter onto private property or property not belonging to the employer for the purpose of 
carrying out any work in connection with the contract without having completed the following formalities well 
ahead of the intended date for entering such property: 

 

• The contractor shall give notice, in writing, to the owner, lessee or occupier, on a form approved by 
the engineer, of his intention of entering upon the property, together with full details of the work he 
intends to carry out on the property and the intended dates and duration of occupation. 

• The contractor shall arrange a meeting with the owner, lessee or occupier, to: 

- conform that the owner, lessee or occupier, has permitted the contractor to enter upon the 
property for the said purpose; 

 
- obtain details from the owner, lessee or occupier, regarding any special precautions that should 

be taken by the contractor during the execution of the works; 

- record details, with photographs if necessary, of the condition of the property at that stage, 
including any defects in buildings, swimming pools, outbuildings, fences, etc. that may be 
affected by his activities; 

 
- record in writing the details of the above; the form and substance of such records and 

agreements shall be subject to the engineer’s approval and a copy of the details as recorded 
shall be sent to the engineer for his records and his approval. 

 

• In the event of the contractor failing to reach agreement with the owner, lessee or occupier of the 
property on any of the matters referred to above, the matter shall be referred to the engineer for 
further act 

B 1232  MATERIALS 
 

The Contractor, when using materials that are required to comply with any standard specification, shall, if so 
ordered, furnish the Engineer with certificates showing that the materials do so comply. Where so specified, 
materials shall bear the official mark of the appropriate authority. Samples ordered or specified shall be 
delivered to the Engineer's office on the Site free of charge. 

 
Where proprietary products have been specified, similar products may be used subject to the prior written 
approval of the Engineer. 

Unless otherwise specified, all proprietary materials shall be used and placed in strict accordance with the 
relevant manufacturer's current published instructions. 

 
Unless anything to the contrary is specified, all manufactured articles or materials supplied by the Contractor 
for the permanent works shall be unused. 

Earth, stone, gravel, sand, and all other materials excavated or present on the Site or in borrow areas provided 
by the Employer shall not become the property of the Contractor, but will be at his disposal only in so far as 
they are approved for use on the Contract. Existing structures on the Site shall remain the property of the 
Employer and except as and to the extent required elsewhere in the Contract, shall not be interfered with by 
the Contractor in any way. 
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No materials to be included in the works shall be damaged in any way and, should they be damaged on delivery 
or by the Contractor during handling, transportation, storage, installation or testing they shall be replaced by 
the Contractor at his own expense. 

All places where materials are being manufactured or obtained for use in the Works, and all the processes in 
their entirety connected therewith shall be open to inspection by the Engineer (or other persons authorized by 
the Engineer) at all reasonable times, and the Engineer shall be at liberty to suspend any portion of work which 
is not being executed in conformity with these specifications. 

B 1233 TRAINING 
 

Structured training shall be provided to Municipal staff approved by the Directorate: Roads (Head Office), 
members of the Contractor’s permanent staff also approved by the Directorate: Roads (Head Office), and 
temporary personnel involved in the Contract in accordance with the provisions set out in Part D. The selection 
of the candidates will be approved by the Engineer, the representatives of the local communities and the 
Employer's Representative in the area, subject to the required entrance levels. All training courses must be 
offered through approved accredited training organizations, nominated by the Engineer upon the written 
instruction of the Employer’s. 

 
The Contractor shall provide the following for the training: 

(a) Electrified venue with sufficient lighting and furniture 
 

(b) All necessary stationery, consumables and study material 
 

(c) Transport to and from the training venue 

(d) Wages for candidates attending technical skills training during working hours 
 

(e) Payment to approved training organizations for the provision of training. 
 

(f) Details of training venue (location, size, facilities available) 

 
B1234 WORKMEN'S COMPENSATION ACT 

 
All labour employed on the site shall be covered by the Workmen's Compensation Act. The contractor shall 
pay in full, including the payment of the necessary levies, such amounts, as are due in terms of the Act. The 
contractor at the commencement of the contract shall resolve the manner in which Workmen’s Compensation 
will be handled. Amounts paid by the contractor shall not be included in the wage rates but shall be an extra 
payment allowed for by the contractor. 

B 1235 MEASUREMENT AND PAYMENT 

Item Unit 
 

B12.01 Protection, removal, realignment and Replacement of Services 
 

(a) Utility services 

(i) Relocation of services and payments to service 
owners. provisional sum 

 
(ii) Handling costs and profit in respect of 

Sub item B12.01 (a) (i) above percentage (%) 

The provisional sum for utility services shall be expended in accordance with Clause 45.1 of the General 
Conditions of Contract. The tendered percentage is a of the amount actually spent under item B12.01 (a) 
(i), which shall be paid to the Contractor for full compensation for handling costs and profit in connection 
with dealing with utility services. 
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B4 SECTION 1300: CONTRACTOR'S ESTABLISHMENT ON SITE AND GENERAL OBLIGATIONS 

B 1302 GENERAL REQUIREMENTS 
 

(a) Camps, construction plant and testing facilities 
 

Add the following: 
 

“There is no area available within the road reserve for the establishment of the contractor’s organization, camp 
and constructional plant on site. 

 
The contractor shall make his own arrangements regarding the establishment of a camp site and housing for 
his construction personnel. No personnel will be allowed to reside on the site. Only night-watchmen may be on 
the site after hours. 

The contractor shall be responsible for the security of his personnel, construction plant on and around the site of 
the works, and of his camp. The cost of this will be deemed to be included in item B13.01. 

 
“The contractor's offices, laboratory and stores shall, unless otherwise agreed, be erected in close proximity to 
the engineer's offices and laboratory. The entire area shall be fenced with a minimum of 1,8m height razor 
taped mesh. The contractor's offices, laboratory and stores and engineer's offices and laboratory shall be 
provided with sufficient perimeter lighting. 

The contractor shall provide security guards from a reputable security company for protection of the engineer's 
offices and laboratory. The security guards must be provided with a two way radio and be in constant contact 
with the control room of the security company and an armed response unit. The security guards must be armed 
and accompanied by trained guard dogs. Payment for the above shall be included in item B13.01.” 

“The contractor shall provide at each work site at least one portable chemical latrine unit per 10 workers for use 
by construction workers employed on the project. The latrine units shall be serviced daily and kept in a hygienic 
and orderly state to the satisfaction of the engineer. The contractor shall move them to the required positions, 
and finally remove them, on completion of the works, all to the satisfaction of the Health Department of the 
relevant authority. Toilets must be screened from public view and their use shall be enforced. No separate 
payment shall be made for this requirement and payment shall be deemed to be included in the rates tendered 
for the contractor's time-related obligations.” 

B1303 PAYMENT 

Item Unit 
 

B13.01 The contractor's general obligations 
(As specified) 

Add the following after the fifth paragraph: 
 

"The combined total tendered for sub-items (a), (b) and (c) shall not exceed 15% of the tender sum, excluding 
VAT. 

Should the contractor be of the opinion that 15% is inadequate to cover his costs in terms of section 1300, he 
shall indicate separately with his tender where such costs have been allowed for in his tender. If no such 
indication is given, the contractor shall not at any stage during the contract for any reason whatsoever claim 
additional compensation under this item.” 
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B5 SECTION 1400 : HOUSING, OFFICES AND LABORATORIES FOR THE ENGINEER’S SITE PERSONNEL 

 
B 1402 OFFICES AND LABORATORIES 

 
a) General 

Add the following: 
 

“It is a requirement of the contract that the offices for the engineer’s supervisory staff shall be supplied with 
approved burglar proofing, the cost of which shall be taken as included in the relevant tendered rates for the 
provision of the specified building. In addition, the offices and any living accommodation are to be separated 
by at least 200m.” 

 
(b) Offices 

Add the following subclauses: 
 

“(xvii) Steel plan cabinets shall be able to accommodate 30 AO – sized drawings hanging vertically 
from approved holders. 

(xix) An electric refrigerator of at least 200ℓ capacity. 
(xx) Provision of floodlights which are to be controlled by a photocell for security purposes at the 

offices and laboratory of the supervisory staff. 
 

The prime cost shall include for the cost of all cellular telephone calls in connection with the contract 
administration. 

A complete telephone service together with fax equipment shall be provided. The prime cost shall also include 
for the cost of telephone calls and the fax transmissions in connection with contract administration.” 

 
(c) Laboratories 

In the second paragraph, second line substitute “drawings” with “figure included in the project document” 
 
 

 

(e) Ablution units 
 

Add the following: 
 

“Ablution units are required on site. Each unit shall contain at least a wash-hand basin, flush toilet, urinal, 
shower unit and the necessary accessories. 

 
Both ablution units shall be provided with hot and cold water. 

The towels shall be replaced with clean towels every second day and soap supplied as necessary. 
 

One of the units shall contain a lockable clothing cupboard for at least four employees. The other unit shall 
contain a lockable clothing cupboard for at least two employees. 

The ablution units shall each have an interior floor area of at least 10m² and a 1,5m wide veranda on one side 
with a 100mm concrete floor. 

 
The tendered rate under Item B14.01(e) shall include full compensation for the supply, erection and 
maintenance of the complete units as specified.” 
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Add the following new subclause: 

 
“(g) Kitchen units 

 
The contractor shall provide two kitchen units with minimum interior floor area of 12m², a 1,5m wide veranda on 
one side with a 100 mm thick concrete floor in the vicinity of the offices. 

 
Each unit shall contain at least two opening windows, a lockable door, a two-plate electrical stove without oven, 
a steel framed formica topped table (0,6 m x 1,2 m), four steel framed bar or kitchen stools, a lockable 
refrigerator of one hundred and fifty litres capacity, a kitchen sink supplied with clean hot and cold potable 
water, a drain board coupled to a suitable drainage system and a lockable steel grocery cupboard.” 

(h) Conference room 
 

The contractor shall provide conference room with minimum interior floor area of 23 m², with a 100 mm thick 
concrete floor in the vicinity of the offices.The Conference room shall contain at least four opening windows and 
a lockable door. 

B 1403 HOUSING 

(c) Rented accommodation 
 

Add the following: 
 

“The engineer will arrange for the obtaining of rented accommodation for his supervisory personnel on site. 
Payment of rent shall be made under the Provisional Sum in subitem 14.07(a) and shall be expended on a 
monthly basis as ordered by the engineer.” 

(c) Accommodation for labourers 
 

Add the following: 

"Curtains must be provided to the windows of the housing unit." 
 

B 1404 SERVICES 
 

(b) Water, electricity and gas 

Add the following: 

 
“The power supply shall be regulated by a suitable voltage regulator in order to maintain a constant current and 
voltage level at all times to prevent damage to the office and laboratory equipment and related electronic 
equipment during power surges. In the event of damage to the office and laboratory equipment and related 
electronic equipment because of a faulty voltage, the contractor shall be liable for payment of all repair or 
replacement costs of such damaged items.” 

 
B 1406 MEASUREMENT AND PAYMENT 

Change the unit of measurement of Item 14.01(e) to “number” and renumber as follows: 
 

Item Unit 

 
B14.01 (g) Kitchen units number (No.) 

(h) Conference room square metre(m2) 
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The unit of measurement and payment shall be the authorized number of units erected for the kitchen and 
square metre for the conference room, complete and in accordance with the specifications and drawings, 
together with all items as specified in Clause B1402. 

The tendered rate shall include full compensation for the supply and erection of the conference room, 
accessories, furniture, etc. as specified and for the proper maintenance, cleaning and provision of daily 
requirements. 

 
“Item Unit 

 
 

B14.03 Office and laboratory fittings, installations and equipment 
 

 
(a) Items measured by number 

 
Add the following sub-items: 
 

“(xix) Steel plan cabinets................................................................. 

(xx) Floodlights complete with poles and 500 Watt minimum 
globes 

 
 

 
Number (No) 

Number (No) 

 
The tendered rate for sub-item B14.03 (a)(xx) shall include for the operation of the lights from sunset to 
sunrise for the full duration of the contract”. 

 
(b) Prime cost items and items measured and paid for in a lump 

sum 

Add the following sub-items: 
 
“(ix) The provision of a cellular telephone including the running cost 

of four cell phones and all calls in connection with the contract 
administration (cell phones provided by the engineer) 
............................................................................. 

(x) Provision of telephone services with fax facility including the 
cost of calls and fax transmission in connection with contract 
administration and pro-rata telephone rental ......................... 

 
(xi) Handling costs and profit in respect of sub-item 14.03(b)(ix) 

above 

(xii) Handling costs and profit in respect of sub-item 14.03(b)(x) 
above 

 
 
 
 
 
 

 
Prime Cost (PC) Sum 

 

 
Prime Cost (PC) Sum 

Percentage (%) 

 
Percentage (%) 

 
The tendered percentage is a percentage of the amount actually spent under sub-item B14.03(b)(xi) and 
B14.03(b)(xii) which shall include full compensation for the handling costs of the cellular phone, telephone 
services and fax facility”. 
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B6 SECTION 1500 : ACCOMMODATION OF TRAFFIC 

 
B1501 SCOPE 

 
Add the following: 

 
"It is a condition of this contract that traffic is accommodated in accordance with the provisions of the latest 
edition of the South African Road Traffic Signs Manual (SARTSM). The latest version for use in the 
accommodation of traffic is Volume 2, Chapter 13 of the June 1999 edition. Copies of this publication are 
available from the South African National Roads Agency Limited, P.O. Box 415, Pretoria, 0001.” 

B 1502 GENERAL REQUIREMENTS 
 

(a) Safety 
 

Add the following: 
 

“The Contractor shall take all precautions necessary to programme and conduct his construction operations 
in such a manner that inconvenience and annoyance to public traffic, property owners and road users is kept 
to a minimum. The Contractor shall also ensure that safety requirements are strictly enforced at all times. 

 
The Contractor shall be responsible for maintaining the existing road surface within the site of the Works in a 

safe and trafficable condition for the duration of the contract. 

The Contractor, before starting work on any part of the site or at any position, shall submit to the Engineer his 
method statement and programme for accommodating traffic on that section.” 

 
b) Providing temporary deviations 

Add the following: 
 

The total road reserve will be handed to the contractor at the commencement of the work. However, the work 
within the road reserve shall only be carried out behind barricaded off areas. Such barricaded working areas 
shall be restricted to the numbers, order and sequence as specified in this section to ensure orderly and safe 
passage of the public traffic. The public traffic shall be accommodated on the existing carriageway and on 
the gravel shoulders, the use of specially constructed bypasses shall only be implemented if so instructed by 
the engineer 

(e) Access to properties 
 

Add the following: 
 

“Where the section of the road under construction (shoulders) and rehabilitation coincides with existing 
access, a number of accesses to private properties will have to be operational and maintained during the 
constructional period. No separate payment will be made for providing acceptable and safe access across 
the road at all times during construction of the road.” 

Replace subclauses (ii) and (iii) with the following: 

Record on neat and dimensioned sketches and submit to the engineer the position and sign reference number 
where applicable of each sign, barricade, delineator, cone, amber flicker light, guardrail and permanent or 
temporary painted road marking feature. The position of each shall be adequately referenced from identifiable 
permanent features or survey points located on the site of the works. 

 
These records shall also show the date and time at which the recorded traffic accommodation features are 
certified correct by the Traffic Safety Officer, and shall be signed by the Traffic Safety Officer before being 
submitted to the engineer. 
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The records shall be amended whenever changes are made in the field and the revised detailed sketches shall 

be submitted to the engineer. Such changes shall include the recording of the position of flagmen and 
STOP/GO control men and their associated traffic accommodation equipment wherever used. 

Personally inspect the position and condition of each traffic accommodation feature on the entire site of works 
twice each day before 09:30 and at 16:30, to record all irregularities discovered and the remedial action taken, 
and to sign off as correct and submit to the engineer such record sheets by midday of the next working day. 
The Traffic Safety Officer shall keep a duplicate book for this specific purpose. 

The Traffic Safety Officer shall also submit with this report to the engineer the daily labour returns of flagmen, 
STOP/GO and traffic signal control men employed.” 

Add the following new subclauses: 
 
 

(x) Ensure that all obstructions related to the contractor’s activities be removed before nightfall where applicable 
and as instructed by the engineer and that the roads are safe for night traffic. 

 
(xi) Be responsible for removal of broken down vehicles off the roadway and implementing actions requested by 

the traffic authorities with regard to the work to be carried out and be responsible for the erection and 
maintenance of all traffic signs necessary for the accommodation of traffic. 

(xii) In the event of an accident, record details of the accident in a written report, to a format agreed with the 
engineer accompanied by photographs and a neat sketch plan on which is shown identifiable permanent 
features, relevant dimensions and the position of all temporary traffic control facilities or other devices used for 
traffic accommodation.” 
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Add the following new subclauses: 

 
“(j) Overnight parking of plant 

 
During non-working hours, all plant and traffic hazards shall be removed from the road and all signs no longer 
applicable to the situation shall be removed or effectively covered. No plant shall be left adjacent to the road 
during overnight parking. Plant which is impractical to be parked at the contractor's camp may be parked at 
the construction site, provided it is parked at least 5 m from the edge of the road surface. 

(k) Use of reflective safety jackets 
 

The Contractor shall ensure that all site personnel, excluding those who are permanently office bound, are 
equipped with reflective safety jackets and that these are worn at all times when working on or in proximity of 
the travelled way. The safety jackets shall be of an approved Level 2 type, bright/fluorescent orange, red- 
orange or yellow in colour with retro-reflective strips as indicated in Chapter 13 of Volume 2 of the South 
African Road Traffic Signs Manual (SARTSM), Figure 13.30 (Detail 13.30.2). Any person found not wearing 
a reflective safety jacket under these circumstances shall be removed from the site until such time as he/she 
is in possession of and wearing a reflective jacket. Reflective safety jackets shall be kept in good condition 
and any jackets that are, in the opinion of the engineer, ineffective shall be immediately replaced by the 
contractor. 

 
The provision of these safety jackets shall be deemed to be included in the rate tendered for item B15.01 : 
Accommodation of traffic and maintaining temporary deviations. 

 
(l) Failure to comply with provisions 

 
Failure or refusal on the part of the contractor to take the necessary steps to ensure the safety and 
convenience of the traveling public, accommodation of traffic, and the provision of plant and personnel in 
accordance with these specifications or as required by statutory authorities or ordered by the engineer, shall 
be sufficient cause for the engineer to impose penalties as follows: 

 
- A fixed penalty of R5 000-00 per occurrence shall be deducted for each and every occurrence of non- 

compliance with any of the requirements of section 1500 of the standard specifications and section B1500 of 
the project specifications. 

- In addition a time-related penalty of R500-00 per hour over and above the fixed penalty shall be deducted for 
non-compliance to rectify any defects in the accommodation of traffic within the allowable time after the 
engineer has given an instruction to this effect. The engineer’s instruction shall state the allowable time, which 
shall be the time in hours for reinstatement of the defects. Should the contractor fail to adhere to this 
instruction, the time-related penalty shall be applied from the time the instruction was given.” 

(m) Handing over the site 
 

The total extent of the site between the limits of construction as described in this document and indicated on 
the drawings will be handed over to the contractor at the commencement of the contract period. The engineer 
however reserves the right to adjust this arrangement should progress or safe passage of traffic warrant such 
a change. 
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(n) Use of explosives in close proximity of temporary deviations 

 
The contractor shall arrange all necessary traffic control and other requirements to safeguard the traffic on 
temporary deviations during blasting operations. 

(o) Land taken up for deviations 
 

Negotiations with landowners to obtain the land taken up by temporary deviations will be undertaken by the 
employer. A prime cost sum is allowed in the bill of quantities for payment of compensation to affected 
landowners. All other negotiations regarding temporary access to properties, land-use, fencing requirements 
etc. shall be dealt with by the contractor in conjunction with the engineer and be confirmed in writing and be 
kept on record by the contractor. 

B7 B1503 TEMPORARY TRAFFIC-CONTROL FACILITIES 

 
Replace the first sentence of the first paragraph with the following: 

 
The contractor shall provide, erect and maintain the necessary traffic-control devices, road signs, 

channelization devices, barricades, warning devices and road markings (hereinafter referred to as traffic- 

control devices) in accordance with the project specifications, the South African Road Traffic Signs Manual 

(SARTSM) and as shown on the drawings and remove them when no longer required. It shall be incumbent 

upon the contractor to ensure that the abovementioned traffic-control devices are present where required at 

all times and are functioning properly. 

 
Replace the third paragraph with the following: 

 
“The type of construction, spacing and placement of traffic-control devices shall be in accordance with the 
SARTSM. The recommended arrangements of the traffic control devices illustrated and/or drawings issued 
by the engineer shall not be departed from without prior approval of the engineer. The arrangements expected 
to be most commonly used in the contract are given on the tender drawings. 

The details shown for spacing and placement of traffic-control facilities may however, be revised at the 
discretion of the engineer where deemed necessary to accommodate local site geometry and traffic 
conditions.” 

 

 
(b) Road signs and barricades 

Add the following: 
 

“The contractor shall be responsible for the protection and maintenance of all signs, and shall at his own cost 
replace any that have been damaged, lost, or stolen. 

 
All temporary road signs required to be moved often shall be mounted on portable supports for the easy 
moving of signs to temporary positions. The only permitted method of ballasting the sign supports shall consist 
of durable sandbags filled with sand of adequate mass to prevent signs from being blown over by wind. The 
cost of the sandbags shall be included in the tendered rates for the various types of temporary road signs. 

 
The covering of permanent road signs, if applicable, shall be by utilizing a hessian bag that shall be pulled 
over the sign in the form of a hood and fastened to the signposts. Plastic bags or other materials and fastened 
by means of adhesive tape shall not be permitted. The cost of covering of permanent road signs shall be 
included in the tendered rates of items B15.01 and B15.10.” 
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(a) Channelization devices and barricades 

 
Add the following: 

 
“The use of drums as channelization devices shall not be permitted. Drums may however be used to set up 
barriers as provided for in sub clause 1503(d). 

Delineators shall: 
 

(i) comply with the manufacturing and reflective requirements of the SARTSM and the blades shall be 
reversible with dimensions as indicated on the drawings; 

(ii) have smooth and round edges and be mounted on a post and base. All components shall be of durable 
plastic material; 

(iii) have the lower edge of the reflective part of the delineator mounted not lower than 250mm above the 
road surface; 

(iv) be capable of withstanding the movement of passing vehicles and gusting winds up to 60 km/h in 
typical working conditions without falling over. To achieve this, the base shall be at least 0,18 m2 and 
ballasted by sandbags with sand; 

(v) together with its mounting be designed such that it will collapse in a safe manner under traffic impact. 

Traffic cones manufactured in a fluorescent red-orange or red plastic material may be used only at short term 
lane deviations during daylight. Cones shall not be used on their own, but shall be interspersed with 
delineators at a ratio not exceeding 3:1. Cones used on all deviations shall be 750 mm high. Lane closures 
which continue into the night time shall be demarcated by delineators only.” 

(e) Warning devices 
 

Add the following: 
 

“All construction vehicles and plant used on the works shall be equipped with rotating amber flashing lights 
and warning boards as specified. All vehicles and plant before being allowed onto the site shall obtain a 
clearance permit from the engineer. 

(i) Vehicle mounted flashing lights 
 

Rotating lights shall have an amber lens of minimum height of 200mm and shall be mounted in order to be 
clearly visible from all directions. The lights on construction vehicles shall not be switched on while vehicles 
are being operated on unrestricted sections of a public road, but shall be switched on while construction 
vehicles are operating within the accommodation of traffic area, as the vehicles decelerate to enter a 
construction area, and as the vehicles accelerate to the general speed when entering the road from a 
construction area. Lights on plant shall operate continuously while the plant is working alongside sections of 
road open to public traffic. 

All LDV's and cars operating on site shall also be equipped with rotating amber flashing lights which shall be 
placed so as to be clearly visible and operated continuously while the vehicles is maneuvering in or out of 
traffic or is travelling or parked alongside roads open to public traffic. 

 
Rotating lights and the "Construction Vehicle" signs on the contractor's vehicles and plant shall not be paid 
for separately but shall be included in the rates covering the use of the vehicles. 

 
The contractor shall apply and maintain lights together with temporary mounting brackets, to the approval of 
the engineer. Vehicles and plant that do not comply with these requirements, shall be removed from the site. 

 
The contractor shall ensure that all his personnel, excluding those who are permanently office bound, are 
equipped with reflective safety jackets and that these are worn at all times when working on or near to the 
travelled way. Any person found not wearing a reflective jacket under these circumstances shall be removed 
from the site. Reflective safety jackets shall be kept in good condition and any jackets that are, in the opinion 
of the engineer, ineffective shall be immediately replaced by the contractor.” 
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Add the following sub clauses: 

 
(g) Other traffic control measures ordered by the engineer 

“The engineer may instruct the contractor to provide any other road sign, reflective tape, etc not measured in 
standard pay items. Such road signs shall conform to the requirements of the SARTSM, or specification 
provided by the engineer. Similarly, in order to ensure that the travelling public is kept fully informed and 
warned on matters relating to the accommodation of traffic, construction sign posting and the effect of the 
construction on the free flow of traffic through the site, the engineer may arrange for advertising in the press 
and/or for other forms of publicity. 

 
(h) Flagmen 

 
Flagmen shall be provided where shown on the drawings or required by the specification. During the daytime, 
at least two flagmen shall be provided at each traffic control point in addition to the STOP/GO sign operator, 
one flagman at the 80 km/h sign and a second roving flagman to indicate to the traffic at the end of the queue 
to stop. Where the shoulder of the road is closed to traffic, a flagman shall be provided at the leading end of 
the closure during daytime. This flagman shall be provided at the 80-km/h sign to warn the traffic about the 
closure. No flagman shall be on duty for a period of more than 10 hours per day. 

Flagmen shall be adequately trained in the standard flagging techniques as described in the SARTSM (refer 
to figure 13.23 of detail 13.23.1) and be provided with conspicuous clothing such as safety jackets utilizing 
retro-reflective and / or fluorescent panels in red, yellow and / or white. 

 
Flagmen shall have in their possession, at all times, certification that they have attended and passed an 
accredited course in flagging techniques before being allowed onto the construction site. 

Flags shall be made from bright red or red-orange material and shall be square with a minimum side length 

of 600 mm. The flag shall be attached to a staff at least 1,0 m in length. At night, flagmen shall use a torch 
with fluorescent orange lense and halogen lamp visible to the travelling public for at least a 100m 
distance. 

In terms of lateral clearance and safety, flagmen shall stand on the shoulder of the lane of traffic that is being 
controlled and under no circumstances shall flagmen be permitted to stand within the traffic lane. In order to 
obtain maximum visual impact for the travelling public, flagmen shall stand-alone. 

 
(i) Temporary Road markings 

 
Temporary road marking lines for demarcation of temporary traffic lanes, other than on the final road surfaces 
shall be painted as specified in this section as well as section 5700 of the COLTO Standard Specifications. 
Temporary road marking shall be in the same positions and colours as the existing road marking. The 
contractor will be required to survey all existing road marking prior to commencement of any milling and 
patching. Temporary road marking when ordered shall be pre-marked after each shift before the road is 
opened to traffic. Temporary road studs when ordered shall be installed at double the spacing and shall be 
of the same colour as the existing road studs. 
Temporary road marking lines for demarcation of temporary traffic lanes, on the final road surface shall 
consist of one of the following as directed by the engineer: 

(i) Construction grade tape for temporary road marking which can be removed by applying gentle heat. 
The tape shall be foil backed, adhesive, reflective tape, as manufactured by the 3M company, or 
equal. The tape shall be capable of being easily removed from the road surface by the application 
of gentle heat. 

 
(ii) removable traffic paint TRP10 by Plascon (or similar approved). Removal of TRP10 paint 

shall be carried out using paint remover TRP20 by Plascon or similar approved. 
 

(j) Moveable New Jersey Barriers 
 

Movable barriers shall be of concrete or plastic balasted with water and shall be erected as and when 
instructed by the engineer or as shown on the drawings. Sections shall be firmly joined together and retro- 
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reflective tape shall be placed to make them highly visible. The employer is in possession of lengths of 
moveable concrete barriers and could be made available to the contractor.” 

 

 
(k) Maintenance 

 
All temporary traffic control facilities shall be kept clean and maintained in good order at all times. 

If the coefficient of retro-reflection of any of the Contractor's signs falls below 80% of the value given in Table 
1 of CKS 191 - 1987 (observation angle 0,33 , entrance angle 5,0 ) for the grade and colour of the material 
used the sign shall be considered defective and shall either be rectified or removed and replaced. 

(l) Sufficiency 

 
The Contractor shall determine, from his proposed programme, the number of temporary traffic-control 
facilities required and shall not commence with any accommodation of traffic before sufficient traffic-control 
facilities have been delivered to the site. 

 
The Contractor shall keep sufficient surplus barricades, signs and delineators on or around the site to allow 
for the replacement of damaged or missing items within a period of two (2) hours of the deficiency being 
discovered. 

 
The Contractor shall allow in his tendered rates for the replacement of five (5) percent of the traffic-control 
facilities scheduled. This percentage is to allow for the replacement of traffic-control facilities which become 
unserviceable or damaged by public traffic or stolen and is beyond the Contractor's control and not the result 
of his actions or omissions during the period of accommodation of traffic on the site. The replacement of traffic 
control facilities over and above this five (5) percent of the scheduled items damaged by public traffic or stolen 
shall be payable at tendered rates.” 

 
B 1517 MEASUREMENT AND PAYMENT 

Item Unit 
 

B15.03 Temporary traffic-control facilities 

Add the following: 
 

“For the purposes of this Contract, it should be noted that measurement and payment for flagmen is 
included under Item B15.01.” 

 
Amend the paragraph headed "General" to read: 

 
"The tendered rates for the respective traffic-control facilities shall include full compensation for the 

supply and initial erection complete with posts, stakes, portable stands and sandbags as may be 

required, for clearing, for their maintenance and the replacement of items which have become 

unserviceable due to normal wear and tear, and their removal when no longer required. As stated in 

subclause B15.03(k), the Contractor shall allow in his tendered rates for the replacement of at least 

five (5) percent of the traffic-control facilities scheduled. This percentage is to allow for the 

replacement of traffic-control facilities which become unserviceable or damaged by public traffic or 

stolen and is beyond the Contractor's control and not the result of his actions or omissions during the 

period of accommodation of traffic on site. The replacement of traffic control facilities over and above 

this five (5) percent of the scheduled items damaged by public traffic or stolen shall be payable at 

tendered rates. 75% of the tariff will be payable when the items have been provided and erected in 

position for their first use on site and 25% when finally removed from the site. 

 
The tendered rate for sub-item (h), delineators, shall also include full compensation for moving 
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these signs laterally (as required or instructed by the engineer) as specified in Subclause B1503 (c) 

so as to widen the travelled way when work is not in progress on that part of the section that is closed, 

or vice versa. 

 

 
Item Unit 

 
B15.03 Temporary traffic control facilities 

 
 

Add the following new sub-item: 
 

 

“(n) Other traffic control measures ordered by the 

engineer: 

 
(i) Provision of other traffic control measures............... 

 
(iii) Handling costs and profit in respect of sub-item 

B15.03(n)(i) 

 
Provisional (Prov) 
Sum 

Percentage (%) 

 
Expenditure under this item shall be made in accordance with the general conditions of contract, 
Subclause 13.5, for the supply and installation of any additional signs or other traffic control measure 
ordered by the engineer in accordance with clause 15.03(g). 

 
The tendered percentage is a percentage of the actual amount spent under sub-tem B15.03(n)(i), 
which shall include full compensation for the handling costs of the contractor, and the profit in 
connection with providing other signs and traffic control measures ordered by the engineer.” 

“Item Unit 
 

B15.17 Penalty to be deducted for non-compliance 
with requirements for accommodation of traffic 

 
(a) Fixed penalty per occurrence number (No.) 

 
(b) Time related penalty per hour hour (hr) 

In subitem B15.17(a), a fixed penalty of R5 000-00 per occurrence shall be deducted for each and 
every occurrence of non-compliance with any of the requirements of section 1500 of the standard 
specifications and section B1500 of the project specifications. 

 
In addition in subitem B15.17(b), a time-related penalty of R500-00 per hour over and above the fixed 
penalty in sub-item B15.17(a) which shall be deducted for non-compliance to rectify any defects in 
the accommodation of traffic within reasonable time after the engineer has given an instruction to this 
effect. The engineer’s instruction shall state the time in hours for re-instatement of the defects. Should 
the contractor fail to adhere to the instruction, the time-related penalty will be applied from the time 
the instruction was given.” 

B 1518 ADDITIONAL REQUIREMENTS 
 

The following additional requirements shall apply: 
 

• The contractor's tendered rates for the relevant items in the schedule of quantities shall include 
full compensation for all possible additional costs which may arise from the above, and no claims 
for extra payment due to inconvenience as a result of the modus operandi will be considered. 
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• No section of the road shall be closed to traffic during the construction works and at least one 
lane in each direction shall be open to traffic at all times. 

 

• The travelling public shall have the right of way on public roads, and the contractor shall make 
use of approved methods to control the movement of his equipment and vehicles so as not to 
constitute a hazard on the road. 

 

• Failure to maintain road signs, warning signs or flicker lights, etc. in a good condition shall 
constitute ample reason for the engineer to bring the works to a stop until the road signs, etc. 
have been repaired to his satisfaction. 

 

• The contractor may not commence construction activities before adequate provision has been 
made to accommodate traffic in accordance with the requirements of this document and the 
South African Road Traffic Signs Manual. 

 

• The contractor shall submit proposals for each traffic accommodation in connection with 
directional signs to the engineer for approval. 

 
B7 SECTION 1600 : OVERHAUL 

B 1602 DEFINITIONS 
 

(a) Overhaul material 

Add the following: 
 

(vii) Any material, irrespective of the type of material, which is removed from the existing 
pavement layers and spoiled at designated spoil sites, or is re-used in other parts of the 
works or to approved stockpiles or from stockpiles to any part of the works. 

(b) Overhaul 
 

Add the following: 

 
Overhaul shall not be payable on materials transported from commercial sources. 

 
B 1703 EXECUTION OF THE WORK 

(a) Areas to be cleared and grubbed 
 

Add the following: 
 

“Apart from normal clearing and grubbing, the fill embankments of the existing roads are also to be 
cleared and grubbed over the areas where the new horizontal alignment coincides with the alignment of 
the existing road, or where repairs are required to the fill embankments of the approaches of bridges. 
Provision is made for separate payment for clearing and grubbing of the existing fill embankments where 
conventional machinery might be suitable to undertake the work due to the steep side slopes of the 
embankments. An additional pay-item is allowed for in the bill of quantities for this type of clearing and 
grubbing which may have to be undertaken by hand or similar manner 

(c) Disposal of material 

Add the following: 
 

“(i) Non toxic waste (trees, tree stumps, plain and reinforced concrete, rubble, etc.) 
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All surplus or unsuitable material (non-toxic waste) shall be disposed of at an approved 
dumping site. The local authority within whose boundaries the site is located, must approve 
such site, and the dumping must comply with all statutory and municipal regulations. Rates 
tendered shall include an unlimited free haul distance to the approved dumping site. 

 
(ii) Toxic waste (bitumen products, etc.) 

 
The contractor shall identify a approved toxic waste dumping site. Pay item B17.06 has 
been provided in the schedule of quantities to compensate the contractor for all costs 
associated with the removal and disposal of existing toxic waste, viz existing bitumen 
products. 

 
Toxic waste generated by the contractor during construction shall be removed and 
disposed of by the contractor at his own cost. No pay item has been provided for this work. 
The cost thereof shall be deemed to be included in the contractor’s tendered rates.” 

B9 SECTION 1800 : DAY WORK 
 

Add the following new Section: 

 
B 1801 SCOPE 

 
This section covers the listing of daywork items for use in determining payment for work which cannot 
be quantified in specific pay item “units” in the bill of quantities or work ordered by the engineer 
during the construction period which was not foreseen at tender stage for which no applicable rate 
exists in the schedule or for work of a special or different character warranting special payment as 
decided by the engineer. No surcharge is applicable to the rates tendered under Section B1800 of the 
schedule of quantities. 

B1802 ORDERING OF DAYWORK 
 

No daywork shall be undertaken unless specific written authorization is obtained from the engineer. 

B1802 GENERAL 
 

The contractor shall submit records of the work performed in accordance with the requirements of 
Clause 37.2 "Day work" of the general conditions of contract to the engineer. 

B1803 MEASUREMENT AND PAYMENT 

 
Only work ordered by the Engineer to be carried out under dayworks shall be measured and paid for 

at the rates given in the daywork schedule. 

 
The daywork rates submitted for labour shall cover overhead charges and profit, site supervision and 

administration staff, use of small hand tools and appliances, non-mechanical plant and equipment, 

consumable stores and site supervisors transport. 

 
The daywork rates for vehicles, plant and equipment shall be all-inclusive hire charge for the use of 

the vehicle and driver or plant/equipment and operator and shall apply only to vehicles, plant and 

equipment nominated in writing by the engineer. 

 
The mark-ups on daywork items in accordance with the Appendix to the Tender shall not be 
applicable on daywork items listed in the bill of quantities in terms of the above specifications. In the 
event of new daywork rates being requested for items not appearing in the bill of quantities, then the 
provisions of the general conditions of contract and the Appendix to the Tender shall apply. 

 
Prior to the commencement of any work by the labourers described under item B18.01, the 
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contractor must obtain written consent from the engineer regarding the classification and composition 
of all labourers in terms of “unskilled” and “skilled” labourers required for the work as ordered by the 
engineer.” 

 
Item Unit 

 
B18.01 Personnel during normal working hours:  

a) Unskilled labour 
 

b) Semi-skilled labour 

c) Skilled labour 
 

 
d) Ganger 

hour (h) 

hour (h) 

hour (h) 

 
 

hour (h) 

 
ItemUnit 

 
B18.02 Personnel outside normal working hours:  

a) Outside normal working hours and Saturdays 
 

i) Unskilled labour 
ii) Semi-skilled labour 
iii) Skilled labour 
iv) Ganger 

b) Sundays and public holidays 
i) Unskilled labour 
ii) Semi-skilled labour 
iii) Skilled labour 
iv) Ganger 
v) Foreman 

 

 
hour (h) 
hour (h) 
hour (h) 
hour (h) 

 
 

hour (h) 
hour (h) 
hour (h) 
hour (h) 
hour (h) 

 
 
 
 

ItemUnit 

 
B18.03 Plant:  

a) Provisional sum for renting of plant 

b) Handling costs and profit in respect of sub-item 
B18.03(a) 

Provisional 
Sum 

Percentage (%) 

 
ItemUnit 

 
B18.04 Materials:  

a) Procurement of materials 

b) Contractor's handling costs, profit and all other 
charges in respect of Subitem B1804 (a) 

Provisional 
(prov) sum 

 
Percentage (%) 
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ItemUnit 

 
B18.05 Transport:  

a) LDV 
 

b) Flatbed truck 

kilometre (km) 
 

kilometre (km) 

i) 5 ton 
ii) 10 ton 

kilometre (km) 
kilometre (km) 

 
The unit of measurement for items B18.01 and B18.02 shall be the hour for the item of plant 
or personnel. Non working hours for transport breakdown, lack of operator or for any other 
reason shall not be measured. The time shall be taken from the time that the personnel 
and/or plant depart until return. 

 
Measurement shall only be for work instructed and directed by the engineer, where the 
engineer considers no other appropriate rate is available in the schedule of quantities. Prior 
to the commencement of any work by the labourers described under items B18.01 and 
B18.02, the contractor must obtain written consent from the engineer regarding the 
classification of all labourers in terms of "unskilled", semi-skilled" and "skilled" labourers. 

 
The tendered rates for labour for items B18.01 and B18.02 shall include full compensation 
to cover overhead charges and profit, leave pay, bonuses, subsistence, allowances, 
employer's contributions, additional payment for overtime where applicable, insurances, 
housing, site supervision, use of small hand tools and appliances, non-mechanical 
plant and equipment and consumable stores, for all administrative, supervisory, operative 
and contingent costs, relating to the supply of personnel. 

 
The unit of measurement for subitem B18.03 (a) and B18.04 (a) shall be the amounts actually 
paid for the renting of the plant or procurement of materials to be purchased and shall be 
made in accordance with the provision of the general conditions of contract. Only the actual 
quantities of plant or materials used, as verified by the engineer, shall be paid for. The 
publication “Plant Equipment Hire and Rates” shall be used for shadow pricing. 

The percentage tendered for subitem B18.03 (b) and B18.04 (b) shall be the percentage 
of the amounts actually paid for the renting of the plant or procurement of materials 
as ordered under subitems B18.03 (a) and B18.04 (a) and shall be in full and final 
compensation in respect of the contractor's handling costs, profit and all other 
charges in connection with the procurement and supply of the materials to the point 
of usage. 

 

 
The unit of measurement for item B18.05 shall be the kilometre distance that the 
vehicle travelled for transporting personnel and/or plant. All travelling shall be 
approved by the engineer. 

 
The tendered rate for item B18.05 shall include full compensation for the cost of the vehicle 
including fuel, maintenance, depreciation and running costs. The tendered rate shall not be 
more than the AA tariffs. 

 
The above mentioned tendered rates shall be full compensation for the various items as 
specified and no further profit shall be paid. 
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B10 SECTION 2100:DRAINS 

 
B2101 Scope 

 
Amend the first paragraph to read: 

 

This section covers all work both rehabilitative and new work in connection with the excavation and 
construction of open drains, subsoil drainage and banks and dykes at the locations and to the sizes, 
shapes, grades and dimensions as shown on the drawings or as directed by the engineer, and the test 
flushing of subsoil drains. 

B2104 Subsoil drainage 
 

(a) Materials 
 

(i) Pipes 

Amend this subclause by adding the following to the end of the third paragraph: 

 

“(category-heavy duty) or SABS 1601 (stiffness class 350)” 
 

The pipes to be used shall be either slotted u PVC pipes or perforated HDP pressure pipes, 
100mm ID” 

(ii) Natural permeable material 

Add the following to the 3rd paragraph: 

 

“The crushed stone shall be fine (13.2mm nominal size) and shall be washed clean of all fines” 
 

(iii) Synthetic-fibre filter fabric 

Under item (4) Selection, of this subclause, delete the 1st paragraph and replace with the following: 

 

“The filter-fabric used for subsoil drains shall be grade 2 and shall satisfy the criteria for a grade 
2 geotextile as given in Table 2104/2” 

(b) Construction of subsoil drainage systems 

Add the following sub-clause: 

 

“(v) Proving of pipes in sub-soil drainage systems 
 

On completion of the pipe laying and backfilling, the pipes shall be proved by pulling through 
a cylindrical cleaning brush followed by a wooden mandrill ± 400mm long and 5mm in dia less 
than the bore of the pipe. Proving of pipes shall not be paid for separately and the cost thereof 
shall be deemed to be included in the rate tendered for laying the pipe.” 
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B2107 MEASUREMENT AND PAYMENT 

 
 

B21.01 Excavation for open drains 
 

Add the following to the penultimate paragraph: 

 

“The tendered rate shall also include full compensation for trimming the open drains” 

Item Unit 
 

 
B21.03 Excavation for subsoil drainage systems 

 
Add the following sub-item: 

 

“(c) Extra-over item 21.03(a) for excavating through 

stabilised layers of existing pavement 

 
 
 

 
Cubic metre (m3)” 

 

 
Add the following to the second paragraph: 

 

“Excavation in stabilised pavement material shall be paid only in sub-item (c) and shall not be paid as an 
extra over for hard material in sub item (b). For sub item (c), the tendered rate shall also include full 
compensation for backfill with soilcrete.” 

Item Unit 

 
B21.04 Impermeable backfilling to subsoil drainage systems 

 
Create the following new sub-items: 

 
 

“(a) Unstabilised natural gravel 

 
(b) G5 material stabilised with 4% stabilising agent ........... 

 
 

 
Cubic metre (m3) 

Cubic metre (m3)” 

 

B21.12 Concrete outlet structures, manhole boxes, Junction boxes, 

and cleaning eyes for subsoil drainage systems .................... 

 

 
Number (No) 

 
Add the following: 

 

“The tendered rate shall also include full compensation for procuring and finishing the galvanised woven 
wire mesh, cutting, waste, installing the wire mesh at outlets and keeping the wire mesh in the pipe 
openings clean for the duration of the contract period.” 
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B11 SECTION 2200 : PREFABRICATED CULVERTS 

B2201  SCOPE 

Add the following: 
 

“All rectangular culverts shall be constructed with precast units. 
 

The attention of the contractor is drawn to the fact that information given on the plans, longitudinal 
sections or drainage schedules may have to be altered to suit actual site conditions and, therefore, 
the contractor shall only construct these culverts after the engineer has verified the information on 
the drawings from detail surveys taken on site by the contractor as directed by the engineer. 

 
Precast units shall be ordered by the contractor from actual measurements of length acquired on the 
site and not from lengths stated in the drainage schedule or from the bill of quantities. 

 
No precast units shall be ordered until the engineer has satisfied himself that the proposed units 
have been manufactured to the required tolerances and loading standards. The engineer must be 
given the opportunity to load test units if he considers this necessary”. 

B2203 MATERIALS 

(f) Skewed Ends 

 
Delete the second and third paragraphs and substitute with the following: 

 
“Precast portal and rectangular culverts placed on a skew shall be supplied with cast in situ skewed 
ends as shown on the drawings. In situ skew ends are to be constructed simultaneously with the 
wingwalls and headwalls”. 

B2204 CONSTRUCTION METHODS 
 

Add the following: 

“In all cases where soft founding materials is classified as suitable for culvert bedding construction, 
the in situ material shall be ripped, moistened and compacted to 90% or 93% modified AASHTO 
density. The depth of preparation and compaction of founding material shall be as indicated on the 
drawings or as specified by the engineer. Allowance for measurement and payment for this work is 
made in the bill of quantities under this section.” 

(c) Excavation by hand 
 

Where circumstances prevent the use of mechanical excavators and material can be removed only 
by hand tools, the engineer shall authorise the supplementary payment to the contractor for such 
work at the tendered rates for excavation by hand should he be satisfied that the contractor had been 
unable to prevent the necessity for excavation by hand by proper planning and precautionary 
measures. The supplementary rate for excavation by hand shall not apply to minor finishing or 
clearing jobs in excavations which are otherwise being done by mass excavation plant. 

 
Payment for hand excavation shall be an "extra over" payment to normal excavation as allowed for 
in item 22.01.” 
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B2205 EXCAVATION FOR CONSTRUCTION BY TRENCH METHOD 

 
Add the following subclauses: 

"(c) Excavation by hand 
 

Where circumstances prevent the use of mechanical excavators and material can be removed only 
by hand tools, the engineer shall authorise the supplementary payment to the contractor for such 
work at the tendered rates for excavation by hand should he be satisfied that the contractor had been 
unable to prevent the necessity for excavation by hand by proper planning and precautionary 
measures. The supplementary rate for excavation by hand shall not apply to minor finishing or 
clearing jobs in excavations which are otherwise being done by mass excavation plant. 

 
Payment for hand excavation shall be an "extra over" payment to normal excavation as allowed for 
in item 22.01. 

(d) Drainage of excavations 

 
The contractor shall apply suitable, effective drainage and dewatering methods for preventing the 
ingress of water into the excavation and to keep them dry. 

Drainage measures, with the exception of pumping, shall be maintained until the backfilling has been 
completed. Between various construction stages, pumping may be interrupted in consultation with 
the engineer. 

 
Any draining or pumping of water shall be done in a manner as will preclude the concrete or materials 
or any part thereof from being carried away. 

Allowance for measurement and payment for dewatering and keeping dry of culvert excavations is 
made in the schedule in this section”. 

B2210 LAYING AND BEDDING OF PREFABRICATED CULVERTS 

B.2210(b)(i) Cast in situ invert slabs 
 

Replace with the following: 

"In accordance with the drawings, transverse construction joints are required in cast in situ concrete 
invert slabs for portal culverts. In addition, longitudinal construction joints as shown on the drawings 
between the invert slabs of each of the barrels of multiple culverts are required. Allowance for 
measurement and payment for a Class F1 surface finish and soft board in these joints is made in the 
bill of quantities. No payment shall be made for formwork on the outside edges of invert slabs 
(closest to excavated face). 

 
All culverts (precast as well as in situ) shall be constructed with an in situ reinforced concrete floor 
laid on a 75mm concrete screed". 

 
Delete subclause B.2210(b)(ii) : “Prefabricated floor slabs.” 

B2211 BACKFILLING OF PREFABRICATED CULVERTS 
 

Change the last sentence in the fourth paragraph to read "90% or 93% as shown on the drawings 
or as directed by the engineer." 
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B2212 INLET AND OUTLET STRUCTURES, CATCHPITS AND MANHOLES 

 
(b) Concrete work 

 
Add the following: 
“The type of surface finish for in situ concrete in the culverts shall be as indicated on the drawings. 
Generally all exposed faces shall be of Class F2 formwork and faces covered by backfill shall be 
Class F1. The top of parapet walls and wingwalls shall be finished to a Class U2 surface finish.” 

(h) Prefabricated inlet and outlet structures 

 
Add the following: 

 
“The use of precast concrete inlets and outlets as described in clause 2212(h), shall not be allowed 
under any circumstances. Cast in situ concrete wingwall type inlets and outlets shall be constructed 
as indicated on the drawings and shall be in accordance with section 6000 of the Standard 
Specifications. Allowance for measurement and payment for wingwall type inlets and outlets is made 
in the schedule in this section.” 

 
B12 SECTION2300 CONCRETE KERBING,CONCRETE CHANNELING,CHUTES AND DOWNPIPES AND 
CONCRETE LINING FOR OPEN DRAINS 

 
B2301 SCOPE 

Add the following to this clause 
 

“This section also covers the replacement of damaged concrete kerbing, channelling and lining.” 

B2302 CONSTRUCTION 

 
Add the following new sub-clause: 

 

“(i) Removal of existing kerb and channel 

Where shown on the drawings and/or indicated by the engineer, the existing kerb and channel 
shall be removed and transported to spoil as directed.” 

B2303 MEASUREMENT AND PAYMENT 

 
Add the following new item: 

 

Item Unit 
 

 
B23.02 Cast in-situ concrete edge beam using class 30/19 
 
 

(b) Concrete measuring 300 x 300mm 

 
(m) 

 
The measurement and payment for item B23.02 (b) shall be as for item 23.04 (a). 

 
Add the following new item: 

 

Item Unit 

 

B23.16 Demolition and removal of existing kerbs and/or channel ...... 
Cubic metre (m3) 
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The unit of measurement shall be the cubic metre (m3) of concrete measured in-situ before 
demolition/breaking up. 

 
The tendered rates shall include full compensation for breaking up the existing concrete or reinforced 
concrete, removal from site to an approved spoil site, clearing the excavation of all loose debris and to 
backfill the excavation where new concrete is not required. Overhaul shall be included in the rate of this 
item. 

 

 
B13 SECTION 3400PAVEMENT LAYERS OF GRAVEL MATERIALS 

 

 
B3402 MATERIALS 

a) General 

Add the following at the end of the second paragraph: 
 

"For chemically stabilised layers the material shall conform to the requirements in table 
B3402/5." 

Add the following after the second paragraph: 
 

“Distinction shall be made between crushed and natural G4, G5 and G6 materials. Where 
the crushing and/or screening of these materials has been specified, the combined grading 
shall conform to the grading limits specified for G4 class material in table 3402/1.” 

Delete table 3402/5 and replace with: 

"Table B3402/5: Requirements For Chemically Stabilized Layers 

 

Classification C1 C2 C3 C4 

Material 
before 
treatment 

At least G2 
quality 

At least G4 
quality 

At least G5 
quality 

At least G6 
quality 

PI after treatment Non-plastic Non-plastic 6 max. *(1) 6 max. *(1) 

UCS (MPa) 
*(2) 

6 min. 4 min. 1,5 min 0,75 min. 

ITS (kPa) *(3) - - 250 min. 200 min. 

WDD (% 
loss) 

5 max. 10 max. 20 max. 30 max. 

Note * (1) For materials derived from the basic crystalline rock group, the Plasticity 
Index after  stabilisation shall be non-plastic. 

* (2)  Unconfined Compressive Strength @ 100% Mod. AASHTO density 
* (3)  Indirect tensile Strength @ 100% Mod. AASHTO density 
* (4)  Wet/Dry Durability according to Method B 8110" 

B3406 QUALITY OF MATERIALS AND WORKMANSHIP 

Add the following: 
 

“Statistical control on layer thickness, compaction and stabilizer content will be applied in 
accordance with section 8200 Quality Control (Scheme 2). 
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B3407 MEASUREMENT AND PAYMENT 

 
Add the following payment items: 

 
Item Unit 

B34.14 Pavement layers constructed from gravel from commercial 
sources: 

 
 

a) Gravel selected layer (unstabilized-G8) cubic metre (m³) 
compacted to 93% Mod AASHTO density (compacted 
layer thickness indicated) 

 
b) Gravel selected layer (unstabilised-G7) compacted to 95%cubic metre (m3) 

Mod AASHTO density (compacted layer thickness 
indicated) 

 
c) Gravel shoulder (unstabilised – G5) compacted to 95% cubic metre (m³) 

Mod AASHTO density (compacted layer thickness 
indicated) 

 
d) Gravel sub-base (chemically stabilised) C4 quality cubic metre (m³) 

compacted to 95% mod. AASHTO density 
(compacted layer thickness indicated) 

 
e) Crushed Gravel sub-base (chemically stabilised ) C4 qualitycubic metre (m³) 

compacted 95% mod. AASHTO density (compacted 
layer thickness indicated) 

f) Crushed Gravel base (chemically stabilised) C3 quality cubic metre (m³) 
compacted to 97% mod. AASHTO density 
(compacted layer thickness indicated) 

 
The unit of measurement shall be the cubic metre of completed gravel layer in place as the case 
may be, and compacted to the specified density. The quantity shall be calculated from authorised 
dimensions of the layer as shown on the drawings or prescribed by the engineer. 

 
The tendered rates shall include full compensation for procuring, finishing and placing all materials, 
including the purchase of the natural gravel from commercial sources, for hauling the material over 
an unlimited freehaul distance from the commercial source, for rolling, slushing and correcting the 
layers if required, and for testing, protecting and maintaining the work as specified. 

 

 
B14 SECTION B3500 STABILIZATION 

B3502 MATERIALS 

 
The actual application rate of the stabilization agent used in any specific material or layer shall be 
determined by the engineer. 

All references to “Ordinary Portland Cement” shall be replaced with “Portland composite cement 
(CEM II 32,5)”. 

(f) Application rate 
 

The nominal application rate of chemical stabilizing agents for tender purposes shall be 80 kg/m³ 
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B3503 CHEMICAL STABILIZATION 

 
(i) Construction limitations 

 
In table 3503/1, delete “8 hours” for ordinary Portland cement and cement blends and replace with 
“6 hours”. 

 
B3506 TOLERANCES 

 
(b) Uniformity of mix (chemical stabilization) 

 
Add the following: 

 
“The method described under 3506(b)(ii) shall be applicable to this contract.” 

 
B3507 ROUTINE INSPECTION AND TESTS 

 

 
Statistical control as per Section 8300 (Scheme 2) will apply. 

Add the following sub-clause: 

(j) Rejection of stabilized layers 
 

Where newly constructed layers have been stabilized and have been rejected, the following shall 
apply: 

 
(i) if rejected within seven (7) days of construction – 50% stabilizing agent shall be added 

and the layer reworked. 

(ii) if rejected more than seven (7) days of construction – the material shall be removed and 
replaced and the layer reworked with 100% stabilizing 

agent. 
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C3.9 PARTICULAR SPECIFICATIONS 

In addition to the Standardized and Project Specifications the following Particular Specifications shall apply to this 

contract and are bound in hereafter. 

 
SECTION EMP ENVIRONMENTAL MANAGEMENT SPECIFICATION 

SECTION DWK DAY WORKS 

SECTION OHS OHSA 1993 SAFETY SPECIFICATION 
 

 
SECTION EMP: ENVIRONMENTAL MANAGEMENT SPECIFICATION 

EMP.1 General 
 

In order to ensure that the construction works is carried out in an environmentally sensitive matter, strict 
compliance to the Environmental Management Plan (EMP) guidelines is required. The EMP is bounded to this 
document under Part C4: Site Information. The purpose of the EMP is to: 

▪ Encourage good management practices through planning and commitment to environmental 
issues, 

▪ Provide rational and practical environmental guidelines to: 
i. Minimize disturbance of the natural environment, 
ii. Prevent pollution of land, air and water, 
iii. Prevent soil erosion and facilitate re-vegetation. 

▪ Adopt the best practicable means available to prevent or minimize adverse environmental 
impact, 

▪ Develop waste management practices based on prevention, minimization, recycling, treatment 
or disposal of wastes, 

▪ Train employees and contractors with regard to environmental obligations. 

EMP.2 Training and Induction of Employees 
 

▪ The Contractor has a responsibility to ensure that all those people involved in the project are 
aware of and familiar with the environmental requirements for the project (this includes sub- 
contractors, casual labour, etc.). The EMP shall be part of the terms of reference for all 
contractors, sub-contractors and suppliers. 

EMP.3 Complaints Register and Environmental Incident Book 
 

Any complaints received by the project team from the public will be recorded. The complaint should be brought to 
the attention of the site manager, who will respond. 

 
The following information must be recorded: 

▪ Time, date and nature of the complaint, 
▪ Type of communication (telephone, letter etc), 
▪ Name, contact address and telephone number of the complainant, 
▪ Response and investigation undertaken and 
▪ Actions taken and by whom. 

 
All complaints received will be investigated and a response given to the complainant within 14 days. 

All environmental incidents occurring on the site will be recorded. The following information will be provided: 
▪ Time, date, location and nature of the incident, 
▪ Actions taken and by whom. 
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EMP.4 Site Cleanliness and Neatness 

▪ Location of a construction camp is to be approved by the Engineer and is to be restored to its 
previous condition after completion of construction. 

▪ The construction camp should preferably be fenced with a 1.8m bonnox fence or similar 
approved. 

▪ All materials, equipment, plant and vehicles must be stored within the construction camp. 
▪ A dedicated area must be made available for construction staff to change and store their 

personal belongings. 

EMP.5 Access 
 

▪ Access to existing roads, schools, buildings, shops and residential properties must not be 
impeded during construction. 

▪ Access roads utilised by the Contractor must be maintained in good condition. 

EMP.6 Borrow Pits 
 

▪ Mining authorizations (permits) for borrow pits must be obtained from the Department of 
Minerals and Energy (DME) in consultation with the Department of Water Affairs and Forestry 
(DWAF). 

▪ Spoil dumps resulting from borrow pits must not interfere with any natural surface drainage. 

▪ Borrow pits must be rehabilitated after use in accordance with the requirements of DME and 
DWAF. 

▪ Borrow pits will be fenced and the necessary warning signs will be erected. 

EMP.7 Dust Control / Air Quality 
 

▪ Dust suppression measures must be implemented during construction by ensuring that all 
surfaces prone to dust generation are kept damp (e.g. use of water tanker). 

▪ Ensure that vehicles and equipment are in good working conditions and that emissions are not 
excessive. 

▪ 

▪ Ensure that vehicles and equipment are in good working conditions and that emissions are not 
excessive. 

▪ Special care must be taken in areas where the route passes close to schools and residential 
areas. 

▪ The speed of construction vehicles must be reduced. 

EMP.8 Fauna 

 
▪ Contractor staff may not chase, catch or kill animals encountered during construction. 

EMP.9 Fire Prevention and Control 
 

▪ Smoking is prohibited in the vicinity of flammable substances. 
▪ The contractor must ensure that fire-fighting equipment is available on site, particularly where 

flammable substances are being stored or used, and that construction staff are aware of where 
it is kept and how it is operated. 

▪ Fires started for comfort (warmth) are prohibited, due to the risk of veld fires and risk to 
adjacent property owner’s lands. 

EMP.10Grave Sites 
 

▪ Gravesites in close proximity to the road must not be disturbed during construction. 
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EMP.11 Materials Handling and Spills Management 

 
▪ Any hazardous materials to be used during construction (e.g. lime, fuel, paint, etc) are to be 

stored in a designated area at the campsite. 
▪ The storage containers/facilities (including any diesel/petrol tanks) must be placed on an 

impermeable surface and surrounded by a bund wall, in order to ensure that accidental 
spillage does not pollute the environment. 

▪ Workers must at all times be made aware of the health and safety risks associated with any 
hazardous substances used (e.g. smoking near fuel tanks), and must be provided with 
appropriate protective clothing/equipment in case of spillages or accidents. 

▪ Ensure all staff and contractors undergo relevant training in the maintenance of equipment to 
prevent the accidental discharge or spill of fuel, oil, lubricants and other chemicals. 

▪ Any spill of potentially hazardous materials must be cleaned up immediately (Potentially 
hazardous materials on site include paint, oil, grease, fuel, turpentine, etc). 

▪ The area of contaminated soil or spill must be deposited into the hazardous waste container(s). 
▪ The contractor should keep Peat, Sorb or a similar absorbent on site to clean up any spills. 

The absorbent must be stored in a designated area and be available for inspection. 
▪ All spills are to be recorded in the environmental incident book. 

 
EMP.12 Noise 

 
▪ Noise generating activities must be restricted to between 07:00 and 17:00 Monday to Friday, 

unless otherwise approved by the appropriate competent person in consultation with adjacent 
landowners/affected persons. 

▪ All equipment, vehicles and machinery must be in good working condition and be equipped 
with sound mufflers if necessary. 

▪ Construction staff must be trained and made aware of not creating unnecessary noise such as 
hooting and shouting. 

EMP.13 Pollution Control 
 

▪ Soil and water pollution through usage of fuel, oil, paint, bitumen or other hazardous 
substances must be avoided. 

▪ All construction vehicles are to be maintained in good working order so as to prevent soil or 
water pollution from oil, fuel or other leaks, and to reduce noise pollution. 

EMP.14 Rivers and Streams 

 
▪ During construction of bridge structures, there must be no obstruction of the water flow of 

rivers and streams. 
▪ Excavated material must not be stockpiled on or near riverbanks, in order to prevent 

sedimentation occurring. 
▪ Erosion control measures must be employed both during and after construction. 
▪ No impediments to natural surface water flow, other than approved erosion control measures, 

must occur. 

EMP.15 Safety 
 

▪ Safety measures, such as detour signs, must be implemented during construction to ensure 
the safety of workers, pedestrians and drivers/passengers in vehicles in the vicinity of 
construction work. 

▪ Special care must be taken in the vicinity of schools to ensure the safety of children wishing to 
cross the road under construction. 

▪ The relevant signage (e.g. speed control signs) must be erected alongside the road during the 
operation phase in order to control traffic. 

▪ Accommodation must be made for pedestrian pathways alongside the road during the 
construction and operation phases. 
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EMP.16 Soil Management 

▪ Stormwater drainage pipes must be installed alongside the road in all areas susceptible to soil 
erosion. 

▪ Erosion should be minimized by the construction of meadow drains and the planting of 
indigenous vegetation on the side slopes and drains to reduce flow velocity of stormwater. 

▪ Spoil from cuts may be used in existing erosion galleys. 
▪ Stone pitching and gabions should be constructed at pipe culvert outlets. 
▪ Accidental spills of contaminants onto the ground e.g. oil, concrete, fuel and chemicals should 

be removed together with the contaminated soil. 
▪ If necessary, an absorbent such as Peat Sorb should be used the aid in cleaning up the spill. 

The contaminated soil should be disposed of in an appropriate container, depending on its 
classification. 

▪ Servicing and re-fueling of vehicles must only be carried out at construction camp. 

EMP.17 Worker Conduct 
 

Code of Conduct for Construction Personnel: 
▪ Do not leave the construction site untidy and strewn with rubbish which will attract animal 

pests. 
▪ Do not set fires. 
▪ Do not cause any unnecessary, disturbing noise at the construction camp/site or at any 

designated worker collection/drop off points. 
▪ Do not drive a construction-related vehicle under the influence of alcohol. 
▪ Do not exceed the national speed limits on public roads or exceed the recommended speed 

limits on the site. 
▪ Do not drive a vehicle which is generating excessive noise or gaseous pollution (noisy vehicles 

must be reported and repaired as soon as possible). 
▪ Do not litter along the roadsides, including both the public and private roads. 
▪ Do not pollute any water bodies (whether flowing or not). 
▪ No member of the construction team is allowed to enter the areas outside the construction site. 

EMP.18 Traffic Disturbances and Diversions 
 

▪ Any traffic diversions must be undertaken with the approval of all relevant authorities and in 
accordance with all relevant legislation. 

▪ Wherever possible, traffic diversion must only take place on existing disturbed areas and 
remain within the existing road reserve. 

▪ Traffic diversion routes must be rehabilitated after use. 

EMP.19 Vegetation 
 

▪ Only vegetation falling directly on the route must be removed where necessary. 
▪ Alien vegetation within the road reserve must be eradicated, and management measures must 

be implemented for future control of these species. 
▪ Vegetation that has been removed from large areas (e.g. on traffic diversion routes) during 

construction must be replaced with indigenous vegetation after construction has been 
completed. 

EMP.20 Waste Management 

 
▪ All general, non-hazardous waste must be placed in a skip container and disposed of at a 

registered waste disposal site. 
▪ The contractor is to ensure that the portable toilet facilities at the campsite are properly 

maintained and in working order. 
▪ No disposal, or leakage, of sewage must occur on or near the site. 
▪ All hazardous waste (e.g. oil, paint, empty lime bags, contaminated wash water, etc.) must be 

stored in leak proof containers and disposed of at a registered hazardous waste disposal site. 
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▪ The contents of waste storage containers must, under no circumstances, be emptied to the 

surrounding area. In general, littering, discarding or burying of any materials is not allowed on 
site or along the route. 

▪ Adequate waste receptacles must be available at strategic points around the construction 
camp and site for all domestic refuse and to minimize the occurrence of littering. 

▪ Concrete rubble must be collected and disposed of as directed by the Project Manager. 
▪ Each working area must be cleared of litter and building waste (e.g. rubble, wood, concrete 

packets etc.) on completion of the day’s work. 
▪ Any spill around the container(s) should be treated as per Section EMP11 and EMP16. 
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SECTION DWK: DAY WORKS 

 
This part of the Project Specifications deals with the provision for Day works in the Schedule of Quantities. Rates for 
Day works shall be entered in Section 1800 of the Schedule of Quantities in accordance with the following 
specifications. 

DWK. 1 SCOPE 

 
According to clause 37.2 of the General Conditions of Contract for construction works (GCC) 2010 edition, certain 
work may be carried out using rates tendered in the day work schedule. A schedule of personnel, plant and 
equipment which may be necessary to perform work on a day work basis is included in the schedule of quantities. 
The quantities used in the schedule are for tender evaluation purposes only and the use or not of these items shall 
not constitute a variation in terms of Clause 37 of the General Conditions of Contract 2010 edition. 

 
No work will be paid for as Day works without the written instruction or approval of the Engineer. 

DWK. 2 TYPE OF WORK 
 

The Engineer may order day work in certain cases where it is necessary to vary or to extend the works due to new 
or unforeseen circumstances to such an extent that the tendered rates for specific items of work are no longer 
applicable, or where no suitable combination of tendered rates can be used to pay for such work. 

 
As a general rule, applicable rates for additional work items will be agreed between the Contractor and the 
Engineer. Day works will only be used in exceptional circumstances. 

DWK. 3 MATERIALS 
 

Materials for use in works carried out under Day work shall be purchased by the Contractor who shall also arrange 
for delivery to site, and shall be responsible for any other requirements associated with specific materials. A 
Provisional Sum has been allowed in Section 1800 for Day work materials. The Contractor shall enter a tendered 
percentage in the schedule to cover his handling costs and profit, as per other provisional and prime cost sums in 
this Contract. 

 
Materials shall be paid for using the method described in the Pricing Data. No contract price adjustment will be 
applicable to materials. 

 
The Contractor shall submit proof of ownership for any materials used in Day works with his day works claim to the 
Engineer. Further, if specific materials are required for Day works, quotations will be called for as per Clause 
37.2.4 of the General Conditions of Contract 2010 edition. 

DWK. 4 CONSTRUCTION PLANT HIRE 
 

Where daywork is ordered, the tendered rates for plant hire in Section 1800 shall be used in calculating the payment 
due for any plant required to execute the daywork. If no rate is included in the schedule for a particular piece of 
equipment, and where no other rate or combination of rates would provide suitable compensation, then the daywork 
method of payment described in Clause 37.2.3 of the General Conditions of Contract 2015 3rd edition will be used. 

 
The tendered rates for each item of constructional plant shall include for all operating costs associated with the said 
item of plant. Such costs are deemed to include fuel, re-fueling costs, lubrication and routine servicing / maintenance, 
breakdowns and spares, all overhead costs, site management costs and administration costs. The tendered rates 
shall also include the plant operator and the general supervision of the plant while it is engaged in the day works. 
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DWK. 5 SALARIES AND WAGES OF WORKMEN 

 
The salaries and wages of workmen executing daywork shall be paid for using the tendered rates in Section 1800. 
The tendered rates shall include for all costs associated with the employment of personnel, including salaries, 
wages, allowances, workmen’s compensation, medical aid and pension contributions, government levies and taxes, 
training costs and any costs associated with living on the site. The tendered rates shall also include for the 
transportation of the workmen to the site of the day works. 

 
All overhead costs, administration costs, site management costs and the Contractor’s profit are deemed to be covered 
by the DAY WORKS rates and no additions or mark ups will be made to the tendered rates. 

 
The tendered rates shall also include any hand tools normally associated with the workmen’s job description e.g. 
picks, shovels, hammers, saws, spirit levels, etc. The tendered rate for labourers shall also include for the casual 
supervision by a gang boss or foreman. Only when specifically called for by the Engineer, will payment be made 
for the use of a gang boss or foreman supervising on a continuous basis 

DWK. 6 MEASUREMENT AND PAYMENT 

 
The following principles shall also apply to the measurement and payment of day works. 

The unit of measurement for plant shall be the number of vibroclock hours worked and each item of plant shall be 
fitted with a vibroclock, the cost of which shall be included in the rates. Excessive non-productive time when the 
engine is idling will not be paid for. Where there is ambiguity between the flywheel horsepower and mass of the 
machine, the flywheel horsepower shall govern the measurement category. Where width and mass are specified, 
mass shall govern the measurement category. 

 
The Contractor’s attention is drawn to the requirements of Sub-clauses 37.2.5 and 37.2.6 of the General Condition 
of Contract 2010 edition with regard to the submission of day works claims. 
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SECTION OHS: OHSA 1993 HEALTH AND SAFETY SPECIFICATION 

OHS.1 SCOPE 

This specification covers the health and safety requirements to be met by the Contractor to ensure a continued 
safe and healthy environment for all workers, employees and subcontractors under his control and for all other 
persons entering the site of works. 

 
This specification shall be read with the Occupational Health and Safety Act (Act No 85 and amendment Act No 
181) 1993, and the corresponding Construction Regulations 2014, and all other safety codes and specifications 
referred to in the said Construction Regulations. 

 
In terms of the OHSA Agreement in Section C1.2.4 of the Contract document, the status of the Contractor as 
mandatory to the Employer (client) is that of an employer in his own right, responsible to comply with all provisions 
of OHSA 1993 and the Construction Regulations 2014. 

This safety specification and the Contractor’s own Safety Plan as well as the Construction Regulations 2014, shall 
be displayed on site or made available for inspection by all workers, employees, inspectors and any other persons 
entering the site of works. 

 
The following are possible risks associated with this project: 

 
▪ Working high above the ground on top and below the bridge, most of the time in a restricted 

environment with limited landings (working platforms) 
▪ Working above a continuously flowing river and in an flood plain environment subject to flooding 
▪ Lifting and lowering of materials and equipment from the ground to the bridge and vice versa, 

exposed to cross winds 
▪ Steep and restricted access to the lower flood plain below the bridge 
▪ Potentially dangerous existing services, i.e. gas lines, water and sewerage mains, electrical high 

voltage cables, on the bridge, buried and overhead 
▪ Deep excavations in soils requiring shoring or reducing of slopes 
▪ Blasting of hard rock or demolition of concrete 

▪ High pressure during testing of the relocated pipe lines, which could result in potentially dangerous 
situations in the event of the pipeline of fittings failing 

▪ Potentially harmful gasses when tying into the existing sewer mains 
▪ Movement of construction vehicles on site, taking into consideration steep slopes, other traffic and 

existing services 
▪ Exposure to possible injuries due to mishandling or failure of power and hand tools 

▪ Falling debris, tools and materials from bridge 
▪ Non-conformance to specifications with regards to fasteners and materials 
▪ Risks related to general safety and security on site 

 
Additional risks may arise from specific methods of construction selected by the Contractor which are not 
necessary covered in the above. 

OHS.2 DEFINITIONS 
 

For the purpose of this contract the following shall apply: 

(a) Employer” where used in the contract documents and in this specification, means the Employer as 
defined in the General Conditions of Contract and it shall have the exact same meaning as “client” 
as defined in the Construction Regulations 2014. “Employer” and “client” is therefore 
interchangeable and shall be read in the context of the relevant document. 

(b) “Contractor” wherever used in the contract documents and in this specification, shall have the same 
meaning as “Contractor” as defined in the General Conditions of Contract. 

In this specification the terms “principal contractor” and “contractor” are replaced with “Contractor” and 
“subcontractor” respectively. 
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For the purpose of this contract the Contractor will, in terms of OHSA 1993, be the mandatory, without derogating 
from his status as an employer in his own right. 

(c) “Engineer” where used in this specification, means the Engineer as defined in the General Conditions of 
Contract. In terms of the Construction Regulations the Engineer may act as agent on behalf of the Employer (the 
client as defined in the Construction Regulations). 

OHS.3 TENDERS 
 

The Contractor shall submit the following with his tender: 
 

(a) a documented Health and Safety Plan as stipulated in Regulation 7 of the Construction Regulations. The 
Safety Plan must be based on the Construction Regulations 2014 and will be subject to approval by the Employer; 

(b) a declaration to the effect that he has the competence and necessary resources to carry out the work 
safely in compliance with the Construction Regulations 2014; 

 
(c) a declaration to the effect that he made provision in his tender for the cost of the health and safety 
measures envisaged in the Construction Regulations. 

(d) Failure to submit the foregoing with his tender, will lead to the conclusion that the Contractor will not be 
able to carry out the work under the contract safely in accordance with the Construction Regulations. 

OHS.4 NOTIFICATION OF COMMENCEMENT OF CONSTRUCTION WORK 
 

After award of the contract, but before commencement of construction work, the Contractor shall, in terms of 
Regulation 4, notify the Provincial Director of the Department of Labour in writing if the following work is involved: 

 
(a) the demolition of structures and dismantling of fixed plant of height of 3,0m or more; 
(b) the use of explosives; 
(c) construction work that will exceed 30 days or 300 person-days; 
(e) excavation work deeper than 1,0m; or 
(f) working at a height greater than 3,0m above ground or landings. 

 
The notification must be done in the form of the pro forma included under Section 9 (Forms to be Completed by 
Successful Tenderer) of the tender document. 

A copy of the notification form must be kept on site, available for inspection by inspectors, Employer, Engineer, 
employees and persons on site. 

OHS.5 RISK ASSESSMENT 
 

Before commencement of any construction work during the construction period, the Contractor shall have a risk 
assessment performed and recorded in writing by a competent person. (Refer Regulation 9 of the Construction 
Regulations 2014). 

 
The risk assessment shall identify and evaluate the risks and hazards that may be expected during the execution of 
the work under the contract, and it shall include a documented plan of safe work procedures to mitigate, reduce or 
control the risks and hazards identified. 

The risk assessment shall be available on site for inspection by inspectors, Employer, Engineer, subcontractors, 
employees, trade unions and health and safety committee members, and must be monitored and reviewed 
periodically by the Contractor. 
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OHS.6 APPOINTMENT OF EMPLOYEES AND SUBCONTRACTORS 

 
6.1 Health and Safety plan 

 
The Contractor shall appoint his employees and any subcontractors to be employed on the contract, in writing, and 
he shall provide them with a copy of his documented Health and Safety Plan, or relevant sections thereof. The 
Contractor shall ensure that all subcontractors and employees are committed to the implementation of his Safety 
Plan. 

6.2 Health and safety induction training 
 

The Contractor shall ensure that all employees under his control, including subcontractors and their employees, 
undergo a health and safety induction training course by a competent person before commencement of construction 
work. No visitor or other person shall be allowed or permitted to enter the site of the works unless such person has 
undergone health and safety training pertaining to hazards prevalent on site. 

 
The Contractor shall ensure that every employee on site shall at all times be in possession of proof of the health and 
safety induction training issued by a competent person prior to commencement of construction work. 

OHS.7 APPOINTMENT OF SAFETY PERSONNEL 

7.1 Construction Supervisor 
 

The Contractor shall appoint a full-time Construction Supervisor with the duty of supervising the performance of 
the construction work. 

He may also have to appoint one or more competent employees to assist the construction supervisor where 
justified by the scope and complexity of the works. 

7.2 Construction safety officer 
 

Taking into consideration the size of the project and the hazards or dangers that can be expected, the Contractor 
shall appoint in writing a full-time or part-time Construction Safety Officer if so decided by the Inspector of the 
Department of Labour. The Safety Officer shall have the necessary competence and resources to perform his duties 
diligently. 

 
Provision shall be made by the Contractor in his rates, to cover the cost of this dedicated construction safety officer appointed 
after award of the contract. 

7.3 Health and safety representatives 
 

In terms of Section 17 and 18 of the Act (OHSA 1993) the Contractor, being the employer in terms of the Act for 
the execution of the contract, shall appoint a health and safety representative whenever he has more than 20 
employees in his employment on the site of the works. The health and safety representative must be selected 
from employees who are employed in a full-time capacity at a specific workplace. 

 
The number of health and safety representatives for a workplace shall be at least one for every 100 employees. 

 
The function of health and safety representative(s) will be to review the effectiveness of health and safety measures, 
to identify potential hazards and major incidents, to examine causes of incidents (in collaboration with his employer, 
the Contractor), to investigate complaints by employees relating to health and safety at work, to make 
representations to the employer (Contractor) or inspector on general matters affecting the health and safety of 
employees, to inspect the workplace, plant, machinery etc. on a regular base, to participate in consultations with 
inspectors and to attend meetings of the health and safety committee. 
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7.4 Health and safety committee 

In terms of Sections 17 and 18 of the Act (OHSA 1993) the Contractor (as employer), shall establish one or more 
health and safety committee(s) where there are two or more health and safety representatives at a workplace. The 
persons selected by the Contractor to serve on the committee shall be designated in writing. 
The function of the health and safety committee shall be to hold meetings at regular intervals, but at least once every 
three months, to review the health and safety measures on the contract, to discuss incidents related to health and 
safety with the Contractor and the inspector, and to make recommendations regarding health and safety to the 
Contractor and to keep record of recommendations and reports made by the committee. 

7.5 Competent persons 
 

In accordance with the Construction Regulations the Contractor has to appoint in writing competent persons 
responsible for supervising construction work on each of the following work situations that may be expected on the 
site of the works. 

 
(a) Risk assessment and induction training as described in Regulation 9 of the Construction Regulations; 
(b) Fall protection as described in Regulation 10; 
(c) Excavation work as described in Regulation 13; 
(d) Demolition work as described in Regulation 14; 
(e) Scaffolding work as described in Regulation 16; 
(f) Suspended platform operations as described in Regulation 17; 
(g) Material hoists as described in Regulation 19; 
(h) Bulk Mixing plant operations as described in Regulation 20; 
(i) Explosive actuated fastening device as described in Regulation 21; 
(j) Cranes as described in Regulation 22; 
(k) Construction vehicle and mobile plant inspections on a daily basis by a competent person as described in 

Regulation 23(1); 
(l) Control of all temporary electrical installation on the construction site as described in Regulation 24; 
(m) Stacking and storage on construction sites as described in Regulation 28; and 
(n) Fire precautions on construction sites as described in Regulation 29. 

A competent person may be appointed for more than one part of the construction work with the understanding that 
the person must be suitably qualified and able to supervise at the same time the construction work on all the work 
situations for which he has been appointed. 

 
The appointment of competent persons to supervise parts of the construction work does not relieve the Contractor 
from any of his responsibilities to comply with all requirements of the Construction Regulations. 

OHS.8 RECORDS AND REGISTERS 
 

In accordance with the Construction Regulations the Contractor is bound to keep records and registers related to 
health and safety on site for periodic inspection by inspectors, the Engineer, the Employer, trade union officials and 
subcontractors and employees. The following records and registers must be kept on site and shall be available for 
inspection at all times. 

 
(a) A copy of the OHSA 1993 Construction Regulations 2014; 
(b) A copy of this Health and Safety Specification; 
(c) A copy of the Contractor’s Health and Safety Plan (Regulation 7); 
(d) A copy of the Notification of Construction Work (Regulation 4); 
(e) A health and safety file in terms of Regulation 7(1b) with inputs by the Construction Safety Officer 

(Regulation 8(5)); 
(f) A copy of the risk assessment described in Regulation 9; 
(g) A full protection plan and the corresponding records of evaluation and training of employees 

working from elevated positions as described in Regulation 10; 
(h) Drawings pertaining to the design of structures (Regulation 11(1c)) and temporary works 

(Regulation 10) must be kept on site; 
(i) Pronouncement of the safety of excavations must be recorded in a register to be kept on site 

(Regulation 13(2)(h)); 
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(j) A copy of the certificate of the system design for suspended platforms (Regulation 17(3)); 
(k) A notice must be affixed around the base towers of material hoists to indicate the maximum mass 

load, which may be carried at any one time by material hoists (Regulation 11(2)); 
(l) Maintenance records of material hoists and inspection results must be kept in a record book to be 

kept on site (Regulation 19(8)); 
(m) A record of any repairs to or maintenance of a batch plant must be kept on site (Regulations 19(8)); 
(n) A warning notice must be displayed in a conspicuous manner when and wherever an explosive 

powered tool is used (Regulation 21(2)); 
(o) A register for recording of findings by the competent person appointed to inspect construction 

vehicles and mobile plant (Regulation 23(1) (k)). 

OHS.9 CONTRACTORS RESPONSIBILITIES 
 

For this contract the Contractor will be the mandatory of the Employer (Client), as defined in the Act (OHSA 1993), 
which means that the Contractor has the status of employer in his own right in respect of the contract. The Contractor 
is therefore responsible for all the duties and obligations of an employer as set out in the Act (OHSA 1993) and the 
Construction Regulations 2014. 

 
Before commencement of work under the contract, the Contractor shall enter into an agreement with the Employer 
(Client) to confirm his status as mandatory (employer) for the contract under consideration. 

The Contractor’s duties and responsibilities are clearly set out in the Construction Regulations 2014, and are not 
repeated in detail but some important aspects are highlighted hereafter, without relieving the Contractor of any of 
his duties and responsibilities in terms of the Construction Regulations. 

 
(a) Contractor’s position in relation to the Employer (Client) (Regulation 5) 

In accordance with Section 4 of the Regulations, the Contractor shall liaise closely with the Employer or the Engineer 
on behalf of the Employer, to ensure that all requirements of the Act and the Regulations are met and complied with. 

 
(b) The Principal Contractor and Contractor (Regulation 7) 

The Contractor is in terms of the definition in Regulation 2(b) the equivalent of Principle Contractor as defined in 
the Construction Regulations, and he shall comply with all the provisions of Regulation 7. 

 
Any subcontractors employed by the Contractor must be appointed in writing, setting out the terms of the 
appointment in respect of health and safety. An independent subcontractor shall however provide and demonstrate 
to the Contractor a suitable, acceptable and sufficiently documented health and safety plan before commencement 
of the subcontract. In the absence of such a health and safety plan the subcontractor shall undertake in writing that 
he will comply with the Contractor’s safety plan, the health and safety specifications of the Employer and the 
Construction Regulations 2014. 

(c) Management Supervision of construction work (Regulation 8) 
 

The Contractor shall appoint the safety and other personnel and employees as required in terms of Regulation 8 
and as set out in paragraph 7 above. Appointment of those personnel and employees does not relieve the 
Contractor from any of the obligations under Regulation 8. 

 
(d) Risk assessment for construction works (Regulation 9) 

 
The Contractor shall have the risk assessment made as set out in paragraph 3 above before commencement of the 
work and it must be available on site for inspection at all times. The Contractor shall consult with the health and 
safety committee or health and safety representative(s) etc. on a regular basis to ensure that all employees, including 
subcontractors under his control, are informed and trained by a competent person regarding health hazards and 
related work procedures. 

 
No subcontractor, employee or visitor shall be allowed to enter the site of works without prior health and safety 
induction training, all as specified in Regulation 9. 
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(e) Fall protection (Regulation 10) 

Fall protection, if applicable to this contract shall comply in all respects with Regulation 10 of the Construction 
Regulations. 

 
(f) Structures (Regulation 11) 

The Contractor will be liable for all claims arising from collapse or failure of structures if he failed to comply with all 
the specifications, project specifications and drawings related to the structures, unless it can be proved that such 
collapse or failure can be attributed to faulty design or insufficient design standards on which the specifications and 
the drawings are based. 
In addition, the Contractor shall comply with all aspects of Regulation 11 of the Construction Regulations. 

(g) Temporary works (Regulation 12) 
 

The Contractor will be responsible for the adequate design of all formwork and support structures by a competent 
person. 

All drawings pertaining to formwork shall be kept on site and all equipment and materials used in formwork, shall 
be carefully examined and checked for suitability by a competent person. 

 
The provisions of Regulation 12 of the Construction Regulations shall be followed in every detail. 

 
(h) Excavation (Regulation 13) 

It is essential that the Contractor shall follow the instructions and precautions in the Standard Specifications and 
Project Specifications as well as the provisions of the Construction Regulations to the letter as unsafe excavations 
can be a major hazard on any construction site. The Contractor shall therefore ensure that all excavation work is 
carried out under the supervision of a competent person, that inspections are carried out by a Professional 
Engineer or Technologist, and that all work is done in such a manner that no hazards are created by unsafe 
excavations and working conditions. 

 
Supervision by a competent person will not relieve the Contractor from any of his duties and responsibilities under Regulation 
13 of the Construction Regulations. 

(i) Demolition work (Regulation 14) 
 

Whenever demolition work is included in a contract, the Contractor shall comply with all the requirements of 
Regulation 14 of the Construction Regulations. The fact that a competent person has to be appointed by the 
Contractor does not relieve the Contractor from any of his responsibilities in respect of safety of demolition work. 

 
(j) Tunneling (Regulation 15) 

 
The Contractor shall comply with Regulation 15 wherever tunneling of any kind is involved. 

 
(k) Scaffolding (Regulation 16) 

The Contractor shall ensure that all the provisions of Regulation 16 of the Construction Regulations are complied 
with. [Note: Reference in the Regulations to “Section 44 of the Act” should read “Section 43 of the Act”]. 

 
(l) Suspended platforms (Regulation 17) 

 
Wherever suspended platforms will be necessary on any contract, the Contractor shall ensure that copies of the 
system design issued by a Professional Engineer are submitted to the Engineer for inspection and approval. The 
Contractor shall appoint competent persons as supervisors and competent scaffold erectors, operators and 
inspectors and ensure that all work related to suspended platforms are done in accordance with Regulation 17 of 
the Construction Regulations. 
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(m) Rope Access (Regulation 18) 

 
Where rope access is required on the construction site, the Contractor shall comply with Regulation 18. 
(n) Material Hoists (Regulation 19) 

 
Wherever applicable, the Contractor shall comply with the provisions of Regulation 19 to the letter. 

 
(o) Bulk Mixing plants (Regulation 20) 

Wherever applicable, the Contractor shall ensure that all lifting machines, lifting tackle, conveyors, etc. used in the 
operation of a batch plant shall comply with, and that all operators, supervisors and employees are strictly held to 
the provisions of Regulation 20. The Contractor shall ensure that the General Safety Regulations (Government 
Notice R1031 of 30 May 1986), the Driven Machinery Regulations (Government Notice R295 of 26/2/1988) and the 
Electrical Installation Regulations (Government Notice R2271 of 11/10/1995) are adhered to by all involved. 

 
In terms of the Regulations, records of repairs and maintenance shall be kept on site. 

 
(p) Explosive actuated fastening devices (Regulation 21) 

 
The Contractor shall ensure that, wherever explosive-powered tools are required to be used, all safety provisions of 
Regulation 21 are complied with. 

 
It is especially important that warning notices are displayed and that the issue and return of cartridges and spent 
cartridges be recorded in a register to be kept on site. 

(q) Cranes (Regulation 22) 
 

Wherever the use of tower cranes becomes necessary, the provisions of Regulation 22 shall be complied with. 
 

(r) Construction vehicles And mobile plant (Regulation 23) 

The Contractor shall ensure that all construction vehicles and plant are in good working condition and safe for use, 
and that they are used in accordance with their design and intended use. The vehicles and plant shall only be 
operated by workers or operators who have received appropriate training, all in accordance with all the requirements 
of Regulation 23. 

 
All vehicles and plant must be inspected on a daily basis, prior to use, by a competent person and the findings 
must be recorded in a register to be kept on site. 

 
(s) Electrical installation and machinery on construction sites (Regulation 24) 

 
The Contractor shall comply with the Electrical Installation Regulations (Government Notice R2920 of 23 October 
1992) and the Electrical Machinery Regulations (Government Notice R1953 of 12 August 1993). Before 
commencement of construction, the Contractor shall take adequate steps to ascertain the presence of, and guard 
against dangers and hazards due to electrical cables and apparatus under, over or on the site. 

 
All temporary electrical installations on the site shall be under the control of a competent person, without relieving 
the Contractor of his responsibility for the health and safety of all workers and persons on site in terms of Regulation 
24. 

 
(t) Use of temporary storage of flammable liquids on construction sites (Regulation 25) 

 
The Contractor shall comply with the provisions of the General Safety Regulations (Government Notice R1031 of 
30 May 1986) and all the provisions of Regulation 25 of the Construction Regulations to ensure a safe and hazard- 
free environment to all workers and other persons on site. 

 
(u) Water environments (Regulation 26) 

 
Where construction work is done over or in close proximity to water, the provisions of Regulation 26 shall apply. 
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(v) Housekeeping and general safeguarding on construction sites (Regulation 27) 

 
Housekeeping on all construction sites shall be in accordance with the provisions of the environment Regulations 
for workplaces (Government Notice R2281 of 16 October 1987) and all the provisions of Regulation 27 of the 
Construction Regulations. 

 
(w) Stacking and storage on construction sites (Regulation 28) 

The provisions for the stacking of articles contained in the General Safety Regulations (Government Notice R1031 
of 30 May 1986) as well as all the provisions Regulation 28 of the Construction Regulations shall apply. 

 
(x) Fire precautions on construction sites (Regulation 29) 

The provisions of the Environmental Regulations for Workplaces (Government Notice R2281 of 16 October 1987) 
shall apply. 

 
In addition, the necessary precautions shall be taken to prevent the incidence of fires, to provide adequate and 
sufficient fire protection equipment, sirens, escape routes etc. all in accordance with Regulation 29 of the 
Construction Regulations. 

 
(y) Construction welfare facilities (Regulation 30) 

 
The Contractor shall comply with the construction site provisions as in the Facilities Regulations (Government 
Notice R1593 of 12 August 1988) and the provisions of Regulation 30 of the Construction Regulations. 

(z) Non-compliance with the Construction Regulations 2014 
 

The foregoing is a summary of parts of the Construction Regulations applicable to all construction projects. 
 

The Contractor, as employer for the execution of the contract, shall ensure that all provisions of the Construction 
Regulations applicable to the contract under consideration are complied with to the letter. 

Should the Contractor fail to comply with the provisions of the Regulations 4 to 30 as listed in Regulation 33, he will 
be guilty of an offence and will be liable, upon conviction, to the fines or imprisonment as set out in Regulation 33. 
The Contractor is advised in his own interest to make a careful study of the Act and the Construction 
Regulations as ignorance of the Act and the Regulations will not be accepted in any proceedings related to 
non-conformance to the Act and the Regulations. 

 
OHS.10 MEASUREMENT AND PAYMENT 

 

 
E 10 MEASUREMENT AND PAYMENT 

E 10.1 Payment for the contractor’s obligations in respect of the Occupational Health and Safety act and Construction 
Regulations shall be made through three payment items described below. The three payment items together 
shall include full compensation for all personnel (including a dedicated full time Construction Safety Officer), 
cost and incidentals in respect of compliance with the enforcement of the Health and Safety Specifications, 
which shall include for the compilation, presentation, implementation and maintenance of the Health and 
Safety Plan as contemplated. In tendering rates for the three items the contractor shall ensure that the sum 
of the amounts for the three items shall not be less than one percent (1%) of the Tender Amount. 
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All of the Contractor's costs associated with compliance with the provisions of this part of the Project 
Specifications shall be deemed to be included in the rates tendered for the items of work listed below. 

Item Unit 
 

E10.01 Contractor’s initial obligations in respect of the 
Occupational Health and Safety Act and 
Construction Regulations 2014 Lump Sum 

 
 
 

The full amount will be paid in one instalment only once:- 
 

(a) The contractor has notified the Provincial Director of the Department of Labour in writing of the 
project. 

(b) The contractor has made the required initial appointments of employees and sub-contractors as 
well submitting Medical Certificates. 

(c) The Client has approved the contractor’s Health and Safety Plan. 
(d) The contractor has set up his Health and Safety File. 

 
Item Unit 

 
E10.02 Contractor’s time related obligations in respect 

of the Occupational Health and Safety Act and 
Construction Regulations Month 

 
The tendered monthly amount shall represent full compensation for that part of the contractor’s general 
obligations in terms of the Occupational Health and Safety Act and the Construction Regulations which are 
mainly a function of time. This includes inter alia payment of all costs for the appointment of all staff 
contemplated in the construction regulations and the transport of employees on site. Payment will be monthly 
only after payment for Item E 10.01 has been made. 

Item Unit 
 

E10.03 Submission of the Health and Safety File Lump Sum 
 

The tendered lump sum shall represent full compensation for the contractor meeting all his obligations in 
respect of the Occupational Health and Safety Act and the Construction Regulations and for the preparation 
and submission of his Health and Safety File complete as envisaged on this specification to the Client’s 
satisfaction. 

 
This amount will be paid only once the contractor has met all his obligations in respect of the Occupational 
Health and Safety Act and the Construction Regulations and has submitted his Health and Safety File 
complete as envisaged on this specification to the Client’s satisfaction. 



Bid 
Part C1: The Contract  

C.1 The Contract  

PROJECT NO. EMLM 36/2026 RE-CONSTRUCTION OF CULVERT BRIDGE AT LUCKAU  

 

 

 

 
C4: SITE INFORMATION 

 
 

The site is in LUCKAU Village, and is under infrastructural development and is fairly level with natural gradient for 

stormwater runoff; it has smooth undulation and a reasonable quantity of vegetation to be removed prior to the 

provision of a surfaced road. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 
 

 



 
 

 

 
 

 

 

 

 


