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C1.1 Form of Offer & Acceptance 
 

Offer 

 
The Employer, identified in the Acceptance signature block, has solicited offers to enter into a contract for 
the procurement of services for the Design, Supply, Installations and Commissioning of New 
Automated Weather Observation Systems (AWOS), as well as Decommissioning of the Existing 
Weather Observation Systems (AWOS) at Kimberly Airport (KIM) for a period of 24 months 
 
The tenderer, identified in the Offer signature block, has examined the documents listed in the Tender Data 
and addenda thereto and by submitting this Offer has accepted the Conditions of Tender. 
 
By the representative of the tenderer, deemed to be duly authorised, signing this part of this Form of Offer 
and Acceptance the tenderer offers to perform all of the obligations and liabilities of the Contractor under the 
contract including compliance with all its terms and conditions according to their true intent and meaning for 
an amount to be determined in accordance with the conditions of contract identified in the Contract Data.  
 

The offered total of the Prices exclusive of VAT is  R 

Value Added Tax @ 15% is R 

The offered total of the amount due inclusive of VAT is R 

(in words)  
 

 
This Offer may be accepted by the Employer by signing the Acceptance part of this Form of Offer and 
Acceptance and returning one copy of this document including the Schedule of Deviations (if any) to the 
tenderer before the end of the period of validity stated in the Tender Data, or other period as agreed, 
whereupon the tenderer becomes the party named as the Contractor in the conditions of contract identified 
in the Contract Data. 
 
Signature(s) 
 

   

Name(s) 
 

   

Capacity 
 

   

For the 
tenderer: 
 

 

 
Name & 
signature of 
witness 

(Insert name and address of organisation)   
 
Date 
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Acceptance 

By signing this part of this Form of Offer and Acceptance, the Employer identified below accepts the 
tenderer’s Offer.  In consideration thereof, the Employer shall pay the Contractor the amount due in 
accordance with the conditions of contract identified in the Contract Data.  Acceptance of the tenderer’s Offer 
shall form an agreement between the Employer and the tenderer upon the terms and conditions contained in 
this agreement and in the contract that is the subject of this agreement. 
 
The terms of the contract, are contained in:  
 

Part C1  Agreements and Contract Data, (which includes this Form of Offer and Acceptance) 
 
Part C2  Pricing Data 
 
Part C3  Scope of Work: Works Information 
 
Part C4  Site Information 
 

and drawings and documents (or parts thereof), which may be incorporated by reference into the above 
listed Parts. 
 
Deviations from and amendments to the documents listed in the Tender Data and any addenda thereto listed 
in the Returnable Schedules as well as any changes to the terms of the Offer agreed by the tenderer and the 
Employer during this process of offer and acceptance, are contained in the Schedule of Deviations attached 
to and forming part of this Form of Offer and Acceptance.  No amendments to or deviations from said 
documents are valid unless contained in this Schedule. 
 
The tenderer shall within two weeks of receiving a completed copy of this agreement, including the Schedule 
of Deviations (if any), contact the Employer’s agent (whose details are given in the Contract Data) to arrange 
the delivery of any securities, bonds, guarantees, proof of insurance and any other documentation to be 
provided in terms of the conditions of contract identified in the Contract Data at, or just after, the date this 
agreement comes into effect.  Failure to fulfil any of these obligations in accordance with those terms shall 
constitute a repudiation of this agreement. 
 
 
Unless the tenderer (now Contractor) within five working days of the date of such receipt notifies the 
Employer in writing of any reason why he cannot accept the contents of this agreement, this agreement shall 
constitute a binding contract between the Parties. 
 
Signature(s) 
 

   

Name(s)  
 

  

Capacity 
 

   

for the 
Employer 
 

Airports Company South Africa SOC Limited  

Kimberly Airport 
Kimberly  
Northern Cape 
South Africa 

 
Name & 
signature of 
witness 

(Insert name and address of organisation)   
 
Date 

 

Note: If a tenderer wishes to submit alternative tenders, use another copy of this Form of Offer and 
Acceptance. 
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Schedule of Deviations to be completed by the Employer prior to contract award 

Note: 
1. This part of the Offer & Acceptance would not be required if the contract has been developed by negotiation between the 

Parties and is not the result of a process of competitive tendering. 
2. The extent of deviations from the tender documents issued by the Employer prior to the tender closing date is limited to those 

permitted in terms of the Conditions of Tender. 
3. A tenderer’s covering letter must not be included in the final contract document.  Should any matter in such letter, which 

constitutes a deviation as aforesaid be the subject of agreement reached during the process of Offer and Acceptance, the 
outcome of such agreement shall be recorded here and the final draft of the contract documents shall be revised to 
incorporate the effect of it. 

 

No. Subject Details 

1             

2             

3             

4             

5             

6             

7             

   

 
By the duly authorised representatives signing this Schedule of Deviations below, the Employer and the 
tenderer agree to and accept this Schedule of Deviations as the only deviations from and amendments to the 
documents listed in the Tender Data and any addenda thereto listed in the Tender Schedules, as well as any 
confirmation, clarification or changes to the terms of the Offer agreed by the tenderer and the Employer 
during this process of Offer and Acceptance.   
It is expressly agreed that no other matter whether in writing, oral communication or implied during the period 
between the issue of the tender documents and the receipt by the tenderer of a completed signed copy of 
this Form shall have any meaning or effect in the contract between the parties arising from this Agreement.  
 
 
 

For the tenderer: 

 

 
For the Employer 

 

Signature 
 

   

Name  
 

  

Capacity 
 

   

On behalf 
of 

(Insert name and address of organisation) 

 
 
 

 (Insert name and address of organisation) 

 

Name & 
signature 
of witness 

   

 
Date 
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C1.2 ECC3 Contract Data 
 

Part one - Data provided by the Employer 

Clause Statement Data 

1 
General  

 The conditions of contract are the core 
clauses and the clauses for main Option  

  

  B: Priced contract with bill of 
quantities 

 

 dispute resolution Option W1: Dispute resolution procedure 

 and secondary Options    

  X2  Changes in the law  

  X7:  Delay damages  

  X15: Limitation of Contractor’s 
liability for design to 
reasonable skill and care 

 

  X16: Retention  

  X18: Limitation of liability   

  Z:  Additional conditions of contract 

 of the NEC3 Engineering and Construction 
Contract, April 2013  (ECC3)  

 

10.1 The Employer is (Name): Airports Company South Africa SOC Limited (reg. 
no: 1993/004149/06), a juristic person 
incorporated in terms of the company laws of the 
Republic of South Africa 

Address Registered office at 24 Johnson Road, The Maples 
Office Park, Bedfordview, Johannesburg, 

10.1 The Project Manager is: (Name) TBC 

 e-mail TBC 
 

10.1 The Supervisor is: (Name) TBC 

 e-mail TBC 
 

11.2(13) The works are  Design, Supply, Installations and Commissioning 
of New Automated Weather Observation Systems 
(AWOS), as well as Decommissioning of the 
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Existing Weather Observation Systems (AWOS) at 
Kimberly Airport (KIM) for a period of 24 months 

11.2(14) The following matters will be included in 
the Risk Register 

• Availability of As-Built information  

• Access to Site  

• Site Constraints and Constructability  

• Long lead items 

• Weather conditions  

• Existing services 

• Project Program delay 

• Payment delay  

11.2(15) The boundaries of the site are  Kimberly Airport 

11.2(16) The Site Information is in  Part 4: Site Information section of this contract 

11.2(19) The Works Information is in   Part 3: Scope of Work of this contract and all 
documents to which it makes reference. 

12.2 The law of the contract is the law of  the Republic of South Africa 

13.1 The language of this contract is  English 

13.3 The period for reply is Seven (7) working days 

2 The Contractor's main 
responsibilities 

Data required by this section of the core clauses 
is provided by the Contractor in Part 2 and terms 
in italics used in this section are identified 
elsewhere in this Contract Data.  

3 Time  

11.2(3) The completion date for the whole of the 
works is 

Twenty-Four (24) months upon signing of the 
contract by ACSA  

30.1 The access dates are: One (1) week after signing the contract by ACSA 
or after issuing the BPA 

31.1 The Contractor is to submit a first 
programme for acceptance within  

Two (2) weeks after signing the contract by ACSA  

31.2 The starting date is Starting Date to be decided upon award 

32.2 The Contractor submits revised 
programmes at intervals no longer than  

Four (4) weeks. 

35.1 The Employer is not willing to take over 
the works before the Completion Date. 

The Employer and Others will have access to the 
works during construction or prior to completion. 
Such access by the Employer and Others shall 
not relieve the Contractor from liability for the 
completion of the works in accordance with the 
Works Information and in terms of this contract. 

4 Testing and Defects  

42.2 The defects date is  12 months after Completion of the whole of the 
works. 

43.2 The defect correction period is  Two (2) weeks 

47 The Contractor submits a quality plan for Two (2) weeks after signing the contract by ACSA 
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acceptance within: or after issuing the BPA 

5 Payment  

50.1 The assessment interval is  Four (4) weeks. 

51.1 The currency of this contract is the  South African Rand. 

51.2 The period within which payments are 
made is  

Upon four (4) weeks after receipt of valid tax 
invoice. 

6 Compensation events   

60.1(13) The place where weather is to be 
recorded is: 

Weather recording stations closest to Kimberly 
Airport.  
 

 The weather measurements to be 
recorded for each calendar month are,  

 
the cumulative rainfall (mm) 

  the number of days with rainfall more than 10 mm 

  the number of days with minimum air temperature 
less than 0 degrees Celsius 

  the number of days with snow lying at 09:00 
hours South African Time 

  and these measurements: 

 The weather measurements are supplied 
by 

South African Weather Services 

 The weather data are the records of past 
weather measurements for each calendar 
month which were recorded at:  

Weather recording stations closest to Kimberly 
Airport 

 and which are available from:  the South African Weather Bureau  

7 Title 
There is no reference to Contract Data in this 
section of the core clauses and terms in italics 
used in this section are identified elsewhere in 
this Contract Data. 

8 Risks and insurance  

80.1 These are additional Employer's risks   None 

81.1 The Contractor’s Risk Add: 

Definition of Force Majeure -  

The following additional conditions must satisfied: 

(1) The Contractor has engaged with the persons 
responsible for the riot, commotion, disorder, strike or 
lockout; has met with the persons or leaders; and has 
recorded the persons or leaders details, their 
grievances, the organisations involved, all threats 
made; and has requested the persons or leaders to 
cease all unlawful conduct; and 
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(2) The Contractor has obtained proof of the riot, 
commotion, disorder, strike or lockout, and of any 
unlawful conduct; and 

(3) The Contractor has reported all threats and 
unlawful conduct to the South African Police Service; 
and 

(4) The Contractor has brought an urgent application 
to the court on an ex parte basis that correctly identify 
the respondents and define the unlawful conduct to 
be interdicted; and 

(5) The Contractor has ensured that the court order is 
enforced. 

84.1 
 

The Employer provides these insurances 
from the Insurance Table 

See Annexure C to this Contract Data provided by 
the Employer.  

84.1 
 

The Employer provides these additional 
insurances 

None 

84.1 
 

The Contractor provides these additional 
insurances 

The Insurance Clauses which is attached at the end 
of the Contract Data. The insurances are in the joint 
names of the Parties and provide cover for events 
which are at the Contractor’s risk from the starting 
date until the Defects Certificate or a termination 
certificate has been issued.  

84.2 The minimum limit of indemnity for 
insurance in respect of death of or bodily 
injury to employees of the Contractor 
arising out of and in the course of their 
employment in connection with this 
contract for any one event is  

As prescribed by the Compensation for 
Occupational Injuries and Diseases Act No. 130 of 
1993 and the Contractor’s common law liability for 
people falling outside the scope of the Act with a 
limit of Indemnity of not less than R [●]. 

9 Termination 
There is no reference to Contract Data in this 
section of the core clauses and terms in italics 
used in this section are identified elsewhere in 
this Contract Data. 

10 Data for main Option clause 
 

B Priced contract with bill of quantities Refer to Contract Data Part C2: Pricing Data, Bill 
of Quantities as per tender submission 

11 Data for Option W1 
 

W1.1 The Adjudicator is  The person selected from the panel of 
adjudicators listed in Annexure B of this Contract 
Data, by the party intending to refer a dispute to 
him.   

W1.2(3) The Adjudicator nominating body is: The Chairman of the Johannesburg Society of 
Advocates, or his successor or his nominee.  

W1.4(2) The tribunal is:  Arbitration. 

W1.4(5) The arbitration procedure is  The latest edition of Rules for the Conduct of 
Arbitrations published by The Association of 
Arbitrators (Southern Africa) or its successor 
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body. 

 The place where arbitration is to be held is In the city where the Site is located, within South 
Africa. 

 The person or organisation who will 
choose an arbitrator  
- if the Parties cannot agree a choice or 
- if the arbitration procedure does not 

state who selects an arbitrator, is 

 
 
the Chairman for the time being or his nominee of 
the Association of Arbitrators (Southern Africa) or 
its successor body. 

12 Data for secondary Option 
clauses 

 

X2 Changes in the law There is no reference to Contract Data in this 
Option and terms in italics are identified 
elsewhere in this Contract Data. 

X7 Delay damages   

X7.1 Delay damages for Completion of the 
whole of the works are 

Amount per day is 0.05%, to the maximum of 10% of 
the Contract value  

X13 Performance bond  

X13.1 The amount of the performance bond is 10% of the contract value. Pro-forma draft of a 
performance bond to be used is attached to this 
contract. 

X15 Limitation of the Contractor’s liability 
for his design to reasonable skill & care 

There is no reference to Contract Data in this 
Option and terms in italics are identified 
elsewhere in this Contract Data. 

X16 Retention   

 The retention percentage is 5% of the Contract value. 

X18 Limitation of liability  

X18.1 The Contractor’s liability to the Employer 
for indirect or consequential loss is limited 
to: 

Nil - Neither Party is liable to the other for any 
consequential or indirect loss, including but not 
limited to loss of profit, loss of income or loss of 
revenue 

X18.2 For any one event, the Contractor’s 
liability to the Employer for loss of or 
damage to the Employer’s property is 
limited to: 

Total of the losses incurred and/or repairs to the 
damages caused 

X18.3 The Contractor’s liability for Defects due to 
his design which are not listed on the 
Defects Certificate is limited to 

Total of the losses incurred and/or repairs to the 
damages caused 

X18.4 The Contractor’s total liability to the 
Employer for all matters arising under or in 
connection with this contract, other than 
excluded matters, is limited to: 

The total of the losses incurred and/or repairs to 
the damages caused other than for the additional 
excluded matters. 
 
The Contractor’s total liability for the additional 
excluded matters is not limited.  
 
The additional excluded matters are amounts for 
which the Contractor is liable under this contract 



AIRPORTS COMPANY SOUTH AFRICA SOC LIMITED  CONTRACT NO. ________________ 
PROJECT NAME & CONTRACT TITLE 

 
CONTRACT PAGE 11 ECC  

 

for 
 

• Defects due to his design which arise before 
the Defects Certificate is issued, 

• Defects due to manufacture and fabrication 
outside the Site, 

• loss of or damage to property (other than the 
works, Plant and Materials), 

• death of or injury to a person; 

• damage to third party property; and  

• infringement of an intellectual property right.  

X18.5 The end of liability date is  The date on which the liability in question 
prescribes in accordance with the Prescription 
Act No. 68 of 1969 (as amended or in terms of any 
replacement legislation) for any other matter. 

Z The Additional conditions of contract 
are 

 
Z1 to Z24 below.  

  

 AMENDMENTS TO THE CORE CLAUSES 

Z1 Interpretation and the law 

Z1.1 Add to core clause 12.3: Any extension, concession, waiver or relaxation of any action stated in this 

contract by the Parties, the Project Manager, the Supervisor, or the Adjudicator does not constitute a 

waiver of rights, and does not give rise to an estoppel unless the Parties agree otherwise and confirm 

such agreement in writing. 

 

Z1.2 Add the following as a new core clause 12.5: 

Z1.2.1 In this contract: 

Z1.2.1.1 references to any Party to the Contract include its successors or permitted assigns; 

Z1.2.1.2 references to the Contractor include the obligations of its personnel; 

Z1.2.1.3 the references to the provisions of any law include such provisions as amended, re-enacted or 

consolidated from time to time in so far as such amendment, re-enactment or consolidation applies or 

is capable of applying to any works under this Contract; 

Z1.2.1.4 references to this Contract and any deed, Contract or instrument are deemed to include references to 

this Contract or such other deed, agreement or instrument as amended, novated, supplemented, 

varied or replaced from time to time; 

Z1.2.1.5 references to a "person" include a natural person, company or any other artificial person or other 

corporate entity, a charity, trust, partnership, joint venture, syndicate, or any other association of 

persons; 

Z1.2.1.6 references to “month” means a calendar month; 

Z1.2.1.7 headings are for convenience only and are not taken into consideration in the interpretation of the 

Contract; 

Z1.2.1.8 where any number of days is prescribed, those days are reckoned exclusively of the first and 

inclusively of the last day unless the last day falls on a day that is not a working day, in which event 

the last day is the next succeeding working day; 

Z1.2.1.9 any provision in Contract that is or may become illegal, invalid or unenforceable in any jurisdiction is 
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ineffective to the extent of such prohibition or unenforceability in such jurisdiction and is treated as 

severed from the balance of Contract in such jurisdiction, without invalidating the remaining provisions 

of Contract in such jurisdiction or affecting it in any other jurisdiction; 

Z1.2.1.10 references to any amount means that amount exclusive of VAT, unless the amount expressly includes 

VAT; 

Z1.2.1.11 the rule of construction that if general words or terms are used in association with specific words or 

terms that are a species of a particular genus or class, the meaning of the general words or terms 

shall be restricted to that same class shall not apply, and whenever the word "including" is used 

followed by specific examples, such examples shall not be interpreted so as to limit the meaning of 

any word or term to the same genus or class as the examples given; 

Z1.2.1.12 the rule of construction that the Contract is interpreted against or to the disadvantage of the party 

responsible for the drafting or preparation of Contract does not apply; 

Z1.2.1.13 words and abbreviations that have well known technical or trade meanings are used in the Contract in 

accordance with such recognized meanings; 

Z1.2.1.14 references to a "subsidiary" or a "holding company"  is references to a direct or indirect subsidiary or 

holding company as defined in the law of the jurisdiction of the place of incorporation of the company 

that has a subsidiary or holding company and "affiliate" is any company that is under common control 

with such subsidiary or holding company; 

Z1.2.1.15 time is of the essence in the performance of the parties’ respective obligations. 

Z2 The Project Manager and Supervisor: add the following at the end of core clause 14.2:  

Z2.1 The Project Manager and the Supervisor may take an action which they have delegated. 

Z3 Early Warning: add the following at the end of core clause 16.2: 

Z3.1 The Contractor ensures that a subcontractor attends risk reduction meeting if its attendance would 

assist in deciding the actions to be taken.  

Z4 Providing the Works: Delete core clause 20.1 and replace with the following: 

Z4.1 The Contractor provides the works in accordance with the Works Information and warrants that the 

results of the Works, when complete, shall be fit for their intended purpose as stated in the Works 

Information, and if no such purposes is stated, the ordinary purpose of the Works. 

 

Z5 Subcontracting: 

Z5.1 The following clause is added as a new core clause 26.4: “Within 5 days of request by the Project 

Manager, the Contractor provides proof to the Project Manager that the Contractor’s payment 

obligations towards its Subcontractors have been discharged. Failure by the Contractor to provide 

such proof to the satisfaction of the Project Manager entitles the Employer to instruct the Project 

Manager to certify payment directly to any such Subcontractor and the Contractor shall have no 

recourse to recover such amounts from the Employer. Such direct payment do not create privity of 

contract between the Employer and such Subcontractor. The Employer may recover such direct 

payment from the Contractor.” 

Z6 Other responsibilities: add the following at the end of core clause 27: 

Z6.1 The Contractor has satisfied himself, prior to the Contract Date, as to the completeness, sufficiency and 

accuracy of all information and drawings provided to him as at the Contract Date. 

Z6.2 The Contractor is responsible for the correct setting out of the Works in accordance with the original 

points, lines and levels stated in the Works Information or notified by the Project Manager, Supervisor or 

the Employer. Any errors in the positioning of the Works are rectified by the Contractor at the 

Contractor’s own costs. 
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Z7 Acceleration: add the following new provisions at the end of core clause 36: 

Z7.1 The Project Manager’s reply is either: 

Z7.1.1 A notification that the quotation is accepted, in which case, the Project Manager changes the Prices, 

Completion Date and Key Dates and accepts the revised programme; or 

Z7.1.2 A notification that the quotation is not accepted and that the Prices, Completion Date and Key Dates are 

not changed. 

Z8 Extending the defects date: add the following as a new core clause 46: 

Z8.1 If the Employer cannot use the works due to a Defect, which arises after Completion and before the 
defects date, the defects date is delayed by a period equal to that during which the Employer, due to a 
Defect, is unable to use the works. 

Z8.2 If part of the works is replaced due to a Defect arising after Completion and before the defects date, the 

defects date for the part of the works which is replaced is delayed by a period equal to that between 

Completion and the date by when the part has been replaced. 

Z8.3 The Project Manager notifies the Contractor of the change to a defect date when the delay occurs. 
The period between Completion and an extended defects date does not exceed twice the period 
between Completion and the defects date stated in the Contract Data. 
 

Z9 Quality Management System: add the following as a new core clause 47: 

Z9.1 The Contractor implements and maintains a quality management system with the requirements stated in 

the Works Information. 

Z9.2 Within the period stated in the Contract Data, the Contractor provides the Project Manager with a quality 

plan for acceptance. A reason for not accepting the quality plan is that it does not allow for the 

Contractor to Provide the Works.  

Z9.3 If any changes are made to the quality plan, the Contractor provides the Project Manager with the 

changes quality plan for acceptance. 

Z9.4 The Project Manager may instruct the Contractor to correct a failure to comply with the quality plan. This 

instruction is not a compensation event.  

Z10 Assessing the amount due:  

Z10.1 Delete the second bullet point of core clause 50.1 and replace with the following: “within thirteen 

weeks of termination of this Contract” 

Z11 Final assessment: add the following as a new core clause 53: 

Z11.1 The Project Manager makes a final assessment and certifies final payment in accordance with the 

Contract. The final payment is made within four weeks of the assessment.   

Z11.2 An assessment of the final amount due is conclusive evidence of the final amount due under or in 

connection with the Contract, unless a Party raises a dispute in relation to the assessment of the final 

amount due. 

Z11.3 The assessment of the final amount due is changed to include any agreement the Parties reached 

and/or a decision of the Adjudicator which has not been referred to the tribunal within four weeks of that 

decision. The changed assessment becomes conclusive evidence of the final amount due under or in 

connection with the Contract.   

Z12 Notifying compensation events:  

Z12.1 Delete the last sentence in core clause 61.3 and replace with the following: “If the Contractor 
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does not notify a compensation event within four weeks of becoming aware of the event, he is not 

entitled to a change in the Prices, the Completion date or a Key Date and the Employer is absolved 

from all liability in relation to such event.” 

Z13 Assessing compensation events: 

Z13.1 The following is added at the end of core clause 63.4: “the Contractor shall only be entitled to 

changes to the Prices, the Completion Date and/or the Key Date if the compensation event affects the 

critical path.” 

Z14 Termination 

Z14.1 Add the following to core clause 91.1, at the second main bullet, fifth sub-bullet point, after the 

words “assets or”: “business rescue proceedings are initiated or steps are taken to initiate business 

recue proceedings”. 

 AMENDMENTS TO THE SECONDARY OPTION CLAUSES 

Z15 Changes in Law:  Add the following clause to secondary option X2 as X2.2: 

Z15.1 A change in law is defined as:  

Z15.1.1 the adoption, enactment, promulgation, coming into effect, repeal, amendment, reinterpretation, 
change in application or other modification after the Contract Date of any law, excluding (i) the 
enactment of any bill inside the country, but only if such bill is enacted without any material changes 
being made to the contents of such bill from the form published in the Gazette (as defined in the 
Interpretation Act, 1957) as at the Contract Date, and (ii) any such modification in law relating to any 
taxes, charges, imposts, duties, levies or deductions that are assessed in relation to a person’s 
income 

Z15.1.2 any permit being terminated, withdrawn, amended, modified or replaced, other than (i) in accordance 
with the terms upon which it was originally granted, (ii) as a result of the failure by the Contractor to 
comply with any condition set out therein, or (iii) as a result of any act or omission of the Contractor, 
any Subcontractor or any affiliate to the Contractor. 

Z16. Delay damages: add the following to secondary Option X7 (if applicable in this contract) 

Z16.1 If the amount due for the Contractor’s payment of delay damages reaches the limits stated in this 
Contract Data for Option X7, the Employer may, at its sole discretion, terminate the Contractor’s 
obligation to Provide the Works. 

Z16.2 If the Employer terminates in terms of this clause, the procedures and payment on termination as 
those applied for reasons R1 to R15 or R18 stated in the Termination Table 

Z17 Performance Bond 

Z17.1 Amend the first sentence of clause X13.1 to read as follows: The Contractor gives the Employer 
an unconditional, on-demand performance bond, provided by a bank or insurer which the Project 
Manager and the Employer have accepted, for the amount stated in the Contract Data and in the form 
set out in Annexure B of this Contract Data.   

Z16.2Z17.2 Add the following new clause as Option X13.2: The Contractor ensures that the performance bond is 

valid and enforceable until the end of the contract period. If the terms of the performance bond specify 

its expiry date and the end of the contract period does not coincide with such expiry date, four weeks 

prior to the said expiry date, the Contractor extends the validity of the performance bond until the end of 

the contract period. If the Contractor fails to so extend the validity of the performance bond, the Employer 

may claim the full amount of the performance bond and retain the proceeds as cash security 

Z18 Limitation of liability: Insert the following new clause as Option X18.6: 

Z18.1 The Employer's liability to the Contractor for the Contractor's indirect or consequential loss is limited to 

R0.00.  

Z18.2 Notwithstanding any other clause in this contract, any proceeds received from the security bonds and 
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guarantees provided by the Contractor in terms of this Contract and any insurances or any proceeds 
which would have been received from any insurances but for the conduct of the Contractor shall be 
excluded from the calculation of the limitations of liability listed in the contract. 
 

 ADDITIONAL Z CLAUSES  

Z19 Cession, delegation and assignment  

Z19.1 The Contractor shall not cede, delegate or assign any of its rights or obligations to any person without 
the written consent of the Employer, which consent shall not be unreasonably withheld. This clause 
shall be binding on the liquidator/business rescue practitioner /trustee (whether provisional or not) of 
the Contractor. 

Z19.2 The Employer may, on written notice to the Contractor, cede and delegate its rights and obligations 
under this contract to any person or entity. 

Z20 Joint and several liability  

Z20.1 If the Contractor constitutes a joint venture, consortium or other unincorporated grouping of two or 
more persons, these persons are deemed to be jointly and severally liable to the Employer for the 
performance of the Contract. 

Z20.2 The Contractor shall, within 1 week of the Contract Date, notify the Project Manager and the Employer 
of the key person who has the authority to bind the Contractor on their behalf. 

Z20.3 The Contractor does not materially alter the composition of the joint venture, consortium or other 
unincorporated grouping of two or more persons without prior written consent of the Employer. 

Z21 Ethics 

Z21.1 The Contractor undertakes: 

Z21.1.1 not to give any offer, payment, consideration, or benefit of any kind, which constitutes or could be 
construed as an illegal or corrupt practice, either directly or indirectly, as an inducement or reward for 
the award or in execution of this contract; 

Z21.1.2 to comply with all laws, regulations or policies relating to the prevention and combating of bribery, 
corruption and money laundering to which it or the Employer is subject, including but not limited to the 
Prevention and Combating of Corrupt Activities Act, 12 of 2004. 

Z21.2 The Contractor’s breach of this clause constitutes grounds for terminating the Contractor’s obligation 
to Provide the Works or taking any other action as appropriate against the Contractor (including civil 
or criminal action). However, lawful inducements and rewards shall not constitute grounds for 
termination. 

Z21.3 If the Contractor is found guilty by a competent court, administrative or regulatory body of participating 
in illegal or corrupt practices, including but not limited to the making of offers (directly or indirectly), 
payments, gifts, gratuity, commission or benefits of any kind, which are in any way whatsoever in 
connection with the contract with the Employer, the Employer shall be entitled to terminate the 
contract in accordance with the procedures stated in core clause 92.2. The amount due on termination 
is A1. 

Z22 Confidentiality 

Z22.1 All information obtained in terms of this contract or arising from the implementation of this contract 
shall be treated as confidential by the Contractor and shall not be used or divulged or published to any 
person not being a party to this contract, without the prior written consent of the Project Manager or 
the Employer, which consent shall not be unreasonably withheld. 

Z22.2 If the Contractor is uncertain about whether any such information is confidential, it is to be regarded as 
such until otherwise notified by the Project Manager. 

Z22.3 This undertaking shall not apply to –  
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Z22.3.1 Information disclosed to the employees of the Contractor for the purposes of the implementation of 
this agreement. The Contractor undertakes to procure that its employees are aware of the confidential 
nature of the information so disclosed and that they comply with the provisions of this clause; 

Z22.3.2 Information which the Contractor is required by law to disclose, provided that the Contractor notifies 
the Employer prior to disclosure so as to enable the Employer to take the appropriate action to protect 
such information. The Contractor may disclose such information only to the extent required by law and 
shall use reasonable efforts to obtain assurances that confidential treatment will be afforded to the 
information so disclosed; 

Z22.3.3 Information which at the time of disclosure or thereafter, without default on the part of the Contractor, 
enters the public domain or to information which was already in the possession of the Contractor at 
the time of disclosure (evidenced by written records in existence at that time);   

Z22.4 The taking of images (whether photographs, video footage or otherwise) of the works or any portion 
thereof, in the course of Providing the Works and after Completion, requires the prior written consent 
of the Project Manager.  All rights in and to all such images vests exclusively in the Employer.   

Z22.5 The Contractor ensures that all his Subcontractors abide by the undertakings in this clause. 

Z23 Liens and Encumbrances  

Z23.1 The Contractor keeps the Equipment used to Provide the Services free of all liens and other 

encumbrances at all times. The Contractor, vis-a-vis the Employer, waives all and any liens which he may 

from time to time have, or become entitled to over such Equipment and any part thereof and procures 
that his Subcontractors similarly, vis-a-vis the Employer, waive all liens they may have or become entitled 

to over such Equipment from time to time 

Z24 Intellectual Property 

Z24.1 Intellectual Property (“IP”) rights means all rights in and to any patent, design, copyright, trade mark, 
trade name, trade secret or other intellectual or industrial property right relating to the Works. 

Z24.2 IP rights remain vested in the originator and shall not be used for any reason whatsoever other than 
carrying out the works. 

Z24.3 The Contractor gives the Employer an irrevocable, transferrable, non-exclusive, royalty free licence to 
use and copy all IP related to the works for the purposes of constructing, repairing, demolishing, 
operating and maintaining the works.  

Z24.4 The written approval of the Contractor is to be obtained before the Contractor's IP made available to 
any third party which approval will not be unreasonably withheld or delayed. Prior to making any 
Contractor's IP available to any third party the Employer shall obtain a written confidentiality 
undertaking from any such third party on terms no less onerous than the terms the Employer would use 
to protect its IP. 

Z24.5 The Contractor shall indemnify and hold the Employer harmless against and from any claim alleging 
an infringement of IP rights (“the claim”), which arises out of or in relation to:  

Z24.5.1 the Contractor’s design, manufacture, construction or execution of the Works; 

Z24.5.2 the use of the Contractor’s Equipment, or  

Z24.5.3 the proper use of the Works. 

Z24.6 The Employer shall, at the request and cost of the Contractor, assist in contesting the claim and the 
Contractor may (at its cost) conduct negotiations for the settlement of the claim, and any litigation or 
arbitration which may arise from it. 
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Annexure A:  Pro forma Security Bonds and Guarantee 
 
[Insert applicable security bonds and guarantees] 
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Annexure B:  ACSA Panel of Adjudicators 

One of the following adjudicators shall be selected by the referring party as and when a dispute arises. This 

panel is valid for a period of three years, commencing on 1 May 2020. 

Potential Adjudicator Email Address Chamber 

Adv. Mkhululi Duncan Stubbs duncan.stubbs@gmail.com  Thulamela Chambers 

Adv. Arzhar Bham SC bhamae@law.co.za  Victoria Mxenge 

Adv. Mohhamed Chohan SC chohann@counsel.co.za  Group One 

Adv. Benny Makola benny.makola@gmail.com  Group 621 

Adv. Vincent Maleka SC ivmaleka@mweb.co.za  Thulamela Chambers 

Adv. Chris Loxton SC loxton@counsel.co.za  Group One 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

mailto:duncan.stubbs@gmail.com
mailto:bhamae@law.co.za
mailto:chohann@counsel.co.za
mailto:benny.makola@gmail.com
mailto:ivmaleka@mweb.co.za
mailto:loxton@counsel.co.za
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Annexure C: ACSA Insurance Clauses 
 
 
The successful bidder must provide proof of insurance for the insurances listed under 

paragraph 1.6 a), b), c) and d) in the attached annexure G. 

Proof of insurance must be submitted before the work starts. 
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C1.2 Contract Data 
 

Part two - Data provided by the Contractor 

Notes to a tendering contractor: 
 

1. Please read both the NEC3 Engineering and Construction Contract (April 2013) and the relevant 
parts of its Guidance Notes (ECC3-GN)1 in order to understand the implications of this Data which 
the tenderer is required to complete.  An example of the completed Data is provided on pages 152 to 
154 of the ECC3 Guidance Notes. 

2. The number of the clause which requires the data is shown in the left hand column for each 
statement however other clauses may also use the same data 

3. Where a form field like this [     ] appears, data is required to be inserted relevant to the option 
selected. Click on the form field once and type in the data.  Otherwise complete by hand and in ink. 

 
Completion of the data in full, according to Options chosen, is essential to create a complete contract. 
 

Clause Statement Data 

10.1 The Contractor is (Name):  

 Address  

 Tel No.  

 Fax No.  

11.2(18) The working areas are the Site and Only Site Area. See C4: Site Information 

24.1 The Contractor's key persons are:  

 1 Name:  

  Job:  

  Responsibilities:  

  Qualifications:  

  Experience:  

 2 Name:  

  Job  

  Responsibilities:  

  Qualifications:  

  Experience:  

  CV's (and further key persons data including 
CVs) are appended to Tender Schedule 
entitled     . 

 
1 Available from Engineering Contract Strategies Tel 011 803 3008, Fax 011 803 3009 or see www.ecs.co.za  

http://www.ecs.co.za/
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11.2(3) The completion date for the whole of the 
works is 

Twenty-Four (24) months upon signing of the 
contract by ACSA  

11.2(14) The following matters will be included in 
the Risk Register 

• Existing Services  

•  Access to Site  

• Delay in supply of material and/or equipment  

• Progress of the works against the program  

• Travelling public and ACSA stakeholders  

• Long lead items  

• Weather conditions  

• Existing services  

• Project Program delay 

• Payment delay  
 

11.2(19) The Works Information for the Contractor’s 
design is in: 

Part C3 ‘Scope of Works’ section of this contract  
 

31.1 The programme identified in the Contract 
Data is 

Program schedule as per tender submission  
 

B Priced contract with bill of quantities  

11.2(21) The bill of quantities is in  

11.2(31)  The tendered total of the Prices is        (in figures)  
 
 
      (in words), excluding VAT  
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Annexure B: Forms of Securities  
 
 

Pro formas for Bonds & Guarantees 

Pro forma Performance Bond – Demand Guarantee (for use with Option 
X13) 

[To be reproduced exactly as shown below on the letterhead of the Bank providing the Bond / Guarantee] 

 
For use with the NEC3 Engineering and Construction Contract (April 2013) 
 

The Airports Company South Africa SOC Limited 

Kimberly Airport 

Kimberly 

Northen Cape 

South Africa 

Guarantor’s reference No. 
 
 
 

 

 Date:  

 
Dear Sirs, 
 
Performance Bond – Demand Guarantee for [insert name of Contractor] required in terms of contract 
[insert Contractor’s contract reference number or title] 
 
1. In this Guarantee the following words and expressions shall have the following meanings:- 
 

1.1 “Guarantor” means [insert]  

1.2 “Guarantor’s Address”  means[insert]  

1.3 “Contract” means means the construction contract entered into between the Employer 
and the Contractor (Contract Reference 
No._____________________________________ and such 
amendments or additions to the Contract as may be agreed in 
writing between the parties. 

1.4 “Contractor”  means [insert] 

1.5 “Employer”  means the Airports Company South Africa SOC Limited, a company 
registered in accordance with the laws of the South Africa  

1.6 “Expiry Date”  means the earlier of 
 

• the date that the Bank receives a notice from the Employer 
stating that all amounts due from the Contractor as certified in 
terms of the contract have been received by the Employer and 
that the Contractor has fulfilled all his obligations under the 
Contract, or 

• the date that the Bank issues a replacement Bond for such 
lesser or higher amount as may be required by the Employer. 

1.7 “Guaranteed Sum” means [insert] 
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1.8 “Works”  means [insert]  

 

2. The Guarantor's liability shall be limited to the Guaranteed Amount. 

3. The Guarantor's period of liability shall be from and including the date of issue of this Guarantee and up 

to and including the Expiry Date or the date of payment in full of the Guaranteed Amount, whichever 

occurs first. The Project Manager and/or the Employer shall advise the Guarantor in writing of the date 

on which the Certificate of Completion of the Works has been issued. 

4. The Guarantor hereby acknowledges that: 

a. any reference in this Guarantee to the Contract is made for the purpose of convenience and 

shall not be construed as any intention whatsoever to create an accessory obligation or any 

intention whatsoever to create a suretyship; and 

b. its obligation under this Guarantee is restricted to the payment of money. 

5. The Guarantor hereby undertakes to pay the Employer any sum or sums not exceeding the Guarantee 

Amount in total, upon receipt of a written demand delivered to the Guarantor’s Address, stating that 

the Contractor is in breach of its obligations under the Contract (without being required to prove the 

nature of the breach and the amount claimed. The written demand shall be signed by the Employer 

and be accompanied by the original Guarantee. 

6. Payment by the Guarantor, in terms of this Guarantee, shall be made within seven (7) calendar days 

upon receipt of the Employer’s written demand to the Guarantor. 

7. The obligations under this Guarantee constitute direct primary, irrevocable and unconditional 

obligations, do not require any previous notice to or claim against the Contractor, and shall not in any 

way be released or discharged or otherwise absolved of liability hereunder by reason of any 

arrangement or change in relationship made between the Contractor and the Employer and/or 

between the Guarantor and Contractor; nor any alteration in the obligations undertaken by the 

Contractor or in the terms of the Contract; nor any indulgence, failure, delay by the Employer as to any 

matter; nor any dissolution or liquidation or such other analogous event of the Contractor (whether or 

not the Guarantor has notice thereof). 

8. The Employer shall have the absolute right to arrange his affairs with the Contractor in any manner 

which the Employer may deem fit and the Guarantor shall not have the right to claim his release from 

this  Guarantee on account of any conduct alleged to be prejudicial to the Guarantor. 

9. All payments made by Guarantor shall be due and payable in the amount specified in any payment 

demand made in respect hereof by the Employer and shall be made free and clear of and without any 

deduction for or on account of any tax or future taxes, levies, imposts, duties, charges, fees, set off, 

counterclaims, deductions or withholdings of any nature whatsoever and by whomever imposed. All 

charges of the Guarantor related to the issuance or performance of this Guarantee (including, but not 

limited to, the negotiation, payment, extension or transfer hereof) shall be borne by the Contractor and 

under no circumstances shall be charged to the Employer by the Guarantor. 
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10. This Guarantee shall be governed by and construed in accordance with the law of the Republic of 

South Africa and shall be subject to the jurisdiction of the High Court of the Republic of South Africa. 

11. This Guarantee, with the required demand notice, shall be regarded as a liquid document for the 

purposes of obtaining a court order. 

12. The Guarantor chooses as its domicilium citandi et executandi for all purposes in connection with this 

Guarantee at the Guarantor’s Address. 

13. If at any time any one or more of the provisions of this Guarantee is or becomes illegal, invalid or 

otherwise unenforceable in any respect neither the legality, validity or enforceability of the remaining 

provisions of this Guarantee, nor the legality, validity or enforceability of such provision, under the law 

shall in any way be affected or impaired as a result. 

SIGNED at ________________________on _________Day of_________________________ 202__ 

For and on behalf of the GUARANTOR, duly authorised and warranting such authority 

Full Name: _______________________________________ 

Capacity: ________________________________________ 

Witness: _________________________________________ 

[Insert Guarantor’s stamp] 
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C1.4 Occupational Health and Safety Agreement  
 
OCCUPATIONAL HEALTH AND SAFETY AGREEMENT 
 
AGREEMENT IN TERMS OF SECTION 37(2) OF THE OCCUPATIONAL HEALTH & SAFETY ACT (ACT 
85 Of 1993) & CONSTRUCTION REGULATION 5.1(k) 
 
OBJECTIVES 
 
To assist Airport Company South Africa (the Employer) in order to comply with the requirements of: 
1. The Occupational Health & Safety (Act 85 of 1993) and its regulations and  
2. The Compensation for Occupational Injuries & Diseases Act (Act 130 of 1993) also known as the (COID 

Act). 
 
To this end an Agreement must be concluded before any contractor/ subcontracted work may 
commence 
 
The parties to this Agreement are: 

Name of Organization: 
AIRPORTS COMPANY SOUTH AFRICA 
KIMBERLY AIRPORT 

Physical Address: 
Airport Company South Africa 
Kimberly Airport 
Kimberly 
Northern Cape 

  
Hereinafter referred to as “Client” 
 

Name of organisation: 
 

Physical Address: 
 
 
 
 
 
 
 
 

Hereinafter referred to as “the Mandatary/ Principal Contractor” 
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MANDATORY’S MAIN SCOPE OF WORK 
 
 

 

 

 

 
 

GENERAL INFORMATION FORMING PART OF THIS AGREEMENT 

 
1. The Occupational Health & Safety Act comprises of SECTION 1-50 and all unrepealed REGULATIONS 

promulgated in terms of the former Machinery and Occupational Safety Act No.6 of 1983 as amended 
as well as other REGULATIONS which may be promulgated in terms of the Act and other relevant Acts 
pertaining to the job in hand. 

2. “Mandatary” is defined as including as agent, a principal contractor or a contractor for work, but 
WITHOUT DEROGATING FROM HIS/HER STATUS IN HIS/HER RIGHT AS AN EMPLOYER or user 
of the plant 

3. Section 37 of the Occupational Health & Safety Act potentially punishes Employers (PRINCIPAL 
CONTRACTOR) for unlawful acts or omissions of Mandataries (CONTRACTORS) save where a Written 
Agreement between the parties has been concluded containing arrangements and procedures to 
ensure compliance with the said Act BY THE MANDATARY. 

4. All documents attached or refer to in the above Agreement form an integral part of the Agreement. 
5. To perform in terms of this agreement Mandataries must be familiar and conversant with the relevant 

provisions of the Occupational Health & Safety Act 85 of 1993 (Occupational Health and Safety Act) and 
applicable Regulations. 

6. Mandatories who utilise the services of their own Mandatories (contractors) must conclude a similar 
Written Agreement with them. 

7. Be advised that this Agreement places the onus on the Mandatary to contact   the CLIENT in the event 
of inability to perform as per this Agreement. 

8. This Agreement shall be binding for all work the Mandatary undertakes for the client. 
9. All documentation according to the Safety checklist including a copy of the written Construction 

Manager appointment in terms of construction regulation 8, must be submitted 7 days before work 
commences. 

 

THE UNDERTAKING 

 
The Mandatary undertakes to comply with: 
 
INSURANCE 
 

1. The Mandatary warrants that all their employees and/or their contractor’s employees if any are covered 
in terms of the COID Act, which shall remain in force whilst any such employees are present on the 
Client’s premises. A letter is required prior commencing any work on site confirming that the Principal 
contractor or contractor is in good standing with the Compensation Fund or Licensed Insurer. 

2. The Mandatary warrants that they are in possession of the following insurance cover, which cover shall 
remain in force whilst they and /or their employees are present on the Client’s premises, or which shall 
remain in force for that duration of their contractual relationship with the Client, whichever period is the 
longest. 

a. Public Liability Insurance Cover as required by the Subcontract Agreement. 
b. Any other Insurance cover that will adequately makes provision for any possible losses and/or 

claims arising from their and /or their Subcontractors and/or their respective employee’s acts 
and/or omissions on the Client’s premises. 

 
COMPLIANCE WITH THE OCCUPATIONAL HEALTH & SAFETY 
ACT 85 OF 1993 
 
The Mandatary undertakes to ensure that they and/or their subcontractors if any and/or their respective 
employees will at all times comply with the following conditions: 
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1. All work performed by the Mandatary on the Client’s premises must be performed under the close 
supervision of the Mandatary’s employees who are to be trained to understand the hazards associated 
with any work that the Mandatary performs on the Client’s premises. 

2. The Mandatary shall be assigned the responsibility in terms of Section 16(1) of the Occupational 
Health and Safety Act 85 of 1993, if the Mandatary assigns any duty in terms of Section 16(2), a copy 
of such written assignment shall immediately be forwarded to the Client. 

3. The Mandatary shall ensure that he/she familiarise himself/herself with the requirements of the 
Occupational Health and Safety Act 85 of 1993 and that s/he and his/her employees and any of his 
subcontractors comply with the requirements. 

4. The Mandatary shall ensure that a baseline risk assessment is performed by a competent person 
before commencement of any work in the Client’s premises. A baseline risk assessment document will 
include identification of hazards and risk, analysis and evaluation of the risks and hazards identified, a 
documented plan and safe work procedures to mitigate, reduce or control the risks identified, and a 
monitoring and review plan of the risks and hazards.  

5. The Mandatary shall appoint competent persons who shall be trained on any Occupational Health & 
Safety aspect pertaining to them or to the work that is to be performed. 

6. The Mandatary shall ensure that discipline regarding Occupational Health & Safety shall be strictly 
enforced. 

7. Any personal protective equipment required shall be issued by the Mandatary to his/her employees 
and shall be worn at all times. 

8. Written safe working practices/procedures and precautionary measures shall be made available and 
enforced and all employees shall be made conversant with the contents of these practises. 

9. No unsafe equipment/machinery and/or articles shall be used by the Mandatary or contractor on the 
Client’s premises. 

10. All incidents/accidents referred to in Occupational Health and Safety Act shall be reported by the 
Mandatary to the Provincial Director: Department of Labour as well as to the Client. 

11. No use shall be made by the Mandatary and/or their employees and or their subcontractors of any of 
the Client’s machinery/article/substance/plant/personal protective equipment without prior written 
approval. 

12. The Mandatary shall ensure that work for which the issuing of permit is required shall not be 
performed prior to the obtaining of a duly completed approved permit. 

13. The Mandatary shall ensure that no alcohol or any other intoxicating substance shall be allowed on 
the Client’s premises. Anyone suspected to be under the influence of alcohol or any other intoxicating 
substance shall not be allowed on the premises.  Anyone found on the premises suspected to be 
under the influence of alcohol or any other intoxicating substance shall be escorted off the said 
premises immediately. 

14. Full participation by the Mandatary shall be given to the employees of the Client if and when they 
inquire into Occupational Health & Safety. 

 
FURTHER UNDERTAKING 
 

1. Only a duly authorised representative appointed in terms of Section 16.2 of the Occupational Health 
and Safety Act is eligible to sign this agreement on behalf of the Mandatary. The signing power of this 
representative must be designated in writing by the Chief Executive Officer of the Mandatary. A copy 
of this letter must be made available to the Client. 

2. The Mandatary confirms that he has been informed that he must report to the Client’s management, in 
writing anything he/she deems to be unhealthy and /or unsafe.  He has versed his employees in this 
regard. 

3. The Mandatary warrants that he/she shall not endanger the health & safety of the Client’s employees 
and other persons in any way whilst performing work on the Client’s premises. 

4. The Mandatary understands that no work may commence on the Client’s premises until this procedure 
is duly completed, signed and received by the Client. 

5. Non-compliance with any of the above clauses may lead to an immediate cancellation of the contract. 
  

 
 
 
 
ACCEPTANCE BY MANDATARY 
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In terms of section 37(2) of the Occupational Health & Safety Act 85 of 1993 and section 5.1(k) of the 
Construction Regulations 2014,  
 
I …………………………………a duly authorised 16.2 Appointee acting for and on behalf of 
………………………………………………(company name) undertake to ensure that the requirements and the 
provision of the Occupational Health and Safety Act 85 of 1993 and its regulations are complied with. 
Mandatary – WCA/ Federated Employers Mutual No………………………………. 
 
Expiry date ……………………………………………………………………………………. 
 
 
________________________________________    ____________________ 
SIGNATURE ON BEHALF OF MANDATARY     DATE 
(Warrant his authority to sign) 
 
 
 
_________________________________________    ____________________ 
SIGNATURE ON BEHALF OF THE CLIENT     DATE 
AIRPORT COMPANY SOUTH AFRICA 
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PART 2: PRICING DATA 
 
 
 
 
 
 
 
 

Document 
reference 

Title No of 
pages 

C2.1 Pricing assumptions: Option B       

C2.2 The bill of quantities       
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C2.1 Pricing assumptions: Option B 
 

1.1 General assumptions 

 

1.1.1 Unless otherwise stated, items are measured net in accordance with the drawings, and no 
allowance has been made in the quantities for waste. 

1.1.2 The Prices and rates stated for each item in the Bill of Quantities shall be treated as being 
fully inclusive of all work, risks, liabilities, obligations, overheads, profit and everything 
necessary as incurred or required by the Contractor in carrying out or providing that item.     

1.1.3 An item against which no Price is entered will be treated as covered by other Prices or rates 
in the bill of quantities.   

1.1.4 The quantities contained in the Bill of Quantities may not be final and do not necessarily 
represent the actual amount of work to be done.  The quantities of work assessed and 
certified for payment by the Project Manager at each assessment date will be used for 
determining payments due. 

1.1.5 The short descriptions of the items of payment given in the bill of quantities are only for the 
purposes of identifying the items.  Detail regarding the extent of the work entailed under each 
item is provided in the Works Information. 

 

1.2 Pricing Instructions  

1.2.1 All Prices are to be shown excluding VAT unless instructed otherwise stated by the Employer 
in Tender Data or in an instruction the Employer has given before the bidder enters his 
Prices. 

1.2.2 If there is insufficient space in the Price List which follows, state in which document the Price 
List is contained. 

1.2.3 All Prices are to be shown excluding VAT unless instructed otherwise stated by the Employer 
in Tender  

1.2.4 All prices are fixed and firm.  

1.2.5 Prices must include customs and duties for items procured overseas. 
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C2.2 the bill of quantities 
 
 
Airport Training Courses 

1. AIT (Airside Induction Training) 

Initial – R 667.00 Excl. VAT 

Refresher – R 506.00 Excl. VAT 

2. General Security Awareness Training – R862 (Excl. Vat) 
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3. Permit Prices 
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Use this page as a summary page or as a cover page to the bill of quantities.   
 
 

Part A: Preliminary and General 

Item Description  UOM QTY Rate Total Amount 
Excluding VAT 

1 Site Establishment, removal, and cleaning after 
the completion works Sum 1     

2 
Provisional Sum for Annual Personnel Permit 
Costs and Airside Induction Training (AIT), 
AVOP, and Security Awareness Training 

Sum 1     

3 Safety File Requirements Sum 1     
4 Provisional Sum for Vehicle Permits Sum 1     
5 Forward Cover Sum 1     

Part A: Preliminary and General: Sub-Total Excluding VAT    

 
 
 

Part B:  Design Development 

Item Description  UOM QTY Rate Total Amount 
Excluding VAT 

1 Stage 1 Report: Inception report Sum 1     

2 Stage 2:  Concept Viability report (Preliminary 
Design) Sum 1     

3 Stage 3: Design Development report (Detailed 
Design) 

Sum 1    

Part B: Design Development   
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Part C: Equipment Supply and Delivery 

Item Description  UOM QTY Rate Total Amount 
Excluding VAT 

1 Cloud Sensor Each 2     
2 Wind Sensor  Each 2     
3 Rain Gauge Each 1     
4 Temperature and Humidity Sensor Each 2     
5 Visibility Sensor Each 3     
6 Background Luminance Sensor Each 2     

7 Solar Radiation Sensor Each 1     

8 Atmospheric Pressure Sensor Each 2     

9 Thunderstorm Sensor Each 1     

10 Workstation Desktop PC with AWOS Software Each 4     

11 AWOS Software Each 1     

12 
19" Perforated Stainless-Steel Cabinets (42U)  
complete with Condesation with 10 years 
warranty 

Each 5     

13 
3KVA Double Conversion UPS with a minimum of 
3 hours backup supply Each 5     

14 Field Calibration Equipment Sum 1     

15 
Provisional sums for the supply of Earthing and 
Lightning Equipment accessories (re-measurable 
at cost plus markup) 

Sum 1     

16 
Provisional Sums for the supply of Electrical 
Supply Cables (re-measurable at cost plus 
markup) 

Sum 1     

17 

Provisional Sums for the Fibre network cables and 
communications accessories (re-measurable at 
cost plus markup), including integrity test on the 
fibre 

Sum  1     

      

      

Part C: Equipment Supply and Delivery: Sub-Total Excluding VAT    
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Part D: Installation, Testing and Commissioning 

Item Description  UOM QTY Rate Total Amount 
Excluding VAT 

1 Civil works including site preparation, concrete 
foundations for Masts, Crane hire etc 

Sum 1     

2 Cloud Sensor Each 2     
3 Wind Sensor  Each 2     
4 Rain Gauge Each 1     
5 Temperature and Humidity Sensor Each 2     
6 Visibility Sensor Each 3     
7 Background Luminance Sensor Each 2     
8 Solar Radiation Sensor Each 1     
9 Frangible Mast Each 2     

  Atmospheric Pressure Sensor Each 2     
10 Thunderstorm Sensor Each 1     
11 Workstation Desktop PC with AWOS Software Each 4     
12 AWOS Software Each 1     

13 
19" Perforated Stainless-Steel Cabinets (42U)  
complete with Condensation with 10 years 
warranty 

Each 5     

14 
3KVA Double Conversion UPS with a minimum of 3 
hours backup supply Each 5     

15 Installations and Termination of power cables Sum 1     

16 Installations and Termination of fibre, control, and 
other cables and connections. Sum 1     

17 Test and Commissioning of the AWOS Sum 1     
18 Decommissioning of the Existing AWOS Sum 1     

      
      

Part D: Installation, Testing and Commissioning: Sub-Total Excluding VAT    
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Part E: Project Management and Handover 

Item Description  UOM QTY Rate Total Amount 
Excluding VAT 

1 Project Management  Sum 1   

2 Handover and completion - submit handover file, 
manuals, drawings, layouts, testing certificates Sum 1   

3 Intermediate Maintenance Training for AWOS Each 7   

4 Tools and Accessories required for the 
maintenance training (laptop, software) Sum 1   

5 
Produce Fibre Connection and wiring single line 
diagram and schematics in detail as per the 
existing installation 

Sum 1   

      

Part E: Project Management and Handover: Sub-Total Excluding VAT   

 
 
 
 
 
 

Summary  

Item Description  Total Amount Excluding 
VAT 

1 Part A: Preliminary and General: Sub-Total Excluding VAT   

 Part B: Design Development  
2 Part C: Equipment Supply and Delivery: Sub-Total Excluding VAT   
3 Part D: Installation, Testing and Commissioning: Sub-Total Excluding VAT   
4 Part E: Project Management and Handover: Sub-Total Excluding VAT   

5 Sub-Total Excluding VAT  

6 Contingency @ 10%  

7 Grand Total Excluding VAT 
(Carry over to Form of Offer and Acceptance)  
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PART 3: SCOPE OF WORK 
 
 
 
 
 
 
 
 
 

Document 
reference 

Title No of 
pages 

 This cover page 1 

C3.1 Employer’s Works Information  

C3.2 Contractor’s Works Information 
 

 

   

   

   

   

   

   

   

 Total number of pages  
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1 Description of the works 

1.1 Executive overview  

The Automated Weather Observation System (AWOS) at Kimberley Airport provides real-time 

meteorological information to support air navigation, aviation safety, operational regularity, and efficiency. 

The system collects, processes, monitors, distributes, and archives weather data using a set of dedicated 

sensors, ensuring that the South African Weather Service (SAWS), Air Traffic Controllers, and Pilots receive 

the meteorological information necessary as guided by the International Civil Aviation Organisation (ICAO). 

 

Commissioned in 2014/2015, the Kimberley AWOS was designed and developed in-house by SAWS to 

withstand the harsh African climate while remaining simple and cost-effective to maintain. Built with locally 

accessible components and complemented by internationally sourced sensors and loggers, the system 

comprises two primary elements: an indoor control unit for data processing and communications, and a 

meteorological site equipped with the required instrumentation for continuous weather measurement. Its low-

maintenance design enables personnel with basic electronics knowledge to perform servicing, making the 

system practical and sustainable. 

 

Despite its continued contribution to aviation safety, the current AWOS configuration is no longer fully 

compliant with the latest ICAO Annex 3 requirements. Specifically, the siting of sensors and the 

representativeness of their measurements along the runway do not align with modern standards, which 

require precise placement of meteorological instruments to capture runway-specific conditions accurately. 

This limitation affects the reliability of reported weather parameters and introduces potential risks to 

operational safety. 

 

In light of these challenges, it is recommended that Airports Company South Africa (ACSA) undertake a 

project to implement an ICAO-compliant AWOS at Kimberley Airport. Such an initiative would ensure that 

meteorological data is collected, reported, and distributed in accordance with international best practice, 

thereby enhancing aviation safety, operational efficiency, and regulatory compliance 
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1.1.1 Kimberly Airport AWOS  

Figure 1 shows the location of the SAWS AWOS meteorological station.  

 

Figure 1: Kimberly Airport Meteorological Station 

The current AWOS at Kimberley Airport measures key meteorological parameters including air temperature, 

relative humidity, air pressure, precipitation, wind speed, wind direction, wind gusts, and soil temperature.  

Parameter  Unit 

Air Temperature  Degrees Celsius (°C) 

Relative Humidity Percentage (%) 

Air Pressure hectopascals (hPa) 

Precipitation Millimetres (mm)  

Wind Direction Degrees (°)  

Wind Speed Meters per second (m/s) 

Wind Gusts Meters per second (m/s) 

Soil Temperature Degrees Celsius (°C) 

 

The AWOS system the deduce/calculate the following parameters: 

Parameter  Unit 

Dew Point Temperature  Degrees Celsius (°C) 
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Wet Bulb Temperature  Degrees Celsius (°C) 

QNH hectopascals (hPa) 

QFE hectopascals (hPa) 

Pressure tendency and amount  

 

The connected sensors convert environmental changes into electrical signals, which are processed by the 

data logger. The logger converts these signals into engineering units, performs calculations, and stores 

statistical values for transfer to a PC via storage devices or telecommunications. The Meteorological Data 

Capturing Software (MetCap) then generates messages and climatological statistics, while data can also be 

displayed through the Weather Information Display System (WIDS). 

 

1.2 Employer’s objectives and purpose of the works 

 

1.2.1 General Scope of Work 

 
The scope of work includes the design, supply, installation, testing and commissioning of the new Automated 

Weather Observing System (AWOS) at Kimberly Airport to support non-instrument operations for Runway 

10/28 and Runway 02/20.  

 

 The scope of works shall include the installation of meteorological sensors, control panels and 

communication interfaces (fibre and/or serial), communication network, the central data processing systems, 

servers, AWOS software as well as Uninterruptible Power Supplies (UPS) to ensure full functionality of the 

AWOS built-in redundancy to support airport operations. The scope also includes all the electrical works, 

earthing and lightning protection, and civil works (foundations) associated with the installation of the field and 

indoor meteorological equipment.   

 

The AWOS shall be designed to deliver high availability, regulatory compliance, operational safety, and 

system redundancy. The AWOS shall comply with the latest ICAO Annex 3 and all applicable regulatory 

requirements.  

 

Weather instrumentation related, the new AWOS installation shall support non-instrument operations on both 
approaches 
 

1.2.2 Field Devices 

 
The installation of the meteorological sensors installed on the runway edges and adjacent to the touchdown 

zone for Runway 02/20 as depicted in the picture below. 
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Figure 2: New AWOS field devices location 

 

Table 1: New AWOS Field Devices Location 

Instrument Systems RWY 02 Mid-Point RWY 20 

Background Luminance X  X 

Runway Visual Range X  X 

Wind Speed X  X 

Wind Direction X  X 

 Pressure (QNH) X  X 

Pressure (QFE) X  X 
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Air Temperature X  X 

Air Humidity X  X 

Lightning detection X   

Cloud Sensor X  X 

Rain Gauge and 
Precipitation 

X   

Solar Radiation X   

 

The table below summarises the scope work for the field devices.  

LOCATION SCOPE  

Runway 02 Edge • Cast two concrete foundations for the Cloud Height Sensor and Electrical 

Control Cabinet 

• Supply and installation of Cloud Height Sensor 

• Supply and Installation of Electrical control cabinet 

• Supply and Installation of rack mounted 3KVA Uninterruptible Power 

Supply (UPS) with 3 hours backup time 

Runway 20 Edge • Cast two concrete foundations for the Cloud Height Sensor and Electrical 

Control Cabinet 

• Supply and installation of Cloud Height Sensor 

• Supply and Installation of Electrical control cabinet 

• Supply and Installation of rack mounted 3KVA Uninterruptible Power 

Supply (UPS) with 3 hours backup time 

•  

Runway 20 

Touchdown Zone 

• Cast three (3) concrete foundations: Runway Visual Range Sensor, 

Meteorological Stations and Electrical Control Cabinet  

• Supply and Installation of a 10m galvanised steel mast with frangibility, 

an obstruction light and steel bird spikes.  

• Supply and Installation of a 3m galvanised steel mast on its own 

foundation and mount the visibility sensor. 

• Supply and installation of the following sensors on the 10m mast: 

Background Luminance, Wind Speed, Wind Direction, Air Temperature, 

Air Humidity, and Atmospheric Pressure. 

• Supply and installation of the Rain Gauge.  

• Supply and Installation of Electrical control cabinet 

Supply and Installation of rack mounted 3KVA Uninterruptible Power 

Supply (UPS) with 3 hours backup time 

Runway 02 • Cast four (4) concrete foundations: Runway Visual Range Sensor, 
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Touchdown Zone Meteorological Stations, Thunderstorm Sensor, and Electrical Control 

Cabinet  

• Supply and Installation of a 10m galvanised steel mast with frangibility, 

an obstruction light and steel bird spikes.  

• Supply and Installation of a 3m galvanised steel mast on its own 

foundation and mount the visibility sensor. 

• Supply and installation of the following sensors on the 10m mast: 

Background Luminance, Wind Speed, Wind Direction, Air Temperature, 

Air Humidity, and Atmospheric Pressure.  

• Supply and installation of Thunderstorm Sensor 

• Supply and installation of Rain Gauge 

• Supply and Installation of Electrical control cabinet 

Supply and Installation of rack mounted 3KVA Uninterruptible Power 

Supply (UPS) with 3 hours backup time 

 

1.2.3 Data Processing Unit, Server and Computer Hardware Configuration and Software 

 
Installation and supply of: 

• Dual redundant data processing units + servers with Dual power supply for the processing units + 

servers. One unit shall act as master (active unit) while the other one functions as a slave (passive).  

Upon failure of the master unit, the slave shall automatically assume full functionality without data 

loss or interruption. 

• The Dual redundant data processing units + servers are classified as mission critical load and shall 

be supplied through an online UPS and backed by a Backup Generator.  

• Four (4) Workstation Desktops PC with 19’ monitors, mouse, and keyboard in the following locations: 

o Air Traffic Navigation Services (ATNS) Control Tower 

o South African Weather Services (SAWS) office – Observer Station   

o South African Weather Services (SAWS) office – Forecaster Station  

o Main Substation LV room  

Provision of an AWOS Software:  

• Web based display governed by an account login for remote access for use during Disastrous 

situations or when the office cannot be reached. 

• Minimum Sensor Requirements: 

o  Single Runway (02 – Threshold) with Inst/2 Min/10Min view:  

▪ Temperature/Humidity/DewPoint 

▪ Rain 1hr & 24hr 

▪ Pressure (QNH) 

▪ Wind Speed 

▪ Wind Direction 
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▪ Wind Direction Variation (Backed/Veered) 

▪ RVR (Horizontal Visibility) TDZ/MID/END 

▪ Ceilometer (Vertical Visibility) 

▪ Visibility (01) 

▪ Pressure QFE (01) 

o Single Runway (20 – Threshold) with Inst/2 Min/10Min view: 

▪ Temperature/Humidity/DewPoint 

▪ Rain 1hr & 24hr 

▪ Pressure (QNH) 

▪ Wind Speed 

▪ Wind Direction 

▪ Wind Direction Variation (Backed/Veered) 

▪ RVR (Horizontal Visibility) TDZ/MID/END 

▪ Ceilometer (Vertical Visibility) 

▪ Visibility  

▪ Pressure QFE  

• Weather Observed (coded or description) 

• Cloud (coded or description) 

• Report (METAR/SPECI – coded) 

• Runway-in-Use (highlighted) 

• Switches (in Software): 

o General Met 

o Live Met View 

o METAR  

o MET Report 

o System Status 

o Cloud/Vis (Cloud Visibility in graphical representation) 

o SYNOP  

o About 

• Graphical view of System status and individual variables, thus each sensor, should be included, with 

24hr and zoom options to the last 5min. 

 

1.2.4 Data Communication Network 

a. Fibre Optic Backbone 

 

All communication between field sensors/devices and the CDUs shall be via a dedicated fibre optic network 

to ensure high-speed, interference-free, and fault-tolerant data transmission. 

 

The system must accommodate fibre links from remote sensor stations across the full length of Runway 

02/20.  
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A real-time fibre network status monitoring system shall be integrated with the AWOS infrastructure. This 

shall include automatic detection of link failure, device disconnects, and power loss. 

 

A graphical mimic diagram display showing the status of the entire fibre optic network and all AWOS field 

devices shall be installed at the Maintenance Workshop and the Control room. The system shall support 

remote diagnostics and event logging 

 

b. Local Area Network (LAN) or Serial Communications 

A LAN or Serial communication shall be implemented between co-located sensors, where applicable, to 

allow synchronized data sharing and reduce fibre optic routing redundancy. This LAN or serial 

communication will aggregate sensor data before forwarding it to the processing units via fibre optic link. 

 

c. Network Segregation 

The AWOS fibre optic network shall be isolated from other airport systems to prevent single-point failures 

from impacting multiple systems. 

 

1.2.5 Lightning Protection and Earthing 

 
The Automatic Weather Observation System (AWOS) shall be protected against lightning induced surges to 

prevent equipment damage and operational disruptions. Protection measures shall cover all sensor input 

lines, sensor power supply circuits, mains power supplies, and data communication lines. Power surge and 

upstream protection devices shall be installed in accordance with the equipment’s power ratings, and an 

adequate earthing system shall be provided to ensure effective earth fault protection. 

 

Lightning protection devices shall be installed for all field sensors and equipment room devices in 

compliance with SANS 1063 (Protection against lightning), SANS 10142-1 (Wiring of premises - Low-voltage 

installations), SANS 62305 (Protection against lightning - Parts 1 to 4), SANS 10292 (Earthing of low-voltage 

distribution systems), and SANS 10199 (Design and installation of earth electrodes). All protective measures 

shall fully meet the requirements of these standards to ensure safety, reliability, and long-term compliance 

throughout the system’s operational life.  

1.2.6 Installation and Commissioning of the New AWOS and Decommissioning of the OLD AWOS 

 
The AWOS replacement will take place on the live operating runway; therefore, all safety protocol needs to 

be adhered to. ACSA Safety requirement will be the guiding principle.  The existing AWOS shall be kept 

operational until the new AWOS system is operational without any challenges.  Once the new AWOS system 

is fully operational then decommission all the old equipment including the field sensors, electrical panels, and 

workstations.  

The new AWOS installation shall fully comply with the requirements of South African Weather Services 

(SAWS), Air Traffic Navigation Services (ATNS), South African Civil Aviation Authority (SACAA). All Desktop 
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PCs and applications software for the AWOS systems and the fibre networking monitoring systems shall 

comply with the requirement of ACSA’s ICT department 

1.2.7 Calibration Equipment 

 
The supply of calibration equipment for the following equipment: Cloud Sensor, Visibility Sensor, 

Temperature and Humidity Sensor, Background Luminance Sensor, Wind Sensor. 

 

1.2.8 Installation Methodology 

The existing AWOS system shall be kept operational until the new AWOS is fully functional and operating 

without any technical challenges.  When the new system is fully functional, the old AWOS including all the 

field equipment (sensors and electrical panels) the computer architecture hardware, and all the associated 

cables shall be decommissioned and removed.  The condition of the decommissioned equipment shall be 

assessed and kept as spares where necessary.  

1.2.9 Stakeholder requirements 

The new AWOS installation shall fully comply with the South African Weather Services (SAWS), ATNS and 

the South African Civil Aviation Authority (SACAA). 

 

All Desktop computers and application software shall adhere to ACSA’s IT department policies, procedures, 

and requirements.  

1.2.10 Training Requirements 

Adequate training shall be provided to ACSA maintenance staff, ATNS staff, and SAWS staff.  

ACSA maintenance staff shall be provided maintenance training while ATNS and SAWS shall be provided 

operators training.  

Two levels of operators training: 

• High-level: ATNS 

• Low-Level: SAWS 

1.2.11 Commissioning and Acceptance Testing  

The commissioning and acceptance testing procedure documentation shall be developed and provided prior 

to commissioning and acceptance testing phase for review and approval by SAWS, ATNS and ACSA 

representative engineer. 

1.2.12 Maintenance and Handover Requirements 

A comprehensive project handover file with all design documentation and ads-built drawings, specifications, 

operating manuals, maintenance manual, and any other relevant project related documents signed-off by the 

Professional Electrical/Electronic Engineer/Technologist shall be provided to ACSA.  

Item 

No 

Description of Handover requirement Requirement Met 

Yes No 

1 As-built drawings. This includes the design layout with showing 

interface between all the field devices (sensors and electrical control 

  

Commented [TM1]: provide daily training rates. Re-
measurable 
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panels), indoor equipment and all the workstations. 

2 Soft copies of drawings in DWG format   

3 Installation Documentation and Certificates.    

4 Commissioning Procedure, Report, and Certificate   

5 Acceptance Testing Report and Certificate 
  

6 FMEA Report   

7 Maintenance and Operating Manuals   

8 List of Critical Spares (with OEM names and OEM part numbers)   

9 Warranty Documentation   

10 Certificates of Compliance   

11 CMMS Data & Proof of asset loading in CMMS   

12 Training records of Operator & Maintenance Personnel   

13 PDF Datasheets of all equipment installed   

14 PDF schedule of all equipment installed   

 

 

1.3 Interpretation and terminology 

The following abbreviations are used in this Works Information: 
 

Abbreviation Meaning given to the abbreviation 

ACSA Airports Company South Africa 

AIP Aeronautical Information Publication 

AIRAC Aeronautical Information Regulation and Control 

AIT Aeronautical Information Transfer 

AFC Approved for construction 

ATC Air Traffic Control  

ATNS Air Traffic Navigation Services 

AVOP Airside Vehicle Operating Procedure 

CAA Civil Aviation Authority 
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CAT Category 

CATS Civil Aviation Technical Standards 

CTU Control Tower Unit 

ICAO International Civil Aviation Organisation 

ILS  Instrument Landing System 

LV Low Voltage 

SACAA South African Civil Aviation Authority 

SARP Standards and Recommended Practice 

 

2 Management and start up. 

2.1 Management meetings 

Regular meetings of a general nature may be convened and chaired by the Project Manager as follows: 

 

Title and purpose Approximate time & 

interval 

Location Attendance by: 

Risk register and 

compensation events 

Monthly MS Teams/ Site/ ACSA 

Offices 

Employer, Contractor, Supervisor, 

Joint Monitoring Team 

Overall contract 

progress and feedback 

Monthly  MS Teams/ Site/ ACSA 

Offices 

Employer, Contractor, Supervisor, 

Joint Monitoring Team, SAWS 

representatives 

Technical Coordination 

Meetings 

Bi-weekly or as 

required 

MS Teams / Site / ACSA 

Offices 

Employer, Contractor, Supervisor, 

Design Team, Specialist 

Consultants (JMT), SAWS 

representatives 

Design Review Meeting At key design stages 

and as required 

MS Teams / Site / ACSA 

Offices 

Employer, Contractor, Supervisor, 

Design Team, Specialist 

Consultants, SAWS 

representatives 

 

Representatives of the Contractor and Airports Company South Africa shall attend the meetings as 

stipulated in the table above. Meetings shall be held at the Employer's site or at a venue communicated in 

advance by the Project Manager. 

 

Technical Coordination Meetings shall be held to review technical interfaces, design development, project 

coordination, procurement status, construction methodology, and integration requirements. 
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Design Review Meetings shall be held at key design milestones to review and obtain approval of design 

deliverables, ensure compliance with Employer requirements, and address comments from stakeholders and 

technical reviewers. 

 

Meetings of a specialist nature may be convened as specified elsewhere in this Works Information or, if not 

so specified, by persons and at times and locations appropriate to the Parties, the nature of the meeting, and 

the progress of the works. 

 

Records and minutes of all meetings shall be submitted to the Project Manager by the person convening the 

meeting within five (5) working days of the meeting. 

 

2.2 Documentation control 

2.2.1 Correspondence 

All correspondence between the Contractor and the Employer shall be managed in a structured and 

controlled manner. For the purposes of this Contract, correspondence includes: 

 

a) Letters 

b) E-mail 

 

All correspondence originating from subcontractors shall be reviewed, coordinated, and submitted by the 

Contractor as the Contractor's correspondence. 

 

To facilitate effective distribution, review, and archiving, each correspondence shall address a single subject 

matter. Technical and commercial matters shall, where practicable, be addressed in separate 

correspondence. 

 

All correspondence shall clearly indicate the Project Title, Contract Number, and date of issue in the format 

DD.MM.YYYY. 

 
I. Letters 

 
Letters shall be used for all formal communications with contractual, commercial, financial, or legal 

implications. 

 

The Contractor shall address all formal correspondence to the Project Manager. 

 

All letters shall: 

• Be prepared on the Contractor's official letterhead; 

• Be signed by an authorised representative; 

• Be submitted electronically as an attachment to an e-mail and not embedded within the body of the 

e-mail; 

• Contain a unique alphanumeric reference number for document control and traceability. 

 
Formal correspondence issued to the Contractor shall be submitted through the Project Manager 
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II. E-mail (Unofficial correspondence)  
 

E-mail shall be the preferred medium for routine day-to-day communication and coordination between the 

Parties. 

 

Where a communication is intended to constitute an official record or has contractual, commercial, or 

financial implications, it shall be issued in the form of a formal letter in accordance with the requirements 

above. 

 

In the event of a dispute, e-mail correspondence shall not automatically be accepted as evidence of 

successful communication unless receipt has been acknowledged or a response has been received. 

 

The sender shall be responsible for ensuring the integrity and security of transmitted information. 

Confidential or controlled documents shall be transmitted in scanned format or Portable Document Format 

(PDF). 

 

Documents such as Payment Certificates, Invoices, Compensation Event submissions, and other contractual 

records shall be submitted in PDF format. 

 

2.2.2 Documentation Identification and Submission 

The Contractor shall establish and maintain a document control system covering all project phases, including 

design, procurement, fabrication, installation, testing, commissioning, training, operation, and maintenance. 

 

The Contractor shall be responsible for the preparation, review, submission, distribution, revision control, and 

maintenance of all project documentation. A document submission programme aligned with the project 

milestones and programme schedule shall be provided and maintained throughout the Contract. 

 

The Contractor shall submit a Master Document List (MDL) to the Employer on a monthly basis, irrespective 

of whether any revisions or updates have occurred during the reporting period. 

 

The MDL shall include all drawings, specifications, calculations, reports, procedures, manuals, and other 

project documentation and shall, as a minimum, contain the following information: 

• Date of submission; 

• Document title and description; 

• Document number; 

• Document type; 

• Revision number; 

• Current review status; 

• Approval status; 

• Authorisation status (e.g. Accepted, Accepted with Comments, Resubmit, or Rejected); 

• Originator; 
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• Planned and actual submission dates. 

 

All project documentation shall be uniquely identified, revision-controlled, and maintained throughout the 

duration of the Contract to ensure full traceability and auditability.  

 

2.3 Health and safety risk management 

 
The Contractor shall submit with this Tender, a complete Health and Safety Plan for this project, for the 

Employer’s review and approval. 

 

The Employer and the Contractor hereby agree, in terms of the provisions of any relevant legislation 

governing safety or health, that the Contractor as an employer in its own right and in its capacity as 

contractor for the execution of the works, shall have certain obligations and that the following arrangement 

shall apply between them to ensure compliance by the contractor with the provisions of the legislation, 

namely:- 

a) The Contractor undertakes to acquaint the appropriate officials and the employees of the contractor 

with all relevant provisions of relevant legislation and the regulations promulgated in terms thereof, 

and 

b) The Contractor undertakes that all relevant duties, obligations and prohibitions imposed in terms of 

the relevant legislation and regulations will be fully complied with, and 

c) The Contractor hereby accepts sole liability for such due compliance with the relevant duties, 

obligations and prohibitions imposed by the relevant legislation and regulations and expressly 

absolve the Employer from being obliged to comply with any of the aforesaid duties, obligations and 

prohibitions in respect of the work included in the contract. 

d) The contractor shall be obliged to report forthwith to the Employer any investigation, complaint, or 

criminal charge which may arise as a consequence of the provisions of the relevant legislation and 

regulations pursuant to work performed on behalf of the employer and shall, on written demand, 

provide full details in writing of such investigation, complaint or criminal charge. 

 

The Contractor shall furthermore comply with all the Employer's requirements for security and safety. An 

active accident prevention programme shall be maintained. A responsible person shall be appointed and 

shall co-operate fully with the Engineers Representative in all matters pertaining to accident prevention. The 

Contractor shall comply with: 

• The Occupational Health and Safety Act, 1993, and all regulations. 

• The Construction Regulations, 2003. 

 

The Contractor undertakes not to do, or not to allow anything to be done which will contravene any of the 

provisions of the Act, Regulations or Safety and Operating Procedures. 

 

When AWOS is in commission or is to be commissioned:  
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• The Contractor shall ensure that a team member on site of the Contractor is authorised as a 

Responsible Person.  

• The Contractor shall ensure that the Responsible Person shall supervise the works at all times and 

be available to take permits where necessary. 

 

The Employer may, at any stage during the duration of this contract, be entitled to: 

• do safety audits at the Contractor’s premises, its workplaces and on its employees. 

• refuse any employee, sub-contractor or agent of the Contractor access to its premises if such person 

has been found to commit any unlawful act or any unsafe working practice or is found to be not 

authorized or qualified in terms of the Act 

• issue the Contractor with a work stop order should the Employer become aware of any unsafe 

working procedures or conditions or any non-compliance with the Act, Regulations and Procedures 

referred to above by the Contractor or any of its employees, sub-contractors or agents. 

• No extension of time will be allowed as a result of any action taken by the Employer in terms of the 

above and the Contractor shall have no claim against the Employer as a result thereof. 

• An authorized Employer’s representative will be on site for regular site visits to monitor the 

Contractor’s implementation of health, safety and quality Standards. 

• The works to be enclosed with chevron barricade tape supplied and installed by the Contractor and 

set out by the Employer. 

• The Contractor shall be responsible for all expenses incurred to ensure adherence to Health and 

Safety Regulations as stipulated above. 

•  The Contractor shall comply with all the requirements of the CONSTRUCTION REGULATIONS. 

• The Contractor shall adhere to the applicable standards and procedures attached to this contract. 

 
 
 
 

2.4 Environmental constraints and management 

The contractor to ensure that the design and his associated activities (installation, disposal of waste, noise, 

pollution etc.) complies with ACSA environmental policy. The contractor is required to report monthly on any 

environmental issues that affect the project or affected by project. 

 

2.5 Quality assurance requirements 

Within the period stated in the Contract Data, the Contractor shall submit a comprehensive Quality Plan and 

supporting Work Procedures for the Employer’s review and acceptance. These documents must detail the 

Contractor’s quality control and assurance systems, including all procedures, manuals, and pro-forma 

checklists necessary to demonstrate compliance with the quality requirements specified in the Scope. The 

Quality Plan must clearly identify all relevant hold points, witness points, and inspection requirements, 

including those applicable outside the defined working areas. The Contractor shall also ensure that similar 

documentation is prepared and submitted for any Subcontractors, where applicable. 
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The Contractor must maintain this standard throughout the duration of the project. The Employer’s 

acceptance of the Contractor’s Quality Plan, inspection and test plans, or those of any Subcontractors, shall 

not relieve the Contractor of his obligation to execute the works in full compliance with the Contract 

requirements. All quality assurance documentation must be submitted in the format prescribed by the 

Employer and is subject to acceptance under the conditions outlined in the Works Information. 

 

2.6 Programming constraints  

 
Within the period stated in the Contract Data, the Contractor shall submit the first revised programme to the 

Employer for review and acceptance. 

 

The programme shall be fully logic-linked and include, as a minimum: 

• All activities required to complete the Works; 

•  Activity sequencing and dependencies; 

• Critical path and critical activities; 

• Float allocation; 

• Key milestones and contractual completion dates; 

• Design, procurement, manufacturing, delivery, installation, testing, commissioning, and handover 

activities; 

• Interfaces and dependencies with the Employer, stakeholders, authorities, utility providers, and other 

contractors; 

• Resource loading and planned work fronts, where applicable; and 

• Constraints, assumptions, and access requirements affecting the execution of the Works. 

 

The programme shall clearly identify all activities undertaken by the Employer and other stakeholders that 

may influence or constrain the Contractor's activities. The Contractor shall actively engage with relevant 

stakeholders during programme development to ensure that operational, safety, security, access, permit, 

and airport operational constraints are fully incorporated into the programme. 

 

The Contractor shall plan and execute the Works in a manner that minimises disruption to airport operations 

and ensures compliance with all operational, safety, and security requirements. 

 

The programme shall be updated monthly, or as otherwise instructed by the Project Manager, to reflect 

actual progress, approved changes, mitigation measures, and forecast completion dates. 

 

Acceptance of the programme by the Employer or Project Manager shall not relieve the Contractor of any 

obligation under the Contract, nor shall it transfer responsibility for the planning, coordination, sequencing, or 

timely completion of the Works from the Contractor. 

2.7 Contractor’s management, supervision and key people 
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The Contractor shall provide suitably qualified, experienced, and competent personnel for the execution of 

the Works. The personnel identified below are considered key resources and shall be assigned to the project 

for its duration unless otherwise approved by the Employer. No replacement of key personnel shall be made 

without the prior written approval of the Project Manager. Any proposed replacement shall possess 

qualifications and experience equal to or better than those of the individual being replaced. 

 

The Contractor shall ensure that all key personnel are actively involved in the planning, design, installation, 

testing, commissioning, and handover phases of the project, as applicable. 

 

Key 

Resource  

Experience Minimum Relevant Education & 

Qualification 

Project 

Manager 

Demonstrable experience in the successful 

management and delivery of brownfield 

engineering, infrastructure, or construction projects 

of similar scope and complexity. Experience in 

stakeholder management, programme 

management, risk management, and project 

controls is essential.  

National Diploma in Engineering 

Lead 

Engineer 

 

Demonstrable experience in the design, 

installation, construction, testing, commissioning, 

and handover of aviation navigational aid systems 

(Automated Weather Observation Systems or 

Airfield Ground Lighting or Instrument Landing 

Systems or VHR Omnidirectional Ranger-VOR, 

Distance Measuring Equipment-DME or Radar 

Systems) or similar type of projects 

• BTech or Equivalent: 

Electrical/Electronics/Computer/Mechatro

nics) 

• ECSA Professional Registration 

• Registration as a Professional Engineer, 

or Professional Engineering Technologist 

with Engineering Council of South Africa 

 

 

Installation 

Technician/s 

or 

Electrician/s 

The technician/s or Electrician/s shall have 

experience in the installation on completing the 

Electrical  

Trade Tested Installation Electrician OR 

Millwright OR Electrical/Instrumentation 

Technician. 

 
The Employer reserves the right to interview and assess any proposed key personnel and to reject 

personnel who do not meet the minimum requirements specified above. The Contractor shall ensure that 

sufficient supporting technical and supervisory resources are available throughout the Contract period to 

achieve the required quality, safety, and programme objectives. 

2.8 Invoicing and payment 

Within seven days of receiving a payment certificate from the Project Manager in terms of core clause 51.1, 

the Contractor provides the Employer with a tax invoice showing the amount due for payment equal to that 

stated in the Project Manager’s payment certificate.   

 

The Contractor shall address the tax invoice to Airports Company South Africa SOC Ltd. and include on 

each invoice the following information: 

 

• Name and address of the Contractor and the Project Manager;  
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• The contract number and project title; 

• Contractor’s VAT registration number; 

• The Employer’s VAT registration number 493 013 8393;  

• Description of work done by cross reference to Project Manager’s certificate; 

• Total amount invoiced excluding VAT, the VAT and the invoiced amount including VAT; 

• (add other as required) 

 
 

2.9 Contract change management  

This section is intended to deal with any additional requirements to the compensation event clauses in 
section 6 of the core clauses; such as the use of standard forms.  Not the same thing as documentation 
control. 

 
 
 

2.10 Provision of bonds and guarantees 

The form in which a bond or guarantee required by the conditions of contract (if any) is to be provided by the 

Contractor is given in Part 1 Agreements and Contract Data, document C1.3, Sureties.   

 

The Employer may withhold payment of amounts due to the Contractor until the bond or guarantee required 

in terms of this contract has been received and accepted by the person notified to the Contractor by the 

Project Manager to receive and accept such bond or guarantee.  Such withholding of payment due to the 

Contractor does not affect the Employer’s right to termination stated in this contract.  

 
 
 
 
 
 

2.11 Training workshops and technology transfer 

The Contractor shall provide a structured training and technology transfer programme to ensure that the 

Employer's operations and maintenance personnel acquire the knowledge and skills necessary to safely 

operate, maintain, troubleshoot, and support the systems and equipment supplied under this Contract. 

 

Training shall be conducted throughout the execution of the Works and shall include both classroom-based 

and practical on-the-job training. The Contractor shall submit a Training and Technology Transfer Plan for 

acceptance by the Employer, detailing the training objectives, content, schedule, target audience, training 

materials, and competency assessment methodology. 

 

Training workshops shall be conducted at intervals agreed with the Employer and aligned with the accepted 

programme. As a minimum, the training shall cover: 

• System architecture and functionality; 

• Operating procedures and operational limitations; 
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• Routine inspection and maintenance requirements; 

• Fault finding and troubleshooting procedures; 

• System configuration and parameter settings; 

• Safety requirements and emergency procedures; 

• Preventative and corrective maintenance practices; and 

• Spare parts management and lifecycle considerations. 

 
The Contractor shall provide practical hands-on training during installation, testing, commissioning, and 

operational readiness activities to facilitate effective knowledge transfer and build local technical capability. 

 

Upon Completion, the Contractor shall undertake a comprehensive handover process, including practical 

demonstrations, operational testing, and competency-based training for the Employer's designated 

personnel. The Contractor shall demonstrate that the Employer's personnel are capable of operating and 

maintaining the installed systems independently. 

 

All training shall be supported by comprehensive documentation, including user manuals, operation and 

maintenance manuals, troubleshooting guides, as-built documentation, and standard operating procedures. 

Training materials shall be provided in both electronic and hard-copy formats where required by the 

Employer. 

 

The Contractor shall maintain attendance registers for all training sessions and shall submit training records, 

presentation materials, competency assessments, and training completion certificates to the Employer as 

part of the project close-out documentation. 

 

The objective of the training and technology transfer programme is to ensure sustainable knowledge 

transfer, operational readiness, and long-term self-sufficiency of the Employer's personnel in the operation 

and maintenance of the installed systems. 
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3 Engineering and the Contractor’s design 

Under this Design-and-Build Contract, the Contractor shall be fully responsible for the engineering, design, 

integration, coordination, procurement, installation, testing, commissioning, and successful operation of all 

elements of the Works as described in the Works Information and ACSA D116MAN Standards and 

Guidelines Manual for Automated Weather Observation System (AWOS).  

 

The Contractor shall undertake and complete all engineering activities necessary to deliver a fully functional, 

safe, reliable, maintainable, and compliant solution that satisfies the Employer's requirements and 

performance objectives. This responsibility includes, but is not limited to, the preparation of detailed designs, 

calculations, drawings, specifications, studies, reports, schedules, and any other engineering deliverables 

required for the execution of the Works. 

 

The Contractor shall ensure that all designs comply with applicable legislation, regulations, aviation 

requirements, industry standards, manufacturers' recommendations, and best engineering practices. The 

Contractor shall be responsible for the coordination and integration of all design disciplines and interfaces 

associated with the Works. 

 

Standard Description 

ICAO Annex 3 ICAO Annexure 3, Part I, Meteorological Service for International Air Navigation 

amendment 77 

ICAO Annexure 14 ICAO Annexure 14 - Aerodromes, Volume I - Aerodrome Design and 

Operations  

ICAO Doc 9157 • ICAO Doc 9157: Aerodrome Design Manual, Part 5 - Electrical Systems 

• ICAO Doc 9157: Aerodrome Design Manual, Part 6 – Frangibility 

World Meteorological 

Organization (WMO) 

Technical Regulations 

World Meteorological Organization (WMO) Technical Regulations 

• Volume I – General meteorological standards and recommended practices 

• Volume II – Meteorological service for international air navigation 

• Volume III – Hydrology 

• Volume IV – Quality Management 

WMO–No. 8 WMO–No. 8: Guide to Meteorological Instruments and Methods of Observation 

WMO-No. 49 WMO-No. 49:  Technical Regulations, Basic Documents No. 2, Volume 1 - 

General Meteorological Standards and Recommended Practices 

ICAO Doc 8896: ICAO Doc 8896: Manual of Aeronautical Meteorological Practice 

ICAO Doc 9873 Manual on the Quality Management System for the Provision of Meteorological 

Service for International Air Navigation 

ICAO Doc 9837 Manual on Automatic Meteorological Observing Systems at Aerodromes 

ICAO Doc 9328 The Manual of Runway Visual Range Observing and Reporting Practices (Doc 

9328) 

ICAO Doc 9377 Manual on Coordination between Air Traffic Services, Aeronautical Information 

Services and Aeronautical Meteorological Services 

ISO 9001 Quality Management Systems. 
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OHS Act No. 85 of 1993 Occupation Health and Safety Act (OHS Act) No 85 of 1993 – Construction and 

Electrical Machinery Regulations. 

SANS 10142-1 The wiring of premises Part 1: Low-voltage installations 

SANS 1063 Earth rods, couplers and connections 

SANS 10292 Earthing of low-voltage (LV) distribution systems 

SANS 10313 Protection against lightning — Physical damage to structures and life hazard 

SACAA CATS 139.02.23 General Duties of a Holder of Licence – 7. Meteorological Equipment 

 

The Employer's review, acceptance, or comment on any design submission shall not relieve the Contractor 

of any responsibility for the adequacy, accuracy, completeness, functionality, safety, operability, 

maintainability, or compliance of the design. All design risks and responsibilities shall remain with the 

Contractor. 

3.1 Employer’s design 

The Employer has provided a Description of the Works and Employer's Requirements within this Works 

Information and ACSA D116MAN Standards and Guidelines Manual for Automated Weather Observation 

System (AWOS). These documents define the Employer's operational philosophy, functional requirements, 

performance criteria, technical requirements, and minimum standards for the Works. 

 

The information provided by the Employer is intended to establish the required outcomes and performance 

objectives and shall not be construed as a complete design solution. The Contractor shall verify the 

suitability and adequacy of all information provided and shall be responsible for developing a complete and 

coordinated design that fully satisfies the Employer's requirements. 

 

The Contractor shall ensure that the final design and completed Works comply with: 

• The Employer's requirements and performance specifications; 

• Applicable legislation and statutory requirements; 

• South African Civil Aviation Regulations and Technical Standards 

• Airport operational requirements; 

• Applicable South African National Standards (SANS); 

• Relevant international standards and recommended practices; 

• Manufacturers' requirements and recommendations; and 

• Best engineering practice. 

 

3.2 Parts of the works which the Contractor is to design 

The Contractor shall be responsible for the complete design of all components of the Works described in this 

Works Information, including all temporary and permanent works necessary for the successful execution, 

testing, commissioning, operation, and maintenance of the installed systems. 

 

The Contractor's design responsibilities shall include, but not be limited to: 

• Concept validation and detailed engineering design; 
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• System architecture and integration design; 

• Electrical, electronic, communications, control, and software design, where applicable; 

• Civil, structural, mechanical, and building services design required to support the Works; 

• Equipment layouts and installation drawings; 

• Interface and coordination design with existing infrastructure and operational systems; 

• Design calculations, simulations, and engineering studies; 

• Construction and installation methodologies; 

• Testing and commissioning procedures; 

• As-built documentation; and 

• Operation and maintenance documentation. 

 

The Contractor shall verify all site conditions, dimensions, interfaces, and existing infrastructure before 

commencing detailed design and shall be responsible for identifying and resolving any design conflicts, 

omissions, discrepancies, or coordination issues necessary to deliver a complete and operational system. 

 

3.3 Procedure for submission and acceptance of Contractor’s design 

The Contractor shall prepare and submit all design deliverables to the Project Manager for review and 

acceptance prior to the commencement of any associated procurement, manufacturing, construction, 

installation, or commissioning activities. 

 

Design submissions shall include, as applicable: 

• Design reports; 

• Engineering calculations and studies; 

• Design drawings and layouts; 

• Technical specifications; 

• Equipment datasheets; 

• System architecture and interface drawings; 

• Risk assessments; 

• Testing and commissioning methodologies; and 

• Any other supporting documentation required to demonstrate compliance with the Employer's 

requirements. 

 

The Contractor shall develop and submit the design in accordance with the principles contained in the 

Guideline Scope of Services and Tariff of Fees for Persons Registered in terms of the Engineering 

Profession Act, 2000 (Act No. 46 of 2000), or its latest revision. 

 

A stage-gate design review process shall be adopted. As a minimum, the Contractor shall submit the 

following design stages for review and acceptance: 

 

Stage 1 – Inception 
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The Contractor shall undertake site inspections and investigations and establish all site characteristics, 

operational constraints, interfaces, access requirements, stakeholder requirements, and statutory obligations 

affecting the Works. The submission shall include: 

• Site inspection and assessment report; 

• Confirmation of the Employer's requirements; 

• Identification of constraints, risks, assumptions, and interfaces; 

• Preliminary project execution methodology; 

• Project programme and procurement strategy; 

• Schedule of approvals, permits, and stakeholder engagements required; and 

• Inception Report. 

 

Stage 2 – Concept and Viability (Preliminary Design) 

The Contractor shall develop and evaluate the proposed technical solution and demonstrate its viability. The 

submission shall include: 

• Design criteria and basis of design; 

• Concept layouts and system architecture; 

• Preliminary equipment selection; 

• Preliminary calculations and engineering studies; 

• Identification and evaluation of alternatives considered; 

• Constructability and maintainability considerations; 

• Preliminary cost and programme implications; and 

• Concept and Viability Report. 

 

Stage 3 – Detailed Design 

The Contractor shall submit a fully coordinated and integrated design package suitable for procurement, 

construction, installation, testing, and commissioning, including: 

• Detailed design reports; 

• Detailed calculations; 

• Construction and installation drawings; 

• Technical specifications and datasheets; 

• Testing and commissioning procedures; 

• Interface drawings; 

• Bill of quantities and equipment schedules; and 

• All supporting documentation necessary for execution of the Works. 

 

The Contractor shall not proceed to the next design stage without addressing all comments raised during the 

preceding stage review and obtaining acceptance from the Project Manager. 

 

The Contractor shall maintain a design review register documenting all comments, responses, actions, and 

close-out status arising from design reviews. 
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Acceptance of any design submission by the Project Manager or Employer shall not relieve the Contractor of 

responsibility for the adequacy, accuracy, completeness, functionality, safety, maintainability, operability, or 

compliance of the design. The Contractor shall remain fully responsible for the design and for ensuring that 

the completed Works meet the Employer's requirements and all applicable statutory, regulatory, and 

technical standards. 

 

Any design submission found to be incomplete, non-compliant, inaccurate, or not fit for purpose may be 

rejected by the Project Manager and shall be corrected and resubmitted by the Contractor at no additional 

cost to the Employer. Non-compliant design submissions may be treated as defects under the Contract 

3.4 Other requirements of the Contractor’s design 

 
None.  
 

3.5 Use of Contractor’s design 

The Contractor to allow the Employer to use detailed designs, drawings and all relevant documents for  

operational, maintenance purposes and for future developments whenever required. 

 

3.6 Design of Equipment 

The Contractor submits particulars of the design including temporary works designs to the Employer for 

review and acceptance. 

 

3.7 Equipment required to be included in the works 

The Contractor shall submit a comprehensive list of all equipment, tools, and machinery required for the 

execution of the Works, including any special tools necessary for the operation, maintenance, and calibration 

of the completed systems or works.  

 

The Contractor shall also be responsible for supplying all calibration tools required to verify the performance 

of installed systems and components and must ensure that these tools are properly certified and traceable to 

national or international standards. Documentation for each item, including manufacturer data sheets, 

calibration certificates, and maintenance requirements, shall be submitted for review and acceptance by the 

Employer prior to installation. 

 

3.8 As-built drawings, operating manuals and maintenance schedules 

 
A comprehensive project handover file with all design documentation and as-built drawings, specifications, 

operating manuals, maintenance manual, and any other relevant project related documents signed off by the 

Professional Electrical/Electronic Engineer/Technologist shall be provided to ACSA.  These shall be in 

accordance with ACSA D116MAN Standards and Guidelines Manual for Automated Weather Observation 

System (AWOS). 



AIRPORTS COMPANY SOUTH AFRICA SOC LIMITED  CONTRACT NUMBER _____________ 
PROJECT & CONTRACT TITLE   

 
CONTRACT PAGE 69 ECC  
 

Item 

No 

Description of Handover requirement Requirement Met 

Yes No 

1 As-built drawings. This includes the design layout with showing 

interface between all the field devices (sensors and electrical control 

panels), indoor equipment and all the workstations. 

  

2 Soft copies of drawings in DWG format   

3 Installation Documentation and Certificates.    

4 Commissioning Procedure, Report, and Certificate   

5 Acceptance Testing Report and Certificate 
  

6 FMEA Report   

7 Maintenance and Operating Manuals   

8 List of Critical Spares (with OEM names and OEM part numbers)   

9 Warranty Documentation   

10 Certificates of Compliance   

11 CMMS Data & Proof of asset loading in CMMS   

12 Training records of Operator & Maintenance Personnel   

13 PDF Datasheets of all equipment installed   

14 PDF schedule of all equipment installed   
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4 Procurement 

4.1 People 

4.1.1 Minimum requirements of people employed on the Site 

All the contractor employees and sub-contractor employees shall obtain the permits from ACSA in line with 

ACSA requirements and shall undergo necessary training required to get the permits.  

 

4.1.2 BBBEE and preferencing scheme 

In line with the Employer’s requirements or policies, if applicable. 

 

4.1.3 Accelerated Shared Growth Initiative – South Africa (ASGI-SA)  

Not applicable.  

4.2 Subcontracting 

4.2.1 Preferred subcontractors 

No preferred subcontractor or supplier by Employer. 
 

4.2.2 Subcontract documentation, and assessment of subcontract tenders 

None.  

4.2.3 Limitations on subcontracting 

The main contractor will be responsible for the subcontractor and must ensure that he complies to ACSA 

regulations and always have the correct PPE and comply to ACSA health and safety requirements. 

 

4.2.4 Attendance on subcontractors 

Not applicable.  
 

4.3 Plant and Materials 

4.3.1 Quality 

All Plant and Materials used in the execution of the Works shall comply with the quality requirements defined 

in the works information and the SACAA regulations and technical standards. Where quality standards are 

not explicitly stated, the Contractor shall ensure that materials and equipment conform to recognised 

international standards and are fit for their intended purpose. Quality shall be managed in accordance with 

the accepted Quality Plan, and all conformances must be supported by appropriate documentation such as 

certificates of compliance, test results, and manufacturer data sheets 

 

4.3.2 Plant & Materials provided “free issue” by the Employer 

The Employer shall not provide any free issue Plant or Materials for this contract. The Contractor is solely 

responsible for the procurement, storage, handling, and safeguarding of all required Plant and Materials. The 
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Contractor shall clearly indicate the lead times for the procurement of such items within the programme and 

procurement schedule, ensuring alignment with the overall project timeline and avoiding delays to the Works. 

4.3.3 Contractor’s procurement of Plant and Materials 

The Contractor shall be fully responsible for the procurement of all Plant and Materials required for the 

Works, including ordering, coding, expediting, freighting, importing, transporting to Site, and storing prior to 

installation. All procurement activities must be carried out in accordance with the accepted programme and 

procurement schedule, ensuring timely delivery and compliance with the Employer’s works Information, 

technical, and documentation requirements. Plant and Materials must be clearly codified and traceable 

throughout their handling and storage process. 

 

The Contractor shall ensure that all warranties and guarantees from suppliers and manufacturers are issued 

in favour of the Employer, with validity periods and terms consistent with the operational life and 

performance requirements of the installed systems. The Contractor shall also provide comprehensive vendor 

data packages, including but not limited to operation and maintenance manuals, certificates of compliance, 

test reports, calibration data, and spare parts lists. These documents shall be submitted in the format 

specified in the Works Information and made available to the Employer in accordance to handover 

requirements.  

4.3.4 Spares and consumables 

The Contractor shall supply an initial set of essential spares and consumables such as OEM-recommended 

spare parts and other critical items required for commissioning, take-over, and the immediate post-

completion period. These items must be clearly identified, delivered to Site with full documentation, and 

accepted by the Employer. 

 

The minimum spare holding must be sufficient to ensure that the specified availability and performance 

requirements of the system are met without interruption. All spares and consumables shall be new, 

compliant with the installed systems, and their cost deemed included in the Prices 

 

4.4 Tests and inspections before delivery 

All tests and inspections to be carried out prior to delivery to the Working Areas shall be conducted in 

accordance with the Employer’s Works Information and  SACAA regulations and technical standards. These 

pre-delivery tests may be witnessed by the Supervisor or other representatives authorised by the Employer, 

including overseas inspections where applicable. The Contractor shall provide timely notice of such tests, 

ensure access for the Employer’s representative, and submit all relevant test procedures, certificates, and 

results for review and acceptance prior to shipment. Compliance with these requirements is a precondition 

for delivery and installation on Site. 

 

4.5 Marking Plant and Materials outside the Working Areas 
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Where payment is to be made for Plant and Materials before delivery to the Working Areas, the Contractor 

shall clearly mark such items as the property of the Employer in a durable and visible manner, referencing 

the contract number and item description. 

 

The contractor to indicate how the guarantee of the material delivery will be ensured once the deposit is paid 

upfront. 

 

4.6 Contractor’s Equipment (including temporary works). 

Contractor equipment and material to be safely secured at all times especially when not used on the airside. 
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5 Construction 

5.1 Temporary works, Site services & construction constraints 

5.1.1 Employer’s Site entry and security control, permits, and Site regulations 

 
Prior to commencing work, the Contractor and all personnel must attend a mandatory site induction 

facilitated by ACSA. The Contractor is responsible for arranging full medical examinations for all staff and 

coordinating induction scheduling with ACSA’s Project Manager. Security protocols, including access control 

procedures, will be outlined during the induction and must be strictly followed. As ACSA premises fall under 

National Key Point Regulations, all personnel will be subject to SAPS security vetting. The Employer shall 

not be held liable for any consequences arising from a Contractor's personnel failing the vetting process 

5.1.2 Restrictions to access on Site, roads, walkways and barricades 

 
Access within the Site shall be subject to operational restrictions, including designated working hours, 

controlled zones, and approved access routes. The Contractor shall ensure all work areas are clearly 

demarcated, secure, and safe, with appropriate barricades, signage, and traffic management measures in 

place. Unauthorised access to restricted or operationally sensitive areas is strictly prohibited 

 

5.1.3 People restrictions on Site; hours of work, conduct and records 

Working hours on Site shall be subject to approval by the Employer and aligned with airport operational 

requirements. The Contractor shall ensure that all personnel, including those of Subcontractors, adhere to 

approved working hours, maintain professional conduct, and comply with all Site rules and safety protocols. 

A detailed daily record of all personnel on Site, including names, roles, and subcontracting entities, must be 

maintained and made available to the Project Manager or Supervisor upon request. These records may be 

used in the evaluation of compensation events or for audit and compliance purposes. 

 

5.1.4 Health and safety facilities on Site  

None 
 

5.1.5 Environmental controls, fauna & flora, dealing with objects of historical interest  

None 
 

5.1.6 Title to materials from demolition and excavation 

The Contractor has no title to materials from demolition and excavations. 

 

The contractor must submit a method statement to the environmental department regarding explosion and 

excavations. 
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5.1.7 Cooperating with and obtaining acceptance of Others 

This sub-paragraph could be used to deal with two issues.  

1) The cross reference from core clause 25.1 about cooperation generally as well as details about Others 

with whom the Contractor may be required to share the working areas. See clause 11.2(10) for the definition 

of Others.  

2) Requirements for liaison with and acceptance from statutory authorities or land owners. 

 

5.1.8 Publicity and progress photographs  

 

None 

 

5.1.9 Contractor’s Equipment 

Contractor to keep record of equipment on site, service history etc. and keep a copy on site. 

 

The Contractor shall as part of his reporting includes a list of Contractors Equipment and material on site. 

The list shall include Registration numbers, serial numbers, whether it is rented with the provider’s details. 

 

5.1.10 Equipment provided by the Employer 

None. 

5.1.11 Site services and facilities 

The Contractor shall be entitled to use such supplies of electricity and water as may be available on the Site 

for the purpose of the Works and at his own expense, shall provide any apparatus necessary for such use. 

The Contractor shall notify ACSA of any equipment or facility, which will be a consumer of electricity and 

water. The Contractor shall provide everything else necessary for Providing the Works 

 

5.1.12 Facilities provided by the Contractor 

 

Facilities e.g., storage, site offices, vehicle, equipment provided by the contractor should be safeguarded by 

the contractor during the construction, and be removed off site upon the completion of the contract 

 

5.1.13 Existing premises, inspection of adjoining properties and checking work of Others 

All operations required in connection with the Agreement shall, as far as the provisions of the Agreement 

permit, not unnecessarily or in an improper manner encroach upon the use of airport facilities.  

The contractor is to take cognizance that the airport is used by others and other contractors may be on site 

for unrelated projects or services. 
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5.1.14 Survey control and setting out of the works 

Safety measures to be adhered to according OHS Act. Adhere to ACSA airside safety requirements 

regarding equipment, vehicles, and personnel operating on the airside.  

Full risk analysis on working on height, next to aircraft and airside and mitigation thereof to considered as 

part of safety file requirements. 

 

5.1.15 Excavations and associated water control 

State any particular requirements for handling deep foundations and controlling water from excavations.   

 

5.1.16 Underground services, other existing services, cable and pipe trenches and covers 

Contractor to ensure that other Underground services, other existing services, cable and pipe trenches and 

covers are identified to prevent any disruption to these services due to contractor’s activities. 

 

The Contractor shall be liable for all damage and breakage to other services. Repair will be done by 

adequately qualified personnel or contractors. If the damages or breakage is not repair / replaced to the 

satisfaction of the Engineer within a reasonable time, the Engineer shall be entitled to appoint another 

Contractor to repair such damage or breakage and debit the account of the Contractor. All damages and 

breakages are to be reported to the Engineer. 

5.1.17 Control of noise, dust, water and waste  

Contractor to take necessary steps to control noise, dust, water and waste during his/her activities onsite. 

 

The site is to be maintained in a reasonable state of tidiness at all times.  

 

Rubble may not be accumulated on site. Suitable skips are to be provided for the works.  

 

All dust and debris resulting from construction work is to be contained within the hoarded site. Any materials 

and rubble outside the hoarded site will be removed by ACSA from the Airport without notice to the 

contractor and will be for the contractor’s account.  

 

The Contractor will ensure the proper handling and carting away of spoil material, and the cleaning of 

ablution areas set aside for the use of the contractor’s staff. 

 

5.1.18 Sequences of construction or installation 

To be finalised by awarded bidder and submitted for approval. 

5.1.19 Giving notice of work to be covered up 
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Notice of work to be covered up is to be given by the Contractor to the Project Manager. The Project 

Manager shall the communicate the notice of work to the supervisor.  

5.1.20 Hook ups to existing works 

All attachment points for the overhead busbar systems are to be marked and approved by the Engineer. 

 

5.2 Completion, testing, commissioning and correction of Defects 

5.2.1 Work to be done by the Completion Date 

On or before the Completion Date the Contractor shall have done everything required to Provide the Works 

except for the work listed below which may be done after the Completion Date but in any case before the 

dates stated.  The Project Manager cannot certify Completion until all the work except that listed below has 

been done and is also free of Defects which would have, in his opinion, prevented the Employer from using 

the works and Others from doing their work. 

 

 Item of work To be completed by 

 None None 

 

5.2.2 Use of the works before Completion has been certified 

The Employer shall only take over the new Automated Weather Observation System (AWOS) once it has 

been fully tested, commissioned, and confirmed to be operational in accordance with the Scope and 

applicable standards. Any use of the AWOS prior to Completion certification shall be strictly for testing, 

calibration, or verification purposes as specified in the Works Information, and such use shall not constitute 

partial takeover. All testing and commissioning activities must be planned and executed in alignment with the 

airport’s operational hours and safety protocols to avoid disruption to air traffic operations 

 

5.2.3 Materials facilities and samples for tests and inspections  

The contractor to present the product sample to the Project Manager prior the installation for review and 

acceptance.   

 

The product sample shall be accompanied relevant factory test certificates and quality assurance 

documentation to demonstrate compliance with specified standards and performance requirements. 

 

5.2.4 Commissioning 

The contractor to submit the commission procedures and plan to the Project Manager for review and 

acceptance. The commissioning procedure and plans will be adhered to during commissioning. 

 

The commissioning of the AWOS shall also be in accordance with the Employer’s Works Information.  
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5.2.5 Start-up procedures required to put the works into operation 

The contractor to ensure that he complies with all ACSA security, safety, environmental and operational 

requirements prior to the commencement of works complete accordingly. 

5.2.6 Take over procedures 

 

The works will be handed over partially or fully once commissioned and certified by Project Manager. The 

commissioning should be witnessed by both ACSA representative and the contractor representative. 

 

All documentation as required by the Employer and Engineer is to be submitted. 

5.2.7 Access given by the Employer for correction of Defects 

The Project Manager shall arrange for the Employer to allow the Contractor access to and use of a part of 

the works which has been taken over if needed to correct a Defect. After the works have been put into 

operation, the Employer may require the Contractor to undertake certain procedures before such access can 

be granted. Performance tests after Completion 

 

5.2.8 Performance tests after Completion 

Contractor to ensure all necessary tests and calibrations are conducted and submit all reports to the 

Employer. 

5.2.9 Training and technology transfer 

The Contractor shall provide comprehensive training to the Employer’s nominated operations and 

maintenance personnel on the use, calibration, and upkeep of the installed Instrument Landing System (ILS) 

and associated components. This includes on-site operational training, preventive and corrective 

maintenance procedures, and the provision of all relevant technical manuals. The Contractor shall also 

facilitate effective technology transfer to ensure the Employer can independently operate and maintain the 

system post-completion, in line with international best practices and OEM recommendations. 

 

5.2.10 Operational maintenance after Completion 

The Contractor shall provide the operational maintenance information in accordance with with the 

maintenance and handover requirements captured in the works information.  
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6 Plant and Materials standards and workmanship 

6.1 Investigation, survey and Site clearance 

The Contractor shall ensure that a thorough inspection and clearance is conducted prior commencement of 

work of any other services that might be impacted by contractor’s activities 

 

Other investigations and surveys shall be conducted in accordance with the Employer’s Works Information.  

 

6.2 Building works 

As per the Employer’s Works Information and in accordance with all the applicable SANS standards, industry 

best practices, and regulatory requirements.  

 

6.3 Civil engineering and structural works 

As per the Employer’s Works Information and in accordance with all the applicable SANS standards, industry 

best practices, and regulatory requirements.  

 

6.4 Electrical & mechanical engineering works 

As per the Employer’s Works Information and in accordance with all the applicable SANS standards, industry 

best practices, and regulatory requirements.  

 

6.5 Process control and IT works 

As per the Employer’s Works Information and in accordance with all the applicable SANS standards, industry 

best practices, and regulatory requirements.  

 

6.6 Other [as required] 

 

None 
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7 List of drawings 

7.1 Drawings issued by the Employer 

This is the list of drawings issued by the Employer at or before the Contract Date and which apply to this 
contract. 
 
Note:  Some drawings may contain both Works Information and Site Information. 
 
 

Drawing  number Revision Title 
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C3.2 CONTRACTOR’S WORKS INFORMATION 
 

This section of the Works Information will always be contract specific depending on the nature of the works. 
It is most likely to be required for design and construct contracts where the tendering contractor will have 
proposed specifications and schedules for items of Plant and Materials and workmanship, which once 
accepted by the Employer prior to award of contract now become obligations of the Contractor per core 
clause 20.1. 
 
Typical sub headings could be 
 
a)  Contractor’s design 
b) Plant and Materials specifications and schedules 
c) Other 
 

 
 
This section could also be compiled as a separate file. 
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PART 4: SITE INFORMATION 
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reference 

Title No of 
pages 

 This cover page 1 

C4 Site Information  

   

   

   

   

   

   

   

   

 Total number of pages  
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PART 4: SITE INFORMATION 

8 Description of the Site and its surroundings 

8.1 General description 

The Site is located within the airside operational area of Kimberly Airport, Northen Cape, South Africa. The 

works will take place primarily along designated zones within the runway approach and departure paths, and 

will involve the design, supply, installation, and commissioning of AWOS, associated cabling, and 

equipment. The area is characterized by high aircraft traffic and is surrounded by operational infrastructure 

such as runways, taxiways, aprons, and navigational aids. 

 

Due to the airport’s classification as a National Key Point, access to the Site is subject to stringent security 

and safety protocols. While a detailed layout of surrounding infrastructure is not provided, the Contractor is 

expected to take particular care regarding crane operations, excavation, and all work near aircraft movement 

areas, terminal buildings, and air traffic control equipment. All work must be planned and executed in 

compliance with airport operational requirements and obstacle limitation surface (OLS) restrictions. 

 

8.2 Existing buildings, structures, and plant & machinery on the Site 

The Site includes existing operational infrastructure such as runway lighting, airfield ground lighting (AGL) 

systems, navigational aids, communication cables, and power supply lines, all of which must remain fully 

operational during the execution of the works. As-built drawings of existing services and structures are not 

available. It is the Contractor’s responsibility to identify, locate, and protect all existing underground and 

above-ground services to avoid disruption or damage. Appropriate surveys, trial pits, and coordination with 

ACSA’s technical personnel shall be undertaken by the Contractor prior to any excavation or installation 

work. Any damage to existing services caused by the Contractor shall be repaired at the Contractor’s cost, 

and work shall be coordinated to avoid interference with airport operations 

8.3 Subsoil information 

No geotechnical reports, borehole logs, or subsoil condition data are available for the Site. It is the 

Contractor’s full responsibility to carry out all necessary investigations to determine subsoil conditions 

relevant to the execution of the Works, including foundation design, earthworks, and installation of 

underground services. The Employer accepts no liability for any assumptions made by the Contractor 

regarding ground conditions. 
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8.4 Hidden services  

Accurate details and drawings of hidden or underground services within the Site are not available. The 

Contractor is responsible for identifying the location and nature of all hidden services and underground 

structures prior to commencing any excavation or intrusive work. The Contractor shall take all necessary 

precautions, including conducting surveys and engaging with relevant authorities, to avoid damage or 

disruption to existing services. Any assumptions made by the Contractor shall be at their own risk, and any 

damage to existing infrastructure shall be repaired at the Contractor’s cost. 

8.5 Other reports and publicly available information 

 

No additional technical reports, mapping, hydrological, or geological data are provided by the Employer. It is 

the Contractor’s responsibility to obtain and review any publicly available information required to assess site 

conditions, develop construction methods, and prepare relevant designs. The Contractor is further reminded 

that Kimberly Airport is designated as a National Key Point under South African law. As such, the Contractor 

and all personnel must be familiar with and adhere to the provisions of the National Key Points Act and all 

related security protocols throughout the duration of the project. 
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