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T1.1 TENDER NOTICE AND INVITATION TO TENDER 

DR. PIXLEY KA ISAKA SEME LOCAL MUNICIPALITY 
 
TENDER T08/2027: APPOINTMENT OF A CONTRACTOR FOR THE RE-GRAVELLING OF 
GRAVEL ROADS AND REHABILITATION OF STORMWATER IN WARD 9 
 
CLOSING DATE AND TIME: 11 AUGUST 2026 AT 12:00 PM 

 

Tenders are hereby invited from Local SMME’s, emerging contractors and co-operatives to submit 

bids for the TENDER T08/2026: APPOINTMENT OF A CONTRACTOR FOR THE RE-GRAVELLING OF 

GRAVEL ROADS AND REHABILITATION OF STORMWATER IN WARD 9. Tenders should have a 

CIDB contractor grading of 3CE. 

Tender documents will be obtainable from Tuesday, 28 JULY 2026 at 09H00 at the Finance 

Department (Volksrust Offices) upon payment of a non-refundable tender levy of R649.20 or may 

be downloadable free of charge from www.etenders.gov.za. Only bank guaranteed cheques or 

cash will be accepted.  

 

There will be no compulsory briefing session. 

Duly completed tenders must be sealed in an envelope clearly marked: “MUNICIPAL MANAGER, 
DR PIXLEY KA ISAKA SEME LOCAL MUNICIPALITY, TENDER T08/2026: APPOINTMENT OF 
A CONTACTOR FOR THE RE-GRAVELLING OF GRAVEL ROADS AND REHABILITATION 
OF STORMWATER IN WARD 9. CLOSING DATE: 11 AUGUST 2026 AT 12:00 PM must be 
placed in the tender box at Dr Pixley Ka Seme Local Municipality offices, c/o Adelaide Tambo 
Street & Dr Nelson Mandela Drive in Volksrust not later than 12:00 PM when tenders will be 
opened in public. 
 
Late tenders, incomplete tender documents and tenders per email or fax will not be accepted and 

the Dr Pixley Ka Isaka Seme Local Municipality does not bind itself to accept the lowest or any 

tender. Dr Pixley Ka Isaka Seme Local Municipality reserves itself the right to accept a tender as 

a whole or in part. 

All administrative enquiries can be directed to Ms Melody Ralinotsi at 017 734 6100 and the 

technical enquiries can be directed to Mr N.Nene at 017 734 600. 

 
M A NGCOBO 
MUNICIPAL MANAGER            NOTICE NUMBER: 57/2026 
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DR. PIXLEY KA ISAKA SEME LOCAL MUNICIPALITY 
 

TENDER T08/2027: APPOINTMENT OF A CONTRACTOR FOR THE RE-GRAVELLING OF 
GRAVEL ROADS AND REHABILITATION OF STORMWATER IN WARD 9  

T1.2 Bid Data 
 

The conditions of Bid are the Standard Conditions of Bid as contained in Annex F of the CIDB Standard for 
Uniformity in Construction Procurement. (See www.cidb.org.za) which are reproduced without amendment 
or alteration for the convenience of Bidders as an Annex to this Bid Data 
 
The Standard Conditions of Bid make several references to the Bid Data for details that apply specifically 
to this Bid. The Bid Data shall have precedence in the interpretation of any ambiguity or inconsistency 
between it and the standard conditions of Bid. Each item of data given below is cross-referenced to the 
clause in the Standard Conditions of Bid to which it mainly applies. 
 
The additional conditions of Bid are: 
 

Clause 
number 

Bid Data 

F.1.1 The employer is the DR. PIXLEY KA ISAKA SEME LOCAL MUNICIPALITY. 

F.1.2 The Bid documents issued by the employer comprise: 
T1.1 Bid notice and invitation to Bid 
T1.2 Bid data 
T2.1 List of returnable documents 
T2.2 Returnable schedules 
Part 1: Agreements and contract data  
C1.1 Form of offer and acceptance 
C1.2 Contract data 
C1.3 Form of Guarantee 
C1.4 Adjudicator’s appointment 
Part 2: Pricing data 
C2.1 Pricing instructions 
C2.2 Bill of Quantities 
Part 3: Scope of work 
C3 Scope of work 
Part 4: Site information 
C4.1 Site information 
C4.2 Geotechnical Investigation 
C4.3 Photographs of existing road 
Appendices 
Annexure A : Schedule of Personnel and Employer  
Annexure B : Preliminary Programme   
Annexure C : Financial Details, Statements and Bank reference  
Annexure D : Special Conditions of Contracts 
Annexure E : Drawings for Tender 

http://www.cidb.org.za/
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F.1.4 The employer’s details are: 
Name: Dr. Pixley Ka Isaka Seme Local Municipality  
Address: c/o Adelaide Tambo & Dr. Nelson Mandela Drive Volksrust, 2470 
Tel: 017 734 6100 
Fax: 086 630 2209 
E-mail: records@pixleykaseme.gov.za 
 
The employer’s agent is: 
Name: Mntomnyama Consulting Engineers  
5 New Road Office Park 
Office 13, 2nd floor 
Midrand, Gauteng 
1685 
Cell: 010 880 0255 
Fax: 086 5677 517       
Email: mava@mntomnyama.co.za 

F.2.1 Only those Bidders who have in their employment management and supervisory staff 
satisfying the requirements of the Scope of Work for labour intensive competencies for 
supervisory and management staff are eligible to submit Bids. 
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Standard Conditions of Bid 
 

(As contained in Annexure F of the CIDB Standard for Uniformity in Construction Procurement) 
 

F.1  General 
 
F.1.1  Actions 

 
The employer and each Bidder submitting a Bid offer shall comply with these conditions of Bid. In their dealings with 
each other, they shall discharge their duties and obligations as set out in F.2 and F.3, timeously and with integrity, and 
behave equitably, honestly and transparently. 
 
F.1.2  Bid Documents 

 
The documents issued by the employer for the purpose of a Bid offer are listed in the Bid data. 
 
F.1.3  Interpretation 

 
F.1.3.1 The Bid data and additional requirements contained in the Bid schedules that are included in the returnable 

documents are deemed to be part of these conditions of Bid. 
 
F.1.3.2 These conditions of Bid, the Bid data and Bid schedules which are only required for Bid evaluation purposes, 

shall not form part of any contract arising from the invitation to Bid. 
 

F.1.3.3 For the purposes of these conditions for the calling for expressions of interest, the following 
definitions apply: 
 
a)    comparative offer means the Bidder’s financial offer after the factors of non-firm prices, all unconditional 

discounts and any other Bided parameters that will affect the value of the financial offer have been taken into 
consideration 

b) corrupt practice means the offering, giving, receiving or soliciting of anything of value to influence the action 
of the employer or his staff or agents in the Bid process; and 

c) fraudulent practice means the misrepresentation of the facts in order to influence the Bid process or the 

award of a contract arising from a Bid offer to the detriment of the employer, including collusive practices 
intended to establish prices at artificial levels 

d) quality (functionality) means the totality of features and characteristics of a product or service that bear on 

its ability to satisfy stated or implied needs 
 
F.1.4  Communication and employer’s agent 

 
Each communication between the employer and a Bidder shall be to or from the employer's agent only, and in a form 
that can be read, copied and recorded. Writing shall be in the English language. The employer shall not take any 
responsibility for non-receipt of communications from or by a Bidder. The name and contact details of the employer’s 
agent are stated in the Bid data. 
 
F.1.5  The employer’s right to accept or reject any Bid offer 

 
F.1.5.1 The employer may accept or reject any variation, deviation, Bid offer, or alternative Bid offer, and may cancel 

the Bid process and reject all Bid offers at any time before the formation of a contract. The employer shall not accept or 
incur any liability to a Bidder for such cancellation and rejection, but will give written reasons for such action upon written 
request to do so. 
 
F.1.5.2 The employer may not subsequent to the cancellation or abandonment of a Bid process or the rejection of all 

responsive Bid offers re-issue  a Bid covering substantially the same scope of work within a period of six months unless 
only one Bid was received and such Bid was returned unopened to the Bidder. 
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F.2  Bidder’s obligations 
 
F.2.1  Eligibility 
 

Submit a Bid offer only if the Bidder complies with the criteria stated in the Bid data and the Bidder, or any of his 
principals, is not under any restriction to do business with employer. 
 
F.2.2  Cost of Biding 

 
Accept that the employer will not compensate the Bidder for any costs incurred in the preparation and submission of a 
Bid offer, including the costs of any testing necessary to demonstrate that aspects of the offer satisfy requirements. 
 
F.2.3  Check documents 

 
Check the Bid documents on receipt for completeness and notify the employer of any discrepancy or omission. 
 
F.2.4  Confidentiality and copyright of documents 

 
Treat as confidential all matters arising in connection with the Bid. Use and copy the documents issued by the employer 
only for the purpose of preparing and submitting a Bid offer in response to the invitation. 
 
F.2.5  Reference documents 

 
Obtain, as necessary for submitting a Bid offer, copies of the latest versions of standards, specifications, conditions of 
contract and other publications, which are not attached but which are incorporated into the Bid documents by reference. 
 
F.2.6  Acknowledge addenda 
 

Acknowledge receipt of addenda to the Bid documents, which the employer may issue, and if necessary apply for an 
extension to the closing time stated in the Bid data, in order to take the addenda into account. 
 
F.2.7  Clarification meeting 

 
Attend a compulsory clarification meeting at which Bidders may familiarize themselves with aspects of the proposed 

work, services or supply and raise questions. Details of the meeting(s) are stated in the Bid data. 
 
F.2.8  Seek clarification 

 
Request clarification of the Bid documents, if necessary, by notifying the employer at least five working days before the 
closing time stated in the Bid data. 
 
F.2.9  Insurance 

 
Be aware that the extent of insurance to be provided by the employer (if any) may not be for the full cover required in 
terms of the conditions of contract identified in the contract data. The Bidder is advised to seek qualified advice regarding 
insurance. 
 
F.2.10  Pricing the Bid offer 

 
F.2.10.1 Include in the rates, prices, and the Bided total of the prices (if any) all duties, taxes (except Value Added Tax 

(VAT), and other levies payable by the successful Bidder, such duties, taxes and levies being those applicable 14 days 
before the closing time stated in the Bid data. 
 
F2.10.2 Show VAT payable by the employer separately as an addition to the Bided total of the prices. 

 
F.2.10.3 Provide rates and prices that are fixed for the duration of the contract and not subject to adjustment except as 

provided for in the conditions of contract identified in the contract data. 
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F.2.10.4 State the rates and prices in Rand unless instructed otherwise in the Bid data. The conditions of contract 

identified in the contract data may provide for part payment in other currencies. 
 
F.2.11  Alterations to documents 

 
Not make any alterations or additions to the Bid documents, except to comply with instructions issued by the employer, 
or necessary to correct errors made by the Bidder. All signatories to the Bid offer shall initial all such alterations. Erasures 
and the use of masking fluid are prohibited. 
 
F.2.12  Alternative Bid offers 

 
F.2.12.1 Submit alternative Bid offers only if a main Bid offer, strictly in accordance with all the requirements of the Bid 

documents, is also submitted. The alternative Bid offer is to be submitted with the main Bid offer together with a schedule 
that compares the requirements of the Bid documents with the alternative requirements the Bidder proposes. 
 
F.2.12.2 Accept that an alternative Bid offer may be based only on the criteria stated in the Bid data or criteria otherwise 

acceptable to the employer. 
 
F.2.13  Submitting a Bid offer 

 
F.2.13.1 Submit a Bid offer to provide the whole of the works, services or supply identified in the contract data and 

described in the scope of works, unless stated otherwise in the Bid data. 
 
F.2.13.2 Return all returnable documents to the employer after completing them in their entirety, either electronically (if 

they were issued in electronic format) or by writing in black ink. 
 
F.2.13.3 Submit the parts of the Bid offer communicated on paper as an original plus the number of copies stated in the 

Bid data, with an English translation of any documentation in a language other than English, and the parts communicated 
electronically in the same format as they were issued by the employer. 
 
F.2.13.4 Sign the original and all copies of the Bid offer where required in terms of the Bid data. The employer will hold 

all authorized signatories liable on behalf of the Bidder. Signatories for Bidders proposing to contract as joint ventures 
shall state which of the signatories is the lead partner whom the employer shall hold liable for the purpose of the Bid 
offer. 
 
F.2.13.5 Seal the original and each copy of the Bid offer as separate packages marking the packages as "ORIGINAL" 

and "COPY". Each package shall state on the outside the employer's address and identification details stated in the Bid 
data, as well as the Bidder's name and contact address. 
 
F.2.13.6 Where a two-envelope system is required in terms of the Bid data, place and seal the returnable documents 

listed in the Bid data in an envelope marked “financial proposal” and place the remaining returnable documents in an 
envelope marked “technical proposal”. Each envelope shall state on the outside the employer’s address and 
identification details stated in the Bid data, as well as the Bidder's name and contact address. 
 
F.2.13.7 Seal the original Bid offer and copy packages together in an outer package that states on the outside only the 

employer's address and identification details as stated in the Bid data. 
 
F.2.13.8 Accept that the employer shall not assume any responsibility for the misplacement or premature opening of 

the Bid offer if the outer package is not sealed and marked as stated. 
 
F.2.14 Information and data to be completed in all respects 

 
Accept that Bid offers, which do not provide all the data or information requested completely and in the form required, 
may be regarded by the employer as non-responsive. 
 
F.2.15  Closing time 

 
F.2.15.1 Ensure that the employer receives the Bid offer at the address specified in the Bid data not later than 12h00 
on Tuesday, 11 August 2026 as stated in the Bid data. Proof of posting shall not be accepted as proof of delivery. The 
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employer shall not accept Bid offers submitted by telegraph, telex, facsimile or e-mail, unless stated otherwise in the 
Bid data. 
 
F.2.15.2 Accept that, if the employer extends the closing time stated in the Bid data for any reason, the requirements of 

these conditions of Bid apply equally to the extended deadline. 
 
F.2.16  Bid offer validity 

  
F.2.16.1 Hold the Bid offer(s) valid for acceptance by the employer at any time during the validity period stated in the 

Bid data after the closing time stated in the Bid data. 
 
F.2.16.2 If requested by the employer, consider extending the validity period stated in the Bid data for an agreed 

additional period. 
 
F.2.17  Clarification of Bid offer after submission 

 
Provide clarification of a Bid offer in response to a request to do so from the employer during the evaluation of Bid offers. 
This may include providing a breakdown of rates or prices and correction of arithmetical errors by the adjustment of 
certain rates or item prices (or both). No change in the total of the prices or substance of the Bid offer is sought, offered, 
or permitted. The total of the prices stated by the Bidder shall be binding upon the Bidder. 
 
Note: Sub-clause F.2.17 does not preclude the negotiation of the final terms of the contract with a preferred Bidder following a 

competitive selection process, should the Employer elect to do so. 

 
F.2.18  Provide other material 

 
F.2.18.1 Provide, on request by the employer, any other material that has a bearing on the Bid offer, the Bidder’s 

commercial position (including notarized joint venture agreements), preferencing arrangements, or samples of 
materials, considered necessary by the employer for the purpose of a full and fair risk assessment. Should the Bidder 
not provide the material, or a satisfactory reason as to why it cannot be provided, by the time for submission stated in 
the employer’s request, the employer may regard the Bid offer as non-responsive. 
 
F.2.18.2 Dispose of samples of materials provided for evaluation by the employer, where required. 

 
F.2.19  Inspections, tests and analysis  

 
Provide access during working hours to premises for inspections, tests and analysis as provided for in the Bid data. 
 
F.2.20  Submit securities, bonds, policies, etc. 

 
If requested, submit for the employer’s acceptance before formation of the contract, all securities, bonds, guarantees, 
policies and certificates of insurance required in terms of the conditions of contract identified in the contract data. 
 
F.2.21  Check final draft 

 
Check the final draft of the contract provided by the employer within the time available for the employer to issue the 
contract. 
 
F.2.22  Return of other Bid documents 
 

If so instructed by the employer, return all retained Bid documents within 28 days after the expiry of the validity period 
stated in the Bid data. 
 
F.2.23  Certificates 

 
Include in the Bid submission or provide the employer with any certificates as stated in the Bid data. 
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F.3  The employer’s undertakings 
 
F.3.1  Respond to clarification 

 
Respond to a request for clarification received up to five working days prior to the Bid closing time stated in the Bid Data 
and notify all Bidders who drew procurement documents. 
 
F.3.2  Issue Addenda 

 
If necessary, issue addenda that may amend or amplify the Bid documents to each Bidder during the period from the 
date of the Bid Notice until seven days before the Bid closing time stated in the Bid Data. If, as a result a Bidder applies 
for an extension to the closing time stated in the Bid Data, the Employer may grant such extension and, will then notify 
it to all Bidders who drew documents. 
 
F.3.3  Return late Bid offers 

 
Return Bid offers received after the closing time stated in the Bid Data, unopened, (unless it is necessary to open a Bid 
submission to obtain a forwarding address), to the Bidder concerned. 
 
F.3.4  Opening of Bid submissions 

 
F.3.4.1 Unless the two-envelope system is to be followed, open valid Bid submissions in the presence of Bidders’ agents 

who choose to attend at the time and place stated in the Bid data. Bid submissions for which acceptable reasons for 
withdrawal have been submitted will not be opened. 
 
F.3.4.2 Announce at the opening held immediately after the opening of Bid submissions, at a venue indicated in the Bid 

data, the name of each Bidder whose Bid offer is opened, the total of his prices, preferences claimed and time for 
completion, if any, for the main Bid offer only. 
 
F.3.4.3 Make available the record outlined in F.3.4.2 to all interested people upon request. 

 
F.3.5 Two-envelope system 

 
F.3.5.1 Where stated in the Bid data that a two-envelope system is to be followed, open only the technical proposal of 

valid Bids in the presence of Bidders’ agents who choose to attend at the time and place stated in the Bid data and 
announce the name of each Bidder whose technical proposal is opened. 
 
F.3.5.2 Evaluate the quality of the technical proposals offered by Bidders, then advise Bidders who remain in contention 

for the award of the contract of the time and place when the financial proposals will be opened. Open only the financial 
proposals of Bidders, who score in the quality evaluation above the minimum number of points for quality stated in the 
Bid data, and announce the score obtained for the technical proposals and the total price and any preferences claimed. 
Return unopened financial proposals to Bidders whose technical proposals failed to achieve the minimum number of 
points for quality. 
 
F.3.6 Non-disclosure 

 
Not disclose to Bidders, or to any other person not officially concerned with such processes, information relating to the 
evaluation and comparison of Bid offers, the final evaluation price and recommendations for the award of a contract, 
until after the award of the contract to the successful Bidder. 
 
F.3.7  Grounds for rejection and disqualification 

 
Determine whether there has been any effort by a Bidder to influence the processing of Bid offers and instantly disqualify 
a Bidder (and his Bid offer) if it is established that he engaged in corrupt or fraudulent practices. 
 
F.3.8  Test for responsiveness 

 
Determine, on opening and before detailed evaluation, whether each Bid offer properly received: 
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a)  meets the requirements of these Conditions of Bid, 
b) has been properly and fully completed and signed, and 
c)  is responsive to the other requirements of the Bid documents. 
A responsive Bid is one that conforms to all the terms, conditions, and specifications of the Bid documents without 
material deviation or qualification. A material deviation or qualification is one which, in the Employer's opinion, would: 
 
•  Detrimentally affect the scope, quality, or performance of the works, services or supply identified in 
 the Scope of Work, 
•  change the Employer's or the Bidder's risks and responsibilities under the contract, or 
•  affect the competitive position of other Bidders presenting responsive Bids, if it were to be rectified. 
 
Reject a non-responsive Bid offer and not allow it to be subsequently made responsive by correction or withdrawal of 
the non-conforming deviation or reservation. 
 
F.3.9  Arithmetical errors 

 
Check responsive Bid offers for arithmetical errors, correcting them in the following manner: 
 
•  Where there is a discrepancy between the amounts in figures and in words, the amount in words shall govern. 
•  If a bill of quantities (or schedule of rates) applies and there is an error in the line-item total resulting from the 

product of the unit rate and the quantity, the line-item total shall govern, and the rate shall be corrected. Where 
there is an obviously gross misplacement of the decimal point in the unit rate, the line-item total as quoted shall 
govern, and the unit rate will be corrected. 

•  Where there is an error in the total of the prices either as a result of other corrections required by this checking 
process or in the Bidder's addition of prices, the total of the prices shall govern and the Bidder will be asked to 
revise selected item prices (and their rates if a bills of quantities applies) to achieve the Bided total of the prices. 

 
Consider the rejection of a Bid offer if the Bidder does not correct or accept the correction of his arithmetical errors in 
the manner described above. 
 
F.3.10  Clarification of a Bid offer 

 
Obtain clarification from a Bidder on any matter that could give rise to ambiguity in a contract arising from the Bid offer. 
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F.3.11  Evaluation of Bid offers 
 
F3.11.1  General 

 
Appoint an evaluation panel of not less than three people. Reduce each responsive Bid offer to a comparative offer and 
evaluate it using the Bid evaluation method that is indicated in the Bid Data and described below: 
 
 

Method 1: 
Financial offer  

1) Rank Bid offers from the most favorable to the least favorable comparative offer. 

2) Recommend highest ranked Bidder for the award of the contract unless there are compelling 
and justifiable reasons not to do so. 

Method 2: 
Financial offer 
and 
preferences 

1) Score Bid evaluation points for financial offer. 

2) Confirm that Bidders are eligible for the preferences claimed and if so, score Bid evaluation 
points for preferencing. 

3) Calculate total Bid evaluation points. 

4) Rank Bid offers from the highest number of Bid evaluation points to the lowest. 

5) Recommend Bidder with the highest number of Bid evaluation points for the award of the 
contract, unless there are compelling and justifiable reasons not to do so. 

 
 
 

Method 3: 
Financial offer 
and quality 

1) Score quality, rejecting all Bid offers that fail to score the  minimum number of points for 
quality stated in the Bid data. 

2) Score Bid evaluation points for financial offer. 

3) Calculate total Bid evaluation points. 

4) Rank Bid offers from the highest number of Bid evaluation points to the lowest. 

5) Recommend Bidder with the highest number of Bid evaluation points for the award of the 
contract, unless there are compelling and justifiable reasons not to do so. 

Method 4: 
Financial offer, 
quality and 
preferences 

1) Score quality, rejecting all Bid offers that fail to score the minimum number of points for 
quality stated in the Bid data. 

2) Score Bid evaluation points for financial offer. 

3) Confirm that Bidders are eligible for the preferences claimed, and if so, score Bid evaluation 
points for preferencing. 

4) Calculate total Bid evaluation points. 

5) Rank Bid offers from the highest number of Bid evaluation points to the lowest. 

6) Recommend Bidder with the highest number of Bid evaluation points for the award of the 
contract, unless there are compelling and justifiable reasons not to do so. 
. 

 
Note: Sub-clause F3.11.1 Method 4 will be used for the evaluation of this tender. 



Project Description: Appointment of a Contractor for the Re-gravelling of Gravel Roads and Rehabilitation of 
Stormwater in Ward 9 
Project Number: T08/2027 
_____________________________________________________________________________________________ 

 

 
 

DPKISLM discourages fraud and corruption. 
12 

 
 
 

FUNCTIONALITY EVALUATION  
The following is the criteria that the Bidders will be evaluated for Functionality: 
 
According to the MFMA Circular No. 53 of the Municipal Finance Act No. 56 of 2003, Bidders will also be 
evaluated on Functionality. The minimum Score for functionality is 60%, 60 points out of 100 as 
prescribed in the following table. The bidder must score the minimum points in each and every category to 
show the ability to execute this project. 
 
The quality criteria and maximum score in respect of each of the criteria are as follows: 
COMPETENCE ACHIEVEMENT SCHEDULES 
 
TABLE A1: EXPERIENCE, REPUTATION AND REFERENCES 
 

 

Name reference with contact details 

TENDERED 
GOAL 

POINTS CLAIMED 
BY TENDERER  

ALLOCATED 
POINTS 

1  5   

2  5   

3  5   

4  5   

 SUB-TOTAL: Reputation and References 20   

 
SCORING QUALITY FOR TABLE A1 ABOVE: (Maximum 20 Points) 

 

 Experience on previous contracts of a project with a similar scope and of similar value completed 

over last five years.  

 

 Reference details must be valid in order to ensure gathering of relevant information. Experience 

must be on the Construction of Gravel Roads. 

 

 The tenderer must submit a completion certificate for each project. 

 

 The tenderer must also obtain a positive letter of reference from the Project Manager of previous 

completed project. 

 

 Points shall be allocated to tenderers who submit both the completion certificate and the reference 

letter. 

 

 Points shall be awarded as follows below for each project completed with a traceable reference: 

 
Required  Points allocation  Proof required. 

4 similar construction projects value 
above R 3 million or more 

20 Points  
 
Attach appointment letter and 
completion certificate per 
project submitted for 
evaluation. 

3 similar construction projects value 
above R 3 million or more 

15 Points 

2 similar construction projects value 
above R 3 million or more 

10 Points 

1 similar construction projects value 
above R 3 million or more 

5 points per project 

No similar work 0 points  
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Note: Where appointed project values received from tenderers for consideration exceed the value 
stated above, a maximum of 5 points shall be awarded per project.  Tenderers who do not submit 
at least one project shall be disqualified and not considered for further evaluation. To score the 
full 20 points, a minimum of 4 similar projects must be included. 
 
 

TABLE A2: FINANCIAL REFERENCES 
 

 

TARGETED GOALS 
TENDERED 

GOAL 

POINTS 
CLAIMED 

BY 
TENDERER 

ALLOCATED 
POINTS 

1 Bank rating of “C” or better (proof attached) 4   

2 
Proof of guarantee/letter of intent from a registered 
financial institution to the value of 10% of the offer 
shall be submitted 

6   

 SUB-TOTAL: Financial references 10   

 
SCORING QUALITY FOR TABLE A2 ABOVE- (Maximum 10 Points) 

 

 Proof of Banking Details and Bank Rating Letter of “C” or better must be attached. 

 

 Proof of guarantee/letter of intent from a registered financial institution to the value of 10% of the 

offer shall be submitted. 

 
     Point Allocation: 

Failure to Submit Details Disqualification 

Bank Rating of D, E or F Disqualification 

Bank Rating C or better 4 points 

Proof of Guarantee/Letter of intent 6 points 

A maximum of 10 points shall be allocated for Table A2. 
 
Note: Bank rating and proof of guarantee must be attached. Tenderers who do not submit any of 
the above required documents shall be disqualified and shall not be considered further evaluation. 
 

TABLE A3: SPECIFIC KNOWLEDGE 

 
TARGETED GOALS 

TENDERED 
GOAL 

POINTS 
CLAIMED BY 
TENDERER 

ALLOCATED 
POINTS 

1 
Site agent trained in labour in intensive 
construction methods  

4   

2 Contracts Manager 4   

3 Senior Foreman 4   

4 Quality control Officer 4   

5 Safety Officer 4   

 SUB-TOTAL: Specific Knowledge 20   

 
SCORING QUALITY FOR TABLE A3 ABOVE - (Maximum 20 Points) 
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Key Staff 

 Site Agent – NQF 6 Qualification and National Diploma in Built Environment or equivalent and 

minimum of 5 years’ relevant experience to score the maximum points in this category. 

 

 Contracts Manager – A BSc/BTech qualification or Higher, minimum 10 years’ experience based 

on field of expertise under consideration to score the maximum points in this category. 

 

 Senior Foreman – NQF 4 Labor Intensive Construction, minimum 15 years relevant experience to 

score the maximum points in this category. 

 

 Quality Control Officer – N Dip Civil Engineering, minimum 10 years’ experience to score the 

maximum points in this category. 

 

 Safety Officer – Safety Management Training Course (SAMTRAC) and registration with SACPCMP 

minimum 5 years or more relevant experience to score the maximum points in this category. 

 

Point Allocation: 

 

Personnel 15 Years’ 

Experience or 

more 

More than 10 

Years’, Less 

than 15 Years’ 

Experience 

More than 5 

Years’, Less 

than 10 Years’ 

Experience 

Less than 5 

Years’ 

Experience but 

more than 2 

Less than 

2 Years’ 

Experience 

Site Agent 4 4 3 2 0 

Contracts’ 

Manager 

4 4 2 0 0 

Senior Foreman 4 2 1 0 0 

Quality Control 

Officer 

4 4 2 0 0 

Safety Officer 4 4 4 2 0 

 

Note: CV’s and certified copies of qualifications must be attached in order to qualify for points 
Where CVs are attached with no certified copies of qualifications, no point will be awarded. A 
maximum of 4 points will be awarded for each relevant personnel, and a maximum of 20 points can 
be awarded in this category. 
 
TABLE A4: PLANT AND EQUIPMENT 
 

 TARGETED GOALS 
TENDERED 

GOAL 

POINTS 
CLAIMED BY 
TENDERER 

ALLOCATED 
POINTS 

1  1 TLB 2   

2  1 Tipper Trucks (10m³ or above) 2   

3  1 Mechanical Vibrating Roller Man-Operated 2   

4  1 Grader 2   

5   Excavator 2   

   Sub-Total 10   

SCORING QUALITY FOR TABLE A4 ABOVE - (Maximum 10 Points) 
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Points are allocated for the availability of required plant and equipment for the project (proof of ownership 
to be attached or letter of intent from a hiring company must be attached). There will be no pro-rated 
points allocated for this section.  
 
Where letters of intent from a hiring company are attached, they should: 
 

 Be letters obtained prior to tender closing. 

 

 not be older than 1 month prior to closing of tender. 

 be signed and dated with the company stamp. 

 
Note: No points shall be allocated for unsigned letters which do not fulfil the above requirements. 
 
TABLE A5: PROJECT EXECUTION PLAN 

 TARGETED GOALS 
TENDERED 

GOAL 

POINTS 
CLAIMED BY 
TENDERER 

ALLOCATED 
POINTS 

1  Methodology  4   

2  Organogram  4   

3  Health and Safety Plan 4   

4  Project Implementation Plan 4   

5  Programme 4   

  Sub-Total 20   

 
 SCORING QUALITY FOR TABLE A5 ABOVE - (Maximum 20 Points) 
 
Points are allocated for the Methodology, Organogram, Health and Safety Plan, Stormwater Management 
Plan and Programme respectively.  
 
Points will be allocated for each document listed in table 4 as per below: 

Excellent The method statement, organogram, stormwater 
management report, health and safety plan and 
programme are specifically tailored for the project 
objectives and requirements, and deals in detail with 
the critical construction aspects 

        4 points 

Good  The method statement, organogram, stormwater 
management report, health and safety plan and 
programme are generally tailored for the project 
objectives and requirements, and deals with the 
construction aspects  

3 points 

Satisfactory The method statement, organogram, stormwater 
management report, health and safety plan and 
programme are generic and has been tailored to meet 
the project objectives and requirements without dealing 
with construction aspects 

2 points 
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Poor The method statement, organogram, stormwater 
management report, health and safety plan and 
programme are poor and does not adequately identify / 
satisfy project objectives or requirements. The tenderer 
has misunderstood the scope of work and did not deal 
with construction aspects 

1 point 

No 
submission 

The tenderer does not submit the Project Execution 
Plan 

0 points 

 
Note: The Project Engineer will evaluate each of these submitted documents and shall determine 
the quality based on the scoring criteria above. A maximum of 20 points will be awarded in this 
category. 
 
 
TABLE A6: QUALITY ASSURANCE AND CONTROL PLAN 

 TARGETED GOALS 
TENDERED 

GOAL 

POINTS 
CLAIMED BY 
TENDERER 

ALLOCATED 
POINTS 

1  Quality Plan Report 10   

 Sub-Total  10   

SCORING QUALITY FOR TABLE A6 ABOVE - (Maximum 10 Points) 
 
Points are allocated below: 

Excellent 
The quality assurance and control plan is specifically 
tailored for the project objectives and requirements, 
and deals in detail with the critical construction aspects 

10 points 

Good  
The quality assurance and control plan is generally 
tailored for the project objectives and requirements, 
and deals with the construction aspects  

8 points 

Satisfactory 
The quality assurance and control plan is generic and 
has been tailored to meet the project objectives and 
requirements without dealing with construction aspects 

6 points 

Poor 

The quality assurance and control plan is poor and 
does not adequately identify / satisfy project objectives 
or requirements. The tenderer has misunderstood the 
scope of work and did not deal with construction 
aspects 

2 points 

No 
submission 

The tenderer does not submit the quality control plan 
0 points 

 
Note: The Project Engineer shall evaluate the submitted document and shall determine the quality 
based on the scoring criteria above. A maximum of 10 points will be awarded in this category. 
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TABLE A7: QUALITY MANAGEMENT SYSTEM 
 

 TARGETED GOALS 
TENDERED 

GOAL 

POINTS 
CLAIMED BY 
TENDERER 

ALLOCATED 
POINTS 

1  Quality Management Report 10   

  Sub-Total 10   

SCORING QUALITY FOR TABLE A7 ABOVE - (Maximum 10 Points) 
 
Points are allocated below: 

Excellent The tenderer has submitted an ISO 9001 Accredited 
Quality Management System document. 

         10 points 

Satisfactory The tenderer has submitted a generic internal Quality 
Management Document which is not ISO Accredited. 

6 points 

No 
submission 

The tenderer does not submit the Quality Management 
System document. 

0 points 

 
 
Note: The Project Engineer will evaluate the submitted document and shall determine the quality 
based on the scoring criteria above. A maximum of 10 points will be awarded in this category. 
 
TABLE A8: FUNCTIONALITY AND QUALITY SCORING TOTALS 
 

Scoring as per Tables A1 to A7 
above. Maximum Points to be 

Allocated 

Points 
Claimed by 
Tenderer 

Allocated 
Points 

Functionality 
and Quality  

Table A1 20 
 

 

Table A2 10 
 

 

Table A3 20 
 

 

Table A4 10 
 

 

Table A5 20   

Table A6 10   

Table A7 10   

Sub Total 100 
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DR. PIXLEY KA ISAKA SEME LOCAL MUNICIPALITY 
 

APPOINTMENT OF A CONTRACTOR FOR THE RE-GRAVELLING OF GRAVEL ROADS AND 
REHABILITATION OF STORMWATER IN WARD 9 

  

T2.1 List of Returnable Documents 

The Bidder must complete the following returnable documents:  
 
1   Returnable Schedules required only for Bid evaluation purposes  
 

 Certificate of authority for joint ventures (where applicable) 

 Compulsory Enterprise Questionnaire 

 Record of Addenda to Bid Documents 

 Proposed Amendments and Qualifications 

 Schedule of Subcontractors 

 Schedule of Plant and Equipment  

 Schedule of the Bidder’s Experience 

 Municipal statement on Bidder’s rates and taxes 
 
2   Other documents required only for Bid evaluation purposes 
 

 completed tender documents; 

 a company profile; 

 a company registration certificate; 

 certified ID copies of the company’s shareholders, members, trustees, etc 

 a valid tax clearance certificate;  

 a proposed construction / works programme;  

 letter confirming a signatory of authority  

 CIDB registration certificate (3CE) 
 an original B-BBEE certificate; and 

 proof of purchase of the Bid document (i.e. copy of the receipt) 
 

3   Returnable Schedules that will be incorporated into the contract 
 

 Preferencing Schedule (direct preferences)  
 
4   Other documents that will be incorporated into the contract  
 
5   The offer portion of the C1.1 Offer and Acceptance 
 
6   C1.2      Contract Data (Part 2) 
 
7   C2.2      Bill of quantities  
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Record of Addenda to Bid documents 

 

We confirm that the following communications received from the Employer before the submission of this Bid offer, 
amending the Bid documents, have been taken into account in this Bid offer: 

 Date Title or Details 

1.   
 
 
 

 

2.   
 
 
 

 

3.   
 
 
 

 

4.   
 
 
 

 

5.   
 
 
 

 

6.   
 
 
 

 

7.   
 
 
 

 

8.   
 
 
 

 

Attach additional pages if more space is required. 

 

Signed 

  

Date 

 

 

Name 

  

Position 

 

 

Bidder 
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Certificate of Authority for Joint Ventures 

 

This Returnable Schedule is to be completed by joint ventures. 

 

We, the undersigned, are submitting this Bid offer in Joint Venture and hereby authorise Mr/Ms . . . . . . . . . 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . , authorised signatory of the company . . . . . . . . . . . . . . . . . . . . . . . . . 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  , acting in the capacity of lead partner, to sign all 

documents in connection with the Bid offer and any contract resulting from it on our behalf.   

 

NAME OF FIRM ADDRESS DULY AUTHORISED 

SIGNATORY 

Lead partner 
 
 

 

 

 

 

 

 

 

 

 

 

Signature. . . . . . . . . . . . .  

Name …….. 

Designation 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Signature. . . . . . . . . . . . .  

Name …….. 

Designation 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Signature. . . . . . . . . . . . .  

Name …….. 

Designation 

 

 

 

 

 

 

  

 

 

 

Signature. . . . . . . . . . . . .  

Name …….. 

Designation 
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Schedule of Proposed Subcontractors  
    

We notify you that it is our intention to employ the following Subcontractors for work in this contract.  

If we are awarded a contract, we agree that this notification does not change the requirement for us to submit the 
names of proposed Subcontractors in accordance with requirements in the contract for such appointments.  If there 
are no such requirements in the contract, then your written acceptance of this list shall be binding between us. 

We confirm that all subcontractors who are contracted to construct a house are registered as home builders with the 
National Home Builders Registration Council. 

 Name and address of proposed 
Subcontractor 

Nature and extent of work Previous experience with 
Subcontractor. 

1.     

2.     

3.     

4.     

5.   
 
 
 
 
 
 
 
 

  

 

Signed 

  

Date 

 

 

Name 

  

Position 

 

 

Bidder 
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Schedule of Plant and Equipment  
 

The following are lists of major items of relevant equipment that I/we presently own or lease and will have available 
for this contract or will acquire or hire for this contract if my/our Bid is accepted. 
  
(a) Details of major equipment that is owned by and immediately available for this contract.   
 

Quantity Description, size, capacity, etc. 

 
 
 
 
 
 

 
 
 
 
 
 
 
 

 

Attach additional pages if more space is required. 

 

(b) Details of major equipment that will be hired or acquired for this contract if my/our Bid is acceptable. 

 

Quantity Description, size, capacity, etc. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Attach additional pages if more space is required. 

  

 

 

Signed 

  

Date 

 

 

Name 

  

Position 

 

 

Bidder 
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Schedule of the Bidder’s Experience 
 

The following is a statement of similar work successfully executed by myself/ourselves: 

Employer, contact person 
and telephone number. 

Description of Contract and Scope of 
Work 

Value of work 
inclusive of VAT 
(Rand) 

Date 
completed 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

   

    

 

 

 

Signed 

  

Date 

 

 

Name 

  

Position 

 

 

Bidder 
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Proposed amendments and qualifications 
 

The Bidder should record any deviations or qualifications he may wish to make to the Bid documents in this Returnable 
Schedule. Alternatively, a Bidder may state such deviations and qualifications in a covering letter to his Bid and 
reference such letter in this schedule. 
 
The Bidder’s attention is drawn to clause F.3.8 of the Standard Conditions of Bid referenced in the Bid Data regarding 
the employer’s handling of material deviations and qualifications. 
 

Page Clause or item Proposal 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

 

 

 

Signed 

  

Date 

 

 

Name 

  

Position 

 

 

Bidder 
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MBD1 

PART A 
INVITATION TO BID 

 

YOU ARE HEREBY INVITED TO BID FOR REQUIREMENTS OF THE (NAME OF MUNICIPALITY/ MUNICIPAL ENTITY) 

BID NUMBER: T08/2027 CLOSING DATE: 11 August 2026 CLOSING TIME: 12:00 

DESCRIPTION  

THE SUCCESSFUL BIDDER WILL BE REQUIRED TO FILL IN AND SIGN A WRITTEN CONTRACT FORM (MBD7). 

BID RESPONSE DOCUMENTS MAY BE DEPOSITED IN THE BID BOX 
SITUATED AT (STREET ADDRESS 

 
 

 

 

 

 

 

SUPPLIER INFORMATION 

NAME OF BIDDER  

POSTAL ADDRESS  

STREET ADDRESS  

TELEPHONE NUMBER CODE  NUMBER  

CELLPHONE NUMBER  

FACSIMILE NUMBER CODE  NUMBER  

E-MAIL ADDRESS  

VAT REGISTRATION NUMBER  

TAX COMPLIANCE STATUS TCS PIN:  OR CSD No:  

1. ARE YOU THE ACCREDITED 
REPRESENTATIVE IN SOUTH 
AFRICA FOR THE GOODS 
/SERVICES OFFERED? 

Yes                         No  
 
[IF YES ENCLOSE PROOF] 
 

2. ARE YOU A 
FOREIGN BASED 
SUPPLIER FOR 
THE GOODS 
/SERVICES 
OFFERED? 
 

Yes No 
 
[IF YES, ANSWER PART B:3 ] 
 

3. TOTAL NUMBER OF ITEMS 
OFFERED  4. TOTAL BID PRICE R 

5. SIGNATURE OF BIDDER 
……………………………… 6. DATE  

7. CAPACITY UNDER WHICH THIS 
BID IS SIGNED  

BIDDING PROCEDURE ENQUIRIES MAY BE DIRECTED TO: TECHNICAL INFORMATION MAY BE DIRECTED TO: 

DEPARTMENT Supply Chain Management Unit CONTACT PERSON Mr Menzi Nene 

CONTACT PERSON Ms Melody Ralinotsi TELEPHONE NUMBER 017 734 6100 

TELEPHONE NUMBER 017 734 6100 FACSIMILE NUMBER 086 630 2209 

FACSIMILE NUMBER 086 630 2209 E-MAIL ADDRESS menzin@pixleykaseme.gov.za 

E-MAIL ADDRESS melodyr@pixleykaseme.gov.za  
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PART B 
TERMS AND CONDITIONS FOR BIDDING 

  

8. BID SUBMISSION: 

1.1. BIDS MUST BE DELIVERED BY THE STIPULATED TIME TO THE CORRECT ADDRESS. LATE BIDS WILL NOT BE 
ACCEPTED FOR CONSIDERATION. 

1.2. ALL BIDS MUST BE SUBMITTED ON THE OFFICIAL FORMS PROVIDED (NOT TO BE RE-TYPED) OR ONLINE 

1.3. THIS BID IS SUBJECT TO THE PREFERENTIAL PROCUREMENT POLICY FRAMEWORK ACT AND THE PREFERENTIAL 
PROCUREMENT REGULATIONS THE GENERAL CONDITIONS OF CONTRACT (GCC) AND, IF APPLICABLE, ANY 
OTHER SPECIAL CONDITIONS OF CONTRACT. 

 
9. TAX COMPLIANCE REQUIREMENTS 

2.1 BIDDERS MUST ENSURE COMPLIANCE WITH THEIR TAX OBLIGATIONS.  

2.2 BIDDERS ARE REQUIRED TO SUBMIT THEIR UNIQUE PERSONAL IDENTIFICATION NUMBER (PIN) ISSUED BY SARS 
TO ENABLE   THE ORGAN OF STATE TO VIEW THE TAXPAYER’S PROFILE AND TAX STATUS. 

2.3 APPLICATION FOR THE TAX COMPLIANCE STATUS (TCS) CERTIFICATE OR PIN MAY ALSO BE MADE VIA E-FILING. 
IN ORDER TO USE THIS PROVISION, TAXPAYERS WILL NEED TO REGISTER WITH SARS AS E-FILERS THROUGH 
THE WEBSITE WWW.SARS.GOV.ZA. 

2.4 FOREIGN SUPPLIERS MUST COMPLETE THE PRE-AWARD QUESTIONNAIRE IN PART B:3.  

2.5 BIDDERS MAY ALSO SUBMIT A PRINTED TCS CERTIFICATE TOGETHER WITH THE BID.  

2.6 IN BIDS WHERE CONSORTIA / JOINT VENTURES / SUB-CONTRACTORS ARE INVOLVED, EACH PARTY MUST SUBMIT 
A SEPARATE   TCS CERTIFICATE / PIN / CSD NUMBER. 

2.7 WHERE NO TCS IS AVAILABLE BUT THE BIDDER IS REGISTERED ON THE CENTRAL SUPPLIER DATABASE (CSD), A 
CSD NUMBER MUST BE PROVIDED.  

10. QUESTIONNAIRE TO BIDDING FOREIGN SUPPLIERS 

3.1. IS THE ENTITY A RESIDENT OF THE REPUBLIC OF SOUTH AFRICA (RSA)?                   YES   NO 

3.2. DOES THE ENTITY HAVE A BRANCH IN THE RSA?                                          YES   NO 

3.3. DOES THE ENTITY HAVE A PERMANENT ESTABLISHMENT IN THE RSA?                                   YES   NO 

3.4. DOES THE ENTITY HAVE ANY SOURCE OF INCOME IN THE RSA?                                    YES   NO 

3.5. IS THE ENTITY LIABLE IN THE RSA FOR ANY FORM OF TAXATION?                                 YES   NO  
 

IF THE ANSWER IS “NO” TO ALL OF THE ABOVE, THEN IT IS NOT A REQUIREMENT TO REGISTER FOR A TAX 
COMPLIANCE STATUS SYSTEM PIN CODE FROM THE SOUTH AFRICAN REVENUE SERVICE (SARS) AND IF NOT 
REGISTER AS PER 2.3 ABOVE. 
 

 

NB: FAILURE TO PROVIDE ANY OF THE ABOVE PARTICULARS MAY RENDER THE BID INVALID. 
NO BIDS WILL BE CONSIDERED FROM PERSONS IN THE SERVICE OF THE STATE. 
 
 
 

SIGNATURE OF BIDDER:     …………………………………………… 
 
CAPACITY UNDER WHICH THIS BID IS SIGNED:  …………………………………………… 
 
DATE:        …………………………………………. 
 

 
 

http://www.sars.gov.za/
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MBD 2 
 

TAX CLEARANCE CERTIFICATE REQUIREMENTS 
 
It is a condition of bid that the taxes of the successful bidder must be in order, or that 
satisfactory arrangements have been made with South African Revenue Service (SARS) to 
meet the bidder’s tax obligations. 
 
1. In order to meet this requirement bidders are required to complete in full the attached form TCC 

001 “Application for a Tax Clearance Certificate” and submit it to any SARS branch office 
nationally. The Tax Clearance Certificate Requirements are also applicable to foreign bidders / 
individuals who wish to submit bids. 

 
2.  SARS will then furnish the bidder with a Tax Clearance Certificate that will be valid for a period 

of 1 (one) year from the date of approval. 
 
3. The original Tax Clearance Certificate must be submitted together with the bid. Failure to submit 

the original and valid Tax Clearance Certificate will result in the invalidation of the bid. Certified 
copies of the Tax Clearance Certificate will not be acceptable. 

 
4. In bids where Consortia / Joint Ventures / Sub-contractors are involved, each party must submit 

a separate Tax Clearance Certificate. 
 
 
5. Copies of the TCC 001 “Application for a Tax Clearance Certificate” form are available from any 

SARS branch office nationally or on the website www.sars.gov.za. 
 
6.  Applications for the Tax Clearance Certificates may also be made via e-Filing. In order to use 

this provision, taxpayers will need to register with SARS as eFilers through the website 
www.sars.gov.za. 

 
 

http://www.sars.gov.za/
http://www.sars.gov.za/
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MBD 4 

 

DECLARATION OF INTEREST 

 

1. No bid will be accepted from persons in the service of the state. 
2. Any person, having a kinship with persons in the service of the state, including a blood relationship, 

may make an offer or offers in terms of this invitation to bid.  In view of possible allegations of 
favouritism, should the resulting bid, or part thereof, be awarded to persons connected with or related 
to persons in service of the state, it is required that the bidder or their authorised representative 
declare their position in relation to the evaluating/adjudicating authority and/or take an oath declaring 
his/her interest.  

 
 
3. In order to give effect to the above, the following questionnaire must be completed and submitted with the bid. 

 
3.1 Full Name: ………………………………………………………………………… 
 
3.2 Identity Number: ………………………………………………………………… 
 
3.3 Company Registration Number: ………………………………………………… 
 
3.4 Tax Reference Number: ………………………………………………………… 
 
3.5 VAT Registration Number: ……………………………….……………………… 
 

3.6 Are you presently in the service of the state                                                                     YES / NO 
 
3.6.1 If so, furnish particulars. 
 

……………………………………………………………… 

                                                      

 

 MSCM Regulations: “in the service of the state” means to be – 

(a) a member of – 
(i) any municipal council; 
(ii) any provincial legislature; or 
(iii) the national Assembly or the national Council of provinces; 

 

(b) a member of the board of directors of any municipal entity; 
(c) an official of any municipality or municipal entity; 
(d) an employee of any national or provincial department, national or provincial public entity or constitutional institution within 

the meaning of the Public Finance Management Act, 1999 (Act No.1 of 1999); 
(e) a member of the accounting authority of any national or provincial public entity; or 
(f) an employee of Parliament or a provincial legislature. 
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……………………………………………………………… 

 
3.7 Have you been in the service of the state for the past                                                       YES / NO 

twelve months? 
 

3.7.1 If so, furnish particulars. 
 

……………………………………………………………… 
……………………………………………………………… 

 
3.8 Do you, have any relationship (family, friend, other) with                                                  YES / NO 

persons in the service of the state and who may be involved 
with the evaluation and or adjudication of this bid? 

 
3.8.1 If so, furnish particulars. 
 

……………………………………………………………… 
……………………………………………………………… 

 
3.9 Are you, aware of any relationship (family, friend, other) between                                    YES / NO 

a bidder and any persons in the service of the state who may 
be involved with the evaluation and or adjudication of this bid? 

 
3.9.1 If so, furnish particulars. 
 

……………………………………………………………… 
……………………………………………………………… 

 
3.10 Are any of the company’s directors, managers, principal                                   YES/NO 

shareholders or stakeholders in service of the state? 

 
3.9.1 If so, furnish particulars. 
 

……………………………………………………………… 
……………………………………………………………… 

 
3.11 Are any spouse, child or parent of the company’s directors,                                            YES / NO 

managers, principal shareholders or stakeholders in service 
of the state? 

 
3.11.1 If so, furnish particulars. 
 
 ……………………………………………………………… 
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CERTIFICATION 
 
 
I, THE UNDERSIGNED (NAME)   ………………………………………………………......……………… 
 
CERTIFY THAT THE INFORMATION FURNISHED ON THIS DECLARATION FORM IS CORRECT. 
 

I ACCEPT THAT THE STATE MAY ACT AGAINST ME SHOULD THIS DECLARATION PROVE TO BE FALSE. 

 

 

 
 
…………………………………..                                                              ………………………… 
Signature Date 
 
 
 
 
 
…………………………………. …………………………………………………………… 
Position                                  Name of Bidder 
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MBD 6.1 
 
PREFERENCE POINTS CLAIM FORM IN TERMS OF THE PREFERENTIAL PROCUREMENT 

REGULATIONS 2022 
 

This preference form must form part of all tenders invited.  It contains general information and 
serves as a claim form for preference points for specific goals.  
 
NB: BEFORE COMPLETING THIS FORM, TENDERERS MUST STUDY THE GENERAL 

CONDITIONS, DEFINITIONS AND DIRECTIVES APPLICABLE IN RESPECT OF THE 
TENDER AND PREFERENTIAL PROCUREMENT REGULATIONS, 2022 

 

 
1. GENERAL CONDITIONS 

1.1 The following preference point systems are applicable to invitations to tender: 

- the 80/20 system for requirements with a Rand value of up to R50 000 000 (all 

applicable taxes included); and  

- the 90/10 system for requirements with a Rand value above R50 000 000 (all 

applicable taxes included). 

 
1.2 To be completed by the organ of state 

 (delete whichever is not applicable for this tender). 

a) The applicable preference point system for this tender is the 90/10 preference point 

system. 

 
b) The applicable preference point system for this tender is the 80/20 preference point 

system. 

 
c) Either the 90/10 or 80/20 preference point system will be applicable in this tender. The 

lowest/ highest acceptable tender will be used to determine the accurate system once 

tenders are received. 

 

1.3 Points for this tender (even in the case of a tender for income-generating contracts) shall 

be awarded for:  

(a) Price; and 

(b) Specific Goals. 
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1.4 To be completed by the organ of state: 

The maximum points for this tender are allocated as follows: 

 POINTS 

PRICE 80 

SPECIFIC GOALS 20 

Total points for Price and SPECIFIC GOALS  100 

 

1.5 Failure on the part of a tenderer to submit proof or documentation required in terms of this 

tender to claim points for specific goals with the tender, will be interpreted to mean that 

preference points for specific goals are not claimed. 

 

1.6 The organ of state reserves the right to require of a tenderer, either before a tender is 

adjudicated or at any time subsequently, to substantiate any claim in regard to preferences, 

in any manner required by the organ of state. 

 

2. DEFINITIONS 

(a)  “tender” means a written offer in the form determined by an organ of state in response 

to an invitation to provide goods or services through price quotations, competitive tendering 

process or any other method envisaged in legislation;  

(b) “price” means an amount of money tendered for goods or services, and includes 

all applicable taxes less all unconditional discounts;  

(c) “rand value” means the total estimated value of a contract in Rand, calculated at the time 

of bid invitation, and includes all applicable taxes;  

(d) “tender for income-generating contracts” means a written offer in the form determined 

by an organ of state in response to an invitation for the origination of income-generating 

contracts through any method envisaged in legislation that will result in a legal agreement 

between the organ of state and a third party that produces revenue for the organ of state, 

and includes, but is not limited to, leasing and disposal of assets and concession contracts, 

excluding direct sales and disposal of assets through public auctions; and  

(e) “the Act” means the Preferential Procurement Policy Framework Act, 2000 (Act No. 5 of 

2000).   
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3. FORMULAE FOR PROCUREMENT OF GOODS AND SERVICES 

 

3.1. POINTS AWARDED FOR PRICE 

 
3.1.1   THE 80/20 OR 90/10 PREFERENCE POINT SYSTEMS  

 A maximum of 80 or 90 points is allocated for price on the following basis: 
 
  80/20 or 90/10  
 

 𝑷𝒔 = 𝟖𝟎(𝟏 −
𝑷𝒕−𝑷𝒎𝒊𝒏

𝑷𝒎𝒊𝒏
) or 𝑷𝒔 = 𝟗𝟎(𝟏 −

𝑷𝒕−𝑷𝒎𝒊𝒏

𝑷𝒎𝒊𝒏
) 

 Where 

 Ps = Points scored for price of tender under consideration 

 Pt = Price of tender under consideration 

 Pmin = Price of lowest acceptable tender 

 

3.2. FORMULAE FOR DISPOSAL OR LEASING OF STATE ASSETS AND INCOME 

GENERATING PROCUREMENT 

 
 

3.2.1. POINTS AWARDED FOR PRICE 

 
A maximum of 80 or 90 points is allocated for price on the following basis: 

  
              80/20                or             90/10  
 

 𝑷𝒔 = 𝟖𝟎(𝟏 +
𝑷𝒕−𝑷𝒎𝒂𝒙

𝑷𝒎𝒂𝒙
) or 𝑷𝒔 = 𝟗𝟎(𝟏 +

𝑷𝒕−𝑷𝒎𝒂𝒙

𝑷𝒎𝒂𝒙
) 

  

Where 

 Ps = Points scored for price of tender under consideration 

 Pt = Price of tender under consideration 

 Pmax = Price of highest acceptable tender 

 

4. POINTS AWARDED FOR SPECIFIC GOALS  

 

4.1. In terms of Regulation 4(2); 5(2); 6(2) and 7(2) of the Preferential Procurement 

Regulations, preference points must be awarded for specific goals stated in the 
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tender. For the purposes of this tender the tenderer will be allocated points based 

on the goals stated in table 1 below as may be supported by proof/ documentation 

stated in the conditions of this tender:  

 

4.2. In cases where organs of state intend to use Regulation 3(2) of the Regulations, which 

states that, if it is unclear whether the 80/20 or 90/10 preference point system applies, an 

organ of state must, in the tender documents, stipulate in the case of—  

(a) an invitation for tender for income-generating contracts, that either the 80/20 or 

90/10 preference point system will apply and that the highest acceptable tender 

will be used to determine the applicable preference point system; or 

  
(b) any other invitation for tender, that either the 80/20 or 90/10 preference point 

system will apply and that the lowest acceptable tender will be used to determine 

the applicable preference point system,   

then the organ of state must indicate the points allocated for specific goals for both the 
90/10 and 80/20 preference point system.  

 

Table 1: Specific goals for the tender and points claimed are indicated per the table below.  

(Note to organs of state: Where either the 90/10 or 80/20 preference point system is 
applicable, corresponding points must also be indicated as such.  

Note to tenderers: The tenderer must indicate how they claim points for each preference 
point system.)   

 

 

 

 

The specific goals allocated 

points in terms of this tender 

 

Number of points 

allocated (80/20 

system) 

(To be completed by the organ of 

state) 

Number of   points claimed 

(80/20 

system) 

(To be completed by the 

tenderer) 

At least 51%Black 4 
 

At least 51%Youth 4 
 

At least 51%Woman 4 
 

People with disabilities  3 
 

Locality - Dr Pixley Ka Isaka Seme LM 5 
 

TOTAL 20  
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 DECLARATION WITH REGARD TO COMPANY/FIRM 
 
4.3. Name of company/firm……………………………………………………………………. 

4.4. Company registration number: …………………………………………………………... 

4.5. TYPE OF COMPANY/ FIRM 

 Partnership/Joint Venture / Consortium 

 One-person business/sole propriety 

 Close corporation 

 Public Company 

 Personal Liability Company 

 (Pty) Limited  

 Non-Profit Company 

 State Owned Company 
[TICK APPLICABLE BOX] 

 
4.6. I, the undersigned, who is duly authorised to do so on behalf of the company/firm, certify 

that the points claimed, based on the specific goals as advised in the tender, qualifies 

the company/ firm for the preference(s) shown and I acknowledge that: 

i) The information furnished is true and correct; 

ii) The preference points claimed are in accordance with the General Conditions as 

indicated in paragraph 1 of this form; 

iii) In the event of a contract being awarded as a result of points claimed as shown in 

paragraphs 1.4 and 4.2, the contractor may be required to furnish documentary proof 

to the satisfaction of the organ of state that the claims are correct;  

iv) If the specific goals have been claimed or obtained on a fraudulent basis or any of 

the conditions of contract have not been fulfilled, the organ of state may, in addition 

to any other remedy it may have – 

 
(a) disqualify the person from the tendering process; 

(b) recover costs, losses or damages it has incurred or suffered as a 

result of that person’s conduct; 

(c) cancel the contract and claim any damages which it has suffered as 

a result of having to make less favourable arrangements due to such 

cancellation; 

(d) recommend that the tenderer or contractor, its shareholders and 

directors, or only the shareholders and directors who acted on a 

fraudulent basis, be restricted from obtaining business from any 

organ of state for a period not exceeding 10 years, after the audi 

alteram partem (hear the other side) rule has been applied; and 
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(e) forward the matter for criminal prosecution, if deemed necessary. 

 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
        
 

     

 
 

………………………………………. 
SIGNATURE(S) OF TENDERER(S) 

 

 
SURNAME AND NAME:  ………………………………………………………. 

 
DATE:                   ……………………………………………………… 

 

ADDRESS:                  ……………………………………………………… 

                          ……………………………………………………… 

           ………………………………………………………  
 
           ……………………………………………………… 
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MBD 7.2 

CONTRACT FORM - RENDERING OF SERVICES 

THIS FORM MUST BE FILLED IN DUPLICATE BY BOTH THE SERVICE PROVIDER (PART 1) AND THE 
PURCHASER (PART 2).  BOTH FORMS MUST BE SIGNED IN THE ORIGINAL SO THAT THE SERVICE 
PROVIDER AND THE PURCHASER WOULD BE IN POSSESSION OF ORIGINALLY SIGNED 
CONTRACTS FOR THEIR RESPECTIVE RECORDS. 
 

PART 1 (TO BE FILLED IN BY THE SERVICE PROVIDER) 
 
1. I hereby undertake to render services described in the attached bidding documents to (name of the 

institution)……………………………………. in accordance with the requirements and task directives 
/ proposals specifications stipulated in Bid Number………….……….. at the price/s quoted.  My 
offer/s remains binding upon me and open for acceptance by the Purchaser during the validity 
period indicated and calculated from the closing date of the bid. 

 
2. The following documents shall be deemed to form and be read and construed as part of this 

agreement: 
 

(i) Bidding documents, viz 
- Invitation to bid; 
- Tax clearance certificate; 
- Pricing schedule(s); 
- Filled in task directive/proposal; 
- Preference claims for Broad Based Black Economic Empowerment Status Level of 

Contribution in terms of the Preferential Procurement Regulations 2011; 
- Declaration of interest; 
- Declaration of Bidder’s past SCM practices; 
- Certificate of Independent Bid Determination; 
- Special Conditions of Contract;  

(ii) General Conditions of Contract; and 
(iii) Other (specify) 
 

3. I confirm that I have satisfied myself as to the correctness and validity of my bid; that the price(s) 
and rate(s) quoted cover all the services specified in the bidding documents; that the price(s) and 
rate(s) cover all my obligations and I accept that any mistakes regarding price(s) and rate(s) and 
calculations will be at my own risk. 

 
4. I accept full responsibility for the proper execution and fulfilment of all obligations and conditions 

devolving on me under this agreement as the principal liable for the due fulfilment of this contract. 
 
5. I declare that I have no participation in any collusive practices with any bidder or any other person 

regarding this or any other bid. 
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6. I confirm that I am duly authorised to sign this contract. 
 

NAME (PRINT)  ……………………………. 
 
CAPACITY  …………………………………. 
 
SIGNATURE  ……………………………. 
 
NAME OF FIRM ……………………………. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

WITNESSES 
 
1 …….……………………………. 
 
2 ……….…………………………. 
 
DATE: …………………………….. 
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MBD 7.2 
 

CONTRACT FORM - RENDERING OF SERVICES 
 

PART 1 (TO BE FILLED IN BY THE PURCHASER /THE MUNICIPALITY) 
 
 
1. I…………….…………………….…. in my capacity as ……………………...…………………… accept 

your bid under reference number ……………… dated ……………………… for the rendering of 

services indicated hereunder and/or further specified in the annexure(s). 

 
2. An official order indicating service delivery instructions is forthcoming. 
 

3. I undertake to make payment for the services rendered in accordance with the terms and conditions 
of the contract, within 30 (thirty) days after receipt of an invoice. 

 
 
 

DESCRIPTION OF 
SERVICE 

PRICE (ALL 
APPLICABLE 

TAXES 
INCLUDED) 

COMPLETION 
DATE 

B-BBEE STATUS 
LEVEL OF 

CONTRIBUTION 

MINIMUM 
THRESHOLD 
FOR LOCAL 

PRODUCTION 
AND CONTENT 
(if applicable) 

     

 
 
 
4. I confirm that I am duly authorised to sign this contract. 
 
 
SIGNED AT ………………………………………     ON     ……………………………….................. 
 
 
NAME (PRINT) …………………………………………. 
 
SIGNATURE …………………………….…………… 
 
OFFICIAL STAMP 

 
 
 
 

WITNESSES 
 
1 ….……………………………. 
 
2 …..……………………………. 
 
DATE: …………………………….. 
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MBD 8 
 

DECLARATION OF BIDDER’S PAST SUPPLY CHAIN MANAGEMENT PRACTICES 

 
 

1. This Municipal Bidding Document must form part of all bids invited. 
 
2. It serves as a declaration to be used by municipalities and municipal entities in ensuring that when 

goods and services are being procured, all reasonable steps are taken to combat the abuse of the 
supply chain management system.  

 
3. The bid of any bidder may be rejected if that bidder, or any of its directors have: 
 

a) abused the municipality’s / municipal entity’s supply chain management system or committed 
any improper conduct in relation to such system; 

b) been convicted for fraud or corruption during the past five years; 
c) willfully neglected, reneged on or failed to comply with any government, municipal or other 

public sector contract during the past five years; or 
d) been listed in the Register for Tender Defaulters in terms of section 29 of the Prevention and 

Combating of Corrupt Activities Act (No 12 of 2004). 
 
4. In order to give effect to the above, the following questionnaire must be completed and 

submitted with the bid. 
 

Item Question Yes No 

4.1 Is the bidder or any of its directors listed on the National Treasury’s 
Database of Restricted Suppliers as companies or persons prohibited 
from doing business with the public sector? 

 

(Companies or persons who are listed on this Database were informed in 
writing of this restriction by the Accounting Officer/Authority of the 
institution that imposed the restriction after the audi alteram partem rule 
was applied). 

 

The Database of Restricted Suppliers now resides on the National 
Treasury’s website (www.treasury.gov.za) and can be accessed by clicking 
on its link at the bottom of the home page.  

 

Yes 
 

 
 

No 
 

 

4.1.1 If so, furnish particulars: 
 
 
 
 

http://www.treasury.gov.za/
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Item Question Yes No 

4.2 Is the bidder or any of its directors listed on the Register for Tender Defaulters 
in terms of section 29 of the Prevention and Combating of Corrupt Activities Act 
(No 12 of 2004)? 
 
The Register for Tender Defaulters can be accessed on the National 
Treasury’s website (www.treasury.gov.za) by clicking on its link at the 
bottom of the home page. 

Yes 
 

No 
 

4.2.1 If so, furnish particulars: 
 
 

4.3 Was the bidder or any of its directors convicted by a court of law (including a 
court of law outside the Republic of South Africa) for fraud or corruption during 
the past five years? 
 

Yes 
 

No 
 

4.3.1 If so, furnish particulars: 
 
 

4.4 Does the bidder or any of its directors owe any municipal rates and taxes or 
municipal charges to the municipality / municipal entity, or to any other 
municipality / municipal entity, that is in arrears for more than three months? 

 

Yes 
 

No 
 

4.4.1 If so, furnish particulars: 
 
 

4.5 Was any contract between the bidder and the municipality / municipal entity or 
any other organ of state terminated during the past five years on account of 
failure to perform on or comply with the contract? 
 

Yes 
 

No 
 

4.7.1 If so, furnish particulars: 
 
 

 

 

 

 

 

 

 

 

 

 

http://www.treasury.gov.za/
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CERTIFICATION 

 

I, THE UNDERSIGNED (FULL NAME) …………..……………………………..…… CERTIFY THAT THE 
INFORMATION FURNISHED ON THIS DECLARATION FORM TRUE AND CORRECT. 

 

I ACCEPT THAT, IN ADDITION TO CANCELLATION OF A CONTRACT, ACTION MAY BE TAKEN 
AGAINST ME SHOULD THIS DECLARATION PROVE TO BE FALSE. 

 

 

 

………………………………………...    …………………………. 

Signature          Date 

 

 

………………………………………...       …………………………………………………………. 

Position             Name of Bidder 
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MBD 9 

CERTIFICATE OF INDEPENDENT BID DETERMINATION 

 

1. This Municipal Bidding Document (MBD) must form part of all bids invited. 

2. Section 4(1)(b)(iii) of the Competition Act No. 89 of 1998, as amended, prohibits an agreement 

between, or concerted practice by, firms, or a decision by an association of firms, if it is between 

parties in a horizontal relationship and if it involves collusive bidding (or bid rigging).² Collusive 

bidding is a pe se prohibition meaning that it cannot be justified under any grounds. 

3. Municipal Supply Regulation 38(1) prescribes that a supply chain management policy must provide 

measures for the combating of abuse of the supply chain management system, and must enable 

the accounting officer, among others, to: 

 

a. take all reasonable steps to prevent such abuse; 

 

b. reject the bid of any bidder if that bidder or any of its directors has abused the supply chain 

management system of the municipality or municipal entity or has committed any improper 

conduct in relation to such system; and 

 

c. cancel a contract awarded to a person if the person committed any corrupt or fraudulent 

act during the bidding process or the execution of the contract. 

 

4. This MBD serves as a certificate of declaration that would be used by institutions to ensure that, 

when bids are considered, reasonable steps are taken to prevent any form of bid-rigging.  

 

5. In order to give effect to the above, the attached Certificate of Bid Determination (MBD 9) must be 

completed and submitted with the bid: 

 

¹ Includes price quotations, advertised competitive bids, limited bids and proposals. 

 

² Bid rigging (or collusive bidding) occurs when businesses, that would otherwise be expected to compete, secretly conspire 

to raise prices or lower the quality of goods and / or services for purchasers who wish to acquire goods and / or services 

through a bidding process.  Bid rigging is, therefore, an agreement between competitors not to compete. 
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MBD 9 

CERTIFICATE OF INDEPENDENT BID DETERMINATION 
 
I, the undersigned, in submitting the accompanying bid: 

 
______________________________________________________________________ 

(Bid Number and Description) 

  

in response to the invitation for the bid made by: 

 
_____________________________________________________________________ 

(Name of Municipality / Municipal Entity) 

 

do hereby make the following statements that I certify to be true and complete in every respect: 

 

I certify, on behalf of: _______________________________________________________ 
that: 

(Name of Bidder) 

 

1. I have read and I understand the contents of this Certificate; 
 
2. I understand that the accompanying bid will be disqualified if this Certificate is found not to be true 

and complete in every respect; 
 
3. I am authorized by the bidder to sign this Certificate, and to submit the accompanying bid, on behalf 

of the bidder; 
 
4. Each person whose signature appears on the accompanying bid has been authorized by the bidder 

to determine the terms of, and to sign, the bid, on behalf of the bidder; 
 
5. For the purposes of this Certificate and the accompanying bid, I understand that the word “competitor” 

shall include any individual or organization, other than the bidder, whether or not affiliated with the 
bidder, who: 
 
(a)  has been requested to submit a bid in response to this bid invitation; 

(b)  could potentially submit a bid in response to this bid invitation, based on their qualifications, 
abilities or experience; and 

(c) provides the same goods and services as the bidder and/or is in the same line of business as 
the bidder. 

 
6. The bidder has arrived at the accompanying bid independently from, and without consultation, 

communication, agreement or arrangement with any competitor. However communication between 

partners in a joint venture or consortium³ will not be construed as collusive bidding. 
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7.  In particular, without limiting the generality of paragraphs 6 above, there has been no consultation, 
communication, agreement or arrangement with any competitor regarding: 
 
(a) prices; 
(b) geographical area where product or service will be rendered (market allocation); 
(c) methods, factors or formulas used to calculate prices; 
(d) the intention or decision to submit or not to submit, a bid;  
(e) the submission of a bid which does not meet the specifications and conditions of the bid; or 
(f) bidding with the intention not to win the bid. 

8. In addition, there have been no consultations, communications, agreements or arrangements with 
any competitor regarding the quality, quantity, specifications and conditions or delivery particulars of 
the products or services to which this bid invitation relates. 

 
9. The terms of the accompanying bid have not been, and will not be, disclosed by the bidder, directly 

or indirectly, to any competitor, prior to the date and time of the official bid opening or of the awarding 
of the contract. 

 
10. I am aware that, in addition and without prejudice to any other remedy provided to combat any 

restrictive practices related to bids and contracts, bids that are suspicious will be reported to the 
Competition Commission for investigation and possible imposition of administrative penalties in terms 
of section 59 of the Competition Act No 89 of 1998 and or may be reported to the National Prosecuting 
Authority (NPA) for criminal investigation and or may be restricted from conducting business with the 
public sector for a period not exceeding ten (10) years in terms of the Prevention and Combating of 
Corrupt Activities Act  No 12 of 2004 or any other applicable legislation. 

 
 

………………………………………...        ………………………… 

Signature              Date 

 

………………………………………...        ……………………………………………. 

Position               Name of Bidder 

 
 
³ Joint venture or Consortium means an association of persons for the purpose of combining their expertise, property, 
capital, efforts, skill and knowledge in an activity for the execution of a contract. 
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DR. PIXLEY KA ISAKA SEME LOCAL MUNICIPALITY 
 

APPOINTMENT OF A CONTRACTOR FOR THE RE-GRAVELLING OF GRAVEL ROADS AND 
REHABILITATION OF STORMWATER IN WARD 9 

 
C1.1 Form of Offer and Acceptance  
 

Offer 
 
The employer, identified in the acceptance signature block, has solicited offers to enter into a contract for 
the procurement of: 
 
Bid: TENDER T08/2027 APPOINTMENT OF A CONTRACTOR FOR THE RE-GRAVELLING OF GRAVEL ROADS 
AND REHABILITATION OF STORMWATER IN WARD 9 
 

 
The Bidder, identified in the offer signature block, has examined the documents listed in the Bid data and 
addenda thereto as listed in the returnable schedules, and by submitting this offer has accepted the 
conditions of Bid. 
 
By the representative of the Bidder, deemed to be duly authorized, signing this part of this form of offer 
and acceptance, the Bidder offers to perform all of the obligations and liabilities of the contractor under 
the contract including compliance with all its terms and conditions according to their true intent and 
meaning for an amount to be determined in accordance with the conditions of contract identified in the 
contract data. 
 
THE OFFERED TOTAL OF THE PRICES INCLUSIVE OF VALUE ADDED TAX IS: 
 

…………………………………………………………………………………………………….. Rand (in words); 

R …………………………………………………………….. (in figures)  

 
This offer may be accepted by the employer by signing the acceptance part of this form of offer and 
acceptance and returning one copy of this document to the Bidder before the end of the period of validity 
stated in the Bid data, whereupon the Bidder becomes the party named as the contractor in the conditions 
of contract identified in the contract data. 
 
Signature       ……………………………………………...                        Date ……………………………….      

Name             …………………………………………….. 

Capacity         …………………………………………….. 

for the Bidder 
 (Name and           …………………………………………………………………………………………………...  
address of  
organization)         …………………………………………………………………………………………………... 
 
                              …………………………………………………………………………………………………... 
Name and                



 
Project Description: Appointment of a Contractor for the Re-gravelling of Gravel Roads and Rehabilitation of 
Stormwater in Ward 9 
Project Number: T08/2027 

____________________________________________________________________________________ 

 
 
 

DPKISLM discourages fraud and corruption. 
 
 

47 

signature  
of witness       …………………………………………..                           …………………………………………… 

Acceptance 
 
By signing this part of this form of offer and acceptance, the employer identified below accepts the Bidder’s 
offer.  In consideration thereof, the employer shall pay the contractor the amount due in accordance with 
the conditions of contract identified in the contract data.  Acceptance of the Bidder’s offer shall form an 
agreement between the employer and the Bidder upon the terms and conditions contained in this 
agreement and in the contract that is the subject of this agreement. 

 
The terms of the contract, are contained in:  
 

Part C1: Agreements and contract data, (which includes this agreement) 
Part C2: Pricing data 
Part C3: Scope of work. 
Part C4: Site information 
 

and drawings and documents or parts thereof, which may be incorporated by reference into Parts 1 to 4 
above.  
 
Deviations from and amendments to the documents listed in the Bid data and any addenda thereto as 
listed in the Bid schedules as well as any changes to the terms of the offer agreed by the Bidder and the 
employer during this process of offer and acceptance, are contained in the schedule of deviations attached 
to and forming part of this agreement.  No amendments to or deviations from said documents are valid 
unless contained in this schedule. 
 
The Bidder shall within two weeks after receiving a completed copy of this agreement, including the 
schedule of deviations (if any), contact the employer’s agent (whose details are given in the contract data) 
to arrange the delivery of any bonds, guarantees, proof of insurance and any other documentation to be 
provided in terms of the conditions of contract identified in the contract data. Failure to fulfill any of these 
obligations in accordance with those terms shall constitute a repudiation of this agreement. 
 
Notwithstanding anything contained herein, this agreement comes into effect on the date when the Bidder 
receives one fully completed original copy of this document, including the schedule of deviations (if any).  
Unless the Bidder (now contractor) within five working days of the date of such receipt notifies the 
employer in writing of any reason why he cannot accept the contents of this agreement, this agreement 
shall constitute a binding contract between the parties. 
 
Signature           ………………………………………………                         Date ……………………………………    

Name               …………………………………………….. 

Capacity          ……………………………………………… 

for the 
Employer          THE MUNICIPAL MANAGER  
                           DR. PIXLEY KA ISAKA SEME LOCAL MUNICIPALITY  
                           Private Bag X9011 
                           VOLKSRUST 
                           2470 
 

Name and           ………………………………………….     
Signature              
of witness            ……………………………………………                            Date ……………………………………     
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Schedule of Deviations 
 
1 Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

    Details  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

2 Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

    Details  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

3 Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

    Details  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

4 Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

    Details  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

5 Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

    Details  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

                . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

 
By the duly authorised representatives signing this agreement, the employer and the Bidder agree to and 
accept the foregoing schedule of deviations as the only deviations from and amendments to the 
documents listed in the Bid data and addenda thereto as listed in the Bid schedules, as well as any 
confirmation, clarification or changes to the terms of the offer agreed by the Bidder and the employer 
during this process of offer and acceptance. 
 
It is expressly agreed that no other matter whether in writing, oral communication or implied during the 
period between the issue of the Bid documents and the receipt by the Bidder of a completed signed copy 
of this Agreement shall have any meaning or effect in the contract between the parties arising from this 
agreement. 
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DR. PIXLEY KA ISAKA SEME LOCAL MUNICIPALITY 
 

 

C1.2 Contract Data  
 

The General Conditions of Contract for Construction Works (2015) published by the South African Institution 
of Civil Engineering, is applicable to this contract Drawings. Copies of these conditions of contract may be 
obtained from the South African Institution of Civil Engineering (Tel 011-805 5947). 

 
The conditions of Contract for Construction Works make several references to the Contract Data for specific 
data, which together with these conditions collectively describe the risks, liabilities and obligations of the 
contracting parties and the procedures for the administration of the Contract. The Contract Data shall have 
precedence in the interpretation of any ambiguity or inconsistency between it and the general conditions of 
contract. 
 
Each item of data given below is cross-referenced to the clause in the General Conditions of Contract for 
Construction Works to which it mainly applies. 
 

 
 
4.5.2 
 
49.6.1 to 
4.9.6.3 
 
55.1.8  
 
 
 
 

The variations to the General Conditions of Contract are: 
 
Replace the term “Safety” with “Occupational Health and Safety” 
 
Replace the term “Bank” with “Bank or Insurance Company” 
 
 
Replace sub-clause with: 
The Contractor or anyone on his behalf or in his employ would pay, offer or offer as payment to any 
person in the employ of the Employer, or in the employ of the Engineer, a gratuity or reward or 
commission. 
 
 

 
 
 
 
 
42 

The additional clauses to the General Conditions of Contract are: 
 
Extensions of time in respect of clause 42 in respect of abnormal rainfall shall be calculated using the 
following formula for each calendar month or part thereof: 
 
V = (Nw – Nn) + (Rw – Rn) 
                                 X 
Where: 
V      =   Extension of time in calendar days in respect of the calendar month under consideration. 
 
Nw   =   Actual number of days during the calendar month on which a rainfall of 10 mm or more has been 

recorded. 
 
Nn    =   Average number of days in the relevant calendar month , as derived from existing rainfall 

records, as stated in the Site Information, on which a rainfall of 20mm or more has been 
recorded for the calendar month. 

 
Rw   =   Actual average rainfall in mm recorded for the calendar month under consideration. 
 
Rn =      Average rainfall in mm for the calendar month as derived from existing rainfall records as stated 

in the Site Information. 
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For purposes of the Contract Nn, Rn, X and Y shall have those values assigned to them in the Appendix 
and/or the Specification. 
 
If V is negative and its absolute value exceeds Nn, then V shall be taken as equal to minus Nn. 
 
The total extension of time shall be the algebraic sum of all monthly totals for the period under 
consideration, but if the total is negative the time for completion shall not be reduced due to abnormal 
rainfall.  
 
Extensions of time for part of a month shall be calculated using pro rata values of Nn and Rn. 
This formula does not take account flood damage which could cause further or concurrent delays and 
will be treated separately as far as extension of time is concerned. 
 
The factor (Nw – Nn) shall be considered to represent a fair allowance for variations from the average in 
the number of days during which rainfall exceeds 10 mm. The factor (Rw-Rn) shall be considered to 
represent a fair allowance for variations from the average in the number of days during which the rainfall 
did not exceed 10 mm but wet conditions prevented or disrupted work. 
 
For the purpose of applying the formula, accurate rain gauging shall be taken at a suitable point on the 
Site and the Contractor shall at his own expense, take all necessary precautions to ensure that rain 
gauges cannot be interfered with by unauthorized persons. 
 
Payment for the labour-intensive component of the works 
 

Payment for works identified in the Scope of Work as being labour-intensive shall only be made in 
accordance with the provisions of the Contract if the works are constructed strictly in accordance with the 
provisions of the scope of work. Any non-payment for such works shall not relieve the Contractor in any 
way from his obligations either in contract or in delict. 

 
Applicable labour laws 
 

The Ministerial Determination, Special Public Works Programmes, issued in terms of the Basic Conditions 
of Employment Act of 1997 by the Minister of Labour in Government Notice N° R63 of 25 January 2002, 
as reproduced below, shall apply to works described in the scope of work as being labour intensive and 
which are undertaken by unskilled or semi-skilled workers. 
 
1  Introduction 
 
1.1 This document contains the standard terms and conditions for workers employed in elementary 
occupations on a Special Public Works Programme (SPWP).  These terms and conditions do NOT apply 
to persons employed in the supervision and management of a SPWP. 
1.2  In this document – 

(a) “department” means any department of the State, implementing agent or contractor; 
(b) “employer” means any department, implementing agency or contractor that hires workers to 

work in elementary occupations on a SPWP; 
(c) “worker” means any person working in an elementary occupation on a SPWP; 
(d) “elementary occupation” means any occupation involving unskilled or semi-skilled work; 
(e) “management” means any person employed by a department or implementing agency to 

administer or execute an SPWP; 
(f) “task” means a fixed quantity of work; 
(g) “task-based work” means work in which a worker is paid a fixed rate for performing a task; 
(h) “task-rated worker” means a worker paid on the basis of the number of tasks completed; 
(i) “time-rated worker” means a worker paid on the basis of the length of time worked. 

 
 
 

2  Terms of Work 

 
2.1 Workers on a SPWP are employed on a temporary basis. 
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2.2  A worker may NOT be employed for longer than 24 months in any five-year cycle on a EPWP. 
2.3 Employment on a SPWP does not qualify as employment as a contributor for the purposes of the 
Unemployment Insurance Act 30 of 1966. 
 
3  Normal Hours of Work 

 
3.1  An employer may not set tasks or hours of work that require a worker to work– 
       (a)  more than forty hours in any week 
       (b)  on more than five days in any week;  and 
       (c)  for more than eight hours on any day. 
3.2 An employer and worker may agree that a worker will work four days per week.  The worker may then 
work up to ten hours per day. 
3.3 A task-rated worker may not work more than a total of 55 hours in any week to complete the tasks 
allocated (based on a 40-hour week) to that worker. 
 
4    Meal Breaks 
 

4.1 A worker may not work for more than five hours without taking a meal break of at least thirty minutes 
duration. 
4.2 An employer and worker may agree on longer meal breaks.   
4.3 A worker may not work during a meal break.  However, an employer may require a worker to perform 
duties during a meal break if those duties cannot be left unattended and cannot be performed by another 
worker.  An employer must take reasonable steps to ensure that a worker is relieved of his or her duties 
during the meal break. 
4.4 A worker is not entitled to payment for the period of a meal break.  However, a worker who is paid on 
the basis of time worked must be paid if the worker is required to work or to be available for work during 
the meal break. 
 
5    Special Conditions for Security Guards 
 

5.1 A security guard may work up to 55 hours per week and up to eleven hours per day. 
5.2 A security guard who works more than ten hours per day must have a meal break of at least one hour 
or two breaks of at least 30 minutes each. 
 
6    Daily Rest Period 
 

Every worker is entitled to a daily rest period of at least eight consecutive hours.  The daily rest period is 
measured from the time the worker ends work on one day until the time the worker starts work on the next 
day. 

 
7   Weekly Rest Period 
 

Every worker must have two days off every week. A worker may only work on their day off to perform 
work which must be done without delay and cannot be performed by workers during their ordinary hours 
of work (“emergency work”). 
 
8    Work on Sundays and Public Holidays 
 

8.1 A worker may only work on a Sunday or public holiday to perform emergency or security work. 
8.2 Work on Sundays is paid at the ordinary rate of pay. 
8.3  A task-rated worker who works on a public holiday must be paid – 

(a)  the worker’s daily task rate, if the worker works for less than four hours; 
      (b) double the worker’s daily task rate, if the worker works for more than four hours. 
8.4  A time-rated worker who works on a public holiday must be paid – 

(a) the worker’s daily rate of pay, if the worker works for less than four hours on the public holiday; 
(b) double the worker’s daily rate of pay, if the worker works for more than four hours on the public 

holiday. 
 
9    Sick Leave 
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9.1 Only workers who work four or more days per week have the right to claim sick-pay in terms of this 
clause. 
9.2 A worker who is unable to work on account of illness or injury is entitled to claim one day’s paid sick 
leave for every full month that the worker has worked in terms of a contract. 
9.3 A worker may accumulate a maximum of twelve days’ sick leave in a year. 
9.4 Accumulated sick-leave may not be transferred from one contract to another contract. 
9.5 An employer must pay a task-rated worker the worker’s daily task rate for a day’s sick leave. 
9.6 An employer must pay a time-rated worker the worker’s daily rate of pay for a day’s sick leave. 
9.7 An employer must pay a worker sick pay on the worker’s usual payday. 
9.8 Before paying sick-pay, an employer may require a worker to produce a certificate stating that the 
worker was unable to work on account of sickness or injury if the worker is – 

(a) absent from work for more than two consecutive days; or 
(b) absent from work on more than two occasions in any eight-week period. 

9.9  A medical certificate must be issued and signed by a medical practitioner, a qualified nurse or a clinic 
staff member authorised to issue medical certificates indicating the duration and reason for incapacity. 
9.10 A worker is not entitled to paid sick-leave for a work-related injury or occupational disease for which 
the worker can claim compensation under the Compensation for Occupational Injuries and Diseases Act. 

 
10    Maternity Leave 
 

10.1 A worker may take up to four consecutive months’ unpaid maternity leave.   
10.2 A worker is not entitled to any payment or employment-related benefits during maternity leave. 
10.3 A worker must give her employer reasonable notice of when she will start maternity leave and when 
she will return to work. 
10.4 A worker is not required to take the full period of maternity leave.  However, a worker may not work 
for four weeks before the expected date of birth of her child or for six weeks after the birth of her child, 
unless a medical practitioner, midwife or qualified nurse certifies that she is fit to do so. 
10.5  A worker may begin maternity leave – 

(a)   four weeks before the expected date of birth;  or 
(b)   on an earlier date – 

(i)     if a medical practitioner, midwife or certified nurse certifies that it is necessary for the health 
of the worker or that of her unborn child; or  

             (ii)       if agreed to between employer and worker;  or 
(c)   on a later date, if a medical practitioner, midwife or certified nurse has certified that the worker is 

able to continue to work without endangering her health. 
10.6 A worker who has a miscarriage during the third trimester of pregnancy or bears a stillborn child may 
take maternity leave for up to six weeks after the miscarriage or stillbirth. 
10.7 A worker who returns to work after maternity leave, has the right to start a new cycle of twenty-four 
months employment, unless the SPWP on which she was employed has ended. 
 
11     Family responsibility leave 
 

11.1  Workers, who work for at least four days per week, are entitled to three days paid family responsibility 
leave each year in the following circumstances - 

(a)   when the employee’s child is born; 
(b)   when the employee’s child is sick; 
(c)   in the event of a death of – 

(i) the employee’s spouse or life partner; 
(ii) the employee’s parent, adoptive parent, grandparent, child, adopted child, grandchild or 

sibling.  
 
 
    

12    Statement of Conditions 
 

12.1 An employer must give a worker a statement containing the following details at the start of 
employment – 

(a)   the employer’s name and address and the name of the SPWP; 
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(b)   the tasks or job that the worker is to perform; and 
(c) the period for which the worker is hired or, if this is not certain, the expected duration of the 

contract; 
(d) the worker’s rate of pay and how this is to be calculated; 
(e) the training that the worker will receive during the SPWP. 

12.2 An employer must ensure that these terms are explained in a suitable language to any employee who 
is unable to read the statement. 
12.3 An employer must supply each worker with a copy of these conditions of employment. 

 
13    Keeping Records 

 
13.1  Every employer must keep a written record of at least the following – 

(a)   the worker’s name and position; 
(b)   in the case of a task-rated worker, the number of tasks completed by the worker; 
(c)   in the case of a time-rated worker, the time worked by the worker; 
(d)   payments made to each worker. 

13.2 The employer must keep this record for a period of at least three years after the completion of the 
SPWP. 

 
14    Payment 

 
14.1 An employer must pay all wages at least monthly in cash or by cheque or into a bank account. 
14.2 A task-rated worker will only be paid for tasks that have been completed. 
14.3 An employer must pay a task-rated worker within five weeks of the work being completed and the 
work having been approved by the manager or the contractor having submitted an invoice to the employer. 
14.4 A time-rated worker will be paid at the end of each month. 
14,5 Payment must be made in cash, by cheque or by direct deposit into a bank account designated by 
the worker. 
14.6  Payment in cash or by cheque must take place – 

(a)   at the workplace or at a place agreed to by the worker; 
(b)   during the worker’s working hours or within fifteen minutes of the start or finish of work; 
(c)   in a sealed envelope which becomes the property of the worker. 

14.7  An employer must give a worker the following information in writing – 
(a)   the period for which payment is made; 
(b)   the numbers of tasks completed or hours worked; 
(c)   the worker’s earnings; 
(d)   any money deducted from the payment; 
(e)   the actual amount paid to the worker. 

14.8  If the worker is paid in cash or by cheque, this information must be recorded on the envelope and 
the worker must acknowledge receipt of payment by signing for it 
14.9 If a worker’s employment is terminated, the employer must pay all monies owing to that worker within 
one month of the termination of employment. 
 
15     Deductions 
 

15.1 An employer may not deduct money from a worker’s payment unless the deduction is required in 
terms of a law. 
15.2 An employer must deduct and pay to the SA Revenue Services any income tax that the worker is 
required to pay. 
15.3 An employer who deducts money from a worker’s pay for payment to another person must pay the 
money to that person within the time period and other requirements specified in the agreement law, court 
order or arbitration award concerned. 
15.4  An employer may not require or allow a worker to – 

(a)    repay any payment except an overpayment previously made by the employer by mistake; 
(b)   state that the worker received a greater amount of money than the employer actually paid to the 

worker; or 
(f)  pay the employer or any other person for having been employed. 

 
16     Health and Safety 
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16.1 Employers must take all reasonable steps to ensure that the working environment is healthy and safe. 
16.2  A worker must  – 

(a)   work in a way that does not endanger his/her health and safety or that of any other person; 
(b)   obey any health and safety instruction; 
(c)   obey all health and safety rules of the SPWP; 
(d)   use any personal protective equipment or clothing issued by the employer; 
(e)  report any accident, near-miss incident or dangerous behavior by another person to their employer 

or manager. 
 
17      Compensation for Injuries and Diseases  

 
17.1   It is the responsibility of the employers (other than a contractor) to arrange for all persons employed 
on a SPWP to be covered in terms of the Compensation for Occupational Injuries and Diseases Act, 130 
of 1993. 
17.2  A worker must report any work-related injury or occupational disease to their employer or manager.  
17.3 The employer must report the accident or disease to the Compensation Commissioner. 
17.4  An employer must pay a worker who is unable to work because of an injury caused by an accident 
at work 75% of their earnings for up to three months.  The employer will be refunded this amount by the 
Compensation Commissioner.  This does NOT apply to injuries caused by accidents outside the workplace 
such as road accidents or accidents at home. 
 
18     Termination 

 
18.1 The employer may terminate the employment of a worker for good cause after following a fair 
procedure. 
18.2  A worker will not receive severance pay on termination. 
18.3  A worker is not required to give notice to terminate employment.  However, a worker who wishes to 
resign should advise the employer in advance to allow the employer to find a replacement. 
18.4  A worker who is absent for more than three consecutive days without informing the employer of an 
intention to return to work will have terminated the contract.  However, the worker may be re-engaged if a 
position becomes available for the balance of the 24-month period. 
18.5  A worker who does not attend required training events, without good reason, will have terminated 
the contract. However, the worker may be re-engaged if a position becomes available for the balance of 
the 24-month period. 
 
19      Certificate of Service 
 

19.1  On termination of employment, a worker is entitled to a certificate stating – 
(a)   the worker’s full name; 
(b)   the name and address of the employer; 
(c)   the SPWP on which the worker worked; 
(d)   the work performed by the worker; 
(e)   any training received by the worker as part of the SPWP; 
(f)    the period for which the worker worked on the SPWP; 
(g) any other information agreed on by the employer and worker. 

 
 
 

 
 
 
 
 
 
 



 
Project Description: Appointment of a Contractor for the Re-gravelling of Gravel Roads and Rehabilitation of 
Stormwater in Ward 9 
Project Number: T08/2027 

____________________________________________________________________________________ 

 
 
 

DPKISLM discourages fraud and corruption. 
 
 

55 

 
Part 1: Contract Data completed by the Employer 

 

Clause Contract Specific Data by the Employer 

1.1.14 
 
 
1.2.2 

Name of Employer: DR. PIXLEY KA ISAKA SEME LOCAL MUNICIPALITY 

 
 
The address of the Employer is:  

Address (physical):  Cnr Adelaide Tabo & Nelson Mandela Drive, Volksrust 

Address (postal):     Private Bag X9011, Volksrust, 2470 

 
Telephone:               017 734 6100 
Fax:                          017 735 3004  
 

1.1.15 
 

Name of Engineer: Mntomnyama Consulting Engineers 

 
1.2.2 Address of the Engineer: 

 
Physical:                 
5 New Road Office Park  
Office 13, 2nd Floor 
Midrand, Gauteng 
1685 
 

Telephone:    010 880 0255 

Email:            mava@mntomnyama.co.za 

 
1.6 & 38 The special non-working days are public holidays, Saturdays, Sundays and the days on which the 

contractor grants the majority of his permanent workforce leave around the 16th December and the first 
Monday of the subsequent year. 
 

  

mailto:mava@mntomnyama.co.za
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Clause Contract Specific Data by the Employer 

2.3 The Engineer is required to obtain the specific approval of the Employer before executing any of the 
following functions or duties: 
1. Nominating the Engineer’s Representative in terms of Clause 2.4. 
2. Delegation of Engineer’s authority in terms of Clause 2.7. 
3. Providing consent for subcontracting part of the contract in terms of Clause 6.2. 
4. The issuing of further drawings or instructions in terms of Clause 13.1 
5. The issuing of instructions for dealing with fossils and the like in terms of Clause 15. 
6. Authorizing the Contractor to repair and make good excepted risks in terms of Clause 32.2.2.  
7. The issuing of a variation order in terms of Clause 36.2.  
8. Issuing of instructions to carry out work on a day work basis in terms of Clause 37.1.4. 
9. Granting permission to work during non-working times in terms of Clause 38.1.    
10. Suspend the progress of the works in terms of Clause 39.1. 
11. The issuing of an instruction to accelerate progress in terms of Clause 40.3. 
12. The reduction of a penalty for delay in terms of Clause 43.2. 
10. The determination of additional or reduced costs arising from changes in legislation in terms of 

Clause 46.4. 
11. The giving of a ruling on a contractor’s claim in terms of Clause 48.5. 
12. The agreeing of an extension to the 28 period in terms of Clause 48.5.1. 
13. The inclusion of credits in the next payment certificate in terms of Clause 48.5.2. 
14. The agreeing of the adjustment of the sums for general items in terms of Clause 50.1. 
 

7 The time to deliver the Form of Guarantee within 14 days of the Commencement Date. 

The Form of Guarantee is to contain the wording of the document included in Clause.3. 
The liability for the guarantee shall be for 10% of the contract amount. 

 
10.1 The Works are to be commenced within 14 days of the Appointment Date. 

12.2 The Works programme is to be delivered within 14 days of the Commencement Date. 

35.1.1.2.2 The value of the materials supplied by the Employer to be included in the insurance sum is R0-00 

35.1.1.2.3 The amount to cover professional fees for repair or reinstatement of damage to the works to be included 
in the insurance sum is R0-00 

 
35.1.3 The limit of liability insurance is 10% of the contract amount per claim. 

 
35.1.4 No additional insurance is required.  

 
37.2.2.3 The percentage allowance to cover overhead charges is 15%. 

 
42.1 
 

The works shall be completed within four (03) months exclusive of year end break. 

 
43.1 The penalty for failing to complete the Works is 1.5% of the contract amount per month.  

 
46.2 Contract Price Adjustment is not applicable to this contract.  

The value of “x” is 0,15 

 
     a = 0.15 (labour) 
     b = 0.20 (plant) 
     c = 0.55 (materials) 
     d = 0.10 (fuel) 

 
The urban area nearest the site is Volksrust.  
 

49.1.5 The percentage advance on materials not yet built into the Permanent Works is 80% 
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Clause Contract Specific Data by the Employer 

49.3 
 

The percentage retention on amounts due to the Contractor is 10% of the contract amount, excluding 

contract price adjustment, contingencies and VAT. 
 

49.6 A Retention Money Guarantee is permitted. 

 
53.1 The Defects Liability Period is 12 months measured from the date of the Certificate of Completion. 

 
58.2 Dispute resolution is to be by means of adjudication  

 
58.4 Disputes are to be referred for final settlement to arbitration. 

 
 

Part 2: Data provided by the Contractor 

 
Clause  

1.8 
 
1.2.2 

 

The name of the Contractor is. ………………………………………………………………………………….. 

The address of the contractor is: 

Telephone: ………………………………………………….. 

Facsimile: ……………………………………………………. 

Address (physical): …………………………………………………………………………………… 

                                ……………………………………………………………………………………  

                                …………………………………………………………………………………... 

Address (postal): ……………………………………………………………………………………… 

                             ……………………………………………………………………………………...  

                            ………………………………………………………………………………………. 

46.3 The variation in cost of special materials is: 
 

Special material Unit on which variation will be 
determined 

Price for base month ex 
factory, excluding 
transport, labour or any 
other costs.  

Containers Delivered in bulk  

    

    

    

    

    

*State unit in appropriate column  
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DR. PIXLEY KA ISAKA SEME LOCAL MUNICIPALITY 
 

C1.3 Form of Guarantee 
 
Contract No: ……………………………. Description ……………………………………………………………… 
 

WHEREAS The DR. PIXLEY KA ISAKA SEME LOCAL MUNICIPALITY (hereinafter referred to as the 
Employer”) entered into, a Contract with: 
 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

(hereinafter called “the Contactor”) on the . . . . . . . . . day of . . . . . . . . . . . . . . . . . . . . . . . . . . . .20. . . . . . ., 

 

AND WHEREAS it is provided by such Contract that the Contractor shall provide the Employer with security 
by way of a guarantee for the due and faithful fulfillment of such Contract by the Contractor; 
 
AND WHEREAS . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . has / have at the  
request of the Contractor, agreed to give such guarantee; 
 
NOW THEREFORE WE  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . do hereby  
guarantee and bind ourselves jointly and severally as Guarantor and Co-principal Debtors to the Employer 
under renunciation of the benefits of division and excussion for the due and faithful performance by the 
Contractor of all the terms and conditions of the said Contract, subject to the following conditions: 
 
1.  The Employer shall, without reference and / or notice to us, have complete liberty of action to act in any 

manner authorized and/or contemplated by the terms of the said Contract, and/or to agree to any 
modifications, variations, alterations, directions or extensions of the completion date of the works under 
the said Contract, and that its rights under this guarantee shall in no way be prejudiced nor our liability 
hereunder be affected by reason of any steps which the Employer may take under such Contract, or of 
any modification, variation, alterations of the completion date which the Employer may make, give, 
concede or agree to under the said Contract. 

 
2.  This guarantee shall be limited to the payment of a sum of money. 
 
3.  The Employer shall be entitled, without reference to us, to release any guarantee held by it, and to give 

time to or compound or make any other arrangement with the Contractor. 
 
4.  This guarantee shall remain in full force and effect until the issue of the Certificate of Completion in terms 

of the Contract, unless we are advised in writing by the Employer before the issue of the said Certificate 
of his intention to institute claims, and the particulars thereof, in which event this guarantee shall remain 
in full force and effect until all such claims have been paid or liquidated. 

 
5.  Our total liability hereunder shall not exceed the Guaranteed Sum of . . . . . . . . . . . . . . . . . . . . . . . . . . . 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .Rand (in words); R . . . . . . . . . . . . . . . . . . . . . . . . . . 

(in figures) …………………………………… 

 
6.  The Guarantor reserves the right to withdraw from this guarantee by depositing the Guaranteed Sum 

with the beneficiary, whereupon our liability hereunder shall cease. 
 
7.  We hereby choose our address for the serving of all notices for all purposes arising here from as 
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. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

 
  

IN WITNESS WHEREOF this guarantee has been executed by us at . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

on this . . . . . . . . . day of . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 20 . . . . . . . .  

 
 
 
Signature . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
 
Duly authorized to sign on behalf of . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
 
Address    . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
 
                         . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
 
                         . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
 
As witnesses: 
 
 
1 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
 
 
  
2 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
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DR. PIXLEY KA ISAKA SEME LOCAL MUNICIPALITY 
 

C2. Pricing Data 
 

C2.1 Pricing Instructions 
 

 
1       Measurement and payment shall be in accordance with the relevant provisions of Colto 1998 

Standardised Specifications for Civil Engineering Construction referred to in the Scope of Work. 
The Preliminary and General items shall be measured in accordance with the provisions of COLTO, 
1998, General. 

 
2. The units of measurement described in the Bills of Quantities are metric units.  Abbreviations used 

in these Bills of Quantities are as follows: 
           
          % = percent       

h = hour 
          ha = hectare  
          kg = kilogram 
          kl                        = kilolitre 
          km = kilometre 
          km-pass  = kilometre-pass 
          kPa             =  kilopascal 
          kW = kilowatt    

l                        = litre  
          m = metre 
          mm = millimetre  
          m² = square metre    

m²-pass = square metre-pass   
m³ = cubic metre    
m³-km = cubic metre-kilometre  
MN = meganewton 

          MN.m = meganewton-metre  
          MPa = megapascal  
          No. = number 
 Prov sum = Provisional sum   
          PC sum = Prime Cost sum 
          R/only = Rate only 
          sum = lump sum 
          t = ton (1000 kg) 
  W/day  =  Work day 

 
3. Unless otherwise stated, items are measured net in accordance with the drawings, and no 

allowance is made for waste. 
 
4. The prices and rates in these Bills of Quantities are fully inclusive prices for the work described 

under the items.  Such prices and rates cover all costs and expenses that may be required in and 
for the execution of the work described in accordance with the provisions of the Scope of Work, 
and shall cover the cost of all general risks, liabilities, and obligations set forth or implied in the 
Contract Data, as well as overhead charges and profit.  These prices will be used as a basis for 
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assessment of payment for additional work that may have to be carried out. 
 
5      It will be assumed that prices included in these Bills of Quantities are based on Acts, Ordinances, 

Regulations, By-laws, International Standards and National Standards that were published 28 days 
before the closing date for Bids. (Refer to www.stanza.org.za or www.iso.org for information on 
standards) 

 
6      Where the Scope of Work requires detailed drawings and designs or other information to be provided, 

all costs associated therewith are deemed to have been provided for and included in the unit rates 
and sum amount Bided such items 

 
7. An item against which no price is entered will be considered to be covered by the other prices or 

rates in the Bills of Quantities. A single lump sum will apply should a number of items be grouped 
together for pricing purposes.  

 
8.       The quantities set out in these Bills of Quantities are approximate and do not necessarily represent 

the actual amount of work to be done.  The quantities of work accepted and certified for payment 
will be used for determining payments due and not the quantities given in the Bills of Quantities. 

 
9. Reasonable compensation will be received where no pay item appears in respect of work required 

in the Bills of Quantities in terms of the Contract and which is not covered in any other pay item. 
 
10. The short descriptions of the items of payment given in these Bills of Quantities are only for the 

purposes of identifying the items.  More details regarding the extent of the work entailed under 
each item appear in the Scope of Work. 

 
11.     Descriptions in the Bills of Quantities are abbreviated and comply generally with those in the 

COLTO, 1998 Standardised Specifications.   
 
12.    Those parts of the contract to be constructed using labour-intensive methods have been identified 

in the scope of works. Tenderers must price such works so as to allow for Labour-intensive 
construction methods. The works, or parts of the works so designated are to be constructed 
using labour-intensive methods only. The use of plant to provide such works, other than plant 
specifically provided for in the scope of work, is a variation to the contract.  

  
13. Payment for items which are designated to be constructed labour-intensively will not be 

made unless they are constructed using labour-intensive methods.  Any unauthorised use 
of plant to carry out work which was to be done labour-intensively will not be condoned and 
any works so constructed will not be certified for payment. 

 
14.    The tenderer should price for Ward 09.  
   

 
 

 
  

http://www.stanza.org.za/
http://www.iso.org/
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DR PIXLEY KA ISAKA SEME LOCAL MUNICIPALITY 
 

RE-GRAVELLING OF GRAVEL ROADS AND REHABILITATION OF STORMWATER 
IN WARD 9 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

C2.2 Bill of Quantities 
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   TENDERER 

SECTION Item Description Unit Quantity Rate Amount 

1200 
SECTION 1200: GENERAL 
REQUIREMENTS  

        

  AND PROVISIONS         

            

B12.01 
Relocation of existing Eskom services / 
service ducts : 

        

            

  (a) Direct payment to Eskom or agents  

Prov 
Sum 

    10,000.00  

            

  
(b) Contractor's handling costs,profit in 
respect of subitem B12.01a 

%       

            

B12.03 
Relocation and reinstatement of existing 
watermains belonging 

        

  to local and district authority         

            

  
(a) Direct payment to water services 
authorities, agents or the Contractor  

Prov 
Sum 

    10,000.00  

            

  
(b) Contractor's handling costs,profit in 
respect of subitem B12.03a 

%       

            

            

B12.05 
Community / stakeholder liaison and social 
facilitation 

        

            

  
(a) Contractor's obligation in terms of 
community / stakeholder liaison  

month 3     

            

  (b) Project Liaison Committee (PLC):         

            

  
(i) Payment of stipends to members of the 
PLC for attending meetings  

Prov 
Sum 

    5,000.00  

            

  
(ii) Handling cost and profit in respect to 
subitem B12.09 (b)(i) 

%       

            

  (c) Project Liason Officer (PLO):         

            

  
(i) Salary, including employer contributions 
and other staff related costs  

Prov 
Sum 

    30,000.00  
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(ii) Handling cost and profit in respect to 
subitem B12.09 (c)(i) and (ii) 

%       

            

B12.07 
Provision of Employer's in-service training 
students (s):          

            

  
(a) Monthly stipend for Employer's in-service 
training student(s),       employed by the 
Contractor 

Prov 
Sum 

    
                                    

18,000.00  

            

  
(b) Handling cost and profit in respect of 
subitem B12.11 (a)  %       

    

    

  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
   

            

Total Carried Forward to Summary   
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1300 
SECTION 1300: CONTRACTOR'S 
ESTABLISHMENT ON SITE AND 
GENERAL OBLIGATIONS  

        

            

  Contractor's general obligations:         

           

B13.01 (a) Fixed obligations  

L.Sum 
                 

1.00      

            

  (b) Value-related obligations  

L.Sum 
                 

1.00      

   
        

  (c) Time-related obligations 
        

    
        

  
(ii) Construction period (From 
Commencement of the Works to Due 
Completion Date)  

month 3     

            

  

Note: The combined value of subitems (a), 
(b) and ©(i) and ©(ii) should not exceed 
15% of the quotation sum for a work 
package (excluding: provisional and prime 
cost sums and its related % mark-up 
amount in the bill of quantities, total amount 
for Section B1800: Dayworks, allowances 
for contingencies and contract price 
adjustments and VAT). The framework 
Contractor shall state his reasons in writing 
for pricing in this manner. The frameworks 
Contractor’s attention is drawing to the 
applicable quotation returnable schedule to 
be completed by the framework Contractor 
for a work package quotation         

            

 
 
 
 
 
 
 
B13.02 

Contract sign boards 
 
 
 
 
 
 
 
 No 

                 
2.00    

 
 
 
 
  

            

Total Carried Forward to Summary 
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1400 
SECTION 1400: HOUSING, OFFICES AND  
LABORATORIES FOR THE  

        

  ENGINEER'S SITE PERSONNEL         

           

B14.01 Office and laboratory accommodation         

            

  
(a) Office and conference room (interior floor 
space only)  m2 100   

  

            

  ( e ) Ablution unit (equipment as specified) no. 2     

            

  (f) Store rooms (tools) m2 24     

            

            

B14.02 Office and laboratory furniture:         

            

  (a) Chairs         

            

  (ii) Office chair no. 6     

            

  (iv) Office tables no. 1     

            

B14.03 
Office and laboratory fittings installation and 
equipment         

            

  (a) Items measured by number         

            

  (i) 220/250 volt power outlet plug point:          

           

  
(x) Fire extinguisher (9 kg), all purpose dry type, 
complete, mounted on wall brackets no. 1   

  

            

  (xxi) Rain guage no. 2     

            

  (xxvi) Measuring wheel no. 1     

            

  (xxvii) First aid kit no. 2     

            

  
(xxviii) Standpipe complete with 30m and 19mm 
diameter heavy duty hose pipe no. 

1     

            

  
(b) Prime-cost items and items paid for in a lump 
sum: 
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(i)Cell phones costs, including pro-rata rentals, for 
calls made in connection with contract 
administration  

Prov 
Sum 

    8,000.00  

            

  
(ii) Handling costs and profit in respect of subitem 
B14.03(b)(i) above 

%       

            

  
(vii) Provision of computers, printers, related 
hardware, software and consumables 

Prov 
Sum 

    5,000.00  

            

  
(viii) Handling costs and profit in respect of 
subitem B14.03(b)(vii) above 

%       

            

  (viii) Notice boards as specified m² 4     

            

  (i) Fixed costs 
lump 
sum 

1     

            

  (ii) Running costs month 3     

            

  
Provision of photostat, printing and scanner 
facilities 

month 3     

            

  

  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

        

 
 
Total Carried Forward to Summary 
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1800 SECTION 1800:SECTION B1800: DAYWORKS         

           

B18.01 Personnel:  
        

  (a) During normal working hours         

           

  (i) Unskilled labour hours      Rate Only  

           

  (ii) Semi skilled labour hours      Rate Only  

           

  (ii) Skilled labour hours      Rate Only  

           

  (iv) Ganger hours      Rate Only  

           

  (v) Flagmen hours      Rate Only  

           

  (b) Outside normal working hours and Saturdays         

           

  (i) Unskilled labour hours      Rate Only  

           

  (ii) Semi skilled labour hours      Rate Only  

           

  (ii) Skilled labour hours      Rate Only  

           

  (iv) Ganger hours      Rate Only  

           

  (v) Flagmen hours      Rate Only  

           

  
(c) Outside normal working hours Sundays and 
Public Holidays   

    
  

           

  (i) Unskilled labour hours      Rate Only  

           

  (ii) Semi skilled labour hours      Rate Only  

           

  (ii) Skilled labour hours      Rate Only  

           

  (iv) Ganger hours      Rate Only  

           

  (v) Flagmen hours      Rate Only  

           



 
Project Description: Appointment of a Contractor for the Re-gravelling of Gravel Roads and Rehabilitation of 
Stormwater in Ward 9 
Project Number: T08/2027 

____________________________________________________________________________________ 

 
 
 

DPKISLM discourages fraud and corruption. 
 
 

69 

B18.02 Equipment:         

           

  (a) Air compressor of a least 7m3  /min hours      Rate Only  

           

  
(b) Generator or Alternator set of at least 10 kW 
capacity hours 

    
 Rate Only  

           

  (c) Vibrating plate compactor hours      Rate Only  

           

  (d) Tracked dozer, (D8) hours      Rate Only  

           

  (e) Grader (CAT 140G or similar) hours      Rate Only  

           

  (f) Front end loader minimum power 90 kW hours      Rate Only  

           

  
(g) Tractor/loader/Backhoe minimum power 50 
kW hours 

    
 Rate Only  

           

  (h) Tippers (5m3) hours      Rate Only  

           

  (h) Tippers (10m3) hours      Rate Only  

           

  (i) Traxcavator 80 kW power hours      Rate Only  

           

  (k) Mobile crane with lifting capacity of 5t hours      Rate Only  

           

  (l) Self propelled vibratory roller, 9-12t hours      Rate Only  

           

  (m) Pneumatic tyred roller, 9-12t hours      Rate Only  

           

  (n) Flat steel wheeled roller, 9-12t hours      Rate Only  

           

  (o) Grid roller, 15t hours      Rate Only  

           

  (p) Hand propelled vibratory roller, 0.5t hours      Rate Only  

           

  (r) 10000 litre water tanker hours      Rate Only  

           

  
(t) Deawatering pump including generators and 
accessories (50mm pump, 60l/min) hours 

    
 Rate Only  

           

B18.04 Transport:         

  (a) LDV km      Rate Only  

           

  (b) Flatbed truck (incl. crane, 5 tons) km      Rate Only  
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(a) Lowbed horse 

and trailer 
(b)  km 

    
 Rate Only  

           

      

 
Total Carried Forward to Summary 
 
 

  

 
 

8100 
SECTION 8100: TESTING MATERIALS  
AND WORKMANSHIP 

        

            

B81.02 
(b) Other special tests requested by the 
engineer Prov.sum 

    
                                      
5,000.00  

           

  (c) Overheads on item 81.02 (b)  %       
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Total Carried Forward to Summary 

 
 
 
  

 
 
 

SECTION C 
SECTION C: OCCUPATIONAL HEALTH AND 
SAFETY 

    
    

            

C10.01 
Preparation and close-out of Principal 
Contractor's site specific Health and Safety 
Plan 

lump 
sum 

1     

            

C10.04 
Provision of personal protective equipment 
(PPE) for targeted labour only: 

      
  

            

  

(a) Reflective vests (SARTSM Level 2 - EN 471 
Class II Certified 50mm silver reflective stripe 
around torso, over shoulders and “X” on the back, 
100% lime coloured polyester, zip front and ID 
pouch) 

No 15     

            

  

(d) Protective foot wear - pairs (Lace up boots 
marked bearing SANS 20345 certification, heat 
resistant up 95 degrees Celsius, steel toe caps, 
genuine leather upper and poly urethane sole 

No 10     

            

  
(e) Earplugs disposable - 100 pairs per box (23dB 
SNR) 

No of 
boxes 

2     

            

  (f) Dust masks - 100 per box (Filter class FFP2) 
No of 
boxes 

10     

            

  
(g) Gloves - pairs (10 gauge cotton polyester 
gloves with textured latex dip on palm and fingers 
including a knitted cuff and knit wrist) 

No 15     

            

  

(h) High visibility overalls SARTSM Level 3 
(Overalls (Royal Blue or Orange) - J54 Fabric 
conti suits made to SANS Spec, YKK Zips, Triple 
Stitched EN 471 Class II Certified 50mm lime-
silver-lime reflective stripe on arms, legs, chest 
and “X” on the back, triple stitched and bar tacked 
on all stress points) 

No 15     
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C10.05 
Provision of full time Construction Health and 
Safety Officer: 

      
  

            

  
(a) To manage the Principal Contractor’s H&S 
obligations on site (1 No. required) 

month 3     

            

            

C10.06 
Costs of medical certificates and medical 
surveillance for targeted labour only: 

      
  

            

 (a) Initial (baseline) medical, including audiometric 
and lung function testing 

No 10     

           
 (c) Exit examinations No 10     
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Total Carried Forward to Summary 
 
 
 

  

 

SECTION F 
SECTION F: ENVIRONMENTAL 
MANAGEMENT PLAN IMPLEMENTATION 

 
      

11.01 
Contractor's initial obligations in respect of the 
Environmental Management Plan 
Implementation requirements L/Sum 1     

            

11.02 
Contractor's time related obligations in respect 
of the Environmental Management Plan 
Implementation requirements Month 3     
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Total Carried Forward to Summary 
 
 
 

  

 
   TENDERER 

SECTION Item Description Unit Quantity Rate Amount 

1500 SECTION 1500: ACCOMMODATION OF TRAFFIC         

           

15.01 
Accommodating traffic and maintaining temporary 
deviations month 

3.00 
    

           

B15,02 Construction and Earthworks for temporary deviations         

           

  
(a) Shaping of temporary deviations (existing gravel 
shouders) km      Rate only  

           

B15.03 Temporary traffic-control facilities:         

  
(a)Flagmen 

man-
day 

132.00 
    

            

  (b)Portable STOP and GO-RY signs No 2     

            

  (e)Road signs, R- and TR-series (1200 mm diameter) No 4.00     

            

  (f)Road signs, TW-series, (triangular, 1500 mm sides) No      Rate only  

            

  

(g)Rectangular road signs, TGS-, TIN- and TW-series 
(excluding TW-series delineators and barricades) 

No 10.00     

            

  (h)Delineators (TW401 / TW402) (800 mm x 200 mm):         

            

  (i)Single sided No 5.00     

            

  (ii) Double sided No      Rate only  

            

  
(i) Movable barricade/road sign combination (TW411 
(2400 mm x 400 mm) + TR103 / TR104 (1200 mm 
diameter)) 

No   
   Rate only  
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  (j)Traffic cones (750 mm high) No 5.00     

            
15.06 
 
 
 

Watering of temporary deviations 
 
 
 

    Kl 
 
 
 

100.00 
 
 
   

 
 
  

 
 
Total Carried Forward to Summary 
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1700 SECTION 1700: CLEARING AND GRUBBING         

            

17.01 Clearing and grubbing 
 ha 

                 
2.96      

           

17.02 Removal and grubbing of large trees          

  and tree stumps         

            

  (a) Girth exceeding 1 m up to and   No      Rate only  

        including 2 m         

            

  (b) Girth exceeding 2 m up to and   No      Rate only  

        including 3 m         

            

17.05 Cleaning out of hydraulic structures:         

            

  
(a) Pipes with an internal diameter up to and including 900 
mm m³ 

                 
5.00      

            

  (b) Pipes with an internal diameter exceeding 900 mm m³      Rate only  

            
17/ 
B16.02 

Overhaul on material hauled in excess of 1 km 
m³-km 

           
1,480.00      
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2100 SECTION 2100: DRAINS         

            

21.02 Clearing and shaping of open drains         

   
 m3 965     

21.03 Excavation for sub soil drainage systems          

  
(a) Excavating soft material situated within the 
following          

  depth ranges below the level surface level         

  (i)0m up to 1,5m m³      Rate only  

            

  (ii)Exceeding 1,5m and up to 3,0m  m³      Rate only  

            

21.00/15.04 
Blading by road grader of miter and meadow 
drains Km 0.750     

            

21.06 
Crushed stone obatined from commercial sources 
(19mm)         

   (crushed stone) m³      Rate only  

            

21.08 Pipes in subsoil drainage systems:         

  
(a) 110mm Perforated Upvc pipes an fittings, 
normal duty, complete with          

   couplings m 50     

            

21.09 
Polyethylene sheeting, 0,15mm thick or similar 
approved          

  for lining subsoil drainage  m2 5     

            

21.10 Synthetic-fibre filter fabric:         

  "Kaymat U24" or approved  equivalent m² 172     

            

21.12 
Concrete Outlet structures, manholes, junction 
boxes         

  (a) Outlet structures No  2     

            

  (b) Cleaning eyes No  2     

   
        

21/23,07 
Trimming of excavtions for stonepitched lined open 
drains:         

            

  (a) In soft material  

m2 
               
8,465      
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Total Carried Forward to Summary 
 
 

  

 

2200 
SECTION 2200: PREFABRICATED CULVERTS (including 
Causeways)     

    

            

22.01 Excavation         

  (a) Excavating soft material situated within the following          

  depth ranges below the level surface level         

  (i)0m up to 1,5m m³ 98     

  (ii)Exceeding 1,5m and up to 3,0m m³      Rate only  

      

  (b) Extra over subitem 22.01(a) for excavation in hard         

  material irrespective of depth m³ 2     

  (d) Boulder excavation A m³ 1     

            

22.02 Backfilling         

  (a) Using the selected material m³ 8.10     

  (b) Using the general backfill material m³ 54     

  (c) Using imported G6 - commercial source  m³      Rate only  

  (d) Using imported G7 - commercial source  m³      Rate only  

  (e) Extra over subitem 22.02(a) and (b) for soil cement m³      Rate only  

  backfilling          

            

22.03 Concrete pipe culvert         

  (c) On Class B bedding         

  (i)600 mm dia class 100D m 68     

  (ii)750 mm dia class 100D m      Rate only  

  (ii)900 mm dia class 100D m      Rate only  

  (ii)1200 mm dia class 100D  m      Rate only  

            

22.05 Portal and rectangular Culverts; (Causeways)         

            

(b) including prefabricated floor slabs;         

            

  (i)  900 mm x 600 mm  m      Rate only  

            

  (ii) 900 x 900 mm m      Rate only  

            

  (iii) 1500mm x 900mm m      Rate only  

            

  (iv) 1500mm x 1500mm m      Rate only  

            

22.07 Cast in situ concrete and formwork         
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(a) In Class A bedding, screeds and encasing of pipes, Class 
15Mpa/19 concrete 

  
    

  

    m³  5.40     

  
(c) In inlet and outlet structures, skewed ends, catchpits, 
including headwalls and wingwalls 

  
    

  

  
manholes thrust and anchor blocks, excluding formwork but 
including class U2 surface finish ( 2MPa / 19) 

m³ 
     Rate only  

            
 (d) Formwork for concrete under subitem 22.07(a & c) m²  36.00     
 above         
           

22.10 Steel reinforcement          
           

 (b)High-tensile steel bars t      Rate only  

           
 (c) Welded steel mesh  (MR245)  kg  88.20     
           

22.14 Removing and disposing of existing pipes         
 (i) 600 mm to 900mm m  7.50     
           

B22,17 Manholes, catchpits, precast inlet and outlet structures          
 complete         
           

B22,18 Brick work (concrete bricks)         
 (b) 230mm thick m²  57.00     
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Total Carried Forward to Summary 
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2300 SECTION 2300: CONCRETE KERBING, CONCRETE 
CHANNELLING, CHUTES AND DOWNPIPES, AND 
CONCRETE LININGS FOR OPEN DRAINS 

        

            

23.08 Concrete lining for open drains:         

            

  (a) Cast in situ class 15/19 concrete lining in 100mm thick 
trapezoidal drains incl dissipators as per drawing  Type F2 
Finish  

m³  52.24     

            

23.09 Formwork to cast in situ concrete lining for open drains 
(class F2 surface finish):         

            

  (b) To sides with formwork on both internal and external faces 
(each face measured: m²  101.00     

            

23.10 Sealed joints in concrete linings open drains:         

            

  (a) Expansion joint using 10 mm thick soft board seal with 10 x 
20 mm silicon joint sealant : m  348.00     

            

23.12 Steel reinforcement:         

            

  (c) Welded steel fabric (MR245) 
 

kg 
1 280.00   
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3100 

SECTION 3100: BORROW MATERIALS         

            

31.01 Excess overburden (provisional on exsisting BP) m³ 1250     

            

31.03 Finishing-off borrow areas ha 0.2     
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3300 SECTION 3300: MASS EARTHWORKS         

            

B33,01 Cut and borrow to fill, including freehaul up          

  up to 1,0km          

            

  
(a ) Material compacted in 200mm layers 93% MOD 
AASHTO  m³      Rate Only  

            

33.04 Cut to spoil, including free haul up to 1.0km.           

  obtained from from :         

  (a) Soft excavation (existing roads and tracks) 
m³ 1969.000     

  (b) Intermediate excavation m³ 59.070     

  (c) Hard Excavation m³ 39.380     

            

33.10 Roadbed preparation and the compaction of material:         
 (b) Compaction to 93% of modified  m3 2,329.00     

  AASHTO density          

            

33.13 
Finishing-off cut and fill slopes, medians and 
interchange areas: 

      
  

 (a) Cut slopes m2 200.00     

  (b) Fill slopes  m2 200.00     

            

B33.16 
Widening of fills as specified in subclause 3307(i) extra 
over:  

      
  

  (a) Item B33.01(a) m3   30.00  Rate only  

            

B33.17 
Extra over item B33.04 for spoiling material excavated 
from benches constructed for widening existing fills 

m3   54.00  Rate only  

            

33/16.02 Overhaul on material hauled in excess of 1,0km m³-km 3,938.00     

  

  
 
 
 
 
 
 
 
 
         

 
Total Carried Forward to Summary 
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34.00 
SECTION 3400: PAVEMENT LAYERS OF GRAVEL 
MATERIAL          

  (LOCAL BORROW PIT SOURCES)         

            

34/33,10 Roadbed preparation and the compaction of material:         

            

  
(a) Rip & Re-compaction to 90% of modified AASHTO 
density  m3     

 Rate only  

            

B34.01 Pavement layers constructed from gravel          

  taken from local borrow pit sources, including          

  unlimited free-haul from source         

            

  (a) Gravel Subbase layer compacted to:         

            

   (i) 93 % of modified AASHTO density         

         G7 compacted layer thickness 150mm   m3 2,329.00     

            

   (ii) 95 % of modified AASHTO density         

         G6 compacted layer thickness 150mm   m3 2,220.00     

            

  (d)Commercially sourced Gravel Base G5         

   (i) 98 % of modified AASHTO density         

         compacted layer thickness 150mm (Wearing Course)  m3      Rate only  
           
 (d)Commercially sourced Rockfill          
       minimum 250mm dia stone  m3      Rate only  
           

38/16.02 Overhaul on material hauled in excess of 1,0km m³-km 14,060.96     
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5600 SECTION 5600: ROAD SIGNS         

            

B56.01 Road sign boards complete with supports with             

  class 1 retro-reflective background. Symbols          

   and lettering in semi matt black         

  Boarders in Class 1 retro- reflective material         

  where the signboard is constructed from :         

            

  (c)    900mm diameter Round or Stop signs:         

  or approved equivalent)         

  (i)900mm diameter Round or Stop signs:         

  -  R 1 No.  6.00     

  -  R 201     (40) No.  4.00     

  (ii)900mm Triangular signs:         

  -   W101 No.      Rate only  

  -   W104 No.      Rate only  

  -   W107 / W108 No.      Rate only  

  -   W326 No.      Rate only  

  -   W204 / W205 No.      Rate only  

  W208 No.      Rate only  

            

56.03 Road sign supports: Timber         

  ( ii )    100mm diameter m  12.00     

            

56.05 Excavation and backfilling for road sign supports: m³  2.00     

            

56.06 Extra over item 56.05 for cement treated backfill: m³  2.00     

            

B56.10 Danger plates at culverts         

  (a) Type A at stormwater culverts - 200mm*800mm No  18.00     
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5900 SECTION 5900: FINISHING THE ROAD AND ROAD         

  RESERVE AND TREATING OLD ROADS         

            

59.01 Finishing road and road reserve  

        

  
 

        

  (b) Single carriageway road  km  2.47     
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SUMMARY OF SCHEDULES  

   

SCHEDULE A: PRELIMINARY AND GENERAL  

   

SECTION DESCRIPTION SCHEDULED 

      

1200 GENERAL REQUIREMENTS AND PROVISIONS   

      

1300 
CONTRACTOR'S ESTABLISHMENT ON SITE AND 
GENERAL OBLIGATIONS 

  

      

1400 
HOUSING, OFFICES AND LABORATORY FOR THE 
ENGINEER'S SITE PERSONNEL 

  

      

8100 TESTING MATERIALS AND WORKMANSHIP   

      

C OCCUPATIONAL HEALTH AND SAFETY   

      

F 
ENVIRONMENTAL MANAGEMENT PLAN 
IMPLEMENTATION 

  

  
  

  

  SUB-TOTAL A   
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SCHEDULE B - ROADWORKS  

   

SECTION DESCRIPTION SCHEDULED 

      

1500 ACCOMMODATION OF TRAFFIC   

      

1700 CLEARING AND GRUBBING   

      

2100 DRAINS   

      

2200 PREFABRICATED CULVERTS   

      

2300 CONCRETE LININGS FOR OPEN DRAINS   

      

3100 BORROW MATERIALS    

      

3300 MASS EARTHWORKS   

      

3400 PAVEMENT LAYERS OF GRAVEL MATERIAL   

      

5600 ROAD SIGNS   

      

5900 
FINISHING THE ROAD AND ROAD RESERVE AND 
TREATING OLD ROADS 

  

      

  SUB-TOTAL B   
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VALUE OF SCHEDULED WORK COMPLETED (A+B)   

   

ADD 5% CONTINGENCIES   

   

SUBTOTAL C   

   

ADD 15% VAT   

   

GRAND TOTAL   
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RE-GRAVELLING OF GRAVEL ROADS AND REHABILITATION OF 
STORMWATER IN WARD 9 
 
 

No. Description Amount incl. VAT (Rand) 

1 

 
RE-GRAVELLING OF GRAVEL ROADS AND 
REHABILITATION OF STORMWATER IN WARD 9 
TOTAL (INCL. VAT) 
 

 

   

GRAND TOTAL AMOUNT CARRIED TO FORM OF OFFER AND 
ACCEPTANCE 
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DR PIXLEY KA ISAKA SEME LOCAL MUNICIPALITY 

 
RE-GRAVELLING OF GRAVEL ROADS AND REHABILITATION OF STORMWATER 

IN WARD 9 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

C3: SCOPE OF WORK 
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DR PIXLEY KA ISAKA SEME LOCAL MUNICIPALITY 

 
RE-GRAVELLING OF GRAVEL ROADS AND REHABILITATION OF STORMWATER 

IN WARD 9 
 

C3:    SCOPE OF WORK 

C3.1 STANDARD SPECIFICATIONS 

C3.2 PROJECT SPECIFICATIONS  
   

PART A:  GENERAL   
 

PS-1 Project Description 

PS-2 Description of the Site and Access 

PS-3 Details of the Works 

PS-4 Construction Management Requirements 

 

PART B:   AMENDMENTS TO THE STANDARD SPECIFICATIONS  

 

B1 Project Specifications Relating to the Standard Specifications and  

 Other Additional Specifications.  

    
Section 1100 Definitions  
Section 1200 General Requirements and Provisions  
Section 1300 Contractor’s Site Establishment on Site and General Obligations  
Section 1400 Housing, Offices and Laboratories for the Engineer’s Site Personnel  
Section 1500 Accommodation of Traffic  
Section 1600 Overhaul  
Section 1700 Clearing and Grubbing  
Section 2100 Drains  
Section 2200 Prefabricated Culverts  
Section 2300 Concrete Kerbing, Concrete Channelling, Chutes and Down pipes 

and Concrete Linings for Open Drains  
Section 3100 Borrow Materials  
Section 3300 Mass Earthworks  
Section 3400 Pavement Layers of Gravel Material  
Section 3500 Stabilisation  
Section 4100 Prime Coat  
Section 4300 Seals: Materials and General Requirements  
Section 5200 Gabions  
Section 5400 Guardrails  
Section 5500 Fencing  
Section 5600 Road Signs  
Section 5700 Road Markings  
Section 5800 Landscaping and Planting Plants  
Section 8100 Testing Materials and Workmanship  
Section 8200 Quality Control (Scheme 1) 
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C3.3 PARTICULAR SPECIFICATIONS  

 

DR PIXLEY KA ISAKA SEME LOCAL MUNICIPALITY 
 

RE-GRAVELLING OF GRAVEL ROADS AND REHABILITATION OF STORMWATER IN 
WARD 9 

 
C3.1 STANDARD SPECIFICATIONS 
 
 
The standard specifications on which this contract is based are the COLTO Standard Specifications for 
Road and Bridge Works for State Road Authorities 1998 edition. 
 
The following SANS specifications are also referred to in this document and the Contractor is advised to 
obtain them from Standards South Africa (a division of SABS) in Pretoria. 
 

SANS 10396: 2003: Implementing Preferential Construction Procurement Policies using Targeted 
Procurement Procedures 

SANS 1914-1 to 6 (2002) : Targeted Construction Procurement 

SANS 1921 – 1 (2004):  Construction and Management Requirements for Works Contracts  
Part 1: General Engineering and Construction Works and where 
accommodation of traffic is involved: 

SANS 1921-2 (2004):   Construction and Management Requirements for Works Contracts; and 
Part 2: Accommodation of Traffic on Public Roads Occupied by the Contractor.  
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DR PIXLEY KA ISAKA SEME LOCAL MUNICIPALITY 
 

 RE-GRAVELLING OF GRAVEL ROADS AND REHABILITAION OF STORMWATER IN 
WARD 9 

 

C3.2:  PROJECT SPECIFICATIONS 
 
STATUS 
 
The Project Specification, consisting of two parts, forms an integral part of the Contract and supplements 
the Standard Specifications.  
 
Part A contains a general description of the works, the site and the requirements to be met. 

Part B contains variations, amendments and additions to the Standardized Specifications and, if applicable, 
the Particular Specifications.  
 
In the event of any discrepancy between a part or parts of the Standardized or Particular Specifications and 
the Project Specification, the Project Specification shall take precedence. In the event of a discrepancy 
between the Specifications, (including the Project Specifications) and the drawings and / or the Bill of 
Quantities, the discrepancy shall be resolved by the Engineer before the execution of the work under the 
relevant item. 
 
The standard specifications which form part of this contract have been written to cover all phases of work 
normally required for road contracts, and they may therefore cover items not applicable to this particular 
contract. 
 
PART A: GENERAL 
 
PS-1 PROJECT DESCRIPTION 
 
 The Scope of works identified will include the Re-gravelling of an internal street at Daggakraal 

Ward 9 
  
 Streets to be constructed under project are: 
  

WARD No. LENGTH AND WIDTH  

9 2465m; 6m width 

  

 
                 The scope of will include but not limited to: 
 

1. Site Establishment. 
2. Accommodation of traffic.  
3. Earthworks. 
4. Construction of Roadbed, Subbase Layer, Gravel Wearing Course 
5. Concrete works: Trapezoidal channelling,  
6. Earth Trapezoidal drains, meadow and miter drains  
7. Road signs  
8. Concrete pipe crossings, headwalls, wingwalls and aprons 
9.     Cleaning of site 
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PS-2 DESCRIPTION OF THE SITE AND ACCESS 
 
2.1 Location of site  

The roads under consideration is an internal street located in Daggakraal Ward 3 under Dr Pixley 
ka Isaka Seme Local Municipality in the Gert Sibande District of Mpumalanga Province. The 
GPS coordinates are as follows: 
 
Ward 9 Daggakraal: 
 
Road 1:  Start:   Latitude : -27.131070, 

Longitude +29.985456 
End    : Latitude : -27.129674 

Longitude: +29.982479 
 

Road 2:  Start:  Latitude : -27.106325 
Longitude: +29.988776 

End:  Latitude : -27.104560 
Longitude: +29.980005 
 

   Road 3:  Stat: Latitude: -27.124786 
        Longitude: +29.791663 
      End: Latitude: -27.122098 
        Longitude: +29.965653  

 
 
2.2 Access to site 
 

The project is located in Daggakraal Township in Ward 09, 31km northt of Volksrust CBD within 
the jurisdiction of Dr Pixley Ka Isaka Seme Local Municipality (see locality plan for details). 
 

PS-3 DETAILS OF THE WORKS 
 

A brief detail of the works for which this specification is applicable is as follows: 
 

3.1 Roadworks 
 

The project involves the Re-gravelling of gravel roads and rehabilitation of stormwater in 

Daggakraal Ward 9. The roads under investigation are access roads located in Daggakraal ward 

9 with a total length of 2465m in total. The road reserve available will be enough to accommodate 

the standard lane width of 3m (total road width of 6m without surfaced shoulder). The road to be 

Re-gravelled serves as one of the main accesses to households  
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3.2 Nature of ground conditions and subsoil conditions 
 

The geometric compositions of the roads are from almost flat to sloping gentle. Geotechnical 
investigations were conducted on the road and existing road structure is G9. Existing materials 
will be used for pavement layers. The Borrow pit material was tested and it is suitable for road 
construction.  
 

3.3 Labour recruitment conditions 
 

A Project Steering Committee will be form before contractor establish on site. It is mandatory 
that the Contractor shall employ un-skilled labour from local community. Employment of such 
labour is to be done in conjunction with the PSC. THE RATE OF UNSKILLED LABOUR FOR 
THE AREA IS R 250/DAY. 
 

3.4 Construction in confined Areas 
 

The roads in Ward 9 existing water mains and overhead electricity mains. The Contractor must 
make all necessary arrangements for working under such conditions. 
 
Except where provided for in the specifications, no additional payment shall be made for work 
done in restricted areas. In certain places the width of the fill material and pavement layers may 
decrease to zero and the working space may be confined. The method of construction in these 
confined areas largely depends on the Contractor’s constructional plant. 
 
However, the Contractor shall note that, unless provided for in terms of the scheduled payment 
items in the COLTO Standard Specifications or these project specifications, measurement and 
payment shall be in accordance with the specified cross sections and dimensions only, 
irrespective of the method used for achieving these cross sections and dimensions, and that the 
tendered rates and amounts shall include full compensation for all special equipment and 
construction methods and for all difficulties encountered when working in confined areas and 
narrow widths, and at or around obstructions, and that no extra payment shall be made nor shall 
any claim for additional payment be considered in such cases. 

 
PS-4 CONSTRUCTION AND MANAGEMENT REQUIREMENTS 
 
4.1 General 

The Contractor is referred to SANS 1921: 2004 parts 1, 2 and 3: Construction and Management 
Requirements for Works Contracts. These specifications shall be applicable to the contract 
under consideration and the Contractor shall comply with all requirements relevant to the project.  
 
Certain aspects however require further attention as described hereafter.  
 

4.1.1 Drawings (Read with SANS 1921 – 1: 2004 clauses 4.1.7; 4.1.11 and 4.1.12) 
 
 The reduced drawings which form part of the tender documents shall be used for tendering 

purposes only. 
 

The contractor shall be supplied with two complete paper copies of the construction drawings free 

of charge. The Contractor shall at his own expense produce there from all further paper prints 

required for the construction of the work. 
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At the completion of the Contract, the Contractor shall return to the Engineer all drawings, provided 

or made, during the contract period. 

 

Any information which the Contractor has control over and which is required by the Resident 

Engineer to complete the as-built drawings shall be made available to the Resident Engineer 

before the completion certificate is issued.  

 

Only written dimensions may be used. Dimensions are not to be scaled from drawings unless 

ordered by the Engineer. The Engineer will supply all figures / dimensions which are not shown on 

the drawings. The levels or dimensions given on the drawings are subject to confirmation on site. 

The Contractor shall submit all levels and dimensions to the Engineer for confirmation before he 

commences with any structural construction work. The Contractor shall also check all clearances 

which are given on the drawings and inform the Engineer of any conflicting dimensions. 

 

Any destination names on road signs which may be indicated on the drawings are subject to 

confirmation by the Engineer before these signs are manufactured. 

 

4.2 Responsibilities for design and construction 

 

Engineer  

The Engineer responsible for the design in accordance with the specification is: Mr M Mngadi of 

Mntomnyama Consulting Engineers 

 

4.3 EPWP labour intensive specification  

 
4.3.1 Labour intensive competencies of supervisory and management staff 

 
Contractors having a CIDB contractor grading designation of 1CE and higher shall only engage 
supervisory and management staff in labour intensive works who have either completed, or for 
the period 1 April 2004 to 30 June 2006, are registered for training towards, the skills programme 
outlined in Table 1. 
 

The managing principal of the contractor, namely, a sole proprietor, the senior partner, the 
managing director or managing member of a close corporation, as relevant, having a contractor 
grading designation of 1CE, 2CE, 3CE and 2CE shall have personally completed, or for the 
period 1 April 2004 to 30 June 2006 be registered on a skills programme for the NQF level 2. All 
other site supervisory staff in the employ of such contractors must have completed, or for the 
period 1 April 2004 to 30 June 2006 be registered on a skills programme for, the NQF level 2 
unit standards or NQF level 4 unit standards. 
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Table 1: Skills programme for supervisory and management staff 
 

Personnel NQF 
level 

Unit standard titles Skills Programme 
description 

Team leader / 
supervisor 

2 Apply Labour Intensive Construction Systems and 
Techniques to Work Activities 

This unit standard must be 
completed, and 

Use Labour Intensive Construction Methods to 
Construct and Maintain Water and Sanitation Services 

 
 
  any one of these 3 unit  
   standards  

Use Labour Intensive Construction Methods to 
Construct, Repair and Maintain Structures 

Implement labour Intensive Construction Systems and 
Techniques 

Foreman/ supervisor 4 Use Labour Intensive Construction  Methods to 
Construct and Maintain Water and Sanitation Services 

This unit standard must be 
completed, and 

Use Labour Intensive Construction  Methods to 
Construct, Repair and Maintain Structures 

 
 
  any one of these 3 unit  
   standards  

Manage Labour Intensive Construction Processes 

 

Site Agent / Manager 
(i.e the contractor’s 
most senior 
representative that is 
resident on the site) 

5  Skills Programme against 
this single unit standard 

 

4.3.2 Employment of unskilled and semi-skilled workers in labour-intensive works 
 
4.3.2.1 Requirements for the sourcing and engagement of labour. 
 
4.3.2.1.1   Unskilled and semi-skilled labour required for the execution of all labour-intensive works shall be 
engaged strictly in accordance with prevailing legislation and SANS 1914-5, Participation of Targeted 
Labour. 
 
4.3.2.1.2 The rate of pay set for the EPWP is R 250.00 per task or per day. 
 
4.3.2.1.3 Tasks established by the contractor must be such that: 
 
a) the average worker completes 5 tasks per week in 40 hours or less; and 
b) the weakest worker completes 5 tasks per week in 55 hours or less. 
 
4.3.2.1.4 The contractor must revise the time taken to complete a task whenever it is established that the 
time taken to complete a weekly task is not within the requirements of 4.3.2.1.3. 
 
4.3.2.1.5 The Contractor shall, through all available community structures, inform the local community of 
the labour-intensive works and the employment opportunities presented thereby. Preference must be given 
to people with previous practical experience in construction and / or who come from households: 
a)         where the head of the household has less than a primary school education; 
b)         that have less than one full time person earning an income; 
c) where subsistence agriculture is the source of income.  
d)          those who are not in receipt of any social security pension income 
 
4.3.2.1.6 The Contractor shall endeavour to ensure that the expenditure on the employment of temporary 
workers is in the following proportions: 
a)         51% female; 
b)         49% male; and 
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c)         2% on persons with disabilities. 
 
4.3.2.2        Specific provisions pertaining to SANS 1914-5  
 
4.3.2.2.1      Definitions 
 
Targeted labour:  Unemployed persons who are employed as local labour on the project.  
 
4.3.2.2.2 Contract participation goals 
 
4.3.2.2.2.1There is no specified contract participation goal for the contract. The contract participation goal 
shall be measured in the performance of the contract to enable the employment provided to targeted labour 
to be quantified. 
 
4.3.2.2.2.2 The wages and allowances used to calculate the contract participation goal shall, with respect 
to both time-rated and task rated workers, comprise all wages paid and any training allowance paid in 
respect of agreed training programmes.  
 
4.3.2.2.3 Terms and conditions for the engagement of targeted labour 
 
Further to the provisions of clause 3.3.2 of SANS 1914-5, written contracts shall be entered into with targeted 
labour.  
 
4.3.2.2.2.4 Variations to SANS 1914-5 
 
4.3.2.2.2.4.1The definition for net amount shall be amended as follows: 
 
Financial value of the contract upon completion, exclusive of any value added tax or sales tax which the 
law requires the employer to pay the contractor. 
 
4.3.2.2.2.4.2 The schedule referred to in 5.2 shall in addition reflect the status of targeted labour as women, 
youth and persons with disabilities and the number of days of formal training provided to targeted labour. 
 
4.3.2.2.2.5 Training of targeted labour  
 
4.3.2.2.2.5.1The contractor shall provide all the necessary on-the-job training to targeted labour to enable 
such labour to master the basic work techniques required to undertake the work in accordance with the 
requirements of the contract in a manner that does not compromise worker health and safety. 
 
4.3.2.2.2.5.2 The cost of the formal training of targeted labour, will be funded by the provincial office of the 
Department of Labour. This training should take place as close to the project site as practically possible. 
The contractor, must access this training by informing the relevant provincial office of the Department of 
Labour in writing, within 14 days of being awarded the contract, of the likely number of persons that will 
undergo training and when such training is required. The employer must be furnished with a copy of this 
request. 
 
4.3.2.2.2.5.3 A copy of this training request made by the contractor to the DOL provincial office must also 
be faxed to the EPWP Training Director in the Department of Public Works– Cinderella Makunike, Fax 
Number 012 328 6820 or email cinderella.makunike@dpw.gov.za Tel: 083 677 4026. 
 
4.3.2.2.2.5.4 The contractor shall be responsible for scheduling the training of workers and shall take all 
reasonable steps to ensure that each beneficiary is provided with a minimum of six (6) days of formal training 
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if he/she is employed for 3 months or less and a minimum of ten (10) days if he she is employed for 4 
months or more. 
 
4.3.2.2.2.5.5 The contractor shall do nothing to dissuade targeted labour from participating in training 
programmes. 
 
4…2.2.2.5.4 An allowance equal to 100% of the task rate or daily rate shall be paid by the contractor to 
workers who attend formal training, in terms of 4.3.2.2.2.5.4 above. 
 
4.3.2.2.2.5.5 Proof of compliance with the requirements of 4.3.2.2.2.5.2 to 4.3.2.2.2.5.6 must be provided 
by the Contractor to the Employer prior to submission of the final payment certificate.  
 
4.4 Plant and Equipment  

 
Add Subclause 4.4: Restriction on the use of plant. 
 
“Except for the type of plant, and to the extent permitted in terms of the project specification 
or approved by the Engineer, in writing, the Contractor shall use only hand tools and 
equipment in the construction of the Works, or portion(s) of the Works, that are required in 
terms of the project specification to be constructed using labour intensive methods. 
Failure by the Contractor to adhere to this clause will put him in breach of contract.  The 
provisions contained in this contract with regard to labour content and labour-intensive 
construction, are binding, and will be enforced accordingly.” 
The plant and equipment used on the site shall not be inferior to that described in the Schedule 
of Plant and Equipment.  

 
 4.4 Scope of mandatory subcontract work 
 

The following portions of the works shall be subcontracted to CIDB registered contractors in 
accordance with the subcontracting procedures described hereunder: 
 
Competitive Bids shall be invited in respect of each of the above portions of the works in 
accordance with the relevant provisions of the latest edition of the CIDB Standard for Uniformity 
in Construction Procurement. The Contract Data in the associated procurement documents shall 
be based on the use of BIFSA Non-Nominated Subcontract for use with the JBCC Series 2000 
Principal Building Agreement / CIDB Standard subcontract (labour only) / JBCC series 2000 
Nominated / Selected Subcontract Agreement / SAFCEC General conditions of subcontract 
(2003 edition) (select appropriate option) / NEC Engineering and Construction Subcontract / 
NEC Engineering and Construction Short Subcontract with minimal project specific variations 
and amendments that do not change their intended usage.  
 
The Employer together with the Contractor shall evaluate the Bids received in accordance with 
the provisions of the Standard Conditions of Bid contained in Annexure F of Standard for 
Uniformity in Construction Procurement. The evaluation panel shall comprise equal 
representatives from the Employer and from the Contractor. The Contractor shall without delay 
enter into contract with the successful Biding subcontractor based on their accepted Bid 
submission.  
The Contractor shall remain responsible for providing the subcontracted portion of the works as 
if the work had not been subcontracted. 

 

4.5 Planning and Programme (Read with SANS1921-1:2004 clause 4.3) 
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Preliminary programme 
 
The Contractor shall include with his tender a preliminary programme on the prescribed form to 
be completed by all Tenderers. The programme shall be in the form of a simplified bar chart with 
sufficient details to show clearly how the works will be performed within the time for completion 
as stated in the Contract Data. 
 
Tenderers may submit tenders for an alternative Time for Completion in addition to a tender 
based on the specified Time for Completion.  Each such alternative tender shall include a 
preliminary programme similar to the programme above for the execution of the works, and shall 
motivate his proposal clearly by stating all the financial implications of the alternative completion 
time. 
           
The Contractor shall be deemed to have allowed fully in his tendered rates and prices as well as 
in his programme for all possible delays due to normal adverse weather conditions and special 
non-working days as specified in the Special Conditions of Contract, in the Project Specifications 
and in the Contract Data. 
 
The following constraints shall be taken into account in preparing the preliminary construction 
programme which must be submitted with the Tender.  These same constraints shall apply to 
the final construction programme. 

 
a) The Contract time is 3 months. Plant and personnel requirements to complete the project 

in 3 months must be incorporated in the Tender.  
b) A high standard of traffic accommodation 
c) Ancillary works by Emerging Contractors 
 
Programme in terms of Clause 12 of the General Conditions of Contract 

 
It is essential that the construction programme, which shall conform in all respects to Clause 12 
of the General Conditions of Contract, be furnished within the time stated in the Contract Data. 
The preliminary programme to be submitted with the tender shall be used as basis for this 
programme. The Contractor's attention is also drawn to clause 40.3 of the General Conditions 
of Contract 2004. 
 

4.6 Quality Assurance (QA) (Read with SANS 1921 – 1: 2004 clause 4.4) 

The Contractor will be solely responsible for the production of work that complies with the 
Specifications to the satisfaction of the Engineer.  To this end it will be the full responsibility of 
the Contractor to institute an appropriate Quality Assurance (QA) system on site.  The Engineer 
will audit the Contractor's quality assurance (QA) system on a regular basis to verify that 
adequate independent checks and tests are being carried out and to ensure that the Contractor's 
own control is sufficient to identify any possible quality problems which could cause a delay or 
failure. 
 
The Contractor shall ensure that efficient supervisory staff, the required transport, instruments, 
equipment and tools are available to control the quality of his own workmanship in accordance 
with his QA-system. His attention is drawn to the fact that it is not the duty of the Engineer or the 
Engineer’s representative to act as foreman or surveyor. 

 
4.7 Management and disposal of water  (Read with SANS 1921 - 1: 2004 clause 4.6) 
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The Contractor shall pay special attention to the management and disposal of water and 
stormwater on the site. It is essential that all completed works or parts thereof are kept dry and 
properly drained. Claims for delay and for repair of damage caused to the works as a result of 
the Contractor’s failure to properly manage rain and surface water, will not be considered.  

 
4.8 Earthworks  (Read with SANS 1921 - 1: 2004 clause 4.10) 
  

Borrow pits and spoil areas 
 

The location of the borrow pit shall be pointed out at the Site Inspection.  The Contractor shall 
be permitted to use only those borrow pits approved by the Engineer. 
 
The spoil sites shall be determined on site in conjunction with the Engineer, the PSC, and the 
local communities. The Contractor shall be permitted to use only those spoil areas approved by 
the Engineer. 
 
Should the Contractor wish to use any other tip area for the disposal of soil, rubble, vegetation, 
etc, its use shall be subject to the approval of the Engineer and the landowner. 

 
4.9 Testing (Read with SANS 1921 – 1: 2004 clause 4.11) 
 

Process control 

The Contractor shall arrange for all tests required for process control to be done by a laboratory 
acceptable to and approved by the Engineer 

 
The Contractor may establish his own laboratory on site or he may employ the services of an 
independent commercial laboratory. Whatever method is used, the Contractor must submit the 
results of tests carried out on materials and workmanship when submitting work for acceptance 
by the Engineer. The costs for these tests shall be deemed to be included in the relevant rates 
and no additional payment will be made for testing as required. 

 
Acceptance control 

The process control test results submitted by the Contractor for approval of materials and 
workmanship may be used by the Engineer for acceptance control. However, before accepting 
any work, the Engineer may have further control tests carried out by a laboratory of his choice. 
The cost of such additional tests will be covered by a provisional sum provided in the schedule 
of quantities, but tests that failed to confirm compliance with the specifications, will be for the 
account of the Contractor. 

 
4.10 Site Establishment (Read with SANS 1921 - 1: 2004 clause 4.14) 

 
Contractor's camp site and depot  
 
The Contractor is responsible to provide a suitable site for his camp and to provide 
accommodation for his personnel and labourers. If the Employer can make any specific site 
available to the Contractor, such site will be pointed out to the Contractor. 
 
The chosen site shall be subject to the approval of the Engineer, the local Tribal Authorities and 
the Project Steering Committee (PSC). Possible locations for a campsite shall be pointed out at 
the Site inspection. The Contractor shall conform to all local authority, environmental and 
industrial regulations. 
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The Contractor shall make his own arrangements concerning the supply of electrical power and 
all other services.  No direct payment shall be made for the provision of electrical and other 
services.  The cost thereof shall be deemed to be included in the rates and amounts tendered 
for the various items of work for which these services are required. 

 
The Contractor shall provide security watchmen for the contract as he deems fit at no extra cost 
for the Employer.  The Contractor must ensure that all his employees as well as the employees 
of his subcontractors are able to identify themselves as members of the construction team. 
 
Accommodation of Employees 
 
No employees except for security guards will be allowed to sleep or be accommodated on the 
site in urban areas.  
 
No housing is available for the Contractor's employees and the Contractor shall make his own 
arrangements to house his employees and to transport them to site.  
 
No informal housing or squatting will be allowed. 
 
The Contractor shall provide the necessary ablution facilities at his camp site and the site of the 
works for the use of his employees. Chemical toilets only will be allowed where temporary 
facilities have to be provided. 
 

4.11 Survey beacons (Read with SANS 1921 - 1: 2004 clause 4.15) 
 

The Contractor shall take special precautions to protect all permanent survey beacons or pegs 
such as bench-marks, stand boundary pegs and trigonometrical beacons, regardless whether 
such beacons or pegs were placed before or during the execution of the Contract. If any such 
beacons or pegs have been disturbed by the Contractor or his employees, the Contractor shall 
have them replaced by a registered land surveyor at his own cost. 

 
4.12 Existing Services (Read with SANS 1921 - 1: 2004 clause 4.17) 

 
The Contractor shall make himself acquainted with the position of all existing services before 
any excavation or other work likely to affect the existing services is commenced.  
 
The Contractor will be held responsible for any damage to known existing services caused by or 
arising out of his operations and any damage shall be made good at his own expense. Damage 
to unknown services shall be repaired as soon as possible and liability shall be determined on 
site when such damage should occur. 
 
A provisional amount is included in the bill of quantities for the protection of services.  
 
Prior to commencing construction activities in a particular area, the Contractor shall also 
diligently enquire of local landowners as to whether there are any other known services which 
have not been shown on the drawings but which may be affected by the construction activities 
in that area, and any such services shall be brought to the attention of the Engineer immediately. 
 
The Contractor shall take note of the requirements of clause 1202 of the standard specifications 
with regard to services. 
 

4.13 Health and Safety (Read with SANS 1921 - 1: 2004 clause 4.18) 
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4.13.1 General statement 
 

It is a requirement of this contract that the Contractor shall provide a safe and healthy working 
environment and to direct all his activities in such a manner that his employees and any other 
persons, who may be directly affected by his activities, are not exposed to hazards to their health 
and safety. To this end the Contractor shall assume full responsibility to conform to all the 
provisions of the Occupational Health and Safety Act No 85 and Amendment Act No 181 of 
1993, and the OHSA 1993 Construction Regulations 2003 issued on 18 July 2003 by the 
Department of Labour.  
 
For the purpose of this contract the Contractor is required to confirm his status as mandatory 
and employer in his own right for the execution of the contract by entering into an agreement 
with the Employer in terms of the Occupational Health and Safety Act in the form as included in 
section C1.2.4  
 

 
 Health and Safety Specifications and Plans  
 

(a) Employer's Health and Safety Specification  

The Employer's Health and Safety Specification will be included in the tender documents as part 
of the Project Specifications.  
 
 
 (b) Tenderer's Health and Safety Plan  

The Tenderer shall submit with his tender his own documented Health and Safety Plan he 
proposes to implement for the execution of the work under the contract. His Health and Safety 
Plan must at least cover the following: 
 

(i) a proper risk assessment of the works, risk items, work methods and procedures in 
terms of Regulations 7 to 28; 

(ii) pro-active identification of potential hazards and unsafe working conditions; 
(iii) provision of a safe working environment and equipment; 
(iv) statements of methods to ensure the health and safety of subcontractors, 

employees and visitors to the site, including safety training in hazards and risk areas 
(Regulation 5); 

(v) monitoring health and safety on the site of works on a regular basis, and keeping 
of records and registers as provided for in the Construction Regulations; 

(vi) details of the Construction Supervisor, the Construction Safety Officers and other 
competent persons he intends to appoint for the construction works in terms of 
Regulation 6 and other applicable regulations; and 

(vii) details of methods to ensure that his Health and Safety Plan is carried out effectively 
in accordance with the Construction Regulations 2003. 

 
The Contractor's Health and Safety Plan will be subject to approval by the Employer, or 

amendment, if necessary, before commencement of construction work. The Contractor will not 

be allowed to commence work, or his work will be suspended if he had already commenced work, 

before he has obtained the Employer's written approval of his Health and Safety Plan.  

 
Time lost due to delayed commencement or suspension of the work as a result of the 

Contractor's failure to obtain approval for his safety plan, shall not be used as a reason to claim 
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for extension of time or standing time and related costs  

 
Cost of compliance with the OHSA Construction Regulations 
 
The rates and prices tendered by the Contractor shall be deemed to include all costs for 
conforming to the requirements of the Act, the Construction Regulations and the Employer's 
Health and Safety Specification as applicable to this contract. 
 
Should the Contractor fail to comply with the provisions of the Construction Regulations, he will 
be liable for penalties as provided in the Construction Regulations and in the Employer's Health 
and Safety Specification. 
 

4.13.2 Requirements for Accommodation of Traffic (Read with SANS 1921 - 2: 2004) 
 

General 
 

The Contractor will be responsible for the safe and easy passage of public traffic past and on 
sections of roads of which he has occupation or where work has to be done near traffic. 
The travelling public shall have the right of way on public roads, and the Contractor shall make 
use of approved methods to control the movement of his equipment and vehicles so as not to 
constitute a hazard on the road. 
 
Accommodation of traffic, where applicable shall comply with SANS 1921-2: 2004: Construction 
and Management Requirements for Works Contracts, Part 2: Accommodation of Traffic on 
Public Roads occupied by the Contractor. The Contractor shall obtain this specification from 
Standards South Africa if accommodation of traffic will be involved on any part of the construction 
works. 
   
Basic Requirements 
 
The travelling public shall have the right of way on public roads, and the Contractor shall make 
use of approved methods to control the movement of his equipment and vehicles so as not to 
constitute a hazard on the road. 
 
The Contractor shall ensure that all road signs, barricades, delineators, flagmen and speed 
controls are effective and that courtesy is extended to the public at all times.  
 
Failure to maintain road signs, warning signs or flicker lights, etc, in a good condition shall 
constitute ample reason for the Engineer to suspend the work until the road signs, etc, have 
been repaired to his satisfaction. 
 
The Contractor may not commence constructional activities affecting existing roads before 
adequate provision has been made to accommodate traffic in accordance with the requirements 
of this document and the South African Road Traffic Signs Manual.  
 
The Contractor shall construct and maintain all temporary drainage works necessary for 
temporary deviations.  
 
The Contractor shall provide and grant access to persons whose properties fall within or adjoin 
the area in which he is working.  
 

 Payment 
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The Contractor’s tendered rates for the relevant items in the Bill of Quantities shall include full 
compensation for all possible additional costs which may arise from this, and no claims for extra 
payment due to inconvenience as a result of the modus operandi will be considered.  
 

4.14 Management of the environment  (Read with SANS 1921 - 1: 2004 clause 4.19) 
 

Respect for the environment is an important aspect of this contract and the Contractor shall pay 
special attention to the following: 
 
(a) Natural Vegetation 

The Contractor shall confine his operation to the limits of the road reserve for the purpose of 
constructing the works and where applicable detours, shall be sited in consultation with the 
Engineer and the local communities. 
 
Only those trees and shrubs directly affected by the works and such others as the Engineer may 
direct, I writing shall be cut down and stumped. The natural vegetation, grassing and other plants 
shall not be disturbed other than in areas where it is essential for the execution of the work  
where directed by the Engineer.  
 
(b) Fires 
 
The Contractor shall comply with the statutory and local fire regulations. He shall also take all 
necessary precautions to prevent any fires. In the event of fire the Contractor shall take active 
steps to limit and extinguish the fire and shall accept full responsibility for damages and claims 
resulting from such fires which may have been caused by him or his employees.  

(c) Environmental Management Plan 
 

In addition to the above all requirements according to the Environmental Management Plan as 

detailed in C3.3, Particular Specifications, will be adhered to.  
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PART B: AMENDMENTS TO THE STANDARD AND PARTICAULAR SPECIFICATIONS 
 

 

B1 PROJECT SPECIFICATIONS RELATING TO THE STANDARD SPECIFICATIONS AND 
OTHER ADDITIONAL SPECIFICATIONS 

 
 In certain clauses in the standard, standardised and particular specifications, allowance is made 

for a choice to be specified in the project specifications between alternative materials or methods 
of construction, and for additional requirements to be specified to suit a particular contract. Details 
of such alternative or additional requirements applicable to this contract are contained in this part 
of the project specifications. It also contains the necessary additional specifications required for 
this particular contract. 

 
 The number of each clause and each payment item in this part of the project specifications consists 

of the prefix B followed by a number corresponding to the relevant clause or payment item in the 
standard specification.  

 
 The number of a new clause or payment item, which does not form part of a clause or a payment 

item in the standard specifications and which is included here, is also prefixed by B, but followed 
by a new number which follows on the last clause or item number used in the relevant section of 
the standard specifications. 
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SECTION 1200:  GENERAL REQUIREMENTS AND PROVISIONS 
 
B1202 SERVICES 

 

Delete and replace the words: 

     

“Clause 15 of the general conditions of contract” in the first sentence of the eleventh paragraph 

with Clause 12 of the General Conditions of Contract for construction works 2004 edition.   

 
B1205 WORKMANSHIP AND QUALITY CONTROL 

       

Add the following: 

 

Quality control (Scheme 1) as detailed in Section 8200 will be used for determining the acceptance 

levels with respect to the properties of the materials and workmanship executed by the contractor. 

 
B1206 THE SETTING-OUT OF WORK AND PROTECTION OF BEACONS 

       

Delete the entire contents of the first paragraph and the following words in the first sentence of the 

sixth paragraph. 

 

“and of clause 14 of the general conditions of contract.” 

 

Add the following: 

 

The contractor will be responsible for verifying all dimensions of existing structures before 
preparing fabrication shop drawings or setting out the works.  
 
The Engineer’s approval of shop drawings or dimensions does not remove the responsibility for 
the work from the Contract. 
 
Where services are to be connected to, the Contractor will verify the dimensions of these 
services before preparing shop drawings or ordering of materials. 
 

B1209 PAYMENT 
       

Amend sub clause (e) Materials on site by deleting and replacing the words: 

     

“Clause 52 of the general conditions of contract” in the first sentence of the first paragraph with 

Clause 49 of the General Conditions of Contract for construction works 2004 edition.   

 

 

 

B1210 CERTIFICATE OF PRACTICAL COMPLETION OF THE WORKS 
       

 Delete and replace the words in the first paragraph: 
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“Clause 54 of the general conditions of contract” in the fourth line of the first sentence with Clause 

51 of the General Conditions of Contract for construction works 2004 edition.   

 
B1212 ALTERNATIVE DESIGNS AND OFFERS 

       

Add the following to the end of sub clause (m): 

 

"The provision for contract price adjustment in the original tender summary must not under any 

circumstances be altered in an alternative tender" 

 

B1215 EXTENSION OF TIME RESULTING FROM ABNORMAL RAINFALL 
       

Delete and replace the words in the first paragraph: 

     

“Clause 45 of the general conditions of contract” in the first line of the first sentence with Clause 

42 of the general conditions of contract for construction works 2004 edition.  

 

Add the following after the first paragraph: 

 

Method (ii) (Critical-path method) shall be used on this contract. 

 

Method (ii) (Critical-path method) 

 

Delete and replace the words in the second paragraph with the following: 

 

Replace the word "five-day" in the second paragraph with "six-day". 

The value of "n" is zero (0). 

 

B1217 PROTECTION OF THE WORKS AND REQUIREMENTS TO BE MET BEFORE 
CONSTRUCTION OF NEW WORK ON TOP OF COMPLETED IS COMMENCED 

       

Delete and replace the words in the first paragraph: 

     

“Clause 35 of the general conditions of contract” in the second line of the first sentence with Clause 

31 of the General Conditions of Contract for construction works 2004 edition.   

 

B1224 THE HANDING-OVER OF THE ROAD RESERVE 
 

Add the following: 

 

The full extent of the road reserve will be handed over to the Contractor at the beginning of the 

contract.  He shall be responsible for the maintenance along this portion of the road until completion 

of the contract. 

 
B1229 SABS CEMENT SPECIFICATIONS 
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The standard cement specifications SABS 471, SABS 626, SABS 831 and SABS 1466 have 

been withdrawn and are replaced by the new SANS 50197-1 and -2: Common cements, and 

SANS 50413-1 and -2: Masonry cement. These specifications will be applicable to this contract, 

and the descriptions and types of cements specified, will be based on the designations as 

defined in these specifications. 

 

B1230 ENVIRONMENTAL IMPACT CONTROL 
       

Respect for the environment is an important aspect of this contract. The environmental control of 

the site shall be governed by the Environmental Management Plan (EMP) included in Particular 

Specification C3.3 of this document, which provides, inter alia for: 

 

(a) The Contractor must allow for the satisfactory combating of dust and noise nuisance 

throughout the contract length during construction. 

 

(b) The Contractor must make provision for the prevention of excessive erosion and siltation 

throughout the Contract and in particular on adjacent land.  Should excessive erosion and/or 

siltation take place outside the road reserve as a direct result of the Contractor’s construction 

activities it will be the Contractor’s responsibility to make good the erosion/siltation to the 

satisfaction of the landowner and the Engineer. 

 

(c) No littering by construction workers shall be allowed. A refuse control system shall be 

established for the collection and removal of refuse to the satisfaction of the engineer. 

 

(d) Adequate provision shall be made for temporary toilet requirements in construction areas. 

Use of the veld for this purpose shall not, under any circumstances be allowed. 

 

(e) Streams, rivers and dams shall be protected from direct or indirect spillage of pollutants, such 

as refuse, garbage, cement, concrete, sewage, chemicals, fuels, oils, aggregate tailings, 

wash water, organic materials and bituminous products. In the event of spillage, prompt action 

shall be taken to clear the affected area. Emergency measures in the event of spillage must 

be set out and the responsible person made aware of the required action. The construction 

of temporary and or permanent dams must be done with the necessary approvals from the 

Department of Water Affairs and Forestry and Environmental Affairs and Tourism. 

 

(f) Bituminous and/or other hazardous products shall not be spoiled on site and may only be 

disposed of in licensed authorised disposal facilities. 

 

(g) Control of invader species of plants. 

 

(h) Clearing shall be limited to the road prism and, where applicable, detours, which shall be sited 

in consultation with the Engineer and the local communities. 
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No separate payment will be made for observing these requirements as it is deemed to be included 

in the amount tendered for Item 13.01(c) but any avoidable non-compliance with these rules may 

be considered sufficient grounds for withholding payment of part or all of the amounts to be paid 

for the above item. 

 
B1231 WORKMEN’S COMPENSATION ACT 
 
 All labour employed on the site shall be covered by the Workmen’s Compensation Act. The 

Contractor shall pay in full, including the payment of the necessary levies, such amounts as are 
due in terms of the Act.  
 
The manner in which Workmen’s Compensation shall be handled shall be resolved by the 
Contractor at the commencement of the contract. 

 
B1232 CARE OF WORKS, DAMAGE, INJURY AND INSURANCE 
 

Compliance with Road Traffic Act: 
   
When a service necessitates vehicles or plant travelling or working on a public road the following 
shall apply: 
   
 The vehicles and plant shall be licensed in terms of the National Road Traffic Act 1996 (Act 

No. 93 of 1996) as amended. 
 

 Every driver and operator of a vehicle or an item of plant shall be in possession of a valid 
permit in respect of the class of vehicle or item of plant he is driving or operating. 

  
The contractor shall provide, erect and maintain sufficient road signs, barricades, fencing and 
guarding as may be necessary or required by the Engineer or by any act, regulation or statutory 
authority in order to minimise the danger and inconvenience caused to vehicle and pedestrian 
traffic. 

 
The Contractor by accepting this contact shall be deemed to have indemnified the Employer and 
the Engineer against any claims, damages and / or costs that may arise in this regard.  
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SECTION 1300: CONTRACTOR’S SITE ESTABLISHMENT ON SITE AND GENERAL                
OBLIGATIONS 

 
B1301 PAYMENT 
       

Add the following at the end of Item 13.01(1). 

 

"............. and provided the Contractor has fulfilled his obligations as far as the Engineer's office, 

laboratory and housing accommodation is concerned". 

 

Add the following new pay item: - 

 

Item          Unit 

     B13.01(a)  Services for Community Liaison Officer         Prov Sum 

     The CLO will be paid R6000/pm. Contractor will only claim  

     Handling fee under item B13.01 (b) 

  

  B13.01(b) Handling cost and profit in respect of sub-items B13.01(a)  % 

 

  B13.02  Relocation and/or protection of existing services:          Prov Sum 

     (a) By the contractor 

     Payment of the item will be based on actual time of personnel 

     and equipment to carry out the required relocation and/or 

     protection of services. Any materials to be used must be  

     approved by the Engineer on site. 

     (b) By the service provider 

     Invoice of nominated and approved service provider will be  

     certified for payment after work done. Contractor will claim  

     handling fee under item B13.02 (c). 

     (c) Handling cost in respect of B13.05 (b)    %  

 

B13.03 Supply, transport to site and erect contract signboards Number (No.) 
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SECTION 1400 : HOUSING, OFFICES AND LABORATORIES FOR THE ENGINEER'S SITE 
PERSONNEL 

 
B1402  OFFICES AND LABORATORIES 
 
 (a) General 
 

Delete the fourth sentence in the first paragraph of Sub-clause 1402 (a) and replace with: 
 

Office buildings shall have timber or concrete floors covered with edge-to-edge foam-backed 
needle-punched carpeting, and laboratory buildings shall have concrete floors. 

 
Add the following new paragraph at the end of this sub-clause: 

 
The offices, laboratory and stores shall, unless otherwise agreed, be erected in close proximity 
to the contractor's offices and laboratory, and the entire area shall be fenced with security fencing 
and provided with a gate.  The contractor shall take all reasonable precautions to prevent 
unauthorised entry to the Engineer’s offices and laboratories and to ensure the general security 
of the offices and laboratories. 
 

 
 
B1401 MEASUREMENT AND PAYMENT 
 
 Amend the following pay items under item 14.01 (a) Provisional items and items paid for in a 

lump sum: 
 

Item          Unit 

  
 (a) Provisional sum for the office accommodation for     Prov sum 
    the Engineer. 
 
 (b) Handling cost and profit in respect of sub-item B1401 (a)    %  
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SECTION 1500 :   ACCOMMODATION OF TRAFFIC 
 
B1501 SCOPE 
 
 Add to Clause 1501 the following : 
 
 The scope of this section shall also include the preparation and submission to the Engineer for 

approval of traffic management plans.  The traffic management plans shall demonstrate how the 
Contractor intends accommodating and controlling traffic through the site.  The plans must 
incorporate all the requirements of the specifications in respect of the accommodation of traffic, 
including the traffic control devices and the personnel involved.  A traffic safety officer shall be 
specifically named in the Plan together with 24 hr contact details.  Copies of the plans shall be 
made available to the Engineer, the Employer, Local Authorities, the Police and Emergency 
Services. 

 
 The accommodation of traffic shall generally be undertaken in the following manner: 

 
 (a) Via gravel diversions, where practical in terms of space and the terrain. 
 (b) By dealing with traffic under construction where no diversions are possible. 
 (c) By diverting traffic along the existing road where the route is being realigned. 
 
B1502 GENERAL REQUIREMENTS 
 

(a) Safety 
 
 Add to Sub-clause 1502(a) the following : 
 
 Information in respect of intersections, accesses, bus stops, traffic volumes, pedestrians etc is 

given in Part B of these Project Specifications. 
 
 (b) Providing Temporary Deviations 
 
 Add to Sub-clause 1502(b) the following : 
 
 The contractor shall keep the provincial traffic police, the municipal traffic departments and the 

engineer fully informed with regard to any changes in the normal traffic flow and obtain their 
approval for these changes. 

 
 During the non-working hours, all unnecessary obstructions to the traffic shall be removed and 

all signs no longer applicable to the situation shall be removed or effectively covered.’ 
 
 It is a condition of this contract that not more than 1.5 km of deviation should be open to public 

traffic at any one time, and that not more than three separate deviations should be open at any 
one time.  No additional payments will be made where situations arise that the contractor has 
deviations cross over the roadway under construction. 

 
 (i) Traffic Safety Officer 
 
 Add to Sub-clause 1502(i) the following: 
 
 The Contractor shall submit a CV of the candidate to the Engineer for approval before the Traffic 

Safety Officer is appointed.  The Traffic Safety Officer shall be made available to discuss road 
safety and traffic accommodation matters whenever required by the Engineer. 
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Delete Sub-clause 1502(i), sub-sub-clauses (ii) and (iii) and replace with the following: 

 
 (ii) Record on neat and dimensioned sketches and submit to the Engineer the position and 

sign reference number where applicable of each sign, barricade, delineator, cone, amber 
flicker light, guardrail and permanent or temporary painted road marking feature.  The 
position of each unit shall be adequately referenced to  
identifiable permanent features located along the site of the works. 

 
 These records shall also show the date and time at which the recorded traffic 

accommodation features are certified correct by the Traffic Safety Officer and shall be 
signed by the Traffic Safety Officer before being submitted to the Engineer. 

 
 The records shall be amended whenever changes are made in the field and the revised 

detailed sketches shall be submitted to the Engineer.  This shall include the recording of 
the position of flagmen and stop/go control men and their associated traffic 
accommodation equipment wherever they are used.” 

 
 (iii) Personally inspect the position and condition of each traffic accommodation feature on 

the whole site of works twice each day by 9:30 and by 16:30, to record all irregularities 
discovered and the remedial action taken, and to sign off as correct and submit to the 
Engineer such record sheets by 10:00 and by 17:00 each day.  The traffic Safety Officer 
shall keep a duplicate book for this specific purpose. 

 
 The Traffic Safety Officer shall also submit to the Engineer by 10:00 each morning, a 

record of all matters pertinent to site safety and traffic accommodation throughout the 
site of works the previous day.  He shall also record the daily labour returns of flagmen, 
stop/go and traffic signal control men employed. 

 
 The traffic safety officer shall be equipped with a cellular telephone and shall have a 

vehicle and 3 labourers at his disposal 24 hrs a day and he shall be directly answerable 
to the Contractor’s Site Agent.  The Traffic Safety vehicle shall be a truck with a capacity 
of 5 tons and shall be equipped with a high visibility rear panel as shown on Figure 24 
of Road Signs Note No.13.   The traffic Safety Officer shall have a direct line of 
communication at all times with the police and traffic officers responsible for the area 
within limits of the Contract.  The provision of the Road Safety Vehicle, driver, three 
labourers and the cost of the cellular telephone shall be deemed to be included in the 
rates tendered for the Contractor’s establishment on site. 

 
 Add to Sub-clause 1502(i) the following new sub-sub-clauses: 
 
 (ix) Ensure that all obstructions, soil and gravel heaps, related to the Contractors activities 

be removed before nightfall where applicable and as instructed by the Engineer and that 
the roads are safe for night traffic. 

  
 (x) The Traffic Safety Officer shall, in addition to the duties listed in Clause 1502 (i), also be 

responsible for removal of broken down vehicles off the roadway and implementing 
actions requested by the traffic authorities with regard to the work to be carried out, and 
shall be responsible for the erection and maintenance of all traffic signs necessary for 
the accommodation of traffic.” 

 
 Add the following new Sub-clauses to Clause 1502: 
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 (j) Public traffic 
 
 The contractor must plan and conduct his activities so as to bring about the least possible 

disruption to the traffic on the road.  All halting of traffic will require the prior approval of the 
engineer and must be pre-arranged with the appropriate traffic authorities. 

 
 In all dealings with the public the Contractor shall bear in mind the public's right to enjoy the use 

of the road, and the Employer's desire to interfere as little as possible with this right.  At all points 
of contact with the public, the Contractor shall deal with deliberate courtesy and understanding 
in any discussions or disputes. 

 
(k) Failure to comply with provisions 

 
 The failure or refusal of the Contractor to provide barricades or traffic signs at the proper time, 

or to take the necessary precautions for the safety and convenience of public traffic as specified 
or instructed by the Engineer, shall be sufficient cause for the suspension of all 

 
work under this Contract without any additional compensation to the Contractor until the required 
accommodation of traffic has been completed to the satisfaction of the Engineer.  The above 
shall be sufficient cause for the Engineer to deduct penalties as follows: 

 
 A fixed penalty of R5 000,00 per occurrence shall be deducted for each and every 

occurrence of non-compliance with any of the requirements of Section 1500 of the 
standard specifications and section B1500 of the Project Specifications. 

 
 In addition, a time-related penalty of R500,00 per hour over and above the fixed penalty 

shall be deducted for non-compliance to rectify any defects in the accommodation of 
traffic within the allowable time after an instruction to this effect has been given by the 
Engineer.  The Engineer’s instruction shall state the allowable time, which shall be the 
time in hours for reinstatement of the defects.  Should the Contractor fail to adhere to 
this instruction, the time-related penalty shall be applied from the time the instruction 
was given. 

 
 The penalties shall be deducted from the payment certificate for the month in which the non-

compliance occurs. 
 
 Payment will also be deducted in accordance with Payment Item B15.01 of these Project 

Specifications. 
 

(l) Access to work area 
 
 Construction traffic will only be permitted to enter or leave the work area at points approved by 

the Engineer and as clearly indicated on the traffic management plans.  When any access point 
is in use, flagmen shall be provided for each such point.  At least two flagmen shall be stationed 
at the access point to control the movement of construction traffic, and to warn public traffic on 
both lanes of the existing road.  It is not the purpose of these flagmen to stop public traffic flow. 

 
(m) Extension of time for completion 

 
 Accommodation of public traffic on the works or any delays caused thereby, as well as any 

suspensions due to failure by the Contractor to comply with the provisions for the 
accommodation of traffic, will not be regarded as special circumstances for an extension of time. 
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B1503  TEMPORARY TRAFFIC-CONTROL FACILITIES 
 
 Replace the first sentence of the first paragraph of Clause 1503 with the following: 
 
 The Contractor shall provide, erect and maintain the necessary traffic-control devices, road 

signs, channelisation devices, barricades, warning devices and road markings (hereinafter 
referred to as traffic-control devices) in accordance with these special provisions and as shown 
on the drawings and in the South African Road Traffic Signs Manual in conjunction with the latest 
edition of Road Signs Note No.13  Roadworks, and remove them when no longer required.  It 
shall be incumbent upon the Contractor to see to it that the abovementioned traffic-control 
devices are present where required at all times and are functioning properly, and he shall replace 
any that have been damaged, lost, stolen or obliterated at his own cost. 

 
 Replace the third paragraph of Clause 1503 with the following: 
 
 The type of construction, spacing and placement of traffic-control devices shall be in accordance 

with the latest edition of Road Signs Note No.13, Roadworks, these special provisions, the 
drawings and the South African Road Signs Manual.  The recommended arrangements of the 
traffic control devices illustrated in Appendices 1 to 6 of Road Signs Note No.13 and/or drawings 
shall not be departed from without prior approval of the Engineer.  Typical arrangements 
expected to be used in the Contract are given on the tender drawings. 

 
However, this shall not absolve the Contractor of his obligations in preparing traffic management 
plans as per this Project Specification. 

 
 The details shown for spacing and placement of traffic-control facilities may however, be revised 

at the discretion of the Engineer where deemed necessary to accommodate local site geometry 
and traffic conditions 

 
 (b) Road signs and barricades 

 
 Add to Sub-clause 1503(b) the following: 
 
 The Contractor shall be responsible for the protection and maintenance of all signs, and shall at 

his own cost replace any that have been damaged, or lost, or stolen. 
 
 All temporary road signs shall be mounted on portable supports for the easy moving of signs to 

temporary positions.  The only permitted method of ballasting the sign supports shall consist of 
durable sandbags filled with sand of adequate mass to prevent signs from being blown over by 
wind.  The cost of the sandbags shall be included for in the tendered rates for the various types 
of temporary road signs. 

 
 The traffic-control devices, temporary signs and devices required in the Contract are those 

designated in Road Signs Note No.13. 
 
 The covering of permanent road signs, if applicable, shall be by utilising a hessian bag, which 

shall be pulled over the sign in the form of a hood and fastened to the sign posts.  Plastic bags 
or other materials and fastening by means of adhesive tape shall not be permitted.  The cost of 
covering of permanent road signs shall be deemed to be covered by the tendered rates of items 
B15.03. 

 
 No work may proceed on any section where accommodation of traffic is required until such time 

as the relevant requirements with regards to signposting are met and written approval of the 
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Engineer is obtained. The Contractor shall keep sufficient surplus signs, delineators and 
barricades on the site to allow for the immediate replacement of damaged or missing items, in 
any case, within three hours of instructions having been given by the Engineer.  Delineators shall 
be of the flexible plastic reversible variety and not of the rigid metal variety. 

 
 Should the Contractor fail to respond to an instruction to re-erect a road sign within the 

designated time or fail to comply to the requirements, the work on that section will be suspended 
without any compensation to the Contractor. 

 
 (c) Channelisation devices and barricades 
 
 Add to Sub-clause 1503(c) the following: 
 
 Delineators shall be of plastic and shall be capable of withstanding winds caused by passing 

traffic in typical working conditions without falling over.  To achieve this, the base shall be 
ballasted using sand bags. 

 
 Traffic cones manufactured in a fluorescent red-orange or red plastic material shall be used only 

at short term lane deviations during daylight.  Cones used on all deviations shall be 750 mm 
high. Lane closures which continue into the night time shall be demarcated by delineators only. 

 
 The use of steel drums as channelization devices will not be allowed on this Contract unless 

instructed by the Engineer.  Channelization shall be effected by the use of delineators or cones 
as detailed in Road Signs Note No. 13 - Roadworks. 

 
 (e) Warning devices 

 
 Add to Sub-clause 1503(e) the following: 
 
 All construction vehicles and plant used on the works shall be equipped with rotating amber 

flashing lights and warning boards as specified.  All vehicles and plant shall obtain a clearance 
permit from the Engineer before being allowed onto the site. 

 
 Rotating lights shall have an amber lens of minimum height of 200 mm and shall be mounted to 

ensure clear visibility from all directions.  The lights on construction vehicles shall not be switched 
on while vehicles are being operated on unrestricted sections of a public road, but shall be 
switched on while construction vehicles are operating within the accommodation of traffic area, 
as the vehicles decelerate to enter a construction area, and as the vehicles accelerate to the 
general speed when entering the road from a construction area.  Lights on plant shall operate 
continuously while the plant is working alongside sections of road open to public traffic. 

 
 All LDV's and cars operating on site shall also be equipped with rotating amber flashing lights 

which shall be placed so as to be clearly visible and operated continuously while the vehicles 
are manoeuvring in or out of traffic or are travelling or parked alongside roads open to public 
traffic. 

 
 Rotating lights and the "Construction Vehicle" signs on the Contractor's vehicles and plant shall 

not be paid for separately but shall be included in the rates covering the use of the vehicles.  
 
 The Contractor shall apply and maintain lights together with temporary mounting brackets, to the 

approval of the Engineer.  Vehicles and plant that do not comply with these requirements shall 
be removed from the site. 
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 The Contractor shall ensure that all his personnel, excluding those who are permanently office 
bound, are equipped with reflective safety jackets and that these are worn at all times when 
working on or near to the travelled way.  Any person found not wearing a reflective jacket under 
these circumstances shall be removed from the site until such time as he is in possession of and 
wearing a reflective jacket.  Reflective safety jackets shall be kept in good condition and any 
jackets that are, in the opinion of the Engineer, ineffective shall be immediately replaced by the 
Contractor. 

 
 Add the following New Sub-clauses to Clause 1503: 

 
 (g) Other signs and facilities 

 
 The Engineer may instruct the Contractor to provide any other road sign, reflective tape, etc not 

measured in standard pay items. The road signs shall conform with the requirements of the 
South African Traffic Signs Manual, Road Note 13 or specification provided by the Engineer. 

 
 The Contractor shall inform the general public of the intended road works, construction period 

and accommodation of traffic proposal through press releases in local and provincial 
newspapers.” 

 
 Cones shall be manufactured and positioned in accordance with the details specified on the 

drawings. 
 
 All traffic cones and road signs shall be kept clean and visible at all times. All bituminous or other 

foreign material shall be removed by the Contractor, or the dirty traffic cones and road signs shall 
be replaced with new ones at the cost of the Contractor, as directed by and to the satisfaction of 
the Engineer. 

 
 (h) Safety jackets 
 
 The Contractor will be responsible to ensure that all construction workers, staff of the Engineer 

and visitors shall wear safety jackets when moving around on site.  The jackets shall be of an 
approved type, orange in colour and shall be to the approval of the Engineer. The Contractor 
shall provide the Engineer with two jackets. Payment for Engineer`s jackets will be as deemed 
to be included in rates for accommodation of traffic item 15.01 

 
B1513 ACCOMMODATION OF TRAFFIC WHERE THE ROAD IS CONSTRUCTED IN HALF WIDTHS 
 
 Amend Clause 1513 as follows: 
 
 In the third line of the third paragraph, delete “4 km” and replace with “3 km”. 
 
 In the second line of the fourth paragraph, delete the word “four” and replace with “three”.  Also, 

delete “2 km” and replace with “3 km”. 
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SECTION 2300: CONCRETE KERBING, CONCRETE CHANNELLING, CHUTES AND DOWNPIPES 

AND CONCRETE LININGS FOR OPEN DRAINS 
 
B2302 MATERIALS 
 
 (b) Kerbing and channeling 
 
 Add to Sub-clause 2302(b) the following: 
 
 Precast kerbs shall preferably be manufactured on site.  The contractor is referred to resource 

specifications TP1 and TP4 for all activities associated with the manufacturing of the kerbs. 
 
B2304 CONSTRUCTION 
 
 (b) Prefabricated concrete kerbing and channeling 
 
 Add to Sub-clause 2304(b) the following: 
 
 Kerbing of radius 1m and less shall be cast in situ in accordance with sub-clause 2304(e) and 

as shown on the drawings. 
 
 All precast kerbs shall be provided with continuous in-situ concrete backing (haunching), the 

cost of which shall be included in the tendered rate.   
 Dimensions of the triangular-shaped (in cross-section) haunching shall be calculated as follows:  

If the difference in levels between the top of the kerb and the sub base on which the kerb is laid 
is (h), then the height of the haunch is 2/3h and the width of the haunch is h. 

 
 (e) Cast in-situ kerbs and channels 
 
 Add to Sub-clause 2304(e) the following: 
 
 Where new kerbing and channeling has to be laid in an existing bitumen surface, the surface 

shall be neatly cut to a straight line with an angle grinder or similar approved means along the 
edge of the channel.  The existing road foundation shall then be carefully removed over the width 
and depth required to construct the new kerb and channel. 

 
 During the construction of the in-situ channel, the contractor shall take care not to stain or 

damage the existing road surface.  Any damage, excess overbreak, undermining or staining 
shall be repaired by the Contractor at his own expense. 

 
 Add the following new Sub-clauses to Clause 2304: 
 
 (l) Shrinkage joints for cast in-situ concrete work. 
 
 Unless shown otherwise on the drawings, cast in situ channels shall be provided with shrinkage 

joints spaced a maximum of 2m apart.  Shrinkage joints shall be constructed so that shrinkage 
cracks are generated at the joints.  Sections of channel which have cracked between shrinkage 
joints shall be removed and replaced by the contractor at his own cost. 

 
 (m) Formwork and finish 
 
 All visible edges of cast in-situ channels shall be rounded with a rounding tool. 
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SECTION 3500 :   STABILISATION 
 
B3502 MATERIALS 

 
 (a) Chemical stabilizing agents 
 

Add to Sub-clause 3502(a) the following: 
 
The new SABS ENV 197-1 standard specifications will be applicable to this Contract (Refer to 
Clause B1229 in the Project Specification). According to these specifications the following cements 
are prescribed: 

 
(ii) Ordinary Portland cement: CEM 1 
(iii) Portland blast-furnace cement: CEM III/A, III/B AND III/C 
(iv) Ground granulated blast-furnace cement: As specified in 3502(a)(iv) 
(v) Portland fly-ash cement:  CEM II/A-V, CEM II/B-V, CEM II/A-W, CEM II/B-W 

 
B3503 CHEMICAL STABILIZATION 
 
 (i) Construction limitations 
 

Add to Sub-clause 3503(i) the following: 
 
Cement stabilization shall not be carried out during falling temperatures when the ambient air 
temperature falls below 7°C or during rising temperatures when the ambient temperature is below 
3°C. 
 
The surface temperature of a compacted stabilized layer shall not be allowed to fall below 1°C 
during the first three (3) days after stabilization.  The Contractor shall be responsible for taking all 
measures necessary in this regard and shall especially refrain from stabilizing when such night 
temperatures are probable.  
 
All stabilized layers which have been damaged by frost or by the formation of ice in the layer shall 
be removed and replaced by the Contractor at his expense unless agreed otherwise by the 
Engineer.  The Contractor shall make due allowance for these requirements in his construction 
programme, and no claims in this regard will be considered. 

 
B3509 QUALITY OF MATERIALS AND WORKMANSHIP 
 

Add to Clause 3509 the following: 
 
Test results and re-measurements shall be assessed in accordance with the provisions of Section 
8300: Quality Control (Scheme 2) of the standard specifications, as amended in these project 
specifications. 
 
The Contractor shall advise the Engineer at least 24 hours in advance of any stabilization work to 
enable him to organise and conduct his own control tests. 

 
Where the stabilising agent is to be spread by hand, the pockets of stabilising agent shall be placed 
on the layer at regular intervals.  However, spreading shall not be carried out before the engineer 
is satisfied that the correct quantity of stabilising agent can be spread. 
 
Stabilised layers shall be covered for curing within 24 hours, as specified.  If the stabilised layer is 
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found to have failed, the cover material shall be removed and the layer rectified if instructed by the 
engineer.  No additional payment shall be made for such removal and remedial work.’ 
 

B3510 MEASUREMENT AND PAYMENT 
 

Delete the note at the start of the measurement and payment clause dealing with work in restricted 
areas.  On this Contract, no extra over payment will be made due to the nature of the site or the 
size of the work area available.  All costs associated with carrying out the works are deemed to be 
included in the tendered rates for the items in the Bill of Quantities. 

 
Payment Item 35.02 Chemical stabilising agent 

 
Add the following note to this payment item: 
 
The notation used for Portland cement and Portland blast-furnace cement corresponds with the 
notation specified in SABS ENV 197-1. 

 
SECTION 5100: PITCHING, STONEWORK AND PROTECTION AGAINST EROSION  
 
B5101  SCOPE 
 
 Add to Clause 5101 the following; 
 

The section also covers the saw cutting of various types of in-situ material with a mechanical 
saw cutting machine. 

 
B5102 MATERIALS 
  
 Add new Sub-Clause to Clause 5102 
 
 5102 (i) Mechanical Saw Cutting  
 
 (a) plant 
 

Saw cutting machines shall be power driven saws suitable and capable to cut accurately to 
required depths and alignment in various materials as specified. Skill operator shall be required 
for operating sawing machines. Operators shall be equipped with suitable safety equipment (e.g. 
industrial goggles, suitable boots as well as clothing) for operating the sawing machines. 

 
 (b) Preparation to saw cutting 
 

Before saw cutting may commence, the cut line shall be accurately pre-marked to the specified 
dimensions in term of the drawings or as instructed by the engineer. 

 
(c) Construction tolerances  

 
Mechanical saw cutting shall be undertaken within the following dimensional tolerances:  
 

(a) Horizontally 
Mechanical deviation from the specified line shall not be more than 5mm 

(b) Vertically  
The cut depth shall never be less than the specified depth but shall not exceed the specified 
depth by more than 15mm.  
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SECTION 5700:   ROAD MARKINGS 
 
B5702 MATERIALS 

 
 (a) Paint 
 
 (ii) Retro-reflective road-marking paint 
 
 Add to Sub-clause 5702(a)(ii) the following: 
 
 During actual painting the Contractor shall supply sealed samples of the paint to be used to the 

Engineer together with details of the paint batch numbers and testing carried out on these 
particular batches by the paint manufacturer to prove compliance with this specification.  These 
samples shall be kept until the end of the defects liability period. 

 
B5704 MECHANICAL EQUIPMENT FOR PAINTING 
 

Add to Clause 5704 the following: 
 
The machine shall always operate in the direction of the traffic when applying lane markings. 
 

 
SECTION 7300:   CONCRETE BLOCK PAVING FOR ROADS 
 
B7302  MATERIALS 
 

(c) Concrete Paving Blocks 
 

Add to Clause 7302 Sub-clause (c) the following; 
 

 The Paving blocks shall be class 35MPa, 200 x 100 x 80mm dimensions and Grey in colour. The 
Laying pattern shall be Interlocker Herringbone. 
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C3.3 PARTICULAR SPECIFICATIONS 
 

In addition to the Standardised and Project Specifications the following Particular Specifications shall apply 

to this contract and are bound in hereafter. 

 

PART C : ENVIRONMENTAL MANAGEMENT PLAN 

 
C.1 General 
 
 In order to ensure that the construction works is carried out in an environmentally sensitive 

matter, strict compliance to the Environmental Management Plan (EMP) guidelines is required.  

The purpose of the EMP is to: 

 

 Encourage good management practices through planning and commitment to 
environmental issues, 

 Provide rational and practical environmental guidelines to: 
i. Minimise disturbance of the natural environment, 
ii. Prevent pollution of land, air and water, 
iii. Prevent soil erosion and facilitate re-vegetation. 

 Adopt the best practicable means available to prevent or minimise adverse 
environmental impact, 

 Develop waste management practices based on prevention, minimisation, recycling, 
treatment or disposal of wastes, 

 Train employees and contractors with regard to environmental obligations. 
 

C.2 Training and Induction of Employees 

 

 The Contractor has a responsibility to ensure that all those people involved in the project 
are aware of and familiar with the environmental requirements for the project (this includes 
sub-contractors, casual labour, etc.). The EMP shall be part of the terms of reference for 
all contractors, sub-contractors and suppliers. 

 

C.3 Complaints Register and Environmental Incident Book 
 

Any complaints received by the project team from the public will be recorded. The complaint 
should be brought to the attention of the site manager, who will respond.  

 
The following information must be recorded: 

 Time, date and nature of the complaint, 
 Type of communication (telephone, letter etc), 
 Name, contact address and telephone number of the complainant, 
 Response and investigation undertaken and 
 Actions taken and by whom. 

 
All complaints received will be investigated and a response given to the complainant within 14 
days. 

 
All environmental incidents occurring on the site will be recorded. The following information will 
be provided: 

 Time, date, location and nature of the incident, 
 Actions taken and by whom. 
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C.4 Site Cleanliness and Neatness 
 

 Location of a construction camp is to be approved by the Engineer and is to be restored 
to its previous condition after completion of construction. 

 The construction camp should preferably be fenced with a 1.8m bonnox fence or 
similar approved. 

 All materials, equipment, plant and vehicles must be stored within the construction 
camp. 

 A dedicated area must be made available for construction staff to change and store 
their personal belongings. 

 
C.5 Access 
 

Access to existing roads, schools, buildings, shops and residential properties must not be 
impeded during construction. 
Access roads utilised by the Contractor must be maintained in good condition. 
 

C.6 Borrow Pits 
 

 Mining authorisations (permits) for borrow pits must be obtained from the Department of 
Minerals and Energy (DME) in consultation with the Department of Water Affairs and 
Forestry (DWAF). 

 Spoil dumps resulting from borrow pits must not interfere with any natural surface 
drainage. 

 Borrow pits must be rehabilitated after use in accordance with the requirements of DME 
and DWAF. 

 
C.7 Dust Control / Air Quality 
 

 Dust suppression measures must be implemented during construction by ensuring that 
all surfaces prone to dust generation are kept damp (e.g. use of water tanker). 

 Ensure that vehicles and equipment are in good working conditions and that emissions 
are not excessive. 

  
 Ensure that vehicles and equipment are in good working conditions and that emissions 

are not excessive. 
 Special care must be taken in areas where the route passes close to schools and 

residential areas. 
 The speed of construction vehicles must be reduced. 

 
C.8 Fauna 
 

 Contractor staff may not chase, catch or kill animals encountered during construction. 
 

C.9 Fire Prevention and Control 
 

 Smoking is prohibited in the vicinity of flammable substances. 
 The contractor must ensure that fire-fighting equipment is available on site, particularly 

where flammable substances are being stored or used, and that construction staff are 
aware of where it is kept and how it is operated. 

 Fires started for comfort (warmth) are prohibited, due to the risk of veld fires and risk to 
adjacent property owner’s lands. 
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C.10 Grave Sites 
 

 Gravesites in close proximity to the road must not be disturbed during construction.  
 
C.11 Materials Handling and Spills Management 
 

 Any hazardous materials to be used during construction (e.g., lime, fuel, paint, etc) are to 
be stored in a designated area at the campsite. 

 The storage containers/facilities (including any diesel/petrol tanks) must be placed on an 
impermeable surface and surrounded by a bund wall, in order to ensure that accidental 
spillage does not pollute the environment. 

 Workers must at all times be made aware of the health and safety risks associated with 
any hazardous substances used (e.g. smoking near fuel tanks), and must be provided 
with appropriate protective clothing/equipment in case of spillages or accidents. 

 Ensure all staff and contractors undergo relevant training in the maintenance of equipment 
to prevent the accidental discharge or spill of fuel, oil, lubricants and other chemicals. 

 Any spill of potentially hazardous materials must be cleaned up immediately (Potentially 
hazardous materials on site include paint, oil, grease, fuel, turpentine, etc). 

 The area of contaminated soil or spill must be deposited into the hazardous waste 
container(s). 

 The contractor should keep Peat Sorb or a similar absorbent on site to clean up any spills. 
The absorbent must be stored in a designated area and be available for inspection. 

 All spills are to be recorded in the environmental incident book. 
 

C.12 Noise  
 

 Noise generating activities must be restricted to between 07h00 and 17h00 Monday to 
Friday, unless otherwise approved by the appropriate competent person in consultation 
with adjacent landowners/affected persons. 

 All equipment, vehicles and machinery must be in good working condition and be 
equipped with sound mufflers if necessary. 

 Construction staff must be trained and made aware of not creating unnecessary noise 
such as hooting and shouting. 

 
C.13 Pollution Control 
 

 Soil and water pollution through usage of fuel, oil, paint, bitumen or other hazardous 
substances must be avoided. 

 All construction vehicles are to be maintained in good working order so as to prevent soil 
or water pollution from oil, fuel or other leaks, and to reduce noise pollution. 

 
C.14 Rivers and Streams 
 

 Excavated material must not be stockpiled on or near riverbanks, in order to prevent 
sedimentation occurring. 

 Erosion control measures must be employed both during and after construction.   
 No impediments to natural surface water flow, other than approved erosion control 

measures, must occur. 
 

C.15 Safety 
 

 Safety measures, such as detour signs, must be implemented during construction to 
ensure the safety of workers, pedestrians and drivers/passengers in vehicles in the vicinity 
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of construction work. 
 Special care must be taken in the vicinity of schools to ensure the safety of children 

wishing to cross the road under construction.   
 The relevant signage (e.g. speed control signs) must be erected alongside the road during 

the operation phase in order to control traffic. 
 Accommodation must be made for pedestrian pathways alongside the road during the 

construction and operation phases.  
 

C.16 Soil Management 
 

 Stormwater drainage pipes must be installed alongside the road in all areas susceptible 
to soil erosion. 

 Erosion should be minimised by the construction of meadow drains and the planting of 
indigenous vegetation on the side slopes and drains to reduce flow velocity of stormwater. 

 Spoil from cuts may be used in existing erosion galleys. 
 Stone pitching and gabions should be constructed at pipe culvert outlets. 
 Accidental spills of contaminants onto the ground e.g. oil, concrete, fuel and chemicals 

should be removed together with the contaminated soil. 
 If necessary, an absorbent such as Peat Sorb should be used the aid in cleaning up the 

spill. The contaminated soil should be disposed of in an appropriate container, depending 
on its classification. 

 Servicing and re-fuelling of vehicles must only be carried out at construction camp. 
 

C.17 Worker Conduct 
 

Code of Conduct for Construction Personnel: 
 

Do not leave the construction site untidy and strewn with rubbish which will attract animal 
pests. 

Do not set fires.  
Do not cause any unnecessary, disturbing noise at the construction camp/site or at any 

designated worker collection/drop off points. 
Do not drive a construction-related vehicle under the influence of alcohol. 
Do not exceed the national speed limits on public roads or exceed the recommended speed 

limits on the site. 
Do not drive a vehicle which is generating excessive noise or gaseous pollution (noisy 

vehicles must be reported and repaired as soon as possible). 
Do not litter along the roadsides, including both the public and private roads. 
Do not pollute any water bodies (whether flowing or not). 
No member of the construction team is allowed to enter the areas outside the construction 

site. 
 

C.18 Traffic Disturbances and Diversions 
 

 Any traffic diversions must be undertaken with the approval of all relevant authorities and 
in accordance with all relevant legislation. 

 Wherever possible, traffic diversion must only take place on existing disturbed areas and 
remain within the existing road reserve. 

 Traffic diversion routes must be rehabilitated after use. 
 

C.19 Vegetation 
 

 Only vegetation falling directly on the route must be removed where necessary. 
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 Alien vegetation within the road reserve must be eradicated, and management measures 
must be implemented for future control of these species. 

 Vegetation that has been removed from large areas (e.g. on traffic diversion routes) during 
construction must be replaced with indigenous vegetation after construction has been 
completed.    

 
C.20 Waste Management 
 

 All general, non-hazardous waste must be placed in a skip container and disposed of at 
a registered waste disposal site.  

 The contractor is to ensure that the portable toilet facilities at the campsite are properly 
maintained and in working order.   

 No disposal, or leakage, of sewage must occur on or near the site. 
 All hazardous waste (e.g. oil, paint, empty lime bags, contaminated wash water, etc) must 

be stored in leakproof containers and disposed of at a registered hazardous waste 
disposal site.   

 The contents of waste storage containers must, under no circumstances, be emptied to 
the surrounding area.  In general, littering, discarding or burying of any materials is not 
allowed on site or along the route. 

 Adequate waste receptacles must be available at strategic points around the construction 
camp and site for all domestic refuse and to minimise the occurrence of littering. 

 Concrete rubble must be collected and disposed of as directed by the Project Manager. 
 Each working area must be cleared of litter and building waste (e.g. rubble, wood, 

concrete packets etc) on completion of the day’s work. 
 Any spill around the container(s) should be treated as per Section C11 and C16. 
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DR PIXLEY KA ISAKA SEME LOCAL MUNICIPALITY 
 

 
 
 
 
 
 
 
 
 
 
 

C4. Site Information 
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C4.1 Site Information  
 

Location of the project 

Province Mpumalanga Province 

District Gert Sibande District Municipality 

Municipality Dr Pixley Ka Isaka Seme Local Municipality  

Ward number 

and Village Ward 09 : Daggakraal  

Road  1 

Co-ordinates 

Start :   Latitude : -27.131070 

            Longitude : +29.985456 

End    : Latitude : -27.129674 

             Longitude : +29.982479 

Road 2  

Co-ordinates 

Start :  Latitude  : -27.122098 

           Longitude : +29.988776 

End :  Latitude  : -27.104560 

           Longitude : +29.980005 

 Road  

Co-ordinates 

Start : Latitude       :-27.124786 

           Longitude    : +29.971663 

           Latitude        : -27.122098 

           Longitude     : +29.965653 
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Road 1 Length: 330m 

 
   Figure 1a: Road 1: Locality Plan of The Project:  
 
 
 
Road 2 Length: 1067m 

 
Figure 1b: Road 2: Locality Plan of The Project   
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Road 3 Length: 1068m 

 

Figure 1c: Road 3: Locality Plan of The Project 
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C4.2 Geotechnical Investigation 

The borrow pit materials report will be made available upon request. 

Figure 2: Geological Map 

 
 
 
 
 
 
 

  



 
Project Description: Appointment of a Contractor for the Re-gravelling of Gravel Roads and Rehabilitation of 
Stormwater in Ward 9 
Project Number: T08/2027 

____________________________________________________________________________________ 

 
 
 

DPKISLM discourages fraud and corruption. 
 
 

137 

 

C4.3 Photographs depicting the existing road conditions 

WARD 9 – ROAD 1 

 
 

Start of Road 1: Tie in with existing gravel road 
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Virgin road with uncontrolled stormwater causing erosion  
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WARD 9 – ROAD 2 

 
 

Start of Road 2: Tie in with existing gravel road 
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750mm circular culvert blocked 



 
Project Description: Appointment of a Contractor for the Re-gravelling of Gravel Roads and Rehabilitation of 
Stormwater in Ward 9 
Project Number: T08/2027 

____________________________________________________________________________________ 

 
 
 

DPKISLM discourages fraud and corruption. 
 
 

142 

 
 

Existing gravel road 2 
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End of Road 2 
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Ward 9 Road 3 

 
 

Start of road 3 
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Sharp curve of road 3 
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ANNEXURES 
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ANNEXURE A 
 

SCHEDULE OF PERSONNEL AND EMPLOYEES 
 
The Tenderer shall state below the number of Personnel and Employees to be employed on the Works. 

 

 
PERSONNEL AND EMPLOYEES 

 
TENDER 

 
TENDER  

 
 
 
1.   Technical staff 
 
 
2.  Clerical staff 
 
 
3.  Artisans 
 
 
4.  Semi-skilled 
 
 
5.  Unskilled labour 
 
 

 
FULL TIME 

 
PART TIME 

 
FULL TIME 

 
PART TIME 

    

 
    Total 

    

 
 
State the name, qualifications and experience of permanent Site agent: 
 
 
 
 
 
Date: ……………………………… 
 
 
 
 
SIGNATURE OF TENDERER: ……………………….. 
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ANNEXURE B 
 

PRELIMINARY PROGRAMME 
 
The Tenderer shall detail below or attach a preliminary programme reflecting the proposed order and rate of progress for each portion of the work comprising 
this Contract. The programme shall be consistent with and in support of his time required for completion and shall be in accordance with the requirements of 
this tender. 

PROGRAMME 

ACTIVITY WEEKS / MONTHS 

 … … … … … … … … … … … … … … 

               

               

               

               

               

               

               

               

               

               

               

               

               

               

               

               

               

               

               

               

 
 
SIGNATURE OF TENDERER: ……………………………….
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ANNEXURE C 
 

FINANCIAL DETAILS, STATEMENTS AND BANK REFERENCES 
 
 
 

1. FINANCIAL STATEMENTS 
 
I/We agree, if required, to furnish a copy of the latest audited set of financial statement together with 
my/our Director’s and Auditor’s report for consideration by the DR. PIXLEY KA ISAKA SEME LOCAL 
MUNICIPALITY. 
 
2. DETAILS OF CONTRACTOR’S BANK ACCOUNT 
 
I/We furnish the following information: 

a) Account Holder Name:…………………………………………………………………………..  

b) Name of Bank:…………………………………………………………………………………… 

c) Branch of Bank: …………………………………………………………………………………. 

d) Town/city/suburb where bank is situated:…………………………………………………….  

e) Contact Person at the Bank:……………………………………………………………………   

f) Telephone number of Bank: Code:  ………………. Number:  ………………………….. 

g) Account Number:………………………………………………………………………………..    

h) Bank rating (include confirmation from bank or financial institution):………………………  

   
I/We hereby authorise the Employer to approach the above Bank for a reference. 
 
 
 
SIGNED ON BEHALF OF THE TENDERER:…………………………………… 
 
DATE: ……………………………………   
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ANNEXURE D 
 

SPECIAL CONDITIONS OF CONTRACT 
 

The following Special Conditions of Contract (SCC) shall apply to this contract, and the Employer 
undertakes that the only variations from the General Conditions of Contract are as follows: 

 
SCC 1  Clause 1(1)(1) “Employer “means DR. PIXLEY KA ISAKA SEME LOCAL 

MUNICIPALITY 
Herein represented by their Nominee. 
 

SCC 2  Clause 1(1) m “Engineer” means the Employer’s representative.  
    
 SCC 3  Clause 14 Survey References 
 
    The following sub-clause is added at the end of Clause 14(3) and is numbered 14(4): 

“The Contractor shall take adequate precautions to preserve any permanent beacons such 
as erf boundary pegs, reference marks and bench marks which may be present on or in 
the vicinity on the site, irrespective of whether any such beacon may have been placed 
before or during the construction period.  “Should any such beacon be distributed by any 
act or omission on the part of the Contractor or any officer, servant, agent or invitee of the 
Contractor then the Contractor shall arrange for the displaced beacon to be replaced by a 
registered land surveyor within such limits of time as the Engineer may prescribe and all 
costs, charges and expenses arising from such replacement shall be borne by the 
Contractor. 
“Survey diagrams relating to the replacement of beacons in the circumstances described in 
the previous paragraph shall be submitted by the land surveyor concerned to the Director 
for Works of the Mpumalanga Department of Works for approval.  IN this regard, attention 
is drawn to Clause 35(1) of the Survey Act No. 9 of 1927 (as amended).” 

 
SCC 4  Clause   (1) Drawings and Documents 

 
    The following shall be added to this Sub-Clause: 

Upon receipt of the final payment in respect of the Contract, the Contractor shall forthwith 
return to the Employer’s name. “None of the documents herein before mentioned shall be 
used by either of the parties hereto for any purpose other than the performance of their 
respective obligations under the Contractor.  “Drawings supplied to the Contractor by the 
Employer or Engineer, or supplied by the Contractor and approved of by the Engineer or 
Employer shall not be departed from without the written instructions of the Engineer or 
Employer.  “All dimensions will be figures on the drawings and are to be considered correct 
even if not to scale.  No dimension shall be obtained by scaling.” 

 
SCC 5  Clause 24 Competent employees 

 
  Add the following: 

 
Approved on-site training of the labour force by the Contractor will be required for all 
facets of the construction work involved under this contract. 

 
SCC 6  Clause 16(2) Contractor’s copies 
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The Contractor will be issued free of charge two sets of paper prints of all drawings, one 
copy of the tender document and one copy of the signed contract document.  Additional 
copies will be to the Contractor’s account. 

SCC7  Clause 38(7) Workmen’s compensation 
 
  Amend Clause 38(7) as follows: 

 
The Contractor shall provide proof, that he has paid all contributions required in terms of 
the provisions of the Workmen’s Compensation Act (Act No 30 of 1941, as amended), 
within 28 days of the Commencement Date. 

 
SCC 8  Clause 45(2) Extension of Time for Completion 

 
Where the Engineer grants the Contractor extension of time for the completion of the 
Works the Contractor shall not be entitled to any additional payment for items included 
under Quantities in respect of such extension of time.  This provision shall, however, not 
prejudice any claim under Clause 51 of the Conditions of Contract. 

 

SCC 8(b) Shortage of Materials 

   
The Tenderer shall ascertain that materials on which his tender based will be 
available on a continuous basis for the execution of the contract.  No 
additional remuneration or extension of time will be granted should it become 
necessary to obtain material from other sources. 

 
 

SCC 9  Clause 49(2)    Application of Contract Price Adjustment 
 

These clauses shall be deleted in total.  Allowances for escalation must be made in the 
rates tendered for the items stated in the Schedule of Quantities, ie rates shall remain 
fixed for the full contract period. 

 
 

SCC 10  Clause 52(2)    Valuation of Material Brought onto site 
   

Add the following: 
 

Payment for materials on site will only be made for those materials which are physically 
on site, for which proof of ownership by the Contractor is given an for which ownership 
has been ceded to the Employer. 
 
The Contractor shall remain responsible for the materials and shall insure them against 
all risks until such time as they are used or built into the works and taken over by the 
Employer. 
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Annexure E: Drawings for Tender 
 
 
 

 


