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Transnet National Ports Authority 

an Operating Division TRANSNET SOC LTD 

[Registration Number 1990/000900/30]  

 

 

REQUEST FOR PROPOSAL (RFP) 

 

 

FOR THE DESIGN, BUILD, ASSEMBLY, COMMISSIONING AND DELIVERY OF A 

PILOT BOAT AND LAUNCH AT THE PORT OF DURBAN WITHIN A PERIOD OF 24 

MONTHS. 

 

 

RFP NUMBER    : TNPA/2026/09/0002/114830/RFP 

ISSUE DATE     :  06 NOVEMBER 2026 

NON-COMPULSORY BRIEFING   :  13 NOVEMBER 2026 

CLOSING DATE    :  27 NOVEMBER 2026 

CLOSING TIME    :  16h00 Noon 

TENDER VALIDITY PERIOD  :  12 weeks from closing date 

 

SUBMISSION TO: Transnet Digital Procurement System (TDPS). 
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T1.1 TENDER NOTICE AND INVITATION TO TENDER 

SECTION 1: NOTICE TO TENDERERS 

1. INVITATION TO TENDER 

Responses to this Tender [hereinafter referred to as a Tender] are requested from persons, companies, 

close corporations or enterprises [hereinafter referred to as a Tenderer]. 

 

DESCRIPTION 
Design, build, assembly, commissioning and delivery of a pilot boat and 

launch at the port of Durban within a period of 24 months. 

TENDER 

DOWNLOADING 

This Tender may be downloaded directly from the National Treasury eTender 

Publication Portal at www.etenders.gov.za and the Transnet website at 

https://esupplierportal.transnet.net/portal/(please use Google Chrome to 

access Transnet link) FREE OF CHARGE.  

 

NON-
COMPULSORY 

TENDER 

CLARIFICATION 
MEETING 

A Non-Compulsory Tender Clarification Meeting will be conducted on Ms 

Teamshttps://teams.microsoft.com/meet/3740257059099716?p=uT4ZbEaIpSV8J2fvSx) 13 

November 2026 at 10:30 am for a period of ± Two (02) hours. 

The Non-Compulsory Tender Clarification Meeting will start punctually and information 

will not be repeated for the benefit of Tenderers arriving late. 

CLOSING DATE 

16:00 noon on 27 November 2026 

Tenderers must ensure that tenders are uploaded timeously onto the system. If a tender 

is late, it will not be accepted for consideration. 

 

2. TENDER SUBMISSION 

Transnet has implemented a new electronic tender submission system, the e-Tender Submission Portal, 

in line with the overall Transnet digitalization strategy where suppliers can view advertised tenders, 

register their information, log their intent to respond to bids and upload their bid proposals/responses on 

to the system. 

a) The Transnet e-Tender Submission Portal can be accessed as follows: 

Log on to the Transnet eTenders management platform website 

(https://esupplierportal.transnet.net/portal/); 

▪ Click on “ADVERTISED TENDERS” to view advertised tenders; 

http://www.etenders.gov.za/
https://teams.microsoft.com/meet/3740257059099716?p=uT4ZbEaIpSV8J2fvSx


Transnet National Ports Authority    
Tender Number: TNPA/2026/09/0002/114830/RFP  

Description of the Works: Design, build, assembly, commissioning and delivery of a Pilot Boat and 
Launch to the Port of Durban within a period of 24 Months 
____________________________________________________________________________________________________ 

CPM 2020 Rev06  Part T1: Tendering procedures 
 Page 2 of 8                       T 1.1: Tender Notice and Invitation  

 

▪ Click on “SIGN IN/REGISTER – for bidder to register their information (must fill in all mandatory 

information); 

▪ Click on “SIGN IN/REGISTER” - to sign in if already registered; 

▪ Toggle (click to switch) the “Log an Intent” button to submit a bid; 

▪ Submit bid documents by uploading them into the system against each tender selected. 

▪ Tenderers are required to ensure that electronic bid submissions are done at least a 

day before the closing date to prevent issues which they may encounter due to their 

internet speed, bandwidth or the size of the number of uploads they are submitting. 

Transnet will not be held liable for any challenges experienced by bidders as a result 

of the technical challenges. Please do not wait for the last hour to submit. A Tenderer 

can upload 30mb per upload and multiple uploads are permitted. 

b) Each company must register its profile using its company details and use the corresponding registered 

profile to log an intent to bid as well as submitting any bid. 

c) Transnet will not accept a bid or will disqualify a bidder who submits a bid in the Transnet e-tender 

submission through another bidders’/Company’s profile. In other words, each bidder must register the 

intent to bid and submit its bid through its own profile under the same company name that will 

eventually bid for the tender. No company shall submit a bid on behalf of another company regardless 

of the company being a subsidiary or holding company. 

d) In case of a Joint Venture, any of the parties/companies to the Joint Venture may use its registered 

profile to submit a bid on behalf of the Joint Venture. 

e) The tender offers to this tender will be opened as soon as possible after the closing date and time. 

Transnet shall not, at the opening of tenders, disclose to any other company any confidential details 

pertaining to the Tender Offers / information received, i.e. pricing, delivery, etc. The names and 

locations of the Tenderers will be divulged to other Tenderers upon request. 

f) Submissions must not contain documents relating to any Tender other than that shown on the 

submission. 

3. CONFIDENTIALITY  

All information related to this RFP is to be treated with strict confidentiality. In this regard Tenderers are 

required to certify that they have acquainted themselves with the Non-Disclosure Agreement. All 

information related to a subsequent contract, both during and after completion thereof, will be treated 

with strict confidence. Should the need however arise to divulge any information gleaned from provision 

of the Works, which is either directly or indirectly related to Transnet’s business, written approval to 

divulge such information must be obtained from Transnet. 
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4. DISCLAIMERS 

Tenderers are hereby advised that Transnet is not committed to any course of action as a result of its 

issuance of this Tender and/or its receipt of a tender offer.  In particular, please note that Transnet 

reserves the right to: 

4.1. Award the business to the highest scoring Tenderer/s unless objective criteria justify the award 

to another tenderer. 

4.2. Not necessarily accept the lowest priced tender or an alternative Tender; 

4.3. Go to the open market if the quoted rates (for award of work) are deemed unreasonable; 

4.4. Should the Tenderers be awarded business on strength of information furnished by the Tenderer, 

which after conclusion of the contract is proved to have been incorrect, Transnet reserves the 

right to terminate the contract;  

4.5. Request audited financial statements or other documentation for the purposes of a due diligence 

exercise; 

4.6. Not accept any changes or purported changes by the Tenderer to the tender rates after the 

closing date; 

4.7. Verify any information supplied by a Tenderer by submitting a tender, the Tenderer/s hereby 

irrevocably grant the necessary consent to the Transnet to do so; 

4.8. Conduct the evaluation process in parallel. The evaluation of Tenderers at any given stage must 

therefore not be interpreted to mean that Tenderers have necessarily passed any previous 

stage(s);  

4.9. Unless otherwise expressly stated, each tender lodged in response to the invitation to tender shall 

be deemed to be an offer by the Tenderer. The Employer has the right in its sole and unfettered 

discretion not to accept any offer.   

4.10. Not be held liable if tenderers do not provide the correct contact details during the clarification 

session and do not receive the latest information regarding this RFP with the possible 

consequence of being disadvantaged or disqualified as a result thereof.   

4.11. Transnet reserves the right to exclude any Tenderers from the tender process who has been 

convicted of a serious breach of law during the preceding 5 [five] years including but not limited 

to breaches of the Competition Act 89 of 1998, as amended. Tenderers are required to indicate 

in tender returnable on T2.2-17, [Breach of Law] whether or not they have been found guilty 

of a serious breach of law during the past 5 [five] years.  

4.12. Transnet reserves the right to perform a risk analysis on the preferred tenderer to ascertain if 

any of the following might present an unacceptable commercial risk to the employer:  

• unduly high or unduly low tendered rates or amounts in the tender offer; 
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• contract data of contract provided by the tenderer; or 

• the contents of the tender returnables which are to be included in the contract. 

5. Transnet will not reimburse any Tenderer for any preparatory costs or other work performed in connection 

with this Tender, whether or not the Tenderer is awarded a contract. 

6. award a contract for only a portion of the proposed Goods/Services which are reflected in the scope of 

this RFP, i.e either Pilot boat or Launch. 

7. split the award of the contract between more than one Service provider, as may be explicitly articulated 

in the conditions or objective criteria to this RFP;  

8. to award the business to the next ranked bidder, provided that he/she is still prepared to provide the 

required Goods at the quoted price, should the preferred bidder fail to sign or commence with the contract 

within a reasonable period after being requested to do so. Under such circumstances, the validity of the 

bids of the next ranked bidder(s) will be deemed to remain valid, irrespective of whether the outcome of 

the tender has been published the outcome of the bid process on the National Treasury e-tender Portal 

and Transnet website. Bidders may therefore be requested to advise whether they would still be prepared 

to provide the required Goods at their quoted price. 

 

9. NATIONAL TREASURY’S CENTRAL SUPPLIER DATABASE 

Tenderer are required to self-register on National Treasury’s Central Supplier Database (CSD) which has 

been established to centrally administer supplier information for all organs of state and facilitate the 

verification of certain key supplier information. The CSD can be accessed at https://secure.csd.gov.za/. 

Tenderer are required to provide the following to Transnet in order to enable it to verify information on 

the CSD:  

Supplier Number………………………………… and Unique registration reference 

number……………………………(Tender Data) 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

https://secure.csd.gov.za/
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SECTION 1: SBD1 FORM 

PART A 

INVITATION TO BID 

YOU ARE HEREBY INVITED TO BID FOR REQUIREMENTS NATIONAL PORTS AUTHORITY, A DIVISION TRANSNET SOC LTD 

BID NUMBER: TNPA/2026/09/0002/114830/RFP 

ISSUE 

DATE: 

06 
November 

2026 

CLOSING 

DATE:  

27 
November 

2026 

CLOSING 

TIME: 16:00 

DESCRIPTION 

 

DESIGN, BUILD, ASSEMBLY, COMMISSIONING AND DELIVERY OF A PILOT BOAT AND LAUNCH AT THE 

PORT OF DURBAN WITHIN A PERIOD OF 24 MONTHS. 

BID RESPONSE DOCUMENTS SUBMISSION INSTRUCTIONS 

Transnet has implemented a new electronic tender submission system, the e-Tender Submission Portal, in line with the 

overall Transnet digitalization strategy where suppliers can view advertised tenders, register their information, log their 

intent to respond to bids and upload their bid proposals/responses on to the system. 

The Transnet Digital Procurement System (TDPS) Supplier Submission Portal can be accessed as follows: 

a) Log on to the Transnet eSupplier website/Portal (https://esupplierportal.transnet.net/portal/)  

b) Click on “SIGN IN/REGISTER –to register new bidder  information and ensure that all  (must fill in all mandatory 

information is completed) OR; 

▪ - to sign in if already registered; 

c) Click on “ADVERTISED TENDERS” to view advertised tenders; 

d) Toggle (click to switch) the “Log an Intent” button in order to be able to activate the submission of a bid; 

e) Respondents are to submit bid documents by uploading them onto the system against each tender selected. A Bidder 

can upload 30mb per upload and multiple uploads are permitted. 

f) Bidders to note that all pricing must be completed in the eSupplier portal, electronic pricing. No paper pricing 

schedule should be accepted. 

g) Bidders should ensure that electronic bid submissions are submitted at least a day before the closing date and bidders 

should not wait for the last hour before the deadline to submit. This is to enable them to timeously address issues which 

they may encounter due to internet speed, bandwidth or the size of the number of uploads being submitted. Transnet 

will not be held liable for any challenges experienced by bidders as a result of their own technical challenges. 

h) No late submissions will be accepted.  

h) Each company must register its own profile using its company details and use the corresponding registered profile to log 

an intent to bid as well as submitting any bid. 

i) Transnet will not accept a bid or will disqualify a bidder who submits a bid in the Transnet e-tender submission through 

another bidders’/Company’s profile. In other words, each bidder must register the intent to bid and submit its bid through 

its own profile under the same company name that will eventually bid for the tender. No company shall submit a bid on 

behalf of another company regardless of the company being a subsidiary or holding company. 

j) In case of a Joint Venture, any of the parties/companies to the Joint Venture may use its registered profile to submit a 

bid on behalf of the Joint Venture. 

k) A detailed bidder guide can be found on the Transnet Portal transnetetenders.azurewebsites.net 

https://esupplierportal.transnet.net/portal/
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BIDDING PROCEDURE/TECHNICAL ENQUIRIES MAY BE DIRECTED TO: 

CONTACT PERSON Sisanda Msi 

TELEPHONE NUMBER N/A 

FACSIMILE NUMBER N/A 

E-MAIL ADDRESS tnpatenderenquiries1@transnet.net 

SUPPLIER INFORMATION: NB Contact details below will be used to make contact with the tenderer. Return of other 

contact details anywhere else in the tender document will NOT be used to contact the tenderer. 

NAME OF BIDDER  

POSTAL ADDRESS  

STREET ADDRESS  

TELEPHONE NUMBER CODE  NUMBER  

CELLPHONE NUMBER  

FACSIMILE NUMBER CODE  NUMBER  

E-MAIL ADDRESS  

VAT REGISTRATION NUMBER  

 

IT IS A CONDITION OF THIS BID THAT THE TAX MATTERS OF THE SUCCESSFUL RESPONDENTS BE IN ORDER, OR THAT SATISFACTORY 
ARRANGEMENTS HAVE BEEN MADE WITH SOUTH AFRICAN REVENUE SERVICE (SARS) TO MEET THE RESPONDENTS TAX OBLIGATIONS. 

 
TCS 
PIN  OR CSD No  

SUPPLIER COMPLIANCE STATUS   

 Yes                      

 

 

 No 

 BBEEE STATUS 
LEVEL SWORN 

AFFIDAVIT 

 

 If Yes, Who was the Certificate issued by?  

 

AN ACCOUNTING OFFICER AS CONTEMPLATED IN THE 
CLOSE CORPORATION ACT (CCA) AND NAME THE 
APPLICABLE IN THE TICK BOX 

 AN ACCOUNTING OFFICER AS CONTEMPLATED IN THE CLOSE 
CORPORATION ACT (CCA) 

 A VERIFICATION AGENCY ACCREDITED BY THE SOUTH AFRICAN 
ACCREDITATION SYSTEM (SANAS) 

 A REGISTERED AUDITOR 

NAME: 

[A B-BBEE STATUS LEVEL VERIFICATION CERTIFICATE/ SWORN AFFIDAVIT MUST BE SUBMITTED FOR 
PURPOSES OF COMPLIANCE WITH THE B-BBEE ACT] 

Xolani Mdluli

mailto:tnpatenderenquiries1@transnet.
mailto:tnpatenderenquiries3@transnet.net
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5 ARE YOU THE ACCREDITED REPRESENTATIVE IN 
SOUTH AFRICA FOR THE GOODS /SERVICES 
/WORKS OFFERED? 

 

 

Yes                          
No  

 

[IF YES ENCLOSE 
PROOF] 

 

6 ARE YOU A FOREIGN 
BASED SUPPLIER FOR 
THE GOODS /SERVICES 
/WORKS OFFERED? 
 

Yes No 
 

[IF YES, ANSWER 
QUESTIONAIRE 
BELOW ] 

 

Signature of the Bidder …………………………
… 

Date: 

…………………………… 

QUESTIONNAIRE TO BIDDING FOREIGN SUPPLIERS 

IS THE BIDDER A RESIDENT OF THE REPUBLIC OF SOUTH AFRICA (RSA)?                                  YES   NO 

DOES THE BIDDER HAVE A BRANCH IN THE RSA?                                                  YES   NO 

DOES THE BIDDER HAVE A PERMANENT ESTABLISHMENT IN THE RSA?                                                                   YES   NO 

DOES THE BIDDER HAVE ANY SOURCE OF INCOME IN THE RSA?                                                    YES   NO 

 

IF THE ANSWER IS “NO” TO ALL OF THE ABOVE, THEN IT IS NOT A REQUIREMENT TO REGISTER FOR A TAX COMPLIANCE STATUS 
SYSTEM PIN CODE FROM THE SOUTH AFRICAN REVENUE SERVICE (SARS) AND IF NOT REGISTER AS PER 1.3 BELOW. 

 

 

PART B 

TERMS AND CONDITIONS FOR BIDDING 

  
1. TAX COMPLIANCE REQUIREMENTS 

 

1.1 BIDDERS MUST ENSURE COMPLIANCE WITH THEIR TAX OBLIGATIONS.  

1.2 BIDDERS ARE REQUIRED TO SUBMIT THEIR UNIQUE PERSONAL IDENTIFICATION NUMBER (PIN) ISSUED BY SARS TO 
ENABLE   THE ORGAN OF STATE TO VERIFY THE TAXPAYER’S PROFILE AND TAX STATUS. 

1.3 APPLICATION FOR TAX COMPLIANCE STATUS (TCS) PIN MAY BE MADE VIA E-FILING THROUGH THE SARS WEBSITE 
WWW.SARS.GOV.ZA. 

1.4 BIDDERS MAY ALSO SUBMIT A PRINTED TCS CERTIFICATE TOGETHER WITH THE BID.  

1.5 IN BIDS WHERE UNINCORPORATED CONSORTIA / JOINT VENTURES / SUB-CONTRACTORS ARE INVOLVED, EACH PARTY 
MUST SUBMIT A SEPARATE   TCS CERTIFICATE / PIN / CSD NUMBER. 

1.6 WHERE NO TCS IS AVAILABLE BUT THE BIDDER IS REGISTERED ON THE CENTRAL SUPPLIER DATABASE (CSD), A CSD 
NUMBER MUST BE PROVIDED.  

1.7 RESPONDENTS ARE REQUIRED TO SELF-REGISTER ON NATIONAL TREASURY’S CENTRAL SUPPLIER DATABASE (CSD) 
WHICH HAS BEEN ESTABLISHED TO CENTRALLY ADMINISTER SUPPLIER INFORMATION FOR ALL ORGANS OF STATE 
AND FACILITATE THE VERIFICATION OF CERTAIN KEY SUPPLIER INFORMATION. ONLY FOREIGN SUPPLIERS WITH NO 
LOCAL REGISTERED ENTITY NEED NOT REGISTER ON THE CSD. THE CSD CAN BE ACCESSED AT 
HTTPS://SECURE.CSD.GOV.ZA/.  

 

NB: FAILURE TO PROVIDE / OR COMPLY WITH ANY OF THE ABOVE PARTICULARS MAY RENDER THE BID INVALID. 

 

 

 

 

http://www.sars.gov.za/


Transnet National Ports Authority    
Tender Number: TNPA/2026/09/0002/114830/RFP  

Description of the Works: Design, build, assembly, commissioning and delivery of a Pilot Boat and 
Launch to the Port of Durban within a period of 24 Months 
____________________________________________________________________________________________________ 

CPM 2020 Rev06  Part T1: Tendering procedures 
 Page 8 of 8                       T 1.1: Tender Notice and Invitation  

 

 

 

SIGNATURE OF BIDDER:     …………………………………………… 

 

CAPACITY UNDER WHICH THIS BID IS SIGNED:  …………………………………………… 

(Proof of authority must be submitted e.g. company resolution) 

 

DATE:     
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T1.2 TENDER DATA 

The conditions of tender are the Standard Conditions of Tender as contained in Annex C of the CIDB Standard 

for Uniformity in Engineering and Construction Works Contracts. The Standard for Uniformity in Construction 

Procurement was first published in Board Notice 62 of 2004 in Government Gazette No 26427 of 9 June 2004. 

It was subsequently amended in Board Notice 67 of 2005 in Government Gazette No 28127 of 14 October 

2005, Board Notice 93 of 2006 in Government Gazette No 29138 of 18 August 2006, Board Notice No 9 of 

2008 in Government Gazette No 31823 of 30 January 2009, Board Notice 86 of 2010 in Government Gazette 

No 33239 of 28 May 2010, Board Notice 136 of 2015 in Government Gazette 38960 of 10 July 2015 and Board 

Notice 423 of 2019 in Government Gazette No 42622 of 8 August 2019. 

 

This edition incorporates the amendments made in Board Notice 423 of 2019 in Government Gazette 42622 

of 8 August 2019. (see www.cidb.org.za). 

 

The Standard Conditions of Tender make several references to Tender data for detail that apply specifically to 

this tender. The Tender Data shall have precedence in the interpretation of any ambiguity or inconsistency 

between it and the Standard Conditions of Tender.  

 

Each item of data given below is cross-referenced in the left-hand column to the clause in the Standard 

Conditions of Tender to which it mainly applies.  

 

Clause          Data  

C.1.1 The Employer is  Transnet SOC Ltd 

(Reg No. 1990/000900/30) 

 

C.1.2 The tender documents issued by the Employer comprise:  

 Part T: The Tender    

 Part T1: Tendering procedures T1.1 Tender notice and invitation to tender 

T1.2 Tender data 

 

 Part T2 : Returnable documents T2.1 List of returnable documents 

T2.2 Returnable schedules  

 

 Part C: The contract   

 Part C1: Agreements and contract data C1.1 Form of offer and acceptance 

C1.2 Contract data (Part 1 & 2) 

C1.3 Form of Securities 

 

 Part C2: Pricing data C2.1 Pricing instructions 

C2.2 Activity Schedule  

 

 Part C3: Scope of work C3.1 Works Information  

 Part C4: Site information C4.1 Site information  

http://www.cidb.org.za/
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C.1.4 The Employer’s agent is: Commodity Specialist  

 Name: Xolani Mdluli  

 Address: Transnet National Ports Authority. 

Commissioner Street 

Carlton Centre Building 

Johannesburg 

2000 

 

 

 E – mail TNPATenderenquiries1@transnet.net  

C.2.1  Only those tenderers who satisfy the following eligibility criteria are eligible to submit tenders:  

 

STAGE ONE: Test for Eligibility Criteria  

          The test for Eligibility Criteria responsiveness to this RFP will include the following: 

 

 Check for Eligibility Criteria responsiveness RFP Reference 

• The tenderer must submit a valid ISO 

9001:2015 Certificate in Ship repair or Ship 

Construction/Building as a pre-qualification requirement 

for this tender. 

• NB: The validity of the Company’s Certificate will be 

verified with the certifying body. Invalid certificate will 

not be considered for evaluation and will result in 

disqualification. 

T2.2-01 

• Whether the tender contains completed and signed form 

of offer and acceptance and Activity schedule total prices 

Incl. VAT carried over to the Form of Offer and 

Acceptance. 

Part C2: Pricing data 

 

Any tenderer that fails to meet the stipulated eligibility criteria will be regarded 

as an unacceptable tender. 
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STEP TWO: Test for Responsiveness  

 The test for responsiveness will include the following: 

 

Administrative and substantive responsiveness check RFP Reference 

Validate whether bid has been lodged on time Section 1: notice 
to tenderers 

Verify if the Bid document has been duly signed and submitted All sections 

Bid administrative documents / Essential documents (declarations, 

certificate of acquaintance, etc) 
All sections 

Mandatory returnable documents Part T2 : 

Returnable 

documents 

Bid documents used for scoring Part T2 : 
Returnable 

documents 

Whether the Bid contains a priced offer as prescribed in the 

pricing and delivery schedule 

Part C2: Pricing 

data 

The bidder must submit the following pre - qualification 

documents: 

1. The tenderer must submit a valid ISO 

9001:2015 certificate in Ship repair or Ship 

Cconstruction/Building as a pre-qualification requirement 

for this tender 

NB: The validity of the Company’s Certificate will be 

verified with the certifying body. Invalid certificate will not 

be considered for evaluation and will result in 

disqualification 

2.   Part C2:   Pricing data 

Whether the tender contains a fully completed and signed 

form of offer and acceptance and Activity schedule total 

Incl. VAT carried over to Form of Offer and Acceptance. 

 

 

 

 

T2.2-01a 

 

 

 

 

Part C2: Pricing 

data 
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Bids must be administratively and substantively responsive to advance to 

STAGE THREE for further evaluation 

 

C.2.7 The arrangements for a non-compulsory clarification meeting are as stated in the Tender 

Notice and Invitation to Tender.  Addenda will be issued to all tenders who attended and 

those who did not attended the non-compulsory briefing session. 

 

C.2.12 No alternative tender offers will be considered.  

C.2.13.3 Each tender offer shall be in the English Language.  

C.2.13.5 

C2.15.1 

The Employer’s details and identification details that are to be shown on each tender offer 

are as follows:  

 Identification details: The tender documents must be uploaded with: 

▪ Name of Tenderer:  

▪ Contact person and details:  

▪ The Tender Number: TNPA/2026/09/0002/114830/RFP 

▪ The Tender Description: Design, build, assembly, 

commissioning and delivery of a pilot boat and 

launch to the Port of Durban within a period of 24 

months 

 

Documents must be marked for the attention of: Employer’s 

Agent: Xolani Mdluli 

C.2.13.9 Telephonic, telegraphic, facsimile or e-mailed tender offers will not be accepted.  

C.2.15  The closing time for submission of tender offers is: 

Time: 16:00pm on the 27 November 2026 

Location: The Transnet e-Tender Submission Portal: 

(https://esupplierportal.transnet.net/portal/); 

 

NO LATE TENDERS WILL BE ACCEPTED  

 

C.2.16 The tender offer validity period is 12 weeks after the closing date.  Tenderers are to note 

that they may be requested to extend the validity period of their tender, on the same terms 

and conditions, if Transnet’s internal evaluation and governance approval processes has not 

been finalised within the validity period.  

 

C.2.23 The tenderer is required to submit with his tender:  
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1. A valid Tax Clearance Certificate issued by the South African Revenue Services. 

Tenderers also to provide Transnet with a TCS PIN to verify Tenderers 

compliance status.  

2. A valid B-BBEE Certificate from a Verification Agency accredited by the South African 

Accreditation System [SANAS], or a sworn affidavit confirming annual turnover and 

level of black ownership in case of all EMEs and QSEs with 51% black ownership or more 

together with the tender; 

3. Proof of registration on the Central Supplier Database; 

4. Letter of Good Standing with the Workmen’s compensation fund by the tendering entity 

or separate Letters of Good Standing from all members of a newly constituted JV. Note: 

Refer to Section T2.1 for List of Returnable Documents 

C3.11 The minimum number of evaluation points for functionality is: 70  

      The procedure for the evaluation of responsive tenders is Functionality, Price and 

Preference: 

Only those tenderers who attain the minimum number of evaluation points for 

Functionality will be eligible for further evaluation, failure to meet the minimum 

threshold will result in the tender being disqualified and removed from any further 

consideration.  

 

Step 2: Functionality Criteria 

The functionality criteria and maximum score in respect of each of the criteria are as follows: 

Evaluation Schedules Maximum number of 

points 

T2.2-01: Company Previous experience for Pilot 

boat 

35 

T2.2-03: CV of Key Personnel, Experience and 

Qualifications 

25 

T2.2-04: Method Statement 20 

T2.2-05: Programme 10 

T2.2-06: Quality Management 10 

Maximum score for functionality 100 
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 Functionality shall be scored independently by not less than 3 (three) evaluators and 

averaged in accordance with the following schedules:  

Each evaluation criteria will be assessed in terms of scores of 0, 40, 70, 90 or 100  

 The scores of each of the evaluators will be averaged, weighted and then totalled to obtain 

the final score for functionality, unless scored collectively. (See CIDB Inform Practice Note 

#9). 

Thresholds Minimum Threshold 

Functionality 70 

Note: Any tender not complying with the above-mentioned requirements, will be 

regarded as non-responsive and will therefore not be considered for further 

evaluation. This note must be read in conjunction with Clause C.2.1. 

__________________________________________________________ 

STAGE THREE: Price and B-BBEE Criteria  

 

Only tenders that achieve the minimum qualifying score for functionality will be evaluated 

further in accordance with the 80/20 OR 90/10 preference points systems. 

The following preference point systems are applicable to all bids: 

- the 80/20 system for requirements with a Rand value equal to or below 

R50 000 000 (all applicable taxes included); 

and/OR 

- the 90/10 system for requirements with a Rand value above R50 000 000 

(all applicable taxes included). 

 

Only tenders that achieve the minimum qualifying score for functionality will be 

evaluated further in accordance with the 80/20 OR 90/10 preference points 

system. 

Up to 20/10 tender evaluation points for specific goals will be awarded to tenderers who 

complete the preferencing schedule and who are found to be eligible for the preference 

claimed.  Should the BBBEE rating not be provided, tenderers with no verification 

will score zero points for preferencing. 

        

Evaluation Criteria Final Weighted Scores 

Price 80/90 

Specific goals - Scorecard 20/10 
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Total Score 100 

 

In terms of Transnet Preferential Procurement Policy (TPPP) and Procurement Manuals, 

the following preference points must be awarded to a bidder who provides the relevant 

required evidence for claiming points. 

 

Specific Goals 

Number of 

points 
(80/20) 

Preference 

system 

Number of points 

(90/10) 
Preference 

system 

B-BBEE Status Level of Contributor 1 or 2 04 02 

Local Content and Local Production 06 03 

The promotion of supplier development 

through subcontracting for a minimum of 

30% of the value of a contract to South 

African companies which are: 

I. EMEs and/or QSEs 51% black owned 

10 05 

Non-compliant and/or B-BBEE Level 3-8 

contributors 
00 00 

 

The following Table represents the evidence to be submitted for claiming preference 

points for applicable specific goals in a particular tender: 

Specific Goals Acceptable Evidence 

B-BBEE Status Level of Contributor 1 or 2 

• B-BBEE Certificate / Sworn - Affidavit / 

CIPC B-BBEE Certificate (in case of JV, 

a consolidated scorecard will be 

accepted) as per DTIC guidelines 

Local Content and Local Production 
Returnable Local Content Annexures: 

• (SDB 6.2, Annexure C, D & E) 

The promotion of supplier development 

through subcontracting for a minimum of 

30% of the value of a contract to South 

African companies which are: 

• Sub-contracting agreement(s) 

• Subcontractors B-BBEE Certificate / 

Sworn - Affidavit / CIPC B-BBEE 

Certificate as per DTIC guidelines 



Transnet National Ports Authority    

Tender Number: TNPA/2026/09/0002/114830/RFP 

Description of the Works: Design, build, assembly, commissioning and delivery of a Pilot Boat and 

Launch to the Port of Durban within a period of 24 Months. 

_____________________________________________________________________________________ 

Tender Data CPM 2020 Rev 11 Page 8 of 9 Part 1: Tendering Procedures 
  T1.2: Tender Data 

 

I. EMEs and/or QSEs black owned 

Note: Should the evidence required for any of the Specific Goals applicable in 

this tender not be provided, a tenderer will score zero preference points for 

that particular “Specific Goal”. 

Beyond the specific goals outlined above, job creation, subcontracting and NIPP were 

identified as conditions of the contract. 

 

C.3.13 Tender offers will only be accepted if:  

1. The tenderer or any of its directors/shareholders is not listed on the Register of 

Tender Defaulters in terms of the Prevention and Combating of Corrupt Activities 

Act of 2004 as a person prohibited from doing business with the public sector;  

2. the tenderer does not appear on Transnet’s list for restricted tenderers and National 

Treasury’s list of Tender Defaulters; 

3.  the tenderer has fully and properly completed the Compulsory Enterprise 

Questionnaire and there are no conflicts of interest which may impact on the 

tenderer’s ability to perform the contract in the best interests of the Employer or 

potentially compromise the tender process and persons in the employ of the state. 

4. Transnet reserves the right to award the tender to the tenderer who scores the 

highest number of points overall, unless there are objective criteria which will 

justify the award of the tender to another tenderer.  Objective criteria include but 

are not limited to the outcome of a due diligence exercise to be conducted.  The 

due diligence exercise may take the following factors into account inter alia; 

the tenderer: 

a) is not under restrictions, or has principals who are under restrictions, preventing 

participating in the employer’s procurement, 

b) can, as necessary and in relation to the proposed contract, demonstrate that he 

or she possesses the professional and technical qualifications, professional and 

technical competence, financial resources, equipment and other physical facilities, 

managerial capability, reliability, experience and reputation, expertise and the 

personnel, to perform the contract, 

c) has the legal capacity to enter into the contract, 
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d) is not insolvent, in receivership, under Business Rescue as provided for in chapter 

6 of the Companies Act, 2008, bankrupt or being wound up, has his affairs 

administered by a court or a judicial officer, has suspended his business activities, 

or is subject to legal proceedings in respect of any of the foregoing, 

e) complies with the legal requirements, if any, stated in the tender data and 

f) is able, in the option of the employer to perform the contract free of conflicts of 

interest.  

g) A Proposal submitted by a tenderer will be subjected to review and acceptance 

or rejection of its proposed contractual terms and conditions by Transnet’s Legal 

Counsel, prior to consideration for an award of business.  

Transnet reserves the right, at its sole discretion, to implement either of the 

following: 

• Disqualify a bidder for material deviation from the RFP, Standard terms or 

material conditions of the contract; and 

• Passing the award of business to the next highest ranking bidder should a 

material deviation from the Standard terms or conditions of the contract be 

imposed. 

C.3.17 The number of paper copies of the signed contract to be provided by the Employer is 1 (one).  
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T2.1     List of Returnable Documents 

2.1.1     This schedule is required for Test for responsiveness and/or eligibility purposes: 

           T2.2-01      The tenderer must submit a certified valid copy of ISO 9001:2015 Certificate in Ship Repair or Ship 

Construction/Building. 

                            NB: The validity of the Company’s Certificate will be verified with the relevant certifying 

body. Invalid certificate will not be considered for evaluation and will result in 

disqualification 

       Part C2:   Pricing data 

Whether the tender contains a fully completed and signed form of offer and acceptance   and Activity 

Schedule total Incl. VAT carried over to the Form of Offer and Acceptance. 

 

2.1.2 Stage Two: Schedules for Functionality Evaluation: 

    T2.2-02   The Company’s Previous Experience 

    T2.2-03   CV of Key Personnel, Experience and Qualifications  

    T2.2-04   Method Statement  

    T2.2-05   Programme  

    T2.2-06   Quality Management  

 

2.1.3 Returnable Schedules: 

General: 

     T2.2-07   Authority to submit tender  

     T2.2-08   Record of addenda to tender documents 

     T2.2-09   Letter of Good Standing 

     T2.2-10   Risk Elements  

     T2.2-11   Schedule of proposed Subcontractors (if subcontract in terms of TPPP is not eligibility)  

     T2.2-12   Site Establishment requirements 

     T2.2-13   Valid proof of Respondent’s compliance to Specific Goals evidence (Preference Claim  

                Form) requirements stipulated in SBD6.1. 

     T2.2-14   Job-Creation Schedule 

      Part T2: SECTION 1: SBD 5 (NIPP) 

      Agreement and Commitment by Tenderer:  

      T2.2-15   Non-Disclosure Agreement  
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      T2.2-16   RFP Declaration Form  

      T2.2-17   RFP – Breach of Law   

      T2.2-18   Certificate of Acquaintance with Tender Document  

      T2.2-19   Supplier Integrity Pact  

     T2.2-20    Supplier Code of Conduct 

 

1.3.2 Bonds/Guarantees/Financial/Insurance: 

    T2.2-21   Insurance provided by the Contractor 

    T2.2-22   Form of Intent to provide a Performance Guarantee 

    T2.2-23   Foreign Exchange requirements (if applicable) 

    T2.2-24   Forecast Rate of Invoicing 

    T2.2-25   Three (3) years audited financial statements 

 

1.3.3  Transnet Vendor Registration Form: 

          T2.2-26  Transnet Vendor Registration Form  

 

2.2      C1.1 Offer portion of Form of Offer & Acceptance 

2.3     C1.2 Contract Data 

2.4     C1.3 Forms of Securities 

2.5     C2.1 Pricing Instructions (Activity Schedule) 

2.6     C2.2 Activity Schedule 
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T2.2-01: PRE-QUALIFICATION EVALUATION CRETIRIA: ISO CERTIFICATION 

 

The Tenderer to submit a valid ISO 9001:2015 certificate in ship repair or ship 

construction/building as a pre-qualification requirement for this tender. 

 

Attached to this schedule is a valid ISO 9001:2015 certificate ship repair or ship 

construction/building 

1. 

2. 

3. 

4. 

Name of Company/Members of Joint Venture:  

.......................................................................................................................................................

.......................................................................................................................................................

.......................................................................................................................................................

....................................................................................................................................................... 

 

Any tenderer that fails to meet this stipulated pre-qualifying criterion will be regarded as an 

unacceptable tender and will NOT be evaluated further.  

The certificate MUST be in the name of the tendering entity or a partner in the JV to be 

evaluated. Certificates from sub-contractors will NOT be accepted and evaluated. 

 

NB: The validity of the Company’s Certificate will be verified with the certifying body. Invalid certificate 

will NOT be considered for evaluation and will result in disqualification.   
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 T2.2-02: Evaluation Schedule: Company’s Previous experience (35 points)  

Note to tenderers:  

Tenderers are required to demonstrate their overall experience in executing and completing projects 

of  similar nature in shipbuilding or ship repair in the past 15 years and/OR earlier.  the tenderers 

must submit a traceable, sufficiently detailed signed and dated reference letters/ 

completion certificate of the existing/completed projects on the client letterhead/full company’s 

stamp OR a valid Builder’s Certificates issued by Classification Society in the name of the legal entity 

(tenderer) from clients to demonstrate their relevant experience in shipbuilding or ship repair as 

detailed in the Works Information. 

Tenderers are required to demonstrate experience in the delivery of comparable projects of similar 

size and nature by supplying the following:  

References letters / completion certificate to substantiate experience must cover the 

following elements amongst others: 

Reference letters or project completion certificate/s to substantiate experience indicated showing: 

• Project description clearly indicating the name of vessel /hull number / new building 

number / IMO number 

• Customer name and contact details 

• Evidence of project start and completion date 

• All references or completion certificates must be submitted on the client’s 

letterhead/full company’s stamp, signed and dated. 

 

OR  

 

A valid Builder’s Certificates issued Builder’s Certificates issued by or under a Classification Society 

in the name of the legal entity (tenderer), clearly indicating the name of vessel /hull number / new 

building number / IMO number that has been completed by the tendering entity. The validity will be 

verified with the issuing entity/body/agency. 

 

1. Verification of References 

 

Transnet reserves the right to verify the references/completion certificate/ Builder’s 

Certificates issued Builder’s Certificates issued by or under a Classification 

Society submitted by the highest-ranked bidder(s) to confirm the validity and authenticity 

of the experience claimed. Where a referenced organisation cannot be contacted using the 

details provided, Transnet will make at least three (3) documented attempts. Should these 

attempts be unsuccessful, Transnet will notify the bidder and allow a period of forty-eight 
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(48) hours for the bidder to facilitate contact with the relevant referee. Transnet may also 

undertake reasonable due diligence measures to verify the credibility of the referee. If the 

experience cannot be verified to the satisfaction of Transnet, the points awarded for the 

relevant evaluation criterion may be withdrawn, which may result in a revision of the bidder’s 

overall ranking. 

 

2. Misrepresentation and Fraud 

Where any information submitted (including, but not limited to, reference letters) is found 

to be false, misleading, and/or fraudulent, Transnet reserves the right to take appropriate 

action, including the application of sanctions as provided for in clauses 5.1 and 5.2 of 

returnable schedule T2.2-19 Service Provider Integrity Pact. 

 

 

 

 

Attach the index of documentation to this schedule to substantiate your submission: 

……………..……………………………………………………………………………………………………………………………

………………………………………………………………………………………………………………………………………… 

………………………………………………………………………………………………………………………………………… 

…………………………………………………………………………………………………………………………………………… 
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The table below indicate the method of scoring that will be followed to evaluate the previous experience 

submitted by the Tenderer: 

Points (35) The Tenderer demonstrates experience in Shipbuilding industry with 

a proven track record.  

 

Score 0 

 
The tenderer has submitted no information/Inadequate or Irrelevant information to determine a score. 

Score 40 

The tenderer has successfully completed Four (4) 

projects in shipbuilding/ Ship Repairs in the past 15 

years and /or earlier. 

The tenderer has submitted signed and dated reference letters or completion 

certificate for projects completed on the client letter head to substantiate the 

experience OR Valid Builder’s Certificates issued by or under Classification Society 

in the name of the legal entity (tenderer), clearly indicating the four (4) vessels 

that have been completed by the tendering entity.   

Score 70 

Tenderer has successfully completed between Five 

(5) to Seven (7) projects in shipbuilding/ Ship 

Repairs in the past 15 years and /or earlier. 

The tenderer has submitted signed and dated reference letters or completion 

certificate for projects completed on the client letter head to substantiate the 

experience OR Valid Builder’s Certificates issued by or under Classification Society 

in the name of the legal entity (tenderer), clearly indicating the five (5) to seven 

(7) vessels that have been completed by the tendering entity.   

Score 90 

Tenderer has successfully completed eight (8) to ten 

(10) projects in shipbuilding / Ship Repairs in the 

past 15 years and /or earlier. 

The tenderer has submitted signed and dated reference letters or completion 

certificate for projects completed on the client letter head to substantiate the 

experience OR Valid Builder’s Certificates issued by or under Classification Society 
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in the name of the legal entity (tenderer), clearly indicating the  eight (8) to ten 

(10) vessels that have been completed by the tendering entity.   

Score 100 

Tenderer has successfully completed more than ten 

(10) projects in shipbuilding/ Ship Repairs in the past 

15 years and /or earlier. 

The tenderer has submitted signed and dated reference letters or completion 

certificate for projects completed on the client letter head to substantiate the 

experience OR Valid Builder’s Certificates issued by or under Classification Society 

in the name of the legal entity (tenderer), clearly indicating more than ten (10) 

vessels that have been completed by the tendering entity.   

 

Tenderers should compete the table below as a guiding information for all documents submitted for this criteria.   

Tenderers must note that scores will be allocated as per table above using valid submitted documents, not the guiding table below.  

Item 
number 

Project name / vessel built  Reference letter 
attached  

Completion Certificate 
attached  

Builder’s Certificates 
attached 
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T2.2-03: CV of Key Personnel, Experience and Qualifications (25 points) 

The tender must be able to demonstrate that the project personnel have sufficient knowledge, experience 

and qualifications to provide the required service. 

Submit the following documents as a minimum with your tender document: 

1. Organizational structure to include a clear indication of roles and responsibilities and specific function 

of each team member;  

2. The experience of assigned key persons in relation to the scope of work will be evaluated from two 

different points of view, namely: 

a) The education, training and skills. (Proof of education and training must be attached. Copies of 

all qualifications must be certified by a Commissioner of Oaths).  

b) The proof of relevant experience to be indicated in the CVs of the key personnel. 

c) The organogram structure shows onsite and off-site management. 

d) The Key personnel should include at least, amongst others but not limited to: 

• 1 (one) x Naval Architect  

• 1 (one) x Chief Engineer -Standards of Training, Certification and Watchkeeping for 

Seafarers (STCW)  

• 1 (one) x Project Manager (PMP)  

• 1 (one) x Project Planner (Planner) 

• Minimum 5 (five) x Welders 

• Minimum 5 (five) x Millwrights  

 

No. Key Persons Name and Surname CV attached (Yes/No)  

1 Naval Architect    

2 Chief Engineer (STCW)    

3 Project Manager    

4 Project Planner    

5 Welder    

6 Millwright    

 

Note: Mandatory CV’s and profiles should show experience, background, and track 

record of executing projects of similar nature. 
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i. Naval Architect  

The Naval Architect must have a minimum of a Bachelor’s degree in Naval Architecture with at 

least 10 years of relevant experience in the shipbuilding and/or ship repair industry, and 

the resource must be professionally registered with RINA (Royal Institution of Naval Architects) 

or an equivalent recognized professional body.  

 

ii. Chief Engineer Officer (STCW) 

The Chief Engineer must hold a valid Chief Engineer Certificate of Competency (STCW) or Chief 

Engineer Unlimited qualification and must have at least 10 years of working experience in 

construction or shipbuilding/Ship repairs projects. 

 

iii. Project Manager  

The Project Manager must have a minimum qualification of a Degree in Mechanical /Electrical/ 

Marine Engineering environment or related field and must have at least 10 years of working 

experience as PMP (Project Management Professional) or Equivalent in construction or 

shipbuilding/Ship repairs projects. 

 

iv. Project Planner  

Project Planner must have a National Diploma or higher qualification in Engineering discipline, 

registered with ECSA and with at least six (6) years’ experience working as a Project 

Planner. 

 

v. Millwrights  

Five (5) to seven (7) Millwrights resources with a Trade Test certificate are required and 

must have at least 10 years of working experience.  

vi. Welders  

Five (5) to seven (7) Welders resources with performance/procedure qualification in 

accordance with (American Welding Specification AWS D1.1 OR American Society of Mechanical 

Engineers IX) certificates are required and must have at least 10 years of working 

experience. 
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 The scoring of the Management & CV’s of Key Persons will be as follows: 

(25) 
points  

Organizational 
structure to 

include a clear 

indication of roles 
and responsibilities 

and specific 
function of each 
team member 

Naval Architect Chief Engineer  

(STCW) 

Project 
Manager 

Project 
Planner 

Millwright  

 

 

Welder  

 2 4 5 4 2 3 5 

Score 0 No Submission/Inadequate/ Irrelevant information submitted 

Score 40 

Project structure 

shows incomplete 

list of Key staff 

and management 

structure under 

number 2 above. 
 

The resource has 

limited 

recommended 

levels of relevant 

experience (from 

5 but less than 

10 years’), 

Degree in Naval 

Architect or a 

equivalent 

degree and 

registered with 

RINA (Royal 

The resource has 

limited 

recommended 

levels of relevant 

experience (from 

5 but less than 

10 years’ 

experience),  Chief 

Engineer 

Certificate of 

Competency 

(STCW) 

Certificate. 

The resource has 

limited 

recommended 

levels of relevant 

experience (from 

5 but less than 

10 years’ 

experience), 

Degree in 

Mechanical 

/Electrical/ 

/Marine 

Engineering 

The resource has 

limited 

recommended 

levels of relevant 

experience 

(from 1 but 

less than 6 

years’ 

experience), 

National Diploma 

or higher 

qualification in 

Two (2) to 

Four (4) 

Millwrights 

with 5 but 

less than 10 

years’ 

experience) 

and have 

Millwright 

Trade Test 

certificates 

Two (2) to Four 

(4) Welders 

with 5 but less 

than 10 years’ 

experience) and 

have (American 

Welding 

Specification AWS 

D1.1 OR 

American Society 

of Mechanical 
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Institute of 

Naval Architect) 

or equivalent.   

environment or 

related field and 

10 years of 

working 

experience with 

PMP( Project 

Management 

Professional) 

accreditation. 

any engineering 

discipline. 

Engineers IX) 

certifications  

Score 70 

Project structure 

is complete with 

all Key resources 

specific to the 

project indicated 

with experience 

to the project as 

indicated in the 

CV’s. 

The resource has 

an acceptable 

level of relevant 

experience (10 

years but less 

than 12 years’), 

Degree in Naval 

Architect or a 

equivalent 

degree and 

registered with  

RINA (Royal 

Institute of 

Naval Architect) 

The resource has 

acceptable levels 

of relevant 

experience (from 

10 but less than 

12 years’ 

experience), a 

Chief Engineer 

Unlimited 

qualification. 

The Project 

Manager must 

have from 10 

but less than 12 

years of 

working 

experience in 

construction or 

shipbuilding 

projects post 

obtaining the 

PMP (Project 

Management 

The resource has 

acceptable levels 

of relevant 

experience 

(from 6 but 

less than 8 

years’ 

experience), 

National Diploma 

or higher 

qualification in 

any engineering 

discipline. 

Five (5) to 

seven (7) 

Millwrights 

with 10 but 

less than 12 

years’ 

experience) 

and have -

Millwright 

Trade Test 

certificates. 

Five (5) to 

Seven (7) 

welders with 10 

but less than 12 

years’ 

experience) and 

have a (American 

Welding 

Specification AWS 

D1.1 OR 

American Society 

of Mechanical 
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or equivalent 

 

 

Professional) 

accreditation 

Engineers IX) 

certifications  

Score 90 

Project structure 

is complete with 

all Key resources 

specific to the 

project indicated 

with  

experience to the 

project as 

indicated in the 

CV’s. It further 

shows onsite 

management. 

The resource has 

acceptable levels 

of relevant 

experience (from 

12 but less than 

15 years’ 

experience), 

Master’s degree in 

Naval Architect  

and registered 

with 

RINA (Royal 

Institute of 

Naval Architect) 

or equivalent 

registration. 

The resource has 

acceptable levels 

of relevant 

experience (from 

12 but less than 

15 years’ 

experience), Chief 

Engineer Unlimited 

qualification. 

The Project 

Manager must 

have from 12 

but less than 15 

years’ of 

working 

experience in 

construction or 

shipbuilding 

projects post 

obtaining the 

PMP (Project 

Management 

Professional) 

accreditation  

 

The resource has 

an acceptable 

level of relevant 

experience 

(from 8 but 

less than 10 

years’ 

experience), 

have National 

Diploma or 

higher 

qualification in 

any engineering 

discipline. 

Eight (8) to 

Ten (10) 

Millwrights 

with 12 but 

less than 15 

years’ 

experience) 

and have 

Millwright 

Trade 

certificates.   

Eight (8) to Ten 

(10) Welders 

with 12 but less 

than 15 years’ 

experience) and 

have (American 

Welding 

Specification AWS 

D1.1 OR 

American Society 

of Mechanical 

Engineers IX) 

certifications  

Score 

100 

Project structure 

is complete with 

all Key resources 

specific to the 

The resource has 

a highly 

acceptable levels 

of relevant 

The resource has 

highly acceptable 

levels of relevant 

experience (from 

The Project 

Manager must 

have 15 or more 

years of 

The resource has 

highly 

acceptable levels 

of relevant 

Eleven (11) 

Millwrights 

with 15 or 

more years’ 

Eleven (11) 

Welders and 

above with 15 or 

more years’ 
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project indicated 

with experience 

to similar 

project/s as 

indicated in the 

CV’s. 

-The 

organogram 

include onsite and 

off-site 

management. 

 
 

experience (from 

15 or more 

years’ 

experience), PHD 

Qualification in 

Naval Architect 

 and registered 

with 

RINA (Royal 

Institute of 

Naval Architect) 

or equivalent 

registration. 

15 or more 

years’ 

experience), 

Chief Engineer 

Unlimited 

qualification.  

working 

experience in 

construction or 

shipbuilding 

projects post 

obtaining the 

PMP (Project 

Management 

Professional) 

accreditation 

and Prince 2 

Foundation 

experience 

(from 10 or 

more years’ 

experience), 

National Diploma 

or higher 

qualification in 

any engineering 

discipline. 

 

experience) 

and have 

Millwright 

trade test 

certificates. 

experience) and 

have (American 

Welding 

Specification AWS 

D1.1 OR 

American Society 

of Mechanical 

Engineers IX) 

certifications  

Note to Tenderers: 

Example for scoring  

If Bidder submitted 2 x Millwright/Welder = 2/4 =0.5 x 4 = 2  

If Bidder submitted 3 x Millwright/ Welder = 3/4= 0.75 x 4 =3 
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T2.2-04: Evaluation Schedule – Method Statement (20 points) 

The Tenderer has submitted a method statement which responds to the scope of work and outlines 

construction methodology including that relating but not limited to programme, safety related matters 

and an understanding of the project objective. 

The method statement should articulate what the Tenderer will provide in achieving the stated 

objectives for the project and demonstrate alignment to Programme. Tenderers to also exhibit a clear 

understanding of the project and has shown a concise method statement for all activities incorporating 

best practice. 

The Tenderer must as such explain his / her understanding of the objectives of the works and the 

Employer’s stated and implied requirements, highlight the issues of importance, and explain the 

construction sequencing they would adopt to address them. The method statement should explain the 

methodologies which are to be adopted and demonstrate its compatibility. The approach should also 

include and outline processes, procedures and associated resources, to meet the requirements and 

indicate how risks will be managed. 

The Method statement should cover: 

▪ Outline of proposed approach 

▪ Narrative related to the programme 

▪ Detailed method statement, technical approach and construction sequencing in terms of the 

Works Information 

▪ Demonstrate an understanding of the project objectives 

▪ Detailed list of equipment and number thereof to execute the works, and areas it will be utilised 

The Tenderer must attach his / her method statement to this page.  

The method statement shall include as a minimum but not limited to the following (the contractor must 

refer to the works information for a full description of the scope of the works): 

The Method statement shall include the following as a minimum of the critical elements 

in terms of Scope of Work but not limited to the following: 

a)  General Requirements (Critical) 

b)  General Outline (Critical) 

c)  Hull, Deck and Superstructure (Critical) 

d)  Accommodation (Critical)  
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e)  Main and Auxiliary Engine room machinery (Critical) 

f) Diesel engines and Compressor Plant (Critical) 

g)  Propulsion system (Critical) 

h) Air conditioning and ventilation (Critical) 

i) Refrigeration-non-critical 

j) Communications and Navigation (Critical)  

k) Firefighting equipment (Critical)  

l) Davit crane and boat-non-critical 

m)  Piping, Steelwork & Paintwork (Critical) 

n)  Electrical systems (Critical)  

o) Fendering-non-critical 

Index of documentation attached to this schedule: 

.......................................................................................................................................................

.......................................................................................................................................................

.......................................................................................................................................................

.......................................................................................................................................................

.......................................................................................................................................................

....................................................................................................................................................... 
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20 Points allocated 

 
The method statement must respond to the scope of work and outline the proposed methodology including that relating to 

the Programme, quality, health and safety and environmental considerations. Method of construction and commissioning 

process.  Tender to narratively demonstrate the approach to site establish, pre-construction activities and meetings, 

interfaces with other discipline including the client, construction logistics, commissioning procedures and handover. 

Score 0 
No submission/Inadequate/ irrelevant information is submitted. 

Score 40 

The methodology approach is specifically tailored to address the specific project objectives (i.e., cover any eight (8) critical activities 

within the scope of work as outlined above.).  

 

Score 70 

Tenderer has submitted an acceptable method statement with minor omissions and/or irregularities.  The methodology approach is 

specifically tailored to address the specific project objectives (i.e., cover all (12) critical activities as outlined above.). The 

methodology is sufficiently flexible to accommodate changes that may occur during execution. 

 

Score 90 

The methodology approach is specifically tailored to address the specific project objectives and more covers 12 critical activities and 2 

non-critical as outlined above and makes provision for green economy / carbon footprint: environmental characteristics 

including, energy conservation and climate control). The methodology is sufficiently flexible to accommodate changes that may occur 

during execution. The methodology approach presented by the tenderer indicates a good understanding of the project objectives and it is 
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in line with the schedule and provide detail explanation on how the project will be managed in line with the schedule. The approach does 

also explain how time risk allowance is calculated. The methodology explains which are the long lead items and how they will be managed. 

Score 100 

The methodology approach addresses important issues in an innovative and efficient way, indicating that the tenderer has outstanding 

knowledge of (all 15 i.e. [twelve (12) critical and three (3) non-critical] activities aspects of the scope as outlined above, 

makes provision green economy / carbon footprint: environmental characteristics including, energy conservation and 

climate control and installation plus commissioning of voyage data recorder). The methodology approach details the 

commissioning procedures in line with the SAMSA requirements. The approach does also explain how time risk allowance was calculated. 

The methodology explains which are the long lead items and how they will be managed. The approach also explains how the commission 

and testing will be carried out.  The methodology also takes into consideration the defect liability period and how defects will be attendant 

to during this period.  
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T2.2-05: Evaluation Schedule: Programme  
 

The Tenderer details the programme for evaluation and attaches it to this schedule. In 

addition, the Tenderer is to provide an electronic copy of the programme in Primavera or 

Microsoft Project. (NB: Transnet system only accept PDF documents, so document MUST all 
be in PDF) 

The Tenderer's attention is drawn to core clause 31 of the NEC3 Engineering and Construction contract 
regarding the items to be shown on a programme. 

The tenderer shall provide the proposed programme detailed to minimum of level 4 showing as a 

minimum the following: Ability to provide the services: 

Ability to provide the services in terms of the Employer’s requirements within the required timeframe 

indicating, in a logical sequence, the order and timing of the services that will take place in order to 

Provide the Works clearly indicating the capacity & capability to achieve the dates stated in the Contract 

Data. 

Provision of Dates: 

The Contractor clearly indicates in the schedule all key milestones, activities & information related to the 

following –  

• Float, 

• Time Risk Allowances, 

• Health and safety requirements, 

• Procedures set out in this contract, 

• Work by the Employer and Others, 

• Access to a part of the site if later than its access date, 

• Acceptances, 

• Plant & Materials and other things to be provided by the employer, 

• Information by Others, 

• starting date, access dates, Key Dates and Completion Date 

• planned Completion for each Key Date for each option and the complete works 

  

Resourcing & Equipment: 

The Tenderer indicates for each operation, a statement of how the Tenderer plans to do the work 

identifying the principal Equipment and other resources which he plans to use.  

 

The Programme to indicate the following Columns as a minimum Requirement: 

Activity 

Name 

Duration Start 

Date 

Finish 

Date 

Predecessor Successor Float Calendar Resources cashflow 
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The Contractor’s programme shows the following levels:  

• Level 1 Master Schedule – defines the major operations and interfaces between 

engineering design, procurement, fabrication and assembly of Plant and 

Materials, transportation, construction, testing and pre-commissioning, 

commissioning and Completion. 

• Level 2 Project Schedule – summary schedules ‘rolled up’ from Level 3 Project 

Schedule described below. 

• Level 3 Project Schedule – detailed schedules generated to demonstrate all 

operations identified on the programme from the starting date to Completion.  

• Level 4 Project Schedule – detailed discipline speciality level developed and 

maintained by the Contractor relating to all operations identified on the 

programme representing the daily activities by each discipline. 

The table below provides the allocation of points:  

 Evaluation Criteria Weighting 

1 Starting date and completion date are stated, total overall 

duration the programme does not exceed 30 months.  

1 

2  

Activities to be logically linked using critical path method 
(CPM). Show the Critical path, Predecessors and Successors 

Column. 

2 

3 All activities as per level 4. 2 

4 The TNPA activities calendar on the schedule should represent 
the actual work week/month used. E.g., weekends, public 

holidays are marked as non-working days from start to finish 
date. 

1 

5 All activity durations can be measured in days, Weeks, and 

Months. (Show the duration Column). 
2 

6 The Bidder is required to produce at minimum a program that 
is compatible with MS Project or Primavera (Software) in PDF. 

2 

  TOTAL 10 
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The scoring of the Programme will be as follows: 
 

No. 

No response/ 

Very Poor 
Poor Acceptable Response Good Response 

Excellent 

Response  
(0) (40) (70) (90) (100)  

1. Starting date and 

completion date 

are stated, total 

overall duration 

the programme 

does not exceed 

30 months. 

No Response or 

Starting date and 

completion date not 

shown = 0 

Starting date and 

completion date  

with total overall 

duration  

is more than 30 months 

= 40  

Starting date and 

completion date  

with total overall 

duration  

 is 30 months = 70 

Starting date and 

completion date  

with total overall 

duration is less than 30 

months; but greater 

and/or equal to 28 

months = 90 

Starting date and 

completion date  

with total overall 

duration  

 is less than 28 

months = 100  

 

2. Activities to be 

logically linked 

using critical path 

method (CPM). 

(Show the Critical 

path, 

Predecessors and 

Successors 

Column. 

No response or 

programme does 

not link activities 

using CPM = 0 

 

All Activities on Critical 

Path are partially linked 

using CPM. They are 

partially linked where the 

open ends are on 

Predecessors or 

Successors or the open 

ends are on both the 

Predecessors and 

Successors (Show the 

Critical path, Predecessors 

and Successors Column or 

Gantt Chart) = 40 

  

All Activities properly 

linked using CPM and 

no open ends in 

between 

Predecessors and 

Successors (Show the 

Critical path, 

Predecessors and 

Successors Column or 

Gantt Chart) = 70 

All Activities properly 

linked using CPM and no 

open ends in between 

Predecessors and 

Successors (Show the 

Critical path, Predecessors 

and Successors Column or 

Gantt Chart) No Manual 

Mode activities = 90 

All Activities properly 

linked using CPM and 

no open ends in 

between 

Predecessors and 

Successors (Show 

the Critical path, 

Predecessors and 

Successors Column or 

Gantt Chart) No 

Manual Mode 

activities and No 

linking on WBS = 

100 

 



Transnet National Ports Authority    

Tender Number: TNPA/2026/09/0002/114830/RFP 

Description of the Works: Design, build, assembly, commissioning and delivery of Pilot Boat and Launch to the Port of Durban within a period of 24 Months.  

 

  

CPM 2020 Rev 01 
 Page 4 of 6 T2.2-05: Evaluation Schedule: Programme  
 
 
 
 

3. All activities as 

per level 4 

programme 

No response or 

partially complete 

or schedule 

submission is not 

level 4 or 3 or 2 

(i.e., Level 1) = 0 

The schedule is detailed 

(level 3 or Level 2) = 

40 

The schedule is 

complete and detailed 

(level 4) = 70 

The schedule is complete 

and detailed Level 4 and 

Key Milestones = 90 

The schedule is 

complete and 

detailed Level 4, 

Key Milestones 

and Basis of 

schedule = 100 

 

4. The TNPA 

activities calendar 

on the schedule 

should represent the 

actual work 

week/month used. 

E.g., weekends, 

public holidays are 

marked as non-

working days from 

start to finish date. 

No response or 

activities calendar 

date not submitted 

= 0 

The TNPA activities 

calendar on the schedule 

should represent the 

actual Weekends or 

Public holidays are 

marked as working 

days / Weekends and 

Public holidays are 

marked as working 

days from start to finish 

date = 40 

The TNPA activities 

calendar on the schedule 

should represent the 

actual Weekends, 

public holidays they 

are marked as non-

working days from 

start to finish date = 70 

The TNPA activities 

calendar on the schedule 

should represent the 

actual Weekends, public 

holidays, and builders 

break are marked as 

non-working days from 

start to finish date = 90 

The TNPA activities 

calendar on the 

schedule should 

represent the actual 

Weekends, public 

holidays, and 

builders' breaks 

are marked as non-

working days and 

Time Risk 

Allowance (TRA) 

from start to finish 

date = 100 

 

5. All activity 

durations can be 

measured in days, 

Weeks, and Months. 

(Show the duration 

Column). 

No response and 

Activities duration 

not Show the 

duration Column = 0 

All Activities durations to 

be realistic are broken 

down into Month or 

Weeks / Months and 

Weeks (Show the 

duration Column = 40 

All activities durations to 

be realistic are broken 

down into Months, 

Weeks, and days 

(Show the duration 

Column) = 70 

All activities durations to 

be realistic are broken 

down into Weeks and 

days or Months and 

days (Show the duration 

Column) = 90 

All activities durations 

to be realistic are 

broken down into 

days (Show the 

duration Column) = 

100 

 

6. The Bidder is 

required to produce 

at minimum a 

program that is 

No response = 0 

 

 

Program submitted is not 

compatible with 

Submitted a minimum 

program that is 

compatible with 

Submitted a minimum 

program that is compatible 

with Microsoft Project 

Submitted a 

minimum program 

that is compatible 

with Microsoft 
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compatible with MS 

Project or Primavera 

(Software) in PDF. 

Microsoft Project nor 

Primavera P6 or 

Programme is submitted in 

Excel format = 40 

Microsoft Project or 

Primavera P6 = 70 

or Primavera P6 

including 

resource loading 

(Shows the resource 

Column or Gantt Chart) = 

90 

Project or 

Primavera P6 

including resource 

loading and 

cashflow forecast 

(Shows the resource 

and cost Column or 

Gantt Chart) = 100 
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Attached submissions to this schedule: 

......................................................................................................................................... 

......................................................................................................................................... 

......................................................................................................................................... 

......................................................................................................................................... 

......................................................................................................................................... 

......................................................................................................................................... 

......................................................................................................................................... 

......................................................................................................................................... 

......................................................................................................................................... 

......................................................................................................................................... 

......................................................................................................................................... 

......................................................................................................................................... 

 

The undersigned, who warrants that he/she is duly authorised to do so on behalf of the Tenderer, confirm  

that the contents of this schedule are within my personal knowledge and are to the best of my belief both  

true and correct. 

 

Signed 

  

Date 

 

Name   

Position 

 

Tenderer  
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 T2.2-06: Evaluation Schedule - Quality Management Criteria (10 points)  

 

Due consideration must be given to the deliverables required to Design, build, assembly, commissioning 

and delivery of Pilot Boat & Launch project as per the General Quality Requirements for Contractors 

and Suppliers -TNPA-QUAL-REQ-014.1 (Annexure 01) to the Scope of Work), ISO 9001:2015 QMS 

requirements and should include: 

 

1. Project Quality Plan (PQP) detailing at least three requirements of how the Contractor’s 

Quality System will be applied to successfully execute the Scope of Work and be aligned to 

Section 4.5, 4.6 & 5 of the General Quality Requirements for Contractors and Suppliers - TNPA-

QUAL-REQ-014.1 (Annexure 01) to the Scope of Work). 

2. Design and Development procedure that is aligned with the requirements of section 8.3 of 

ISO 9001: 2015. As a minimum the procedure must cover planning, inputs, controls, outputs 

and changes. 

3. Quality Control Plans - A minimum of any three (QCPs) shall be in line with the scope of works 

detailing the Engineering works (Equipment installations, Pilot Boat & Launch 

construction, Painting and corrosion protection, Pre-construction, Electrical).  These 

QCP’s shall identify all inspections as detailed in the scope of works together with other tests and 

verifications required to demonstrate that the works comply with the scope of works, 

specifications, and drawings.  

4. Experience of Quality Assurance Officer - The Quality Officer MUST have a minimum of five 

years’ quality experience in Ship building/Ship construction projects submitted in a Curriculum 

Vitae. The CV must detail the duties carried out on the Quality Officer role.  

5. Qualifications of Quality Assurance Officer– a minimum Programme in Quality OR Diploma 

in Quality OR Technical Diploma (Mechanical or Structural or Marine engineering).  

 

 

 

 

Index of documentation attached to this schedule: 

......................................................................................................................................................................................

......................................................................................................................................................................................

......................................................................................................................................................................................

......................................................................................................................................................................................
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......................................................................................................................................................................................

......................................................................................................................................................................................

............................................................... 
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The scoring of the Quality Management will be as follows: 

 

 Project Quality Plan 

(PQP) for the contract, 

which includes the following 

requirements: 

1. Scope of work 

2.Control of documented 

information 

3. Resources 

4. Audits 

5.Control of nonconforming 

Outputs. 

Design and 

Development procedure 

that is aligned with the 

requirements of section 8.3 

of ISO 9001:2015. 

As a minimum the 

procedure must cover: 

1. Planning. 

2. Inputs 

3. Controls 

4. Outputs and  

5. Changes. 

Quality Assurance Officer 

 

Quality Control Plan 

(QCP) which includes 

the following 

requirements: 

 

1. Sequence of activities  

2.Procedure/code 

specifications  

3. Intervention points  

4. Field inspection checklist  

5. Relevant signatories (i.e. 

Contractor Rep, TNPA Rep, 

Classification Society Rep)  

Experience: 

The Quality Officer 

MUST have a minimum 

of five years’ quality 

experience in Ship 

building/Ship 

construction projects 

submitted in a 

Curriculum Vitae 

Qualifications: 

Minimum Programme in Quality or 

Diploma in Quality or Technical 

Diploma (Mechanical or 

Structural or Marine engineering). 

 

Points (10)  1 1 3 3 2 

Score 

 (0) 
No submission/ Irrelevant/Inadequate Information is submitted 
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Score 

(40) 

Project Quality Plan contains 

any two (2) of the five 

(5) PQP requirements. 

Design and development 

procedure contains any 

two (2) of the five (5) 

Design and 

development procedure 

requirements. 

The resource has one 

(1) to four (4) years 

Quality experience in 

Ship building/Ship 

construction projects 

Submitted ISO certificates are 

superseded by ISO 9001:2015 

QMS Implementation and Auditing 

OR Submitted ISO certificates are 

ISO 9001:2015 QMS 

Implementation and Auditing. 

(Done through a period of 5-days) 

Quality Control Plan 

contains any two (2) of 

the five (5) QCP 

requirements. 

Score 

(70) 

Project Quality Plan contains 

any three (3) of the five 

(5) PQP requirements. 

Design and development 

procedure contains any 

three (3) of the five (5) 

Design and 

development procedure 

requirements. 

The resource has more 

than four (4) years to 

seven (7) years 

Quality experience in 

Ship building/Ship 

construction projects 

Minimum Programme in Quality 

OR Diploma in Quality OR 

Technical Diploma (Mechanical or 

Structural or Marine engineering) 

was submitted. 

Quality Control Plan 

contains any three (3) of 

the five (5) QCP 

requirements. 

Score 

(90) 

Project Quality Plan contains 

any four (4) of the five 

(5) PQP requirements. 

Design and development 

procedure contains any 

four (4) of the five (5) 

Design and development 

procedure requirements. 

The resource has more 

than seven (7) to ten 

(10) years of Quality 

experience in Ship 

building/Ship 

construction projects 

Minimum Programme in Quality 

OR Diploma in Quality OR 

MinimumTechnical Diploma 

(Mechanical or Structural or 

Marine engineering) with ISO 

9001:2015 QMS certificate done in 

a 5-day period (QMS 

Implementation or Auditing) were 

submitted. 

Quality Control Plan 

contains any four (4) of 

the five (5) QCP 

requirements. 
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Quality Management 

Score 

(100) 

Project Quality Plan contains 

all five (5) of the PQP 

requirements. 

Design and development 

procedure contains all five 

(5) of the Design and 

development procedure 

requirements. 

The resource has more 

than Ten (10) years 

of experience in Ship 

building/Ship 

construction projects. 

MinimumProgramme in Quality OR 

Diploma in Quality OR Technical 

Diploma (Mechanical or 

Structural or Marine engineering). 

With both ISO 9001:2015 QMS 

and Auditing done in a 5-day 

period certificates were submitted. 

Quality Control Plan 

contains all five (5) of the 

QCP requirements. 

Attached submissions to this schedule: ..................................................................................................................................................... 

..................................................................................................................................................................... 

..................................................................................................................................................................... 

..................................................................................................................................................................... 

………………………………………………………………………………………………………………………………………………………………… 

The undersigned, who warrants that he / she is duly authorised to do so on behalf of the enterprise, confirms that the contents of this schedule are within 

my personal knowledge and are to the best of my belief both true and correct. 

Signed 
 

 Date  

Name 
 

 Position  

Tendere

r 
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T2.2-07: Authority to submit a Tender 

Indicate the status of the tenderer by ticking the appropriate box hereunder. The tenderer must 

complete the certificate set out below for his category of organisation or alternatively attach a certified 

copy of a company / organisation document which provides the same information for the relevant 

category as requested here. 

 

A - COMPANY B - PARTNERSHIP C - JOINT VENTURE D - SOLE PROPRIETOR 

 

 

   

 

A.  Certificate for Company 

I,        chairperson of the board of directors   

      , hereby confirm that by resolution of the board taken 

on     (date), Mr/Ms      , acting in the capacity 

of       , was authorised to sign all documents in connection 

with this tender offer and any contract resulting from it on behalf of the company. 

 

Signed  Date  

Name  Position Chairman of the Board of Directors 
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B.  Certificate for Partnership 

We, the undersigned, being the key partners in the business trading as    

     hereby authorise Mr/Ms       

acting in the capacity of       , to sign all documents in 

connection with the tender offer for Contract       and any contract 

resulting from it on our behalf. 

 

Name   Address Signature Date 

 

 

 

   

 

 

 

   

 

 

 

   

 

 

 

   

 

NOTE: This certificate is to be completed and signed by the full number of Partners necessary to commit 

the Partnership. Attach additional pages if more space is required. 
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C.  Certificate for Joint Venture 

We, the undersigned, are submitting this tender offer in Joint Venture and hereby authorise Mr/Ms 

      , an authorised signatory of the company  

        , acting in the capacity of lead partner, 

to sign all documents in connection with the tender offer for Contract     

    and any contract resulting from it on our behalf.   

This authorisation is evidenced by the attached power of attorney signed by legally authorised 

signatories of all the partners to the Joint Venture.  

Furthermore we attach to this Schedule a copy of the joint venture agreement which incorporates a 

statement that all partners are liable jointly and severally for the execution of the contract and that the 

lead partner is authorised to incur liabilities, receive instructions and payments and be responsible for 

the entire execution of the contract for and on behalf of any and all the partners. 

 

Name of firm Address 
Authorising signature, name 

(in caps) and capacity 
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D.  Certificate for Sole Proprietor 

I,       , hereby confirm that I am the sole owner of the 

business trading as           . 

 

Signed  Date  

Name  Position Sole Proprietor 
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             documents 

T2.2-08: Record of Addenda to Tender Documents 

This schedule as submitted confirms that the following communications received from the Employer 

before the submission of this tender offer, amending the tender documents, have been taken into 

account in this specific tender offer: 

 Date Title or Details 

1   

2   

3   

4   

5   

6   

7   

8   

9   

10   

11   

12   

13   

14   

15   
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T2.2-09 Letter/s of Good Standing with the Workmen’s Compensation Fund 

 

Attached to this schedule is the Letter/s of Good Standing. 

1. 

2. 

3. 

4. 

 

 

Name of Company/Members of Joint Venture:  

.......................................................................................................................................................

.......................................................................................................................................................

.......................................................................................................................................................

....................................................................................................................................................... 

.......................................................................................................................................................

.......................................................................................................................................................

.......................................................................................................................................................

....................................................................................................................................................... 

.......................................................................................................................................................

...................................................................................................................................................... 
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 T2.2-10: Risk Elements 

Tenderers to identify and evaluate the potential risk elements associated with the Works and 

possible mitigation thereof. The risk elements and the mitigation as identified thereof by the 

Tenderer are to be submitted.   

 

If No Risks are identified “No Risks” must be stated on this schedule. Tenderers are also to evaluate 

any risk/s stated by the Employer in Contract Data Part C1 and provide possible mitigation thereof. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Tenders to note: Notwithstanding this information, all costs related to risk elements which are at the 

Contractor’s risk are deemed to be included in the tenderer’s offered total of the Prices. 
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T2.2-11: Schedule of Proposed Subcontractors  

The tenderer is required to provide details of all the sub-contractors that will be utilised in the execution 

of the works. 

Note to tenderers:  

• In terms of PPPFA Regulation 6 (5), A tenderer may not be awarded points for B-BBEE status 

level of contributor if the tender documents indicate that the tenderer intends subcontracting 

more than 25% of the value of the contract to any other person not qualifying for at least the 

points that the tenderer qualifies for, unless the intended subcontractor is an EME that has the 

capability to execute the subcontract. 

 

• In terms of PPPFA Regulation 12 (3), A person awarded a contract may not subcontract more 

than 25% of the value of the contract to any other enterprise that does not have an equal or 

higher B-BBBEE status level of contributor that the person concerned, unless the contract is 

subcontracted to an EME that has the capability and ability to execute the contract.     

 

Tenderer to note that after award, any deviations from this list of proposed sub-contractors 

will be subject to acceptance by the Project Manager in terms of the Conditions of Contract.  

Provide information of the Sub-contractors below: 

 

Name of Proposed Subcontractor Address Nature of work 
Amount of 

Worked 

Percentage 

of work 

     

% Black 

Owned 
EME QSE Youth Women Disabilities 

Rural/ 

Underdeveloped 

areas/ Townships 

Militar

y 

Vetera

ns 

 □ □ □ □ □ □ □ 

 

Name of Proposed Subcontractor Address Nature of work 
Amount of 

Worked 

Percentage 

of work 

     

% Black 

Owned 
EME QSE Youth Women Disabilities 

Rural/ 

Underdeveloped 

areas/ Townships 

Militar

y 
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Vetera

ns 

 □ □ □ □ □ □ □ 

Name of Proposed Subcontractor Address Nature of work 
Amount of 

Worked 

Percentage 

of work 

     

% Black 

Owned 
EME QSE Youth Women Disabilities 

Rural/ 

Underdeveloped 

areas/ Townships 

Militar

y 

Vetera

ns 

 □ □ □ □ □ □ □ 

 

Name of Proposed Subcontractor Address Nature of work 
Amount of 

Worked 

Percentage 

of work 

     

% Black 

Owned 
EME QSE Youth Women Disabilities 

Rural/ 

Underdevelo

ped areas/ 

Townships 

Military 

Veterans 

 □ □ □ □ □ □ □ 
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T2.2-12: Site Establishment Requirements 

Tenderers to indicate their Site establishment area requirements: 
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T2.2-13 : ANNEX G Compulsory Enterprise Questionnaire   

The following particulars hereunder must be furnished.  

In the case of a Joint Venture, separate enterprise questionnaires in respect of each partner/member 

must be completed and submitted. 

 

Section 1:    Name of enterprise:         

Section 2:    VAT registration number, if any:        

Section 3:    CIDB registration number, if any:      

Section 4:    CSD number:          

Section 5:    Particulars of sole proprietors and partners in partnerships  

Name Identity number Personal income tax 

number 

   

   

   

* Complete only if sole proprietor or partnership and attach separate page if more than 3 partners 

Section 6:    Particulars of companies and close corporations 

Company registration number          

Close corporation number           

Tax reference number:          

 

Section 7: The attached SBD4 must be completed for each tender and be attached as a 

tender requirement. 

Section 8: The attached SBD 6 must be completed for each tender and be attached as 

a requirement.  
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The undersigned, who warrants that he / she is duly authorised to do so on behalf of the enterprise:   

i) authorizes the Employer to obtain a tax clearance certificate from the South African Revenue 

Services that my / our tax matters are in order;  

ii) confirms that the neither the name of the enterprise or the name of any partner, manager, 

director or other person, who wholly or partly exercises, or may exercise, control over the 

enterprise appears on the Register of Tender Defaulters established in terms of the Prevention 

and Combating of Corrupt Activities Act of 2004;  

iii) confirms that no partner, member, director or other person, who wholly or partly exercises, or 

may exercise, control over the enterprise appears,  has within the last five years been 

convicted of fraud or corruption; 

iv) confirms that I / we are not associated, linked or involved with any other tendering entities 

submitting tender offers and have no other relationship with any of the tenderers or those 

responsible for compiling the scope of work that could cause or be interpreted as a conflict of 

interest; and 

v) confirms that the contents of this questionnaire are within my personal knowledge and are to 

the best of my belief both true and correct. 

 

Signed  Date  

Name  Position  

Enterprise 

name 

 

 

 

 

 

 

 

 

 

 

 

 

 



Transnet National Ports Authority    

Tender Number: TNPA/2026/09/0002/114830/RFP 

Description of the Works: Design, build, assembly, commissioning and delivery of a Pilot Boat and 

Launch to the Port of Durban within a period of 24 Months 
__________________________________________________________________________________________________ 
 

 

CPM 2020 Rev 05  Part T2: Returnable Schedules 
 Page 3 of 11 T2.2-13: Compulsory Questionnaire 
 

SBD 6.1  

PREFERENCE POINTS CLAIM FORM  

This preference form must form part of all bids invited. It contains general information and serves as a 

claim for preference points for Broad-Based Black Economic Empowerment [B-BBEE] Status Level of 

Contribution.  

Transnet will award preference points to companies who provide valid proof of their B-BBEE status using 

either the latest version of the generic Codes of Good Practice or Sector Specific Codes (if applicable). 

 

 

1. GENERAL CONDITIONS 

1.1 The following preference point systems are applicable to all bids: 

- the 80/20 system for requirements with a Rand value equal to or below R50 000 000 (all 

applicable taxes included); OR  

- the 90/10 system for requirements with a Rand value above R50 000 000 (all applicable 

taxes included). 

1.2 The value of this bid is estimated to exceed R50 000 000 (all applicable taxes included) and 

therefore the 90/10 preference point system shall be applicable. Despite the stipulated 

preference point system, Transnet shall use the lowest acceptable bid to determine the 

applicable preference point system in a situation where all received acceptable bids are 

received outside the stated preference point system. 

1.3 Preference points for this bid shall be awarded for:  

(a) Price; and 

(b) B-BBEE Status Level of Contribution. 

1.4 The maximum points for this bid are allocated as follows: 

Specific Goals 

Number of points 

(80/20) 

preference 

system 

Number of points 

(90/10) 

preference 

system 

B-BBEE Status Level of Contributor 1 or 2 04 02 

Local Content and Local Production 06 03 

The promotion of supplier development through 

subcontracting for a minimum of 30% of the value 

of a contract to South African companies which are: 

I. EMEs and/or QSEs 51% black owned 

10 05 

Non-compliant and/or B-BBEE Level 3-8 

contributors 
00 00 
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1.5 Failure on the part of a bidder to submit proof of B-BBEE status level of contributor together with 

the bid will be interpreted to mean that preference points for B-BBEE status level of contribution 

are not claimed. 

1.6 The purchaser reserves the right to require of a bidder, either before a bid is adjudicated or at 

any time subsequently, to substantiate any claim in regard to preferences, in any manner 

required by the purchaser. 

2. DEFINITIONS 

(a) “all applicable taxes” includes value-added tax, pay as you earn, income tax, 

unemployment insurance fund contributions and skills development levies; 

(b) “B-BBEE” means broad-based black economic empowerment as defined in section 1 of the 

Broad-Based Black Economic Empowerment Act; 

(c) “B-BBEE status level of contributor” means the B-BBEE status received by a measured 

entity based on its overall performance using the relevant scorecard contained in the Codes 

of Good Practice on Black Economic Empowerment, issued in terms of section 9(1) of the 

Broad-Based Black Economic Empowerment Act; 

(d) “bid” means a written offer in a prescribed or stipulated form in response to an invitation 

by an organ of state for the supply/provision of services, works or goods, through price 

quotations, advertised competitive bidding processes or proposals;  

(e) “Broad-Based Black Economic Empowerment Act” means the Broad-Based Black 

Economic Empowerment Act, 2003 (Act No. 53 of 2003); 

(f) “EME” means an Exempted Micro Enterprise as defines by Codes of Good Practice under 

section 9 (1) of the Broad-Based Black Economic Empowerment Act, 2003 (Act No. 53 of 

2003); 

(g) “functionality” means the ability of a bidder to provide goods or services in accordance 

with specification as set out in the bid documents 

(h) “Price” includes all applicable taxes less all unconditional discounts. 

(i) “Proof of B-BBEE Status Level of Contributor”  

i) the B-BBBEE status level certificate issued by an authorised body or person;  

ii) a sworn affidavit as prescribed by the B-BBEE Codes of Good Practice; or  

iii) any other requirement prescribed in terms of the B-BBEE Act. 

(j) “QSE” means a Qualifying Small EEnterprise as defines by Codes of Good Practice under 

section 9 (1) of the Broad-Based Black Economic Empowerment Act, 2003 ( Act No. 53 of 

2003); 
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(k) “rand value” means the total estimated value of a contract in South African currency, 

calculated at the time of bid invitations, and includes all applicable taxes and excise duties. 

3. POINTS AWARDED FOR PRICE 

3.1 THE 80/20 OR 90/10 PREFERENCE POINT SYSTEMS  

 A maximum of 80 or 90 points is allocated for price on the following basis: 

               80/20                     or     90/10  

 

 






 −
−=

min

min
180

P

PPt
Ps  or 







 −
−=

min

min
190

P

PPt
Ps  

 Where 

 Ps = Points scored for comparative price of bid under consideration 

 Pt = Comparative price of bid under consideration 

 Pmin = Comparative price of lowest acceptable bid 

4. POINTS AWARDED FOR B-BBEE STATUS LEVEL OF CONTRIBUTION 

4.1 In terms of Transnet Preferential Procurement Policy (TPPP) and Procurement Manuals, 

preference points must be awarded to a bidder for providing evidence in accordance 

with the table below: 

Specific Goals Acceptable Evidence 

B-BBEE Status Level of Contributor 1 or 2 

• B-BBEE Certificate / Sworn - Affidavit / CIPC B-BBEE 

Certificate (in case of JV, a consolidated scorecard 

will be accepted) as per DTIC guidelines 

Local Content and Local Production 
Returnable Local Content Annexures: 

• (SDB 6.2, Annexure C, D & E) 

The promotion of supplier development 

through subcontracting for a minimum of 

30% of the value of a contract to South 

African companies which are: 

I. EMEs and/or QSEs black owned 

• Sub-contracting agreement(s) 

• Subcontractors B-BBEE Certificate / Sworn - Affidavit 

/ CIPC B-BBEE Certificate as per DTIC guidelines. 

 

Note: Should the evidence required for any of the Specific Goals applicable in this tender 

not be provided, a tenderer will score zero preference points for that particular “Specific 

Goal”. 

 

Beyond the specific goals outlined above, job creation, subcontracting and NIPP were identified as 

conditions of the contract. 
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4.2 The table below indicates the required proof of B-BBEE status depending on the category of 

enterprises: 

Enterprise B-BBEE Certificate & Sworn Affidavit 

Large Certificate issued by SANAS accredited verification agency  

QSE Certificate issued by SANAS accredited verification agency 

Sworn Affidavit signed by the authorised QSE representative and attested by 

a Commissioner of Oaths confirming annual turnover and black ownership 

(only black-owned QSEs - 51% to 100% Black owned) 

[Sworn affidavits must substantially comply with the format that can be 

obtained on the DTI’s website at 

www.dti.gov.za/economic_empowerment/bee_codes.jsp.] 

EME1 Sworn Affidavit signed by the authorised EME representative and attested by 

a Commissioner of Oaths confirming annual turnover and black ownership 

Certificate issued by CIPC (formerly CIPRO) confirming annual turnover and 

black ownership 

Certificate issued by SANAS accredited verification agency only if the EME is 

being measured on the QSE scorecard 

 

4.3 A trust, consortium or joint venture (including unincorporated consortia and joint ventures) 

must submit a consolidated B-BBEE Status Level verification certificate for every separate bid.  

4.4 Tertiary Institutions and Public Entities will be required to submit their B-BBEE status level 

certificates in terms of the specialized scorecard contained in the B-BBEE Codes of Good 

Practice. 

4.5 A person will not be awarded points for B-BBEE status level if it is indicated in the bid 

documents that such a bidder intends sub-contracting more than 25% of the value of the 

contract to any other enterprise that does not qualify for at least the points that such a bidder 

qualifies for, unless the intended sub-contractor is an EME that has the capability and ability 

to execute the sub-contract. 

4.6 A person awarded a contract may not sub-contract more than 25% of the value of the contract 

to any other enterprise that does not have an equal or higher B-BBEE status level than the 

person concerned, unless the contract is sub-contracted to an EME that has the capability and 

ability to execute the sub-contract.  

4.7 Bidders are to note that the rules pertaining to B-BBEE verification and other B-BBEE 

requirements may be changed from time to time by regulatory bodies such as National 

Treasury or the DTI. It is the Bidder’s responsibility to ensure that his/her bid complies fully 

with all B-BBEE requirements at the time of the submission of the bid. 

5. BID DECLARATION 

 

1 In terms of the Implementation Guide: Preferential Procurement Regulations, 2017, Version 2, paragraph 11.11 provides that in 
the Transport Sector, EMEs can provide a letter from accounting officer or get verified and be issued with a B-BBEE certificate by 
SANAS accredited professional or agency as the Transport Sector Code has not been aligned to the generic Codes. EMEs in the 
Transport Sector are not allowed to provide a sworn affidavit as the generic codes are not applicable to them. 

http://www.dti.gov.za/economic_empowerment/bee_codes.jsp


Transnet National Ports Authority    

Tender Number: TNPA/2026/09/0002/114830/RFP 

Description of the Works: Design, build, assembly, commissioning and delivery of a Pilot Boat and 

Launch to the Port of Durban within a period of 24 Months 
__________________________________________________________________________________________________ 
 

 

CPM 2020 Rev 05  Part T2: Returnable Schedules 
 Page 7 of 11 T2.2-13: Compulsory Questionnaire 
 

5.1 Bidders who claim points in respect of B-BBEE Status Level of Contribution must complete the 

following: 

6. B-BBEE STATUS LEVEL OF CONTRIBUTION CLAIMED IN TERMS OF PARAGRAPHS 1.4 

AND 6.1  

6.1 B-BBEE Status Level of Contribution: Level 1 or 2 .      =     ……… (maximum of 04 or 02 

points) 

(Points claimed in respect of paragraph 6.1 must be in accordance with the table reflected in 

paragraph  4.1 and must be substantiated by relevant proof of B-BBEE status level of 

contributor. 

7. SUB-CONTRACTING 

7.1 Will any portion of the contract be sub-contracted?   

(Tick applicable box) 

 

YES  NO  

 

7.1.1 If yes, indicate: 

i) What percentage of the contract will be subcontracted............…………….…………% 

ii) The name of the sub-contractor………………………………………………………….. 

iii) The B-BBEE status level of the sub-contractor......................................…………….. 

iv) Whether the sub-contractor is an EME or QSE. 

(Tick applicable box) 

YES  NO  

 

 

   

   

   

   

   

   

   

   

 

   

   

 

8. DECLARATION WITH REGARD TO COMPANY/FIRM 

8.1 Name of company/firm:……………………………………………………………………………. 

8.2 VAT registration number:……………………………………….………………………………… 

8.3 Company registration number:…………….……………………….……………………………. 

8.4 TYPE OF COMPANY/ FIRM 

 Partnership/Joint Venture / Consortium 
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 One person business/sole propriety 

 Close corporation 

 Company 

 (Pty) Limited 

[TICK APPLICABLE BOX] 

8.5 DESCRIBE PRINCIPAL BUSINESS ACTIVITIES 

……………………………………………………………………………………………………………………………………

……………………………………………………………………………………………………………………………………

…………………… 

8.6 COMPANY CLASSIFICATION 

 Manufacturer 

 Supplier 

 Professional Supplier/Service provider 

 Other Suppliers/Service providers, e.g. transporter, etc. 

[TICK APPLICABLE BOX] 

 

8.7 Total number of years the company/firm has been in business:…………………………… 

8.8 I/we, the undersigned, who is / are duly authorised to do so on behalf of the company/firm, 

certify that the points claimed, based on the B-BBE status level of contribution indicated in 

paragraphs 1.4 and 6.1 of the foregoing certificate, qualifies the company/ firm for the 

preference(s) shown and I / we acknowledge that: 

i) The information furnished is true and correct; 

ii) The preference points claimed are in accordance with the General Conditions as indicated 

in paragraph 1 of this form; 

iii) In the event of a contract being awarded as a result of points claimed as shown in 

paragraph 1.4 and 6.1, the contractor may be required to furnish documentary proof to 

the satisfaction of the purchaser that the claims are correct;  

iv) If a bidder submitted false information regarding its B-BBEE status level of contributor,,  

which will affect or has affected the evaluation of  a bid, or where a bidder has failed to 

declare any subcontracting arrangements or any of the conditions of contract have not 

been fulfilled, the purchaser may, in addition to any other remedy it may have  

(a) disqualify the person from the bidding process; 

(b) recover costs, losses or damages it has incurred or suffered as a result of 

that person’s conduct; 

(c) cancel the contract and claim any damages which it has suffered as a 

result of having to make less favourable arrangements due to such 

cancellation; 

(d) if the successful bidder subcontracted a portion of the bid to another 

person without disclosing it, Transnet reserves the right to penalise the 

bidder  up to 10 percent of the value of the contract; 

(e) recommend that the bidder or contractor, its shareholders and directors, 

or only the shareholders and directors who acted on a fraudulent basis, 

be restricted by the National Treasury from obtaining business from any 
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organ of state for a period not exceeding 10 years, after the audi alteram 

partem (hear the other side) rule has been applied; and 

(f) forward the matter for criminal prosecution. 

 

 

 

  SBD4 

 

BIDDER’S DISCLOSURE 

 

1. PURPOSE OF THE FORM 

Any person (natural or juristic) may make an offer or offers in terms of this invitation to bid. In line 

with the principles of transparency, accountability, impartiality, and ethics as enshrined in the 

Constitution of the Republic of South Africa and further expressed in various pieces of legislation, it 

is required for the bidder to make this declaration in respect of the details required hereunder. 

 

Where a person/s are listed in the Register for Tender Defaulters and / or the List of Restricted 

Suppliers, that person will automatically be disqualified from the bid process.  

 

2. Bidder’s declaration 

2.1  Is the bidder, or any of its directors / trustees / shareholders / members / partners or any person 

having a controlling interest2 in the enterprise,  

 employed by the state?      YES/NO  

2.1.1 If so, furnish particulars of the names, individual identity numbers, and, if applicable, state 

employee numbers of sole proprietor/ directors / trustees / shareholders / members/ partners or 

any person having a controlling interest in the enterprise, in table below. 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

2 the power, by one person or a group of persons holding the majority of the equity of an enterprise, 

alternatively, the person/s having the deciding vote or power to influence or to direct the course and 

decisions of the enterprise. 

 

 

Full Name Identity Number Name of State 

institution 

   

   

   

   

   

   

   

   

   

 

………………………………………. 

SIGNATURE(S) OF BIDDERS(S) 

DATE: ………………………………….. 

ADDRESS ………………………………….. 

  ………………………………….. 

 ………………………………….. 

 

 

WITNESSES 

1. …………………………………….. 

2. ……………………………………. 
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2.2 Do you, or any person connected with the bidder, have a relationship with any person who is 

employed by the procuring institution? YES/NO                                                

2.2.1     If so, furnish particulars: 

…………………………………………………………………………………… 

…………………………………………………………………………………… 

 

2.3  Does the bidder or any of its directors / trustees / shareholders / members / partners or any 

person having a controlling interest in the enterprise have any interest in any other related 

enterprise whether or not they are bidding for this contract?   

 YES/NO 

 

2.3.1 If so, furnish particulars: 

……………………………………………………………………………. 

……………………………………………………………………………. 

 

3 DECLARATION 

 

I, the undersigned, (name)……………………………………………………………………. in submitting the 

accompanying bid, do hereby make the following statements that I certify to be true and 

complete in every respect: 

 

3.1  I have read and I understand the contents of this disclosure; 

3.2 I understand that the accompanying bid will be disqualified if this disclosure is found not to be 

true and complete in every respect; 

3.3  The bidder has arrived at the accompanying bid independently from, and without consultation, 

communication, agreement or arrangement with any competitor. However, communication 

between partners in a joint venture or consortium3 will not be construed as collusive bidding. 

3.4  In addition, there have been no consultations, communications, agreements or arrangements 

with any competitor regarding the quality, quantity, specifications, prices, including methods, 

factors or formulas used to calculate prices, market allocation, the intention or decision to submit 

or not to submit the bid, bidding with the intention not to win the bid and conditions or delivery 

particulars of the products or services to which this bid invitation relates. 

3.4 The terms of the accompanying bid have not been, and will not be, disclosed by the bidder, 

directly or indirectly, to any competitor, prior to the date and time of the official bid opening or 

of the awarding of the contract. 

 

3.5  There have been no consultations, communications, agreements or arrangements made by the 

bidder with any official of the procuring institution in relation to this procurement process prior 

to and during the bidding process except to provide clarification on the bid submitted where so 

required by the institution; and the bidder was not involved in the drafting of the specifications 

or terms of reference for this bid. 

 

3.6 I am aware that, in addition and without prejudice to any other remedy provided to combat any 

restrictive practices related to bids and contracts, bids that are suspicious will be reported to the 

Competition Commission for investigation and possible imposition of administrative penalties in 

 

3 Joint venture or Consortium means an association of persons for the purpose of combining their 

expertise, property, capital, efforts, skill and knowledge in an activity for the execution of a contract. 
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terms of section 59 of the Competition Act No 89 of 1998 and or may be reported to the National 

Prosecuting Authority (NPA) for criminal investigation and or may be restricted from conducting 

business with the public sector for a period not exceeding ten (10) years in terms of the 

Prevention and Combating of Corrupt Activities Act No 12 of 2004 or any other applicable 

legislation. 

 

I CERTIFY THAT THE INFORMATION FURNISHED IN PARAGRAPHS 1, 2 and 3 ABOVE IS 

CORRECT.  

I ACCEPT THAT THE STATE MAY REJECT THE BID OR ACT AGAINST ME IN TERMS OF 

PARAGRAPH 6 OF PFMA SCM INSTRUCTION 03 OF 2021/22 ON PREVENTING AND COMBATING 

ABUSE IN THE SUPPLY CHAIN MANAGEMENT SYSTEM SHOULD THIS DECLARATION PROVE TO 

BE FALSE.   

 

………………………………  ..……………………………………………   

 Signature 

                           Date 

……………………………… ……………………………………………… 

 Position  Name of bidde 
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T2.2-14: JOB-CREATION SCHEDULE 

The Government has identified State Owned Enterprises sourcing activities as a key enabler to achieve 

the National Development Plan (NDP) objective of reducing unemployment from the current baseline of 

28% to 6%.  

In order to give effect to these job creation objectives, Tenderers are required to provide the following 

undertaking of new jobs that will be created (either by them or by their subcontractors) should they be 

awarded this tender. 

Tenderers to note, that if successful, any deviations from the Job creation Schedule in the 

contract phase will be subject to acceptance by the Project Manager in terms of the 

Conditions of Contract. Please also note the applicable Z clauses in Contract Data by 

Employer. 

 

(a) Please indicate total number of new jobs that will be created over the term of the contract: 

 

Total number and value of 

new jobs created 

Total number of new 

jobs 

Total rand value of new 

jobs created 

  

 

(b) Of the total number of new jobs created, please indicate the number and value of new jobs to be 

created for the following designated groups: 

 

 Total number of new 

jobs 

Total rand value of 

new jobs 

Black men   

Black women   

Black Youth   

Black people living in rural or 

underdeveloped areas or townships 

  

Black People with Disabilities   

 

(c) Of the total number of new jobs created, please indicate the number of skilled, semi-skilled and unskilled 

new jobs that will be created over the term of the contract: 

 

  

 Total number 

of Skilled jobs 

Total number of 

Semi-skilled 

jobs 

Total number 

of Unskilled 

jobs 
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Black men    

Black women    

Black Youth    

Black people living in rural or 

underdeveloped areas or townships 

   

Black People with Disabilities    

Other    

 

(d) Please indicate the number of new jobs to be created, broken down per quarter over the term of the 

contract. Insert additional tables for each year of the contract period: 

Year 1 Q1 Q2 Q3 Q4 

Total number of new jobs     

Number of new jobs for Black men     

Number of new jobs for black women     

Number of new jobs for black youth     

Number of new jobs for black people 

living in rural or underdeveloped areas or 

townships 

    

Number of new jobs for black People with 

Disabilities 

    

Number of new jobs for other categories     

Number of new skilled jobs     

Number of new semi-skilled jobs     

Number of new unskilled jobs     

 

Year 2 Q1 Q2 Q3 Q4 

Total number of new jobs     

Number of new jobs for Black men     

Number of new jobs for black women     

Number of new jobs for black youth     

Number of new jobs for black people 

living in rural or underdeveloped areas or 

townships 

    

Number of new jobs for black People with 

Disabilities 
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Number of new jobs for other categories     

Number of new skilled jobs     

Number of new semi-skilled jobs     

Number of new unskilled jobs     
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SBD 5 

THE NATIONAL INDUSTRIAL PARTICIPATION PROGRAMME 

INTRODUCTION 

The National Industrial Participation Programme (NIPP), which is applicable to all government procurement 

contracts that have an imported content, became effective on the 1 September 1996. The NIP policy and 

guidelines were fully endorsed by Cabinet on 30 April 1997. In terms of the Cabinet decision, all state and 

parastatal purchases / lease contracts (for goods, works and services) entered into after this date, are subject 

to the NIPP requirements. NIPP is obligatory and therefore must be complied with. The Industrial Participation 

Secretariat (IPS) of the Department of Trade and Industry (DTI) is charged with the responsibility of 

administering the programme. 

 

1. PILLARS OF THE PROGRAMME 

1.1 The NIPP obligation is benchmarked on the imported content of the contract. Any contract having an 

imported content equal to or exceeding US$5 million or other currency equivalent to US$5 million will 

have a NIP obligation. This threshold of US$5 million can be reached as follows: 

(a) Any single contract with imported content exceeding US$5 million. 

or 

(b) Multiple contracts for the same goods, works or services each with imported content exceeding 

US$3 million awarded to one seller over a 2 year period which in total exceeds US$5 million. 

or 

(c) A contract with a renewable option clause, where should the option be exercised the total value 

of the imported content will exceed US$5 million. 

or 

(d) Multiple suppliers of the same goods, works or services under the same contract, where the value 

of the imported content of each allocation is equal to or exceeds US$ 3 million worth of goods, 

works or services to the same government institution, which in total over a two (2) year period 

exceeds US$5 million. 

 

1.2 The NIP obligation applicable to suppliers in respect of sub-paragraphs 1.1 (a) to 1.1 (c) above will 

amount to 30% of the imported content whilst suppliers in respect of paragraph 1.1 (d) shall incur 30% 

of the total NIPP obligation on a pro-rata basis. 

 

1.3 To satisfy the NIPP obligation, the DTI would negotiate and conclude agreements such as investments, 

joint ventures, sub-contracting, licensee production, export promotion, sourcing arrangements and 

research and development (R&D) with partners or suppliers. 

 

1.4 A period of seven years has been identified as the time frame within which to discharge the obligation. 
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2. REQUIREMENTS OF THE DEPARTMENT OF TRADE AND INDUSTRY 

2.1 In order to ensure effective implementation of the programme, successful bidders (contractors) are 

required to, immediately after the award of a contract that is in excess of R10 million (ten million 

Rands), submit details of such a contract to the DTI for reporting purposes. 

 

2.2 The purpose for reporting details of contracts in excess of the amount of R10 million (ten million Rands) 

is to cater for multiple contracts for the same goods, works or services; renewable contracts and multiple 

suppliers for the same goods, works or services under the same contract as provided for in paragraphs 

1.1.(b) to 1.1. (d) above. 

 

3. BID SUBMISSION AND CONTRACT REPORTING REQUIREMENTS OF BIDDERS AND SUCCESSFUL 

BIDDERS (CONTRACTORS) 

3.1 Bidders are required to sign and submit this Standard Bidding Document (SBD 5) together with their 

bid documentation at the closing date and time of the bid. 

 

3.2 In order to accommodate multiple contracts for the same goods, works or services; renewable contracts 

and multiple suppliers for the same goods, works or services under the same contract as indicated in 

sub-paragraphs 1.1 (b) to 1.1 (d) above and to enable the DTI in determining the NIPP obligation, 

successful bidders (contractors) are required, immediately after being officially notified about any 

successful bid with a value in excess of R10 million (ten million Rands), to contact and furnish the DTI 

with the following information: 

 

• Bid number;  

• Description of the goods or services; 

• Date on which the contract was awarded;  

• Name, address and contact details of the contractor; 

• Value of the contract; and  

• Imported content of the contract, if possible. 

 

3.3 The information required in paragraph 3.2 above must be sent to the Department of Trade and Industry, 

Private Bag X 84, Pretoria, 0001 for the attention of Mr Elias Malapane within five (5) working days 

after award of the contract. Mr Malapane may be contacted on telephone (012) 394 1401, facsimile 

(012) 394 2401 or e-mail at Elias@thedti.gov.za for further details about the programme. 

 

4. PROCESS TO SATISFY THE NIPP OBLIGATION 

4.1 Once the successful tenderer (Contractor) has made contact with and furnished the DTI with the 

information required, the following steps will be followed: 

a. the Contractor and the DTI will determine the NIPP obligation; 
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b. the Contractor and the DTI will sign the NIPP obligation agreement; 

c. the Contractor will submit a performance guarantee to the DTI; 

d. the Contractor will submit a business concept for consideration and approval by the DTI; 

e. upon approval of the business concept by the DTI, the Contractor will submit detailed business 

plans outlining the business concepts; 

f. the Contractor will implement the business plans; and 

g. the Contractor will submit bi-annual progress reports on approved plans to the DTI. 

 

4.2 The NIPP obligation agreement is between the DTI and the successful bidder (contractor) and, 

therefore, does not involve the Employer. 

 

 

Bid number …………………………………..   Closing date: ……………………………… 

 

Name of bidder…………………………………………………………………………………… 

 

Postal address …………………………………………………………………………………… 

          …………………………………………………………………………………… 

Signature……………………………………..   Name (in print)…………………………….. 

 

Date………………………………………….. 

 

 

TNPA/2026/09/0038114/RFP
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T2.2-15 NON-DISCLOSURE AGREEMENT  
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Note to tenderers: This Non-Disclosure Agreement is to be completed and signed by an 

authorised signatory: 

 

THIS AGREEMENT is made effective as of ........... day of ............................... 20...... by and between: 

TRANSNET SOC LTD 

(Registration No. 1990/000900/30), a company incorporated and existing under the laws of South Africa, 

having its principal place of business at Transnet Corporate Centre, 96 Rissik Street ,Braamfontein, 

Johannesburg Gauteng, 2017 

and 

.........................................................................................................................................................

................. 

(Registration No. .........................................),a private company incorporated and existing under the 

laws of South Africa having its principal place of business at  

.........................................................................................................................................................

................. 

.........................................................................................................................................................

................. 

WHEREAS 

Transnet and the Company wish to exchange Information [as defined below] and it is envisaged that each 

party may from time to time receive Information relating to the other in respect thereof. In consideration 

of each party making available to the other such Information, the parties jointly agree that any dealings 

between them shall be subject to the terms and conditions of this Agreement which themselves will be 

subject to the parameters of the Tender  Document. 

IT IS HEREBY AGREED 

1. INTERPRETATION 

In this Agreement: 

1.1 Agents mean directors, officers, employees, agents, professional advisers, contractors or sub-

contractors, or any Group member; 

1.2 Bid or Bid Document (hereinafter Tender) means Transnet’s Request for Information [RFI] 

Request for Proposal [RFP] or Request for Quotation [RFQ], as the case may be; 
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1.3 Confidential Information means any information or other data relating to one party [the 

Disclosing Party] and/or the business carried on or proposed or intended to be carried on by 

that party and which is made available for the purposes of the Bid to the other party [the 

Receiving Party] or its Agents by the Disclosing Party or its Agents or recorded in agreed 

minutes following oral disclosure and any other information otherwise made available by the 

Disclosing Party or its Agents to the Receiving Party or its Agents, whether before, on or after 

the date of this Agreement, and whether in writing or otherwise, including any information, 

analysis or specifications derived from, containing or reflecting such information but excluding 

information which: 

 

1.3.1 is publicly available at the time of its disclosure or becomes publicly available [other than 

as a result of disclosure by the Receiving Party or any of its Agents contrary to the terms 

of this Agreement]; or 

1.3.2 was lawfully in the possession of the Receiving Party or its Agents [as can be demonstrated 

by its written records or other reasonable evidence] free of any restriction as to its use or 

disclosure prior to its being so disclosed; or 

1.3.3 following such disclosure, becomes available to the Receiving Party or its Agents [as can 

be demonstrated by its written records or other reasonable evidence] from a source other 

than the Disclosing Party or its Agents, which source is not bound by any duty of 

confidentiality owed, directly or indirectly, to the Disclosing Party in relation to such 

information; 

1.4 Group means any subsidiary, any holding company and any subsidiary of any holding company 

of either party; and 

1.5 Information means all information in whatever form including, without limitation, any 

information relating to systems, operations, plans, intentions, market opportunities, know-how, 

trade secrets and business affairs whether in writing, conveyed orally or by machine-readable 

medium. 

2. CONFIDENTIAL INFORMATION 

2.1 All Confidential Information given by one party to this Agreement [the Disclosing Party] to 

the other party [the Receiving Party] will be treated by the Receiving Party as secret and 

confidential and will not, without the Disclosing Party’s written consent, directly or indirectly 

communicate or disclose [whether in writing or orally or in any other manner] Confidential 

Information to any other person other than in accordance with the terms of this Agreement. 
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2.2 The Receiving Party will only use the Confidential Information for the sole purpose of technical 

and commercial discussions between the parties in relation to the Tender or for the subsequent 

performance of any contract between the parties in relation to the Tender. 

2.3 Notwithstanding clause 2.1 above, the Receiving Party may disclose Confidential Information: 

2.3.1 to those of its Agents who strictly need to know the Confidential Information for the sole 

purpose set out in clause 2.2 above, provided that the Receiving Party shall ensure that 

such Agents are made aware prior to the disclosure of any part of the Confidential 

Information that the same is confidential and that they owe a duty of confidence to the 

Disclosing Party. The Receiving Party shall at all times remain liable for any actions of 

such Agents that would constitute a breach of this Agreement; or 

2.3.2 to the extent required by law or the rules of any applicable regulatory authority, subject 

to clause 2.4 below. 

2.4 In the event that the Receiving Party is required to disclose any Confidential Information in 

accordance with clause 2.3.2 above, it shall promptly notify the Disclosing Party and cooperate 

with the Disclosing Party regarding the form, nature, content and purpose of such disclosure or 

any action which the Disclosing Party may reasonably take to challenge the validity of such 

requirement. 

  



Transnet National Ports Authority    

Tender Number: TNPA/2026/09/0002/114830/RFP  

Description of the Works: Design, build, assembly, commissioning and delivery of a Pilot Boat 

and Launch to the Port of Durban within a period of 24 Months 

_____________________________________________________________________________________ 

 Part T2: Returnable Schedules 

CPM 2020 Rev 02 Page 5 of 7 T2.2-15: Non-Disclosure Agreement 

 

2.5 In the event that any Confidential Information shall be copied, disclosed or used otherwise than 

as permitted under this Agreement then, upon becoming aware of the same, without prejudice 

to any rights or remedies of the Disclosing Party, the Receiving Party shall as soon as practicable 

notify the Disclosing Party of such event and if requested take such steps [including the 

institution of legal proceedings] as shall be necessary to remedy [if capable of remedy] the 

default and/or to prevent further unauthorised copying, disclosure or use. 

2.6 All Confidential Information shall remain the property of the Disclosing Party and its disclosure 

shall not confer on the Receiving Party any rights, including intellectual property rights over the 

Confidential Information whatsoever, beyond those contained in this Agreement. 

3. RECORDS AND RETURN OF INFORMATION 

3.1 The Receiving Party agrees to ensure proper and secure storage of all Information and any 

copies thereof.  

3.2 The Receiving Party shall keep a written record, to be supplied to the Disclosing Party upon 

request, of the Confidential Information provided and any copies made thereof and, so far as is 

reasonably practicable, of the location of such Confidential Information and any copies thereof. 

3.3 The Company shall, within 7 [seven] days of receipt of a written demand from Transnet: 

3.3.1 return all written Confidential Information [including all copies]; and 

3.3.2 expunge or destroy any Confidential Information from any computer, word processor or 

other device whatsoever into which it was copied, read or programmed by the Company or 

on its behalf. 

3.4 The Company shall on request supply a certificate signed by a director as to its full compliance 

with the requirements of clause 3.3.2 above. 

4. ANNOUNCEMENTS  

4.1 Neither party will make or permit to be made any announcement or disclosure of its prospective 

interest in the Tender without the prior written consent of the other party. 

4.2 Neither party shall make use of the other party’s name or any information acquired through its 

dealings with the other party for publicity or marketing purposes without the prior written 

consent of the other party. 

5. DURATION 

The obligations of each party and its Agents under this Agreement shall survive the termination of 

any discussions or negotiations between the parties regarding the Tender and continue thereafter 

for a period of 5 [five] years. 
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6. PRINCIPAL 

Each party confirms that it is acting as principal and not as nominee, agent or broker for any other 

person and that it will be responsible for any costs incurred by it or its advisers in considering or 

pursuing the Tender and in complying with the terms of this Agreement. 

7. ADEQUACY OF DAMAGES 

Nothing contained in this Agreement shall be construed as prohibiting the Disclosing Party from 

pursuing any other remedies available to it, either at law or in equity, for any such threatened or 

actual breach of this Agreement, including specific performance, recovery of damages or otherwise. 

8. PRIVACY AND DATA PROTECTION 

8.1 The Receiving Party undertakes to comply with South Africa’s general privacy protection in terms 

Section 14 of the Bill of Rights in connection with this Tender and shall procure that its personnel 

shall observe the provisions of such Act [as applicable] or any amendments and re-enactments 

thereof and any regulations made pursuant thereto. 

8.2 The Receiving Party warrants that it and its Agents have the appropriate technical and 

organisational measures in place against unauthorised or unlawful processing of data relating 

to the Tender and against accidental loss or destruction of, or damage to such data held or 

processed by them. 

9. GENERAL 

9.1 Neither party may assign the benefit of this Agreement, or any interest hereunder, except with 

the prior written consent of the other, save that Transnet may assign this Agreement at any 

time to any member of the Transnet Group. 

9.2 No failure or delay in exercising any right, power or privilege under this Agreement will operate 

as a waiver of it, nor will any single or partial exercise of it preclude any further exercise or the 

exercise of any right, power or privilege under this Agreement or otherwise. 

9.3 The provisions of this Agreement shall be severable in the event that any of its provisions are 

held by a court of competent jurisdiction or other applicable authority to be invalid, void or 

otherwise unenforceable, and the remaining provisions shall remain enforceable to the fullest 

extent permitted by law. 

9.4 This Agreement may only be modified by a written agreement duly signed by persons authorised 

on behalf of each party. 

9.5 Nothing in this Agreement shall constitute the creation of a partnership, joint venture or agency 

between the parties. 

9.6 This Agreement will be governed by and construed in accordance with South African law and 

the parties irrevocably submit to the exclusive jurisdiction of the South African courts. 

TrfNPA/2026/09/0002/114830/RFP
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Signed  Date  

Name  Position  

Tenderer  
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T2.2-16: RFP DECLARATION FORM 

NAME OF COMPANY: _______________________________________________________ 

We ______________________________________________________ do hereby certify that: 

 

1. Transnet has supplied and we have received appropriate tender offers to any/all questions (as 

applicable) which were submitted by ourselves for tender clarification purposes; 

2. we have received all information we deemed necessary for the completion of this Tender; 

3. at no stage have we received additional information relating to the subject matter of this 

tender from Transnet sources, other than information formally received from the designated 

Transnet contact(s) as nominated in the tender documents; 

4. we are satisfied, insofar as our company is concerned, that the processes and procedures 

adopted by Transnet in issuing this tender and the requirements requested from tenderers in 

responding to this tender have been conducted in a fair and transparent manner; and 

5. furthermore, we acknowledge that a direct relationship exists between a family member 

and/or an owner / member / director / partner / shareholder (unlisted companies) of our 

company and an employee or board member of  the Transnet Group as indicated below: 

[Respondent to indicate if this section is not applicable] 

 

FULL NAME OF OWNER/MEMBER/DIRECTOR/ 

PARTNER/SHAREHOLDER:      ADDRESS: 

___________________________________________________________________ 

___________________________________________________________________ 

___________________________________________________________________ 

Indicate nature of relationship with Transnet: 

___________________________________________________________________ 

___________________________________________________________________ 

___________________________________________________________________ 

[Failure to furnish complete and accurate information in this regard may lead to the 

disqualification of your response and may preclude a Respondent from doing future 

business with Transnet 

We declare, to the extent that we are aware or become aware of any relationship 

between ourselves and Transnet (other than any existing and appropriate business 

relationship with Transnet) which could unfairly advantage our company in the 

forthcoming adjudication process, we shall notify Transnet immediately in writing of 

such circumstances. 
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6. We accept that any dispute pertaining to this tender will be resolved through the 

Ombudsman process and will be subject to the Terms of Reference of the 

Ombudsman. The Ombudsman process must first be exhausted before judicial 

review of a decision is sought. (Refer “Important Notice to respondents” below). 

7. We further accept that Transnet reserves the right to reverse a tender award or 

decision based on the recommendations of the Ombudsman without having to 

follow a formal court process to have such award or decision set aside. 

8. We have acquainted ourselves and agree with the content of T2.2-19 “Service 

Provider Integrity Pact”. 

 

For and on behalf of 

………………………………………………………………………………………………………………………..…… 

duly authorised thereto 

Name: 

Signature: 

Date: 

 

IMPORTANT NOTICE TO TENDERERS 

• Transnet has appointed a Procurement Ombudsman to investigate any material complaint in 

respect of tenders exceeding R5,000,000.00 (five million S.A. Rand) in value. Should a Tenderer 

have any material concern regarding an tender process which meets this value threshold, a 

complaint may be lodged with Transnet’s Procurement Ombudsman for further investigation.  

• It is incumbent on the Tenderer to familiarise himself/herself with the Terms of Reference for 

the Transnet Procurement Ombudsman, details of which are available for review at Transnet’s 

website www.transnet.net. 

• An official complaint form may be downloaded from this website and submitted, together with 

any supporting documentation, within the prescribed period, to 

procurement.ombud@transnet.net 

• For transactions below the R5,000,000.00 (five million S.A. Rand) threshold, a complaint may be 

lodged with the Chief Procurement Officer of the relevant Transnet Operating Division. 

• All Tenderers should note that a complaint must be made in good faith. If a complaint is made 

in bad faith, Transnet reserves the right to place such a tenderer on its List of Excluded Bidders. 

http://www.transnet.net/
mailto:procurement.ombud@transnet.net
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T2.2-17: REQUEST FOR PROPOSAL – BREACH OF LAW  

 

NAME OF COMPANY: _______________________________________________________ 

 

I / We ___________________________________________________________ do hereby certify that 

I/we have/have not been found guilty during the preceding 5 (five) years of a serious breach of law, 

including but not limited to a breach of the Competition Act, 89 of 1998, by a court of law, tribunal or 

other administrative body. The type of breach that the Tenderer is required to disclose excludes relatively 

minor offences or misdemeanours, e.g. traffic offences. 

 

Where found guilty of such a serious breach, please disclose: 

 

NATURE OF BREACH: 

____________________________________________________________________________________

____________________________________________________________________________________

____________________________________________________________ 

DATE OF BREACH: 

____________________________________________________________________________ 

 

Furthermore, I/we acknowledge that Transnet SOC Ltd reserves the right to exclude any Tenderer from 

the tendering process, should that person or company have been found guilty of a serious breach of law, 

tribunal or regulatory obligation. 

 

Signed on this _____ day of _________________ 20____ 

 

_______________________ 

SIGNATURE OF TENDER 
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T2.2-18 Certificate of Acquaintance with Tender Documents   

NAME OF TENDERING ENTITY: 

____________________________________________________________________________ 

1. By signing this certificate I/we acknowledge that I/we have made myself/ourselves thoroughly 

familiar with, and agree with all the conditions governing this RFP. This includes those terms and 

conditions of the Contract, the Supplier Integrity Pact, Non-Disclosure Agreement etc. contained 

in any printed form stated to form part of the documents thereof, but not limited to those listed 

in this clause.  

2. I/we furthermore agree that Transnet SOC Ltd shall recognise no claim from me/us for relief 

based on an allegation that I/we overlooked any tender/contract condition or failed to take it into 

account for the purpose of calculating my/our offered prices or otherwise. 

3. I/we understand that the accompanying Tender will be disqualified if this Certificate is found not 

to be true and complete in every respect. 

4. For the purposes of this Certificate and the accompanying Tender, I/we understand that the 

word “competitor” shall include any individual or organisation, other than the Tenderer, whether 

or not affiliated with the Tenderer, who: 

a) has been requested to submit a Tender in response to this Tender invitation; 

b) could potentially submit a Tender in response to this Tender invitation, based on their 

qualifications, abilities or experience; and 

c) provides the same Services as the Tenderer and/or is in the same line of business as the 

Tenderer 

5. The Tenderer has arrived at the accompanying Tender independently from, and without 

consultation, communication, agreement or arrangement with any competitor.  However 

communication between partners in a joint venture or consortium will not be construed as 

collusive Tendering. 

6. In particular, without limiting the generality of paragraph 5 above, there has been no 

consultation, communication, agreement or arrangement with any competitor regarding: 

a) prices;   

b) geographical area where Services will be rendered [market allocation]   

c) methods, factors or formulas used to calculate prices; 

d) the intention or decision to submit or not to submit, a Tender;  
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e) the submission of a tender which does not meet the specifications and conditions of the 

tender; or 

f) Tendering with the intention not winning the tender. 

  

7. In addition, there have been no consultations, communications, agreements or arrangements 

with any competitor regarding the quality, quantity, specifications and conditions or delivery 

particulars of the Services to which this tender relates.  

8. The terms of the accompanying tender have not been, and will not be, disclosed by the Tenderer, 

directly or indirectly, to any competitor, prior to the date and time of the official tender opening 

or of the awarding of the contract. 

9. I/We am/are aware that, in addition and without prejudice to any other remedy provided to 

combat any restrictive practices related to tenders and contracts, tenders that are suspicious will 

be reported to the Competition Commission for investigation and possible imposition of 

administrative penalties in terms of section 59 of the Competition Act No 89 of 1998 and/or may 

be reported to the National Prosecuting Authority [NPA] for criminal investigation. In addition, 

Tenderers that submit suspicious tenders may be restricted from conducting business with the 

public sector for a period not exceeding 10 [ten] years in terms of the Prevention and Combating 

of Corrupt Activities Act No 12 of 2004 or any other applicable legislation. 

 

Signed on this   _____   day of   ___________________20___ 

 

 

 

_____________________________     

SIGNATURE OF TENDERER   
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T2.2-19 Service Provider Integrity Pact 

Important Note: All potential tenderers must read this document and certify in the RFP 

Declaration Form that that have acquainted themselves with and agree with the content.  

The contract with the successful tenderer will automatically incorporate this Integrity Pact 

and shall be deemed as part of the final concluded contract. 

INTEGRITY PACT 

Between 

TRANSNET SOC LTD 

Registration Number: 1990/000900/30 

(“Transnet”) 

and 

The Contractor (hereinafter referred to as the “Tenderer/Service Providers/Contractor”) 



Transnet National Ports Authority    

Tender Number:  

Description of the Works: Design, build, assembly, commissioning and delivery of a Pilot Boat and 

Launch to the Port of Durban within a period of 24 Months 
_____________________________________________________________________________________________________ 

 
 

T2.2-19 Service Provider Integrity Pact    

CPM 2020 Rev02 Page 2 of 13 Private & Confidential        

  

PREAMBLE 

 

Transnet values full compliance with all relevant laws and regulations, ethical standards and the 

principles of economical use of resources, fairness and transparency in its relations with its 

Tenderers/Service Providers/Contractors. 

In order to achieve these goals, Transnet and the Tenderer/Service Provider/Contractor hereby enter 

into this agreement hereinafter referred to as the “Integrity Pact” which will form part of the 

Tenderer’s/Service Provider’s/Contractor’s application for registration with Transnet as a vendor. 

The general purpose of this Integrity Pact is to agree on avoiding all forms of dishonesty, fraud and 

corruption by following a system that is fair, transparent and free from any undue influence prior to, 

during and subsequent to the currency of any procurement and/or reverse logistics event and any 

further contract to be entered into between the Parties, relating to such event. 

All Tenderers/Service Providers/Contractor’s will be required to sign and comply with undertakings 

contained in this Integrity Pact, should they want to be registered as a Transnet vendor. 

1 OBJECTIVES 

1.1 Transnet and the Tenderer/Service Provider/Contractor agree to enter into this Integrity 

Pact, to avoid all forms of dishonesty, fraud and corruption including practices that are 

anti-competitive in nature, negotiations made in bad faith and under-pricing by following 

a system that is fair, transparent and free from any influence/unprejudiced dealings prior 

to, during and subsequent to the currency of the contract to be entered into with a view 

to: 

a) Enable Transnet to obtain the desired contract at a reasonable and competitive price 

in conformity to the defined specifications of the works, goods and services; and 

b) Enable Tenderers/Service Providers/Contractors to abstain from bribing or 

participating in any corrupt practice in order to secure the contract. 

2 COMMITMENTS OF TRANSNET 

 

Transnet commits to take all measures necessary to prevent dishonesty, fraud and corruption 

and to observe the following principles: 

2.1 Transnet hereby undertakes that no employee of Transnet connected directly or 

indirectly with the sourcing event and ensuing contract, will demand, take a promise for 

or accept directly or through intermediaries any bribe, consideration, gift, reward, favour 

TNPA/2026/09/0002/114830/RFP
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or any material or immaterial benefit or any other advantage from the Tenderer, either 

for themselves or for any person, organisation or third party related to the contract in 

exchange for an advantage in the tendering process, Tender evaluation, contracting or 

implementation process related to any contract. 

2.2 Transnet will, during the registration and tendering process treat all Tenderers/ Service 

Providers/Contractor with equity, transparency and fairness.  Transnet will in particular, 

before and during the registration process, provide to all Tenderers/  Service 

Providers/Contractors the same information and will not provide to any 

Tenderers/Service Providers/Contractors confidential/additional information through 

which the Tenderers/Service Providers/Contractors could obtain an advantage in relation 

to any tendering process. 

2.3 Transnet further confirms that its employees will not favour any prospective 

Tenderers/Service Providers/Contractors in any form that could afford an undue 

advantage to a particular Tenderer during the tendering stage, and will further treat all 

Tenderers/Service Providers/Contractors participating in the tendering process in a fair 

manner. 

2.4 Transnet will exclude from the tender process such employees who have any personal 

interest in the Tenderers/Service Providers/Contractors participating in the tendering 

process. 

3 OBLIGATIONS OF THE TENDERER / SERVICE PROVIDER 

3.1 Transnet has a ‘Zero Gifts’ Policy. No employee is allowed to accept gifts, favours or 

benefits. 

a) Transnet officials and employees shall not solicit, give or accept, or from agreeing to 

solicit, give, accept or receive directly or indirectly, any gift, gratuity, favour, 

entertainment, loan, or anything of monetary value, from any person or juridical entities 

in the course of official duties or in connection with any operation being managed by, 

or any transaction which may be affected by the functions of their office. 

b) Transnet officials and employees shall not solicit or accept gifts of any kind, from 

vendors, suppliers, customers, potential employees, potential vendors, and suppliers, 

or any other individual or organisation irrespective of the value. 

TNPA/2026/09/0002/114830/RFP
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c) Under no circumstances should gifts, business courtesies or hospitality packages be 

accepted from or given to prospective suppliers participating in a tender process at the 

respective employee’s Operating Division, regardless of retail value. 

d) Gratuities, bribes or kickbacks of any kind must never be solicited, accepted or offered, 

either directly or indirectly. This includes money, loans, equity, special privileges, 

personal favours, benefit or services. Such favours will be considered to constitute 

corruption. 

3.2 The Tenderer/Service Provider/Contractor commits itself to take all measures necessary 

to prevent corrupt practices, unfair means and illegal activities during any stage of its 

Tender or during any ensuing contract stage in order to secure the contract or in 

furtherance to secure it and in particular the Tenderer/Service Provider/Contractor 

commits to the following: 

a) The Tenderer/Service Provider/Contractor will not, directly or through any other 

person or firm, offer, promise or give to Transnet or to any of Transnet’s employees 

involved in the tendering process or to any third person any material or other benefit 

or payment, in order to obtain in exchange an advantage during the tendering 

process; and 

b) The Tenderer/Service Provider/Contractor will not offer, directly or through 

intermediaries, any bribe, gift, consideration, reward, favour, any material or 

immaterial benefit or other advantage, commission, fees, brokerage or inducement 

to any employee of Transnet, connected directly or indirectly with the tendering 

process, or to any person, organisation or third party related to the contract in 

exchange for any advantage in the tendering, evaluation, contracting and 

implementation of the contract. 

3.3 The Tenderer/Service Provider/Contractor will not collude with other parties interested 

in the contract to preclude a competitive Tender price, impair the transparency, fairness 

and progress of the tendering process, Tender evaluation, contracting and 

implementation of the contract.  The Tenderer / Service Provider further commits itself 

to delivering against all agreed upon conditions as stipulated within the contract. 

3.4 The Tenderer/Service Provider/Contractor will not enter into any illegal or dishonest 

agreement or understanding, whether formal or informal with other Tenderers/Service 

Providers/Contractors. This applies in particular to certifications, submissions or non-

TNPA/2026/09/0002/114830/RFP
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submission of documents or actions that are restrictive or to introduce cartels into the 

tendering process. 

3.5 The Tenderer/Service Provider/Contractor will not commit any criminal offence under the 

relevant anti-corruption laws of South Africa or any other country.  Furthermore, the 

Tenderer/Service Provider/Contractor will not use for illegitimate purposes or for 

restrictive purposes or personal gain, or pass on to others, any information provided by 

Transnet as part of the business relationship, regarding plans, technical proposals and 

business details, including information contained or transmitted electronically. 

3.6 A Tenderer/Service Provider/Contractor of foreign origin shall disclose the name and 

address of its agents or representatives in South Africa, if any, involved directly or 

indirectly in the registration or tendering process.  Similarly, the Tenderer / Service 

Provider / Contractor of South African nationality shall furnish the name and address of 

the foreign principals, if any, involved directly or indirectly in the registration or tendering 

process. 

3.7 The Tenderer/Service Provider/Contractor will not misrepresent facts or furnish false or 

forged documents or information in order to influence the tendering process to the 

advantage of the Tenderer/Service Provider/Contractor or detriment of Transnet or other 

competitors. 

3.8 Transnet may require the Tenderer/Service Provider/Contractor to furnish Transnet with 

a copy of its code of conduct. Such code of conduct must address the compliance 

programme for the implementation of the code of conduct and reject the use of bribes 

and other dishonest and unethical conduct. 

3.9 The Tenderer/Service Provider/Contractor will not instigate third persons to commit 

offences outlined above or be an accessory to such offences. 

3.10 The Tenderer/Service Provider/Contractor confirms that they will uphold the ten 

principles of the United Nations Global Compact (UNGC) in the fields of Human Rights, 

Labour, Anti-Corruption and the Environment when undertaking business with Transnet 

as follows: 

a) Human Rights 

• Principle 1: Businesses should support and respect the protection of internationally 

proclaimed human rights; and 

TNPA/2026/09/0002/114830/RFP
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•  Principle 2: make sure that they are not complicit in human rights abuses.   

b) Labour 

• Principle 3: Businesses should uphold the freedom of association and the effective 

recognition of the right to collective bargaining; 

• Principle 4: the elimination of all forms of forced and compulsory labour; 

• Principle 5: the effective abolition of child labour; and 

• Principle 6: the elimination of discrimination in respect of employment and occupation.   

c) Environment 

• Principle 7: Businesses should support a precautionary approach to environmental 

challenges; 

• Principle 8: undertake initiatives to promote greater environmental responsibility; and 

• Principle 9: encourage the development and diffusion of environmentally friendly 

technologies.    

d) Anti-Corruption 

• Principle 10: Businesses should work against corruption in all its forms, including 

extortion and bribery. 

4 INDEPENDENT TENDERING 

4.1 For the purposes of that Certificate in relation to any submitted Tender, the Tenderer 

declares to fully understand that the word “competitor” shall include any individual or 

organisation, other than the Tenderer, whether or not affiliated with the Tenderer, who: 

a) has been requested to submit a Tender in response to this Tender invitation; 

b) could potentially submit a Tender in response to this Tender invitation, based on 

their qualifications, abilities or experience; and 

c) provides the same Goods and Services as the Tenderer and/or is in the same line 

of business as the Tenderer. 

4.2 The Tenderer has arrived at his submitted Tender independently from, and without 

consultation, communication, agreement or arrangement with any competitor. However 

communication between partners in a joint venture or consortium will not be construed 

as collusive tendering.  

TNPA/2026/09/0002/114830/RFP
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4.3 In particular, without limiting the generality of paragraph 5 above, there has been no 

consultation, communication, agreement or arrangement with any competitor regarding: 

a) prices; 

b) geographical area where Goods or Services will be rendered [market allocation];  

c) methods, factors or formulas used to calculate prices; 

d) the intention or decision to submit or not to submit, a Tender;  

e) the submission of a Tender which does not meet the specifications and conditions 

of the RFP; or 

f) tendering with the intention of not winning the Tender. 

4.4 In addition, there have been no consultations, communications, agreements or 

arrangements with any competitor regarding the quality, quantity, specifications and 

conditions or delivery particulars of the Goods or Services to which his/her tender relates.

  

4.5 The terms of the Tender as submitted have not been, and will not be, disclosed by the 

Tenderer, directly or indirectly, to any competitor, prior to the date and time of the official 

Tender opening or of the awarding of the contract. 

4.6 Tenderers are aware that, in addition and without prejudice to any other remedy 

provided to combat any restrictive practices related to Tenders and contracts, Tenders 

that are suspicious will be reported to the Competition Commission for investigation and 

possible imposition of administrative penalties in terms of section 59 of the Competition 

Act No 89 of 1998 and/or may be reported to the National Prosecuting Authority [NPA] 

for criminal investigation and/or may be restricted from conducting business with the 

public sector for a period not exceeding 10 [ten] years in terms of the Prevention and 

Combating of Corrupt Activities Act No 12 of 2004 or any other applicable legislation. 

4.7 Should the Tenderer find any terms or conditions stipulated in any of the relevant 

documents quoted in the Tender unacceptable, it should indicate which conditions are 

unacceptable and offer alternatives by written submission on its company letterhead, 

attached to its submitted Tender.  Any such submission shall be subject to review by 

Transnet’s Legal Counsel who shall determine whether the proposed alternative(s) are 

acceptable or otherwise, as the case may be. 

TNPA/2026/09/0002/114830/RFP
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5 DISQUALIFICATION FROM TENDERING PROCESS 

5.1 If the Tenderer/Service Provider/Contractor has committed a transgression through a 

violation of section 3 of this Integrity Pact or in any other form such as to put its reliability 

or credibility as a Tenderer/Service Provider/Contractor into question, Transnet may 

reject the Tenderer’s / Service Provider’s / Contractor’s application from the registration 

or tendering process and remove the Tenderer/Service Provider/Contractor from its 

database, if already registered. 

5.2 If the Tenderer/Service Provider/Contractor has committed a transgression through a 

violation of section 3, or any material violation, such as to put its reliability or credibility 

into question. Transnet may after following due procedures and at its own discretion also 

exclude the Tenderer/Service Provider /Contractor from future tendering processes.  The 

imposition and duration of the exclusion will be determined by the severity of the 

transgression. The severity will be determined by the circumstances of the case, which 

will include amongst others the number of transgressions, the position of the 

transgressors within the company hierarchy of the Tenderer/Service Provider/Contractor 

and the amount of the damage.  The exclusion will be imposed for up to a maximum of 

10 (ten) years.  However, Transnet reserves the right to impose a longer period of 

exclusion, depending on the gravity of the misconduct. 

5.3 If the Tenderer/Service Provider/Contractor can prove that it has restored the damage 

caused by it and has installed a suitable corruption prevention system, or taken other 

remedial measures as the circumstances of the case may require, Transnet may at its 

own discretion revoke the exclusion or suspend the imposed penalty. 

6 TRANSNET’S LIST OF EXCLUDED TENDERERS (BLACKLIST) 

6.1 The process of restriction is used to exclude a company/person from conducting future 

business with Transnet and other organs of state for a specified period. No Tender shall 

be awarded to a Tenderer whose name (or any of its members, directors, partners or 

trustees) appear on the Register of Tender Defaulters kept by National Treasury, or who 

have been placed on National Treasury’s List of Restricted Suppliers. Transnet reserves 

the right to withdraw an award, or cancel a contract concluded with a Tenderer should it 

be established, at any time, that a tenderer has been restricted with National Treasury by 

another government institution. 
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6.2 All the stipulations on Transnet’s restriction process as laid down in Transnet’s Supply 

Chain Policy and Procurement Procedures Manual (CPM included) are included herein by 

way of reference. Below follows a condensed summary of this restriction procedure. 

6.3 On completion of the restriction procedure, Transnet will submit the restricted entity’s 

details (including the identity number of the individuals and registration number of the 

entity) to National Treasury for placement on National Treasury’s Database of Restricted 

Suppliers for the specified period of exclusion. National Treasury will make the final 

decision on whether to restrict an entity from doing business with any organ of state for 

a period not exceeding 10 years and place the entity concerned on the Database of 

Restricted Suppliers published on its official website. 

6.4 The decision to restrict is based on one of the grounds for restriction. The standard of 

proof to commence the restriction process is whether a “prima facie” (i.e. on the face of 

it) case has been established. 

6.5 Depending on the seriousness of the misconduct and the strategic importance of the 

Goods/Services, in addition to restricting a company/person from future business, 

Transnet may decide to terminate some or all existing contracts with the company/person 

as well.  

6.6 A Service Provider or Contractor to Transnet may not subcontract any portion of the 

contract to a blacklisted company. 

6.7 Grounds for blacklisting include: If any person/Enterprise which has submitted a Tender, 

concluded a contract, or, in the capacity of agent or subcontractor, has been associated 

with such Tender or contract: 

a) Has, in bad faith, withdrawn such Tender after the advertised closing date and time 

for the receipt of Tenders; 

b) has, after being notified of the acceptance of his Tender, failed or refused to sign a 

contract when called upon to do so in terms of any condition forming part of the 

Tender documents;  

c) has carried out any contract resulting from such Tender in an unsatisfactory manner 

or has breached any condition of the contract;  

d) has offered, promised or given a bribe in relation to the obtaining or execution of 

the contract;  
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e) has acted in a fraudulent or improper manner or in bad faith towards Transnet or 

any Government Department or towards any public body, Enterprise or person;  

f) has made any incorrect statement in a certificate or other communication with 

regard to the Local Content of his Goods or his B-BBEE status and is unable to prove 

to the satisfaction of Transnet that: 

(i) he made the statement in good faith honestly believing it to be correct; and 

(ii) before making such statement he took all reasonable steps to satisfy himself of 

its correctness; 

g) caused Transnet damage, or to incur costs in order to meet the contractor’s 

requirements and which could not be recovered from the contractor;  

h) has litigated against Transnet in bad faith.  

6.8 Grounds for blacklisting include a company/person recorded as being a company or 

person prohibited from doing business with the public sector on National Treasury’s 

database of Restricted Service Providers or Register of Tender Defaulters. 

6.9 Companies associated with the person/s guilty of misconduct (i.e. entities owned, 

controlled or managed by such persons), any companies subsequently formed by the 

person(s) guilty of the misconduct and/or an existing company where such person(s) 

acquires a controlling stake may be considered for blacklisting. The decision to extend 

the blacklist to associated companies will be at the sole discretion of Transnet. 

7 PREVIOUS TRANSGRESSIONS 

7.1 The Tenderer/Service Provider/Contractor hereby declares that no previous 

transgressions resulting in a serious breach of any law, including but not limited to, 

corruption, fraud, theft, extortion and contraventions of the Competition Act 89 of 1998, 

which occurred in the last 5 (five) years with any other public sector undertaking, 

government department or private sector company that could justify its exclusion from 

its registration on the Tenderer’s/Service Provider’s/Contractor’s database or any 

tendering process. 

7.2 If it is found to be that the Tenderer/Service Provider/Contractor made an incorrect 

statement on this subject, the Tenderer/Service Provider/Contractor can be rejected from 

the registration process or removed from the Tenderer/ Service Provider/Contractor 

database, if already registered, for such reason (refer to the Breach of Law Returnable 

Form contained in the document.) 
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8 SANCTIONS FOR VIOLATIONS 

8.1 Transnet shall also take all or any one of the following actions, wherever required to: 

a) Immediately exclude the Tenderer/Service Provider/Contractor from the tendering process 

or call off the pre-contract negotiations without giving any compensation the 

Tenderer/Service Provider/Contractor.  However, the proceedings with the other 

Tenderer/ Service Provider/Contractor may continue; 

b) Immediately cancel the contract, if already awarded or signed, without giving any 

compensation to the Tenderer/Service Provider/Contractor; 

c) Recover all sums already paid by Transnet; 

d) Encash the advance bank guarantee and performance bond or warranty bond, if furnished 

by the Tenderer/Service Provider/Contractor, in order to recover the payments, already 

made by Transnet, along with interest; 

e) Cancel all or any other contracts with the Tenderer/Service Provider/Contractor; and 

f) Exclude the Tenderer/ Service Provider/Contractor from entering into any Tender with 

Transnet in future. 

9 CONFLICTS OF INTEREST 

9.1 A conflict of interest includes, inter alia, a situation in which: 

a)  A Transnet employee has a personal financial interest in a tendering / supplying entity; 

and 

b) A Transnet employee has private interests or personal considerations or has an affiliation 

or a relationship which affects, or may affect, or may be perceived to affect his / her 

judgment in action in the best interest of Transnet, or could affect the employee’s 

motivations for acting in a particular manner, or which could result in, or be perceived as 

favouritism or nepotism. 

9.2 A Transnet employee uses his / her position, or privileges or information obtained while 

acting in the capacity as an employee for: 

a)  Private gain or advancement; or 

b)  The expectation of private gain, or advancement, or any other advantage accruing to the 

employee must be declared in a prescribed form. 

Thus, conflicts of interest of any Tender committee member or any person involved in the 

sourcing process must be declared in a prescribed form. 
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9.3 If a Tenderer/Service Provider/Contractor has or becomes aware of a conflict of interest 

i.e. a family, business and / or social relationship between its owner(s)/ 

member(s)/director(s)/partner(s)/shareholder(s) and a Transnet employee/ member of 

Transnet’s Board of Directors in respect of a Tender which will be considered for the 

Tender process, the Tenderer/Service Provider/ Contractor: 

a)  must disclose the interest and its general nature, in the Request for Proposal (“RFX”) 

declaration form; or 

b) must notify Transnet immediately in writing once the circumstances has arisen. 

9.4 The Tenderer/Service Provider/Contractor shall not lend to or borrow any money from 

or enter into any monetary dealings or transactions, directly or indirectly, with any 

committee member or any person involved in the sourcing process, where this is done, 

Transnet shall be entitled forthwith to rescind the contract and all other contracts with 

the Tenderer/Service Provider/Contractor. 

10 DISPUTE RESOLUTION 

10.1 Transnet recognises that trust and good faith are pivotal to its relationship with its 

Tenderer / Service Provider / Contractor.  When a dispute arises between Transnet and 

its Tenderer / Service Provider / Contractor, the parties should use their best endeavours 

to resolve the dispute in an amicable manner, whenever possible.  Litigation in bad faith 

negates the principles of trust and good faith on which commercial relationships are 

based.  Accordingly, following a blacklisting process as mentioned in paragraph 6 above, 

Transnet will not do business with a company that litigates against it in bad faith or is 

involved in any action that reflects bad faith on its part.  Litigation in bad faith includes, 

but is not limited to the following instances: 

a)  Vexatious proceedings: these are frivolous proceedings which have been instituted 

without proper grounds; 

b) Perjury: where a Tenderer / Service Provider / Contractor make a false statement either 

in giving evidence or on an affidavit; 

c)  Scurrilous allegations: where a Tenderer / Service Provider / Contractor makes 

allegations regarding a senior Transnet employee which are without proper foundation, 

scandalous, abusive or defamatory; and 

d) Abuse of court process: when a Tenderer / Service Provider / Contractor abuses the 

court process in order to gain a competitive advantage during a Tender process. 
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11 GENERAL 

11.1 This Integrity Pact is governed by and interpreted in accordance with the laws of the 

Republic of South Africa. 

11.2 The actions stipulated in this Integrity Pact are without prejudice to any other legal action 

that may follow in accordance with the provisions of the law relating to any civil or 

criminal proceedings. 

11.3 The validity of this Integrity Pact shall cover all the tendering processes and will be valid 

for an indefinite period unless cancelled by either Party. 

11.4 Should one or several provisions of this Integrity Pact turn out to be invalid the remainder 

of this Integrity Pact remains valid. 

11.5 Should a Tenderer/Service Provider/Contractor be confronted with dishonest, fraudulent 

or corruptive behaviour of one or more Transnet employees, Transnet expects its 

Tenderer/Service Provider/Contractor to report this behaviour directly to a senior 

Transnet official/employee or alternatively by using Transnet’s “Tip-Off Anonymous” 

hotline number 0800 003 056, whereby your confidentiality is guaranteed. 

The Parties hereby declare that each of them has read and understood the clauses of this 

Integrity Pact and shall abide by it.  To the best of the Parties’ knowledge and belief, the 

information provided in this Integrity Pact is true and correct. 

 

I ……………………………………….. duly authorised by the tendering entity, hereby certify that the 

tendering entity are fully acquainted with the contents of the Integrity Pact and further agree 

to abide by it in full. 

 

Signature ………………………………… 

Date ………………………………………..      
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T2.2-20 : Supplier Code of Conduct 

Transnet SOC Limited aims to achieve the best value for money when buying or selling goods and 

obtaining services.  This however must be done in an open and fair manner that supports and drives a 

competitive economy.  Underpinning our process are several acts and policies that any supplier dealing 

with Transnet must understand and support.  These are: 

• The Transnet Procurement Policy – A guide for Tenderers. 

• Section 217 of the Constitution - the five pillars of Public PSCM (Procurement and Supply Chain 

Management):  fair, equitable, transparent, competitive and cost effective; 

• The Public Finance Management Act (PFMA); 

• The Broad Based Black Economic Empowerment Act (BBBEE) 

• The Prevention and Combating of Corrupt Activities Act (PRECCA); and 

• The Construction Industry Development Board Act (CIDB Act). 

This code of conduct has been included in this contract to formally appraise Transnet Suppliers of 

Transnet’s expectations regarding behaviour and conduct of its Suppliers. 

Prohibition of Bribes, Kickbacks, Unlawful Payments, and Other Corrupt Practices 

Transnet is in the process of transforming itself into a self-sustaining State Owned Enterprise, actively 

competing in the logistics industry. Our aim is to become a world class, profitable, logistics organisation. 

As such, our transformation is focused on adopting a performance culture and to adopt behaviours that 

will enable this transformation. 

1. Transnet SOC Limited will not participate in corrupt practices. Therefore, it expects its 

suppliers to act in a similar manner. 

• Transnet and its employees will follow the laws of this country and keep accurate business 

records that reflect actual transactions with, and payments to, our suppliers. 

• Employees must not accept or request money or anything of value, directly or indirectly, 

from suppliers. 

• Employees may not receive anything that is calculated to: 

- Illegally influence their judgement or conduct or to ensure the desired outcome of a 

sourcing activity;  

- Win or retain business or to influence any act or decision of any person involved in 

sourcing decisions; or 

- Gain an improper advantage. 
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• There may be times when a supplier is confronted with fraudulent or corrupt behaviour of 

Transnet employees.  We expect our Suppliers to use our “Tip-offs Anonymous” Hot line to 

report these acts.  (0800 003 056). 

2. Transnet SOC Limited is firmly committed to the ideas of free and competitive 

enterprise. 

• Suppliers are expected to comply with all applicable laws and regulations regarding fair 

competition and antitrust practices. 

• Transnet does not engage with non-value adding agents or representatives solely for the 

purpose of increasing BBBEE spend (fronting). 

3. Transnet’s relationship with suppliers requires us to clearly define requirements, to 

exchange information and share mutual benefits. 

• Generally, suppliers have their own business standards and regulations.  Although Transnet 

cannot control the actions of our suppliers, we will not tolerate any illegal activities.  These 

include, but are not limited to: 

- Misrepresentation of their product (origin of manufacture, specifications, intellectual 

property rights, etc); 

- Collusion; 

- Failure to disclose accurate information required during the sourcing activity 

(ownership, financial situation, BBBEE status, etc.); 

- Corrupt activities listed above; and 

- Harassment, intimidation or other aggressive actions towards Transnet employees. 

• Suppliers must be evaluated and approved before any materials, components, products or 

services are purchased from them.  Rigorous due diligence is conducted and the supplier is 

expected to participate in an honest and straight forward manner. 

• Suppliers must record and report facts accurately, honestly and objectively.  Financial records 

must be accurate in all material respects. 



Transnet National Ports Authority    

Tender Number: TNPA/2026/09/0002/114830/RFP 

Description of the Works: Design, build, assembly, commissioning and delivery of a Pilot Boat and 

Launch to the Port of Durban within a period of 24 Months 
____________________________________________________________________________________________________ 

CPM 2020 Rev 01  Part T2: Returnable Schedules 
 Page 3 of 3 T2.2-20: Supplier Code of Conduct 
 
 
 
  

Conflicts of Interest 

A conflict of interest arises when personal interests or activities influence (or appear to influence) the 

ability to act in the best interests of Transnet SOC Limited. 

• Doing business with family members. 

• Having a financial interest in another company in our industry 

 

Where possible, contracts will be negotiated to include the above in the terms of such contracts. To the 

extent such terms are not included in contractual obligations and any of the above code is breached, 

then Transnet reserves its right to review doing business with these suppliers. 

 

I,  

 

 of 
 

 (insert name of Director or as per Authority 

Resolution from Board of Directors) 

 (insert name of Company) 

 

 

hereby acknowledge having read, understood and agree to the terms and conditions set out in the 

“Transnet Supplier Code of Conduct.” 

 

Signed this on day  ___________________________ at ________________________________ 

 

 

 

_________________________ 

Signature 
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T2.2-21: Insurance provided by the Contractor  

Clause 84.1 in NEC3 Engineering & Construction Contract (June 2005)(amended June 2006 and April 

2013) requires that the Contractor provides the insurance stated in the insurance table except any 

insurance which the Employer is to provide as stated in the Contract Data. 

Please provide the following details for insurance which the Contractor is still to provide. Notwithstanding 

this information all costs related to insurance are deemed included in the tenderer’s rates and prices.  

 

Insurance against 

(See clause 84.2 of the ECC) 

Name of Insurance 

Company 
Cover  Premium 

Liability for death of or bodily injury to employees 

of the Contractor arising out of and in the course 

of their employment in connection with this 

contract 

   

Motor Vehicle Liability Insurance comprising (as a 

minimum) "Balance of Third Party" Risks including 
Passenger and Unauthorised Passenger Liability 

indemnity with a minimum indemnity limit of 

R5 000 000/R10 000 000. 

   

Insurance in respect of loss of or damage to own 

property and equipment.  
   

Marine Craft Hull insurance in respect of all marine 

craft or vessels utilised in performance of the 

Works for a sum sufficient to provide for their 

replacement 

   

Protection and Indemnity Insurance in respect of 

all marine craft or vessels utilised in performance 

of the Works extended for Specialist Operations 

with a minimum indemnity limit of R 20,000,000  

 

   

(Other)    
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T2.2-22: Form of Intent to Provide a Performance Guarantee 

It is hereby agreed by the Tenderer that a Performance Guarantee drafted exactly as provided in the 

tender documents will be provided by the Guarantor named below, which is a bank or insurer 

registered in South Africa: 

Name of Guarantor 

(Bank/Insurer) 

 

Address  

 

The Performance Guarantee shall be provided within 2 (Two) weeks after the Contract Date defined in 

the contract unless otherwise agreed to by the parties. 

Signed  

Name  

Capacity  

On behalf of (name of tenderer)  

  

Date  

 

Confirmed by Guarantor’s Authorised Representative  

Signature(s)  

Name (print)  

Capacity  

On behalf of Guarantor 

(Bank/insurer) 
 

Date  
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T2.2-23: Foreign Exchange Requirements 

If Secondary Option X3 is included in the conditions of contract of the NEC3, the Tenderer to provide 

detailed breakdown of items that will have a foreign exchange implication.  

Justification and full details supporting foreign currency requirements to be appended to 

this Schedule. 

Items & activities Currency Bank Maximum 

payment 

    

    

    

    

    

    

    

    

 

The exchange rates to be used are stated in the Contract Data provided by the Employer. 

It is expected that the percentages of foreign currency or currencies quoted are realistic and that they 

adequately reflect the overall foreign component of cost.   

Due to the introduction of International Financial Reporting Standards IS32 and IS39, the Employer may 

not be able to accommodate a tenderer’s requirements in full or at all. 
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T2.2-24: Forecast Rate of Invoicing 

Tenderer to submit the forecast rate of invoicing (cash-flow) based on the Tender Price and Tender 

Programme. 

 

 

Index of documentation attached to this schedule: 

.......................................................................................................................................................

.......................................................................................................................................................

.......................................................................................................................................................

....................................................................................................................................................... 

.......................................................................................................................................................

.......................................................................................................................................................

.......................................................................................................................................................

....................................................................................................................................................... 
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T2.2-25: Three (3) years audited financial statements 

 

Attached to this schedule is the last three (3) years audited financial statements of the single 

tenderer/members of the Joint Venture. 

 

NAME OF COMPANY/IES and INDEX OF ATTACHMENTS:  

.......................................................................................................................................................

.......................................................................................................................................................

.......................................................................................................................................................

....................................................................................................................................................... 

.......................................................................................................................................................

.......................................................................................................................................................

...................................................................................................................................................... 
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C1.1: Form of Offer & Acceptance 

Offer 
 

The Employer, identified in the Acceptance signature block, has solicited offers to enter into a contract for the 

procurement of: Design, build, assembly, commissioning and delivery of a Pilot Boat and Launch 

to the Port of Durban within a period of 24 Months 

 

Title of the Contract 

 

The tenderer, identified in the Offer signature block, has has examined the documents listed in the Tender 

Data and addenda thereto as listed in the Returnable Schedules, and by submitting this Offer has accepted 

the Conditions of Tender. 

 

either examined the documents listed in the Tender Data and addenda thereto as listed in the 

Returnable Schedules, and by submitting this Offer has accepted the Conditions of Tender. 

or examined the draft contract as listed in the Acceptance section and agreed to provide this Offer. 

 

By the representative of the tenderer, deemed to be duly authorised, signing this part of this Form of Offer 

and Acceptance the tenderer offers to perform all of the obligations and liabilities of the Contractor under the 

contract including compliance with all its terms and conditions according to their true intent and meaning for 

an amount to be determined in accordance with the conditions of contract identified in the Contract Data.  

 

The offered total of the Prices exclusive of VAT is  R      

Value Added Tax @ 15% is R      

The offered total of the Prices inclusive of VAT is R      

(in words)       

 

This Offer may be accepted by the Employer by signing the Acceptance part of this Form of Offer and 

Acceptance and returning one copy of this document including the Schedule of Deviations (if any) to the 

tenderer before the end of the period of validity stated in the Tender Data, or other period as agreed, 

whereupon the tenderer becomes the party named as the Contractor in the conditions of contract identified 

in the Contract Data. 

 

Signature(s) 

 

   

Name(s) 

 

   

Capacity 

 

   

For the 

tenderer: 

 

 (Insert name and address of 

organisation) 

  

Date 
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Name & 

signature of 

witness 

Tenderer’s CIDB registration number:   

 

Acceptance 

 

By signing this part of this Form of Offer and Acceptance, the Employer identified below accepts the tenderer’s 

Offer.  In consideration thereof, the Employer shall pay the Contractor the amount due in accordance with the 

conditions of contract identified in the Contract Data.  Acceptance of the tenderer’s Offer shall form an 

agreement between the Employer and the tenderer upon the terms and conditions contained in this agreement 

and in the contract that is the subject of this agreement. 

 

The terms of the contract, are contained in:  

 

Part C1  Agreements and Contract Data, (which includes this Form of Offer and Acceptance) 

 

Part C2  Pricing Data 

 

Part C3  Scope of Work: Works Information 

 

Part C4  Site Information 

 

and drawings and documents (or parts thereof), which may be incorporated by reference into the above listed 

Parts. 

 

Deviations from and amendments to the documents listed in the Tender Data and any addenda thereto listed 

in the Returnable Schedules as well as any changes to the terms of the Offer agreed by the tenderer and the 

Employer during this process of offer and acceptance, are contained in the Schedule of Deviations attached 

to and forming part of this Form of Offer and Acceptance.  No amendments to or deviations from said 

documents are valid unless contained in this Schedule. 

 

The tenderer shall within two weeks of receiving a completed copy of this agreement, including the Schedule 

of Deviations (if any), contact the Employer’s agent (whose details are given in the Contract Data) to arrange 

the delivery of any securities, bonds, guarantees, proof of insurance and any other documentation to be 

provided in terms of the conditions of contract identified in the Contract Data at, or just after, the date this 

agreement comes into effect.  Failure to fulfil any of these obligations in accordance with those terms shall 

constitute a repudiation of this agreement. 

 

Notwithstanding anything contained herein, this agreement comes into effect on the date when the tenderer 

receives one fully completed original copy of this document, including the Schedule of Deviations (if any).   

 

 

Unless the tenderer (now Contractor) within five working days of the date of such receipt notifies the Employer 

in writing of any reason why he cannot accept the contents of this agreement, this agreement shall constitute 

a binding contract between the Parties. 
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Signature(s) 

 

   

Name(s)  

 

  

Capacity 

 

   

for the 

Employer 

 

Transnet SOC Ltd 

 

Name & 

signature of 

witness 

(Insert name and address of 

organisation) 

  

 

Date 
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Schedule of Deviations  

Note: 

1. To be completed by the Employer prior to award of contract.  This part of the Offer & Acceptance 

would not be required if the contract has been developed by negotiation between the Parties and is 

not the result of a process of competitive tendering. 

2. The extent of deviations from the tender documents issued by the Employer prior to the tender closing 

date is limited to those permitted in terms of the Conditions of Tender. 

3. A tenderer’s covering letter must not be included in the final contract document.  Should any matter 

in such letter, which constitutes a deviation as aforesaid be the subject of agreement reached during 

the process of Offer and Acceptance, the outcome of such agreement shall be recorded here and the 

final draft of the contract documents shall be revised to incorporate the effect of it. 

 

No. Subject Details 

1   

2   

3   

4   

5   

   

   

   

 

By the duly authorised representatives signing this Schedule of Deviations below, the Employer and the 

tenderer agree to and accept this Schedule of Deviations as the only deviations from and amendments to the 

documents listed in the Tender Data and any addenda thereto listed in the Tender Schedules, as well as any 

confirmation, clarification or changes to the terms of the Offer agreed by the tenderer and the Employer during 

this process of Offer and Acceptance.   

 

It is expressly agreed that no other matter whether in writing, oral communication or implied during the period 

between the issue of the tender documents and the receipt by the tenderer of a completed signed copy of 

this Form shall have any meaning or effect in the contract between the parties arising from this Agreement.  

 

 For the tenderer: 

 

 For the Employer 

 

Signature 

 

   

Name  

 

  

Capacity 
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On behalf 

of 

(Insert name and address of organisation) 

 

 

 Transnet SOC Ltd 

Name & 

signature 

of witness 

   

 

Date 
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C1.2 Contract Data 

 

Part one - Data provided by the Employer 

 

 

Clause Statement Data 

1 General  

 The conditions of contract are the core 

clauses and the clauses for main Option  

 

  A:    Priced contract with activity schedule 

 dispute resolution Option W1:  Dispute resolution procedure 

 and secondary Options   

   X1:  Price adjustment for inflation 

X2:    Changes in the law 

X7:    Delay damages 

X13:  Performance Bond 

X14:  Advance payment guarantee 

X16:  Retention 

X18:  Limitation of liability 

X17:  Low performance damages 

  Z: Additional conditions of contract 

 of the NEC3 Engineering and 

Construction Contract June 2005 

(amended June 2006 and April 2013) 

 

 10.1      The Employer is: 

       Address 

 

Transnet SOC Ltd 

(Registration No. 1990/000900/30) 

Registered address: 

Transnet Corporate Centre 

96 Rissik Street  

Braamfontein  

Johannesburg  

Gauteng, 2017 

 

rf
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 Having elected its Contractual Address  

for the purposes of this contract as:          

 

 

 

 

 

 

 

 

Transnet National Ports Authority  

eMendi Administration Building  

N2 Neptune Road, Off Klub Road 

Port of Ngqura 

Port Elizabeth  

6100 

10.1 The Project Manager is: (Name) Luvuyo Jekwa 

 Address Transnet National Ports Authority  

eMendi Administration Building  

N2 Neptune Road, Off Klub Road 

Port of Ngqura 

Port Elizabeth  

6100 

 e-mail Luvuyo.Jekwa@transnet.net 

10.1 The Supervisor is: (Name) Ntuthuko Tshabalala 

 Address Transnet National Ports Authority  

Port of Durban, Marine Service Building 

Small Craft Basin-R-Shed 

Durban  

4001 

 e-mail Ntuthuko.Tshabalala@transnet.net 

11.2(13) The works are  Design, build, assembly, commissioning 

and delivery of a Pilot Boat and Launch to 

the Port of Durban within a period of 24 

Months. 

11.2(14) The following matters will be included in 

the Risk Register 

 

No additional data is required for this 

section of the conditions of contract. 

11.2(15) The boundaries of the site are  As stated in Part C4.1.” Description of the 

Site and its surroundings” 

11.2(16) The Site Information is in  Part C4 

11.2(19) The Works Information is in   Part C3 

12.2 The law of the contract is the law of  the Republic of South Africa subject to the 

jurisdiction of the Courts of South Africa. 
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13.1 The language of this contract is  English, NEC ECC Clause 13.1 

13.3 The period for reply is 2 weeks 

2 The Contractor's main 

responsibilities 

No additional data is required for this 

section of the conditions of contract. 

3 Time  

11.2(3) The completion date for the whole of the 

works is 

Within 24 months, date-TBC 

11.2(9) The key dates and the conditions to be 

met are: Pilot boat and Launch 

Condition to be met key date 

  1 Design TBC 

  2 Built TBC 

  3 

4 

5   

Assembly 

Commissioning 

Delivery 

TBC 

TBC 

TBC 

30.1 The access dates are Part of the Site Date 

  1 Design TBC 

  2 Built TBC 

  3 

4 

5   

Assembly 

Commissioning 

Delivery 

TBC 

TBC 

TBC 

31.1 The Contractor is to submit a first 

programme for acceptance within  

2 weeks of the Contract Date, aligned to 

the activity schedule in respect of work 

and timelines 

31.2 The starting date is TBC 

32.2 The Contractor submits revised 

programmes at intervals no longer than  

 

2 weeks. 

4 Testing and Defects  

42.2 The defects date is  52 (fifty-two) weeks after Completion of 

the whole of the works. 

43.2 The defect correction period is  2 weeks 

5 Payment  

50.1 The assessment interval is monthly on 

the   

25th (twenty fifth) day of each successive 

month. 

51.1 The currency of this contract is the  South African Rand. 
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51.2 The period within which payments are 

made is  

Payment will be affected on or before the 

last day of the month following the month 

during which a valid Tax Invoice and 

Statement were received. 

51.4 The interest rate is  the prime lending rate of the South African 

Reserve Bank  

6 Compensation events  

60.1(13) The weather measurements to be 

recorded for each calendar month are,  

 

the cumulative rainfall (mm) 

the number of days with rainfall more than 

10 mm 

  A weather measurement is recorded : 

• within the calendar month  

• before the completion for the whole of 

the works, and  

• at the place stated in the contract data. 

 

The value of which, by comparison with 

the weather data, is shown to occur on 

average less frequently than once in ten 

years. 

 

  the number of days with minimum air 

temperature less than 0 degrees Celsius 

  the number of days with snow lying at 

08:00 hours South African Time 

  and these measurements:  

 The place where weather is to be 

recorded (on the Site ) is: 

 

The Contractor’s Site  

 The weather data are the records of past 

weather measurements for each 

calendar month which were recorded at:  

 

 

Durban and Contractor’s premise 

 and which are available from:  South African Weather Service 012 367 

6023 or info3@weathersa.co.za. 

7 Title No additional data is required for this 

section of the conditions of contract. 

8 Risks and insurance  

80.1 These are additional Employer's risks   No additional data is required for this 

section of the conditions of contract 

mailto:info3@weathersa.co.za
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84.1 

 

The Employer provides these insurances 

from the Insurance Table 

 

 1 Insurance against: Loss of or damage to the works, Plant and 

Materials is as stated in the Insurance 

policy for Contract Works/ Public Liability. 

  Cover / indemnity: to the extent as stated in the insurance 

policy for Contract Works / Public Liability 

  

  The deductibles are: as stated in the insurance policy for 

Contract Works / Public Liability 

 

 2 Insurance against: Loss of or damage to property (except the 

works, Plant and Materials & Equipment) 

and liability for bodily injury to or death of 

a person (not an employee of the 

Contractor) arising out of or in connection 

with the performance of the Contract as 

stated in the insurance policy for Contract 

Works / Public Liability  

  Cover / indemnity Is to the extent as stated in the insurance 

policy for Contract Works / Public Liability  

  The deductibles are as stated in the insurance policy for 

Contract Works / Public Liability 

  

 

3 Insurance against: Loss of or damage to Equipment 

(Temporary Works only) as stated in the 

insurance policy for contract Works and 

Public Liability  

  Cover / indemnity Is to the extent as stated in the insurance 

policy for Contract Works / Public Liability  

  The deductibles are: As stated in the insurance policy for 

Contract Works / Public Liability  

 4 Insurance against: Contract Works SASRIA insurance subject 

to the terms, exceptions and conditions of 

the SASRIA coupon    

  Cover / indemnity Cover / indemnity is to the extent 

provided by the SASRIA coupon 

  The deductibles are The deductibles are, in respect of each and 

every theft claim, 0,1% of the contract 

value subject to a minimum of R2,500 and 

a maximum of R25,000. 
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 Note:  The deductibles for the insurance as stated 

above are listed in the document titled 

“Certificate of Insurance: Transnet (SOC) 

Limited Principal Controlled Insurance.” 

84.1 

 

The minimum limit of indemnity for 

insurance in respect of death of or bodily 

injury to employees of the Contractor 

arising out of and in the course of their 

employment in connection with this 

contract for any one event is  

 

 

The Contractor must comply at a minimum 

with the provisions of the Compensation 

for Occupational Injuries and Diseases Act 

No. 130 of 1993 as amended. 

 

 The Contractor provides these additional 

Insurances 

1 Where the contract requires that the 

design of any part of the works shall be 

provided by the Contractor the 

Contractor shall satisfy the Employer 

that professional indemnity insurance 

cover in connection therewith has been 

affected 

  2 Where the contract involves 

manufacture, and/or fabrication of 

Plant & Materials, components or other 

goods to be incorporated into the works 

at premises other than the site, the 

Contractor shall satisfy the Employer 

that such plant & materials, components 

or other goods for incorporation in the 

works are adequately insured during 

manufacture and/or fabrication and 

transportation to the site. 

  3 Should the Employer have an insurable 

interest in such items during 

manufacture, and/or fabrication, such 

interest shall be noted by endorsement 

to the Contractor’s policies of insurance 

as well as those of any sub-contractor 

  4 Motor Vehicle Liability Insurance 

comprising (as a minimum) "Balance of 

Third Party" Risks including Passenger 

and Unauthorised Passenger Liability 

indemnity with a minimum indemnity 

limit of R10 000 000. 
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  5 Marine Craft Hull insurance in respect of 

all marine craft or vessels utilised in 

performance of the Works for a sum 

sufficient to provide for their 

replacement 

  6 Protection and Indemnity Insurance in 

respect of all marine craft or vessels 

utilised in performance of the Works 

extended for Specialist Operations with 

a minimum indemnity limit of R 

20,000,000  

  7 The insurance coverage referred to in 1, 

2, 3, 4, 5 and 6 above shall be obtained 

from an insurer(s) in terms of an 

insurance policy approved by the 

Employer. The Contractor shall arrange 

with the insurer to submit to the Project 

Manager the original and the duplicate 

original of the policy or policies of 

insurance and the receipts for payment 

of current premiums, together with a 

certificate from the insurer or insurance 

broker concerned, confirming that the 

policy or policies provide the full 

coverage as required. The original policy 

will be returned to the Contractor. 

84.2 The minimum limit of indemnity for 

insurance in respect of loss of or damage 

to property (except the works, Plant, 

Materials and Equipment) and liability for 

bodily injury to or death of a person (not 

an employee of the Contractor) caused 

by activity in connection with this 

contract for any one event is   

  

Whatever the Contractor requires in 

addition to the amount of insurance 

taken out by the Employer for the same 

risk. 

84.2 The insurance against loss of or damage 

to the works, Plant and Materials as 

stated in the insurance policy for 

contract works and public liability 

selected from: 

 Principal Controlled Insurance policy for 

Contract OR Project Specific Insurance 

for the contract  

9 Termination There is no additional Contract Data 

required for this section of the conditions 

of contract. 

10 Data for main Option clause  
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A  Priced contract with Activity 

Schedule  

No additional data is required for this 

Option. 

60.6 The method of measurement is  The activity schedule have been measured 

in accordance with SANS 1200 unless 

indicated otherwise. 

11 Data for Option W1  

W1.1 The Adjudicator is  Both parties will agree as and when a 

dispute arises.  If the parties cannot reach 

an agreement on the Adjudicator, the 

Chairman of the Association of Arbitrators 

will appoint an Adjudicator. 

W1.2(3) The Adjudicator nominating body is:  The Chairman of the Association of 

Arbitrators (Southern Africa) 

 If no Adjudicator nominating body is 
entered, it is: 

 

the Association of Arbitrators (Southern 

Africa) 

W1.4(2) The tribunal is:  Arbitration 

W1.4(5) The arbitration procedure is  The Rules for the Conduct of Arbitrations 

of the Association of Arbitrators (Southern 

Africa) 

 The place where arbitration is to be held 
is 

Durban, South Africa 

 The person or organisation who will 
choose an arbitrator  

- if the Parties cannot agree a choice 

or 
- if the arbitration procedure does not 

state who selects an arbitrator, is 

 
 

 

The Chairman of the Association of 
Arbitrators (Southern Africa) 

12 Data for secondary Option clauses  

X1  Price adjustment for inflation   

X1.1(a) The base date for indices is  A month before the tender closes 

X1.1(c) The proportions used to calculate the 

Price Adjustment Factor are: 

 

Pro- 
portion 

 

linked to index for 

 

Index 
prepared by 

  37.60% Labour (People) SEIFSA Table 
C3 

  12.50% Material SEIFSA Table 
E-EX 

  8.30% Equipment SEIFSA Table 

U 
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  41.60% Foreign 
Component 

Exchange 
rates 

     0,15        Non-adjustable 

X2 Changes in the law No additional data is required for this 

Option 

X7 Delay damages   

X7.1 Delay damages for Completion of the 

whole of the works are 

 

R 23,125.00 per day 

X13 Performance bond  

X13.1 The amount of the performance bond is 10% of the total of the Prices 

X14             

 X14.1 

 Advance Payment                                                     

The employer will make an advanced 

payment of 10%, however the percentage 

can be increased or decreased subject to 

the contractor issuing the Employer with 

an equivalent percentage Advanced 

Payment Bond 

X16 Retention   

X16.1 The retention free amount is  

The retention percentage is  

Nil 

5% on all payments certified.  
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X18 

 

X18.1 

 

 

X18.2  

 

 

 

 

X18.3  

 

 

 

X18.4 

 

 

 

 

X18.5 

 

Limitation of liability 

 

The Contractor’s liability to the Employer 
for indirect or consequential loss is 

limited to: 

 

For any one event, the Contractor’s 
liability to the Employer for loss of or 
damage to the Employer’s property is 

limited to: 

 

 

The Contractor’s liability for Defects due 

to his design which are not listed on the 
Defects Certificate is limited to: 

 

 

The Contractor’s total liability to the 

Employer for all matters arising under 
or in connection with this contract, 

other than excluded matters, is limited 
to: 

 

The end of liability date is 

 

 

Nil  
 

 

 
The deductible of the relevant insurance 

policy  
 

 

 
 

 
The cost of correcting the Defect 

 

 
 

 
The Total of the Prices 

 
 

 

 
5 years after Completion of the whole of 

the works 
 

 

 

Z Additional conditions of contract 

are:  
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Z1 

 

Z1.1 

 

 

 

 

Z1.2 

 

 

 

 

 

 

 

 

 

 

Z1.3  

 

 

 

 

 

 

Obligations in respect of Job 

Creation  

 

 

It will be a material term of this contract that 

the Contractor must contribute to the 

Employer’s job-creation objectives as set out in 

Returnable Schedule T2.2-14. 

 

The Contractor’s undertaking as to the number 

of new jobs created due to the award of this 

contract as set out in Returnable Schedule 

T.2.2-14 will constitute a binding agreement 

throughout the duration of the contract until 

Completion, if not, it will be deemed that the 

Contractor has failed in full to meet this specific 

material term of the contract, which may 

constitute a reason for termination.  

 

The Contractor shall provide to the Employer, 

on a monthly basis or upon receiving an 

instruction to do so by the Project Manager, any 

documentation and/or evidence required by the 

Employer, which in the Employer’s opinion 

would be necessary to verify whether the 

Contractor has maintained the job-creation 

undertaking as stipulated in Returnable 

Schedule T.2.2 14  The Contractor shall 

provide the said documentation and/or 

evidence within the period stated or as 

instructed. The provision of the documentation 

and/or evidence shall not constitute a 

compensation event.    

Z2 

 

 

Z2.1 

 

 

 

 

 

 

Additional clause relating to 

Performance Bonds and/or 

guarantees 

 

 

 

The Performance Guarantee under X13 

and Advance Payment Guarantee X14 

above shall be an irrevocable, on-demand 

performance and advance payment guarantees, 

to be issued exactly in the form of the Pro Forma 

documents provided for this purpose under C1.3 

(Forms of Securities), in favour of the Employer 

by a financial institution reasonably acceptable 

to the Employer.    
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Z3 

 

 

Z3.1 

 

 

 

 

 

 

Additional clauses relating to Joint 

Venture  

 

 

 

 

Insert the additional core clause 27.5  

 

27.5. In the instance that the Contractor is a 

joint venture, the Contractor shall provide the 

Employer with a certified copy of its signed joint 

venture agreement, and in the instance that the 

joint venture is an ‘Incorporated Joint Venture,’ 

the Memorandum of Incorporation, within 4 

(four) weeks of the Contract Date. 

The Joint Venture agreement shall contain but 

not be limited to the following: 

 

• A brief description of the Contract and 

the Deliverables; 

• The name, physical address, 

communications addresses and 

domicilium citandi et executandi of each 

of the constituents and of the Joint 

Venture; 

• The constituent’s interests;  

• A schedule of the insurance policies, 

sureties, indemnities and guarantees 

which must be taken out by the Joint 

Venture and by the individual 

constituents; 

• Details of an internal dispute resolution 

procedure;  

• Written confirmation by all of the 

constituents:  

i. of their joint and several liabilities to 

the Employer to Provide the Works; 

ii. identification of the lead partner in 

the joint venture confirming the 

authority of the lead partner to bind 

the joint venture through the 

Contractor’s representative; 

iii. Identification of the roles and 

responsibilities of the constituents 

to provide the Works. 

• Financial requirements for the Joint 

Venture: 

iv. the working capital requirements for 

the Joint Venture and the extent to 

which and manner whereby this will 
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be provided and/or guaranteed by 

the constituents from time to time; 

v.  the names of the auditors and   

others, if any, who will provide 

auditing and accounting services to 

the Joint Venture. 

Z3.2 

 

 Insert additional core clause 27.6 

 

27.6. The Contractor shall not alter its 

composition or legal status of the Joint Venture 

without the prior approval of the Employer.  

Z4 Additional obligations in respect of 

Termination  

 

Z4.1  The following will be included under core clause 

91.1: 

In the second main bullet, after the word 

‘partnership’ add ‘joint venture whether 

incorporate or otherwise (including any 

constituent of the joint venture)’ and 

 

Under the second main bullet, insert the 

following additional bullets after the last sub-

bullet: 

 

• commenced business rescue 

proceedings (R22) 

• repudiated this Contract (R23) 

Z4.2 Termination Table  The following will be included under core clause 

90.2 Termination Table as follows: 

 

Amend “A reason other than R1 – R21” to “A 

reason other than R1 – R23”  

Z4.3 

 

  Amend “R1 – R15 or R18” to “R1 – R15, R18, 

R22 or R23.” 

 

Z5 

Right Reserved by the Employer to 

Conduct Vetting through SSA 
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Z5.1  The Employer reserves the right to conduct 

vetting through State Security Agency (SSA) for 

security clearances of any Contractor who has 

access to National Key Points for the following 

without limitations: 

1. Confidential – this clearance is based on 

any information which may be used by 

malicious, opposing or hostile elements 

to harm the objectives and functions of 

an organ of state. 

  2. Secret – clearance is based on any 

information which may be used by 

malicious, opposing or hostile elements 

to disrupt the objectives and functions 

of an organ of state. 

3. Top Secret – this clearance is based on 

information which may be used by 

malicious, opposing or hostile elements 

to neutralise the objectives and 

functions of an organ of state.  

Z6 

 

 

 

Z6.1 

Additional Clause Relating to 

Collusion in the Construction 

Industry 

 

 

 

The contract award is made without prejudice 

to any rights the Employer may have to take 

appropriate action later with regard to any 

declared tender rigging including blacklisting. 

Z7 

 

 

Z7.1  

Protection of Personal Information 

Act 

 

 

The Employer and the Contractor are required 

to process information obtained for the duration 

of the Agreement in a manner that is aligned to 

the Protection of Personal Information Act.  

Z8 

Z8.1 

BBBEE Clauses 

 

 

 

The employer encourages its Contractors to 

constantly strive to improve their B-BBEE 

Contributor Status Levels. 
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Z9 

 

 

Z9.1 

Subcontracting  

Clauses 

 

  

 

 

It will be a material term of this contract that 

the Contractor must subcontract a minimum 

of 30% of the value of the contract to South 

African companies which are EMEs and/or 

QSEs black owned. 

 

 The Contractor’s Subcontracting percentage 

as detailed in the tender submission 

Returnable T2.2-11 will constitute a 

binding agreement throughout the duration of 

the contract until Completion, if not, it will be 

deemed that the Contractor has failed in full 

to meet the material term of the contract, 

which may constitute a reason for 

termination. 

 

The Contractor shall report to the Employer on 

a monthly basis during the term of the 

Contract, the amounts spent on each sub-

contractor.   

 

 Insert addition to Clause 26.2. The Contractor 

may not replace any sub-contractor without 

acceptance of the Project Manager. The 

Project Manager shall before acceptance of a 

replacement by the Contractor of any sub-

contractor as detailed in the tender 

submission Returnable        T2.2-11, obtain 

representations or input from the initial sub-

contractor to make an informed decision as to 

the proposed replacement.  

 

The sub-contracting arrangement/contract 

remains between the Contractor and sub-

contractor. 

 

The Contractor shall provide the said 

documentation and/or evidence within the 

period stated in the instruction. The provision 

of the documentation and/or evidence shall 

not constitute a compensation event 
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Z10 

 

Z.10.1 

 

 

 

 

 

 

 

Z.10.2 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Z.10.3 

 

 

 

 

 

 

Z.10.4 

 

 

 

Hedging and Exchange Rate  

 

Fluctuations in the foreign exchange rates 

above will be treated as a compensation event 

based on the actual cost of the Forward 

Exchange Contract (Forward Cover) arranged 

by the contractor, if instructed to do so by the 

Project Manager, in accordance with the 

conditions stated hereunder. 

 

The contractor shall obtain a quote for a 

Forward Exchange Contract (Forward Cover) 

in respect to the imported Goods from a 

recognised financial institution for 

comparative purposes within four weeks of 

the Contract Date and must submit this to the 

Project Manager for acceptance before it is 

entered into. If accepted by the Project 

Manager, this will be a compensation event 

and the Prices will be increased or reduced 

accordingly and the Project Manager will not 

accept any further changes in prices due to 

exchange rate fluctuations as thereafter the 

total of the Prices will be fixed in Rands (ZAR). 

The resulting compensation event will be 

based on an actual Forward Exchange 

Contract (FEC) between the contractor and a 

recognised financial institution accepted by 

the Project Manager. 

 

It shall be the contractor’s responsibility to 

liaise directly with Zander Grobler 

zanda.grobler@transnet.net,Transnet 

Treasury, to finalise the foreign currency 

hedging process (Forward Exchange Contract) 

to be entered into by the Supplier. 

 

If the contractor fails to provide the Forward 

Exchange Contract (Forward Cover) within four 

weeks of the Contract Date, the Project 

Manager will assess this compensation event 

based on his own assessment of the foreign 

currency cash flow and projected forward rates. 

mailto:zanda.grobler@transnet.net,Transnet
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Z.11 National Industrial 
Participation program 

 
 

 

 

TNPA is required to implement the National 

Industrial Participation Programme (“NIPP”) as 

special condition of the tender. 

 

The Industrial Participation is a programme that 

seeks to leverage economic benefits and 

support the development of South African 

industry by effectively utilizing the instrument of 

government procurement. 

 

The National Industrial Participation Programme 

(“NIPP”) is applicable to all government 

procurement contracts that have an imported 

content, whereby the imported content is equal 

to or exceeding US$ 5 million or other currency 

equivalent to US$ 5 million. 

 

All tenders with an estimated value of US$ 5 

million or more imported content, must be 

advertise with a condition that the winning 

bidder is expected to negotiate and enter into a 

NIPP obligation agreement with the Department 

of Trade, Industry and Competition (DTIC) 

before the signing of the contract. For more 

information related to the NIPP, refer to 

Standard Bidding Document (SBD 5). 

Z12  

 

Z12.1 

 

 

Z12.2 

 

 

 

 

 

 

 

 

Z12.3 

Incoterms                 

 

 

 

The Employer selected DDP – Delivered-duty 

Paid Incoterm: 

 

The seller’s obligation entails exporting, 

shipping, insurance, import customs clearance, 

duties, taxes (VAT/GST), and transportation to 

the final destination, unloading the goods at the 

final destination. 

 

All costs and risks shall be of the contractor until 

the Pilot boat and launch are successfully 

delivered and commissioned at the Port of 

Durban-Berth A. 
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Z13      Price  includes all applicable taxes (VAT, import 

taxes/customs tax etc) less all unconditional 

discounts. 
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C1.2 Contract Data 

 

Part two - Data provided by the Contractor 

 

The tendering Contractor is advised to read both the NEC3 Engineering and Construction Contract - June 2005 

(with amendments June 2006 and April 2013) and the relevant parts of its Guidance Notes (ECC3-GN) in order 

to understand the implications of this Data which the tenderer is required to complete.  An example of the 

completed Data is provided on pages 156 to 158 of the ECC3 Guidance Notes. 

 

Completion of the data in full, according to Options chosen, is essential to create a complete contract. 

 

Clause Statement Data 

10.1 The Contractor is (Name):  

 Address  

 Tel No.  

 Fax No.  

11.2(8) The direct fee percentage is      % 

 The subcontracted fee percentage is      % 

11.2(18) The working areas are the Site and       

24.1 The Contractor's key persons are:  

 1 Name:       

  Job:       

  Responsibilities:       

  Qualifications:       

  Experience:       

 2 Name:       

  Job       

  Responsibilities:       

  Qualifications:       

  Experience:       

  CV's (and further key persons data including 

CVs) are appended to Tender Schedule 

entitled     . 
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11.2(14) The following matters will be included in 

the Risk Register 

 

      

31.1 The programme identified in the Contract 

Data is 

 

      

A Priced contract with activity schedule  

11.2(20)  The activity schedule is in       

11.2(30) The tendered total of the Prices is        (in figures)  

 

      (in words), excluding VAT  

 

Data for Schedules of Cost 

Components 

Note “SCC” means Schedule of Cost Components 

starting on page 60 of ECC, and “SSCC” means 

Shorter Schedule of Cost Components starting on 

page 63 of ECC. 

A Priced contract with activity schedule Data for the Shorter Schedule of Cost 

Components 

41 in 

SSCC 

The percentage for people overheads is:      % 

21 in 

SSCC 

The published list of Equipment is the last 

edition of the list published by 

 

      

 The percentage for adjustment for 

Equipment in the published list is 

 

     % (state plus or minus) 

22 in 

SSCC 

The rates of other Equipment are: Equipment Size or 

capacity 

Rate 

     

     

     

     

     

61 in 

SSCC 

The hourly rates for Defined Cost of design 

outside the Working Areas are 

 

Category of employee 

 

Hourly rate 
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62 in 

SSCC 

The percentage for design overheads is      % 

63 in 

SSCC 

The categories of design employees whose 

travelling expenses to and from the 

Working Areas are included in Defined Cost 

are: 

 

 

 

      

 

B Priced contract with Activity 

schedule 

Data for the Shorter Schedule of Cost 

Components 

41 in 

SSCC 

The percentage for people overheads is:      % 

21 in 

SSCC 

The published list of Equipment is the last 

edition of the list published by 

 

      

 The percentage for adjustment for 

Equipment in the published list is 

 

     % (state plus or minus) 

22 in 

SSCC 

The rates of other Equipment are: Equipment Size or 

capacity 

Rate 

     

     

     

     

     

61 in 

SSCC 

The hourly rates for Defined Cost of 

design outside the Working Areas are 

 

Category of employee 

 

Hourly rate 

    

    

    

    

62 in 

SSCC 

The percentage for design overheads is      % 

63 in 

SSCC 

The categories of design employees 

whose travelling expenses to and from the 

Working Areas are included in Defined 

Cost are: 
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C1.3 Forms of Securities 
 

Pro forma Performance Guarantee   
 
For use with the NEC3 Engineering & Construction Contract - June 2005 (with 
amendments June 2006 and April 2013) 
 

The conditions of contract stated in the Contract Data Part 1 include the following Secondary Option: 
 

Option X13:  Performance bond 

 
The pro forma document for this Guarantee is provided here for convenience but is to be treated as part of 

the Works Information. 
 

The organisation providing the Guarantee does so by copying the pro forma document onto its letterhead 

without any change to the text or format and completing the required details.  The completed document is 
then given to the Employer within the time stated in the contract.   

 
The Performance Bond needs to be issued by an institution that are reasonably acceptable to the Employer.  
 

Transnet may choose to not to accept an Issuer. Should the issuer not being accepted, the performance 
bond needs to be replaced by an issuer that are acceptable to Transnet. Issuers need to be verified for 

acceptance by Transnet before a performance bond is issued. 
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Pro-forma Performance Bond (for use with Option X13) 
(to be reproduced exactly as shown below on the letterhead of the Surety) 
 

 
Transnet SOC Ltd   

C/o Transnet National Ports Authority 

Transnet Corporate Centre 
138 Eloff Street  

Braamfontein  
Johannesburg 
2000 

  

 

 

 
 

Date: 

 

 

Dear Sirs, 
 

Performance Bond for Contract No. TNPA/2026/09/0002/114830/RFP  
 
With reference to the above numbered contract made or to be made between  

 

Transnet SOC Limited, Registration No. 1990/000900/30 (the Employer) and 

 
{Insert registered name and address of the Contractor} 

 

(the Contractor), for 

 

{Insert details of the works from the Contract Data} (the works). 

 

I/We the undersigned   

on behalf of the 

Guarantor 

 

of physical address  

  

 

and duly authorised thereto do hereby bind ourselves as Guarantor and co-principal debtors in solidum for 
the due and faithful performance of all the terms and conditions of the Contract by the Contractor and for all 

losses, damages and expenses that may be suffered or incurred by the Employer as a result of non-
performance of the Contract by the Contractor, subject to the following conditions: 

 

1. The terms Employer, Contractor, Project Manager, works and Completion Certificate have the 
meaning as assigned to them by the conditions of contract stated in the Contract Data for the 

aforesaid Contract. 
 

2. We renounce all benefits from the legal exceptions "Benefit of Excussion and Division", "No value 
received" and all other exceptions which might or could be pleaded against the validity of this bond, 

with the meaning and effect of which exceptions we declare ourselves to be fully acquainted. 

 
3. The Employer has the absolute right to arrange his affairs with the Contractor in any manner which 

the Employer deems fit and without being advised thereof the Guarantor shall not have the right to 
claim his release on account of any conduct alleged to be prejudicial to the Guarantor.  Without 

derogating from the foregoing compromise, extension of the construction period, indulgence, 

release or variation of the Contractor's obligation shall not affect the validity of this performance 
bond. 
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4. This bond will lapse on the earlier of 

 

• the date that the Guarantor receives a notice from the Project Manager stating that the 
Completion  Certificate for the whole of the works has been issued, that all amounts due from 

the Contractor as certified in terms of the contract have been received by the Employer and that 

the Contractor has fulfilled all his obligations under the Contract, or 
 

• the date that the Surety issues a replacement Performance Bond for such lesser or higher 

amount as may be required by the Project Manager. 
 

5. Always provided that this bond will not lapse in the event the Guarantor is notified by the Project 
Manager, (before the dates above), of the Employer's intention to institute claims and the particulars 
thereof, in which event this bond shall remain in force until all such claims are paid and settled. 

 
6. The amount of the bond shall be payable to the Employer upon the Employer's demand and no later 

than 7 days following the submission to the Guarantor of a certificate signed by the Project Manager 
stating the amount of the Employer's losses, damages and expenses incurred as a result of the non-

performance aforesaid.  The signed certificate shall be deemed to be conclusive proof of the extent 

of the Employer's loss, damage and expense. 
 
7. Our total liability hereunder shall not exceed the sum of: 

  (say) _________________________________________________________________________ 

  R ____________________________________________________ 

8. This Performance Bond is neither negotiable nor transferable and is governed by the laws of the 

Republic of South Africa, subject to the jurisdiction of the courts of the Republic of South Africa 

 

Signed at  on this  day of   201_ 

 
 

Signature(s)   

Name(s) (printed)   

Position in Guarantor company 

 

  

Signature of Witness(s) 
 

  

Name(s) (printed)   
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C1.3 Forms of Securities  
 
 
 

Pro formas for Guarantees 
 

For use with the NEC3 Engineering & Construction Contract - June 2005 (with amendments June 2006 and 

April 2013) 

 

The conditions of contract stated in the Contract Data Part 1 may include the following Options: 

 

Option X14 Advanced payment to the Contractor 

 

These Options require a guarantee “in the form set out in the Goods Information”.  

Pro forma documents for these guarantees are provided here for convenience but are to be treated as part 

of the Goods Information. 

 

 

The organisation providing the guarantee does so by copying the pro forma document onto it’s letterhead 

without any change to the text or format and completing the required details.  The completed document is 

then given to the Employer within the time stated in the contract.   
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Pro forma Advanced Payment Guarantee (for use with 
Option X14) 
(to be reproduced exactly as shown below on the letterhead of the Bank providing the Guarantee) 
 

Transnet SOC Ltd   

C/o Transnet National Ports Authority  

Transnet Corporate Centre 

96 Rissik Street  

Braamfontein  

Johannesburg  

Gauteng, 2017 

Bank ref no. 

 
 

 
Date: 

[●] 

 
 

 
[●] 

 

Dear Sirs, 
 

Advanced Payment Guarantee for Contract No. [TBA]  
 
With reference to the above numbered contract made or to be made between  

 

Transnet SOC Limited, Registration No. 1990/000900/30 (the Employer) and 

{Insert registered name and address of the Contractor }  
(the Contractor), for 

{Insert details of the goods and services from the Contract Data} (the goods and 
services). 

 

I/We the undersigned  [●] 

on behalf of the Surety [●] 

of physical address [●] 

  

 
and duly authorised thereto do hereby bind ourselves as Surety and co-principal debtors in solidum for the 
due and proper repayment by the Contractor to the Employer of the advanced payment made by the 

Employer to the Contractor under the Contract, and for all losses and expenses that may be suffered or 

incurred by the Employer as a result of non-payment by the Contractor, subject to the following conditions 

 
1. The terms Employer, Contractor, and the goods and services have the meaning as assigned to them by 

the conditions of contract listed in the Contract Data for the aforesaid Contract. 

 

2. We renounce all benefits from the legal exceptions "Benefit of Excussion and Division", "No value 
received" “Revision of Accounts”, “Cession of Action” and any other exceptions which might or could be 
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pleaded against the validity of this guarantee, with the meaning and effect of which exceptions we 
declare ourselves to be fully acquainted. 

 
3. The Employer has the absolute right to arrange his affairs with the Contractor in any manner which the 

Employer deems fit and without being advised thereof the Surety shall not have the right to claim his 

release on account of any conduct alleged to be prejudicial to the Surety.  Without derogating from the 

foregoing compromise, extension of the supply period, indulgence, release or variation of the 
Contractor’s obligation shall not affect the validity of this Advance Payment guarantee. 

 

4. This guarantee expires on the date when the Surety receives a notice from the Supply Manager stating 
that the advanced payment has been repaid to the Employer in terms of the Contract, or liquidated by 
deductions from other payments due to the Contractor. 

 

5. The amount of the guarantee shall be payable to the Employer upon the Employer’s demand and no 
later than 7 days following the submission to the Surety of a certificate signed by the Supply Manager 
stating the amount of the Employer’s losses, damages and expenses incurred as a result of the non-
performance aforesaid.  The signed certificate shall be deemed to be conclusive proof of the extent of 

the Employer’s loss, damage and expense. 
 

6. Our total liability hereunder shall not exceed the sum of ............................. (R ................) which is 

equal to the advance payment. 
 

7. This Advanced Payment Guarantee is neither negotiable nor transferable and is governed by the laws of 
the Republic of South Africa. 

 

 
 

Signed at  on this  day of   202_ 

 

 

 
 

Signature(s)   

Name(s) (printed)   

Position in Surety company 

 

  

Signature of Witness(s) 

 

  

Name(s) (printed)   
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PART C2: PRICING DATA 

 

 

Document  

reference 

Title No of 

pages 

C2.1 Pricing instructions: Option A 1 

C2.2 Price List 2 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Contract 

Part C2: Pricing Data 

PAGE 2 C2.2 

Activity Schedule 

Transnet National Ports Authority    
Tender Number: TNPA/2026/09/0002/114830/RFP 

Description of the Works: Design, build, manufacture, assembly, commissioning and delivery of Pilot Boat and 
Launch Boat to Port of Durban within a period of 24 months 
    

 

C2.1 Pricing instructions: Option A 

1.1 The conditions of contract  

1.2 How the contract prices work and assess it for progress payments 

Clause 11 in NEC3 Engineering and Construction Contract June 2005 (with amendments 

June 2006 and April 2013) (NEC) Option A states: 

Identified 

and 

defined 

terms 

11 

11.2 

 

(20) The Activity Schedule is the activity schedule unless later 

changed in accordance with this contract. 

(22) Defined Cost is the cost of the components in the Shorter 

Schedule of Cost Components whether work is subcontracted or not 

excluding the cost of preparing quotations for compensation events. 

    (27) The Price for Work Done to Date is the total of the Prices for 

• each group of completed activities and  

• each completed activity which is not in a group 

A completed activity is one which is without Defects which would either 

delay or be covered by immediately following work. 

    (30) The Prices are the lump sums for each of the activities on the 

Pricing Schedule unless later changed in accordance with this contract. 

1.2 Measurement and Payment 

1.2.1 The Activity Schedule provides the basis of all valuations of the Price for Work Done 

to Date, payments in multiple currencies, price adjustments for inflation and general 

progress monitoring. 

1.2.2 The amount due at each assessment date is based on completed activities and/or 

milestones as indicated on the Pricing Schedule. 
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1.2.3 The Pricing Schedule work breakdown structure provided by the Contractor is based 

on the Pricing Schedule provided by the Employer. The activities listed by the 

Employer are the minimum activities acceptable and identify the specific activities 

which are required to achieve Completion. The Pricing schedule work breakdown 

structure is compiled to the satisfaction of the Project Manager with any additions 

and/or amendments deemed necessary. 

 

1.2.4 The Contractor’s detailed Pricing Schedule summates back to the Pricing Schedule 

provided by the Employer and is in sufficient detail to monitor completion of activities 

related to assessing the amount due: 

1.2.5 The amount due is the price Work Done to Date plus other amounts to be paid to the 

contractor less amounts to be paid by or retained from the contractor. Any tax which 

the law requires the Employer to pay to the Contractor included in the amount due. 

1.2.6 The Activity Schedule is integrated with the Prices, Accepted Programme and where 

required the forecast rate of payment schedule  

2.  Function of the Activity Schedule 

Clause 54.1 in Option A states: “Information in the Activity Schedule is not Works 

Information or Site Information”. This confirms that specifications and descriptions of 

the work or any constraints on how it is to be done are not included in the Activity 

Schedule but in the Works Information. This is further confirmed by Clause 20.1 which 

states, “The Contractor Provides the Works in accordance with the Works 

Information”. Hence the Contractor does not Provide the Works in accordance with 

the Activity Schedule. The Activity Schedule is only a pricing document. 
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C2.2 Pricing Schedule-Activity Schedule 

The Tenderer details his Activity Schedule below or makes reference to his Activity Schedule 

and attaches it to this schedule. The tenderer must price for the Scope of Work set out in 

section C3.  The activities set out in this activity schedule are deemed to cover the full scope 

of works set out in C3. In the event an activity is not priced for, the Employer will deem it as 

being included in the total price. 

Item No. Description Unit Qty Total Amount 

1 Preliminaries and General 

1.1 Fixed Charged Items 

1.1.1 Contractual requirements Sum 1  

1.1.2 

All other Contractual and legal 

requirements incl. safety, 

insurances, compensations 

Sum 1 

 

1.1.3 

Preparation and Maintenance of 

Quality Control Plan (QCP) 
Sum 1 

 

1.1.4 
Site Establishment Sum 1  

1.1.5 Removal of Site Establishment Sum 1  

1.1.6 Tools and equipment Sum 1  

1.1.7 Plant Mobilisation Sum 1  

1.1.8 Plant Demobilisation Sum 1  

1.1.9 
Water supplies, electric power 

and communications connection 
Sum 1 

 

1.1.10 Permits and site access Sum 1  

1.1.11 Environmental Management Sum 1  
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Compliance (Compliance to TNPA 

CEMP, SES and Environmental 

Legislations) 

1.1.12 
Occupational Health and Safety 

File 
Sum 1 

 

1.1.13 
Health and Safety compliance 

(incl. PPE, harnesses, etc.) 
Sum 1 

 

1.1.14 Rehabilitation of site. Sum 1  

1.2 Time Related Items 

1.2.1 Contractual Requirements Monthly 24  

1.2.2 Environmental Management Monthly 24  

1.2.3 Tools, Equipment and Plant Monthly 24  

1.2.4 

Supervision for the duration 

of the contract 
Monthly 24 

 

1.2.5 On site staff Monthly 24  

1.2.6 Occupational Health and Safety Monthly 24  

1.2.7 

Water supplies, electric power, 

communications, dealing with 

water and access 

Monthly 24 

 

Total Carried Forward to Section Summary  
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Pilot Boat  

Item No. Description Unit Qty Total Amount 

     2 Execution 

 

2.1 

On the submission of 

the approved advance 

payment guarantee 

(Signing of Contract) 

Sum 1  

 

2.2 

On approval of design 

(Design Phase and 

Engineering Support) 

Sum 1  

2.3 On start of steel cutting Sum 1  

2.4 

On laying of the keel 

vessel, (start of 

construction) 

Sum 1  

2.5 

On completion of the hull, 

decks bulkheads & 

outfitting 

Sum 1  

2.6 

On successful testing & 

delivery of main engines 

to the shipyard 

Sum 1  

2.7 
On Commissioning of 

Systems/Plant 
Sum 1  

2.8 
Completion of SATS and 

HATS 
Sum 1  

2.9 
Handover of Completed 

Vessel 
Sum 1  

Total Carried Forward to Section Summary  
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Launch Boat  

Item No. Description Unit Qty Total Amount 

     3 Execution 

 

3.1 

On the submission of 

the approved advance 

payment guarantee 

(Signing of Contract) 

Sum 1  

 

3.2 

On approval of design 

(Design Phase and 

Engineering Support) 

Sum 1  

3.3 On start of steel cutting Sum 1  

3.4 

On laying of the keel 

vessel, (start of 

construction) 

Sum 1  

3.5 

On completion of the hull, 

decks bulkheads & 

outfitting 

Sum 1  

3.6 

On successful testing & 

delivery of main engines 

to the shipyard 

Sum 1  

3.7 
On Commissioning of 

Systems/Plant 
Sum 1  

3.8 
Completion of SATS and 

HATS 
Sum 1  

3.9 
Handover of Completed 

Vessel 
Sum 1  

Total Carried Forward to Section Summary  
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Section Summary 

Section No. Final Summary Amount 

   

1 Section 1 - Preliminaries and General  

   

2 Section 2 – Pilot Boat   

 

3 

 

Section 3 – Launch Boat  

 

 Total Price Carried to Form Offer and 

Acceptance (Excluding VAT) 

 

 

* This activity schedule is based on the initial scope of work as agreed on. Scope and 

timelines for deliverables may be modified due to changes in circumstances, with 

written consent required from both parties. 
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SECTION 1 

1 Description of the works 

1.1 Executive overview 

 
Transnet National Ports Authority (TNPA), has embarked on a journey to replace pilot boat and 

launch boat  that have reached the end of their useful life to ensure the continued safety, efficiency, 

and reliability of marine operations across South African ports. Aging  crafts often experience 

reduced mechanical performance, increased maintenance costs, and operational downtime, which 

can compromise port service levels and vessel turnaround times. Furthermore, obsolete vessels 

may not comply with evolving environmental and safety standards set by the International Maritime 

Organization (IMO) and local regulations. Replacing such assets with modern, fuel-efficient, and 

technologically advanced tugs supports TNPA’s strategic objectives of operational excellence, 

sustainability, and service reliability within its port system (TNPA, 2024). 

 

 
Figure 1: Pilot Boat Age Analysis 

The Employer intends to  modernize and upgrade its ageing pilotage and launch fleet to achieve 

the reliability and availability required to deliver the standard of customer service to which it aspires. 

 

The required Services is to appoint a Contractor to undertake the Design, Build, Assemble, Paint, 

Commission, Deliver and Operationalize a Pilot Boat and Launch.  All the Works required shall be 

undertaken in accordancewith International Marine Organisation (IMO), South African Maritime 

Safety Authority (SAMSA) regulations, Classification Societies and other relevant legislation. The 

Contractor is required to ensure proper completion of the work in accordance with the Contract. 

The Contractor is obligated to ensure the following:  

 

• All the Works are in accordance with the very best ship repair practice under SAMSA Class 

Register or the equivalent standard of such other recognized Classification Society; 

 

23/24 24/25 25/26 26/27 27/28 28/29 29/30 30/31

RCB JOJOSI 2008 15 16 17 18 19 20 21 22

LUFAFA 2009 14 15 16 17 18 19 20 21

BALLITO 1971 52 53 54 55 56 57 58 59

EL /

NGQ TSITSIKAMA 2004 19 20 21 22 23 24 25 26

PE IVUBU 1995 28 29 30 31 32 33 34 35

MB /

PLOVER 2013 10 11 12 13 14 15 16 17

BISHOP 2013 10 11 12 13 14 15 16 17

SLD AVOCET 2014 9 10 11 12 13 14 15 16

CPT

CURRENT AGE
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PORT CRAFT NAME
BUILT 

IN
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• The Contractor will be required to ensure that pilot boat and launch hull integrity and fittings 

complies with the relevant legislation/s; 

 

• The Contractor before commencement of the Work will have to provide the details of how the 

Work will be executed to the Project Manager and also to establish pilot boat and launch 

requirements and update method statement accordingly to address their functional 

requirements.  

 

• The Contractor will develop the cost estimate of the for-pilot boat and launch as per the 

provided activity schedule 

 

• Upon commission of the pilot boat and launch, the Contractor will be required to conduct 

harbour and sea- trials in accordance  with the Class Society standards and handover the 

pilot boat and launch to EMPLOYER for acceptance.  

• The Contractor shall supply all critical spare parts in accordance with the applicable 

Classification Society requirements for this type of craft 

 

1.2 Employer’s objectives  

 

The Employer’s objectives are: 

 

To procure a pilot boat and launch , both crafts shall be built and delivered in fully operational 

condition in accordance with the specifications issued by EMPLOYER within 24 Months from the 

contractual start date. The ship builder must ensure: 

• Strictly compliance to the Technical Specification. 

• Maximum standardisation is required on all subsystem irrespective of the type of crafts   

• Components to be fitted are to be of the latest approved technology; 

• Compliance to IMO regulations; 

• Compliance to SAMSA requirements; 

• Compliance to International Convention for Safety of Life at Sea 

• Compliance Collision Regulation ( ColReg) 

 

The Contractor is to take the following guiding principles into consideration when undertaking the 

Works 

• The tugs must be strictly in accordance with the technical specification provided with this 

Works Information;  

• Maximum standardisation is required of all sub-systems irrespective of the type of 
proposed tug. 

 

1.3 Interpretation and terminology 
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The following abbreviations are used in this Works Information: 

Abbreviation Meaning given to the abbreviation 

BBBEE Broad Based Black Economic Empowerment 

CM Construction Manager 

DTI Department of Trade and Industry 

DWG Drawings 

FEQ Field Engineering Query 

GA General Arrangement Drawing 

ID Personal identification document 

IMO International Maritime Organisation  

IP Industrial Participation 

IR Industrial Relations 

IPP Industrial Participation Policy  

IPO Industrial Participation Obligation  

IP Industrial Participation 

ISO International Standard Organisation 

MARPOL Marine Pollution 

MSL Mean Sea Level 

SANS South African National Standards previously South African 

Bureau of Standards (SABS) 

SAMSA  South African Maritime Safety Authority  

SHE Safety, Health & Environment 

SOLAS  Safety of life at Sea  

EMPLOYER  Transnet National Ports Authority 

USB Universal Serial Bus 

ROM Read only Memory 
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Abbreviation Meaning given to the abbreviation 

BBBEE Broad Based Black Economic Empowerment 

CM Construction Manager 

DTI Department of Trade and Industry 

DWG Drawings 

FBS  

 

2 Engineering and the Contractor’s design 

2.1 Employer’s design 

2.1.1 The Employer’s will supply the following:  

• Work Information 

• Technical Specification for Pilot Boat and Launch.  

 

2.1.2 The Employer grants the Contractor a licence to use the copyright in design data presented to 

the Contractor for the purpose of the works (and the Contractor’s obligation under paragraph 2.2 

of the Employer’s Works Information) ONLY.  

2.2 Parts of the works which the Contractor is to design 

2.2.1 The Contractor is responsible in his design for the overall (Design, Build, Assemble, Paint,  

Commission, Deliver and Operationalize pilot boat and launch, to Operate Within The Transnet 

National Ports Authority) and integration of the design of the works with the design of the 

Employer as stated under 2.1 Employer’s design above for the following parts of the works:  

The contractor will be responsible to ensure that work to be undertaken on the pilot boat and 

launch is certified by the relevant authority. Where design work is required, the contractor should 

notify the Employer of such requirement. The permission will be granted by the approving officer. 

2.2.2 Unless expressly stated to form part of the design responsibility of the Employer as stated under 

2.1 Employer’s design above and whether or not specifically stated to form part of the design 

responsibility of the Contractor under this paragraph 2.2, all residual design responsibility and 

overall responsibility for the total design solution for the works rests with the Contractor. 

 

2.3 Procedure for submission and acceptance of Contractor’s design 

2.3.1 The Contractor’s documentation shall be issued to the Project Manager under cover of the 

Contractor’s Transmittal Note indicating all Contract references (i.e. Project No, Contract No, 
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etc.) as well as the Contractor’s Project Document Number, Revision Number, Title and 

chronological listing of transmitted documentation. Formats of Contractor data submitted is 

dependent on the project procedure and shall be specified by the Project Manager, upon the 

notified request of the Contractor. 

2.3.2 The Contractor shall deliver both hard copies and electronic media copies USB to the Project 

Manager either at the address stated within the Contract Data or at the Project site office. 

2.3.3 All electronic documentation shall be submitted by the Contractor in Adobe Acrobat (PDF) and 

native file format 

2.3.4 Acceptance of documentation by the Project Manager will in no way relieve the Contractor of 

responsibility for the correctness of information, or conformance with his obligation to provide the 

Works. This obligation rests solely with the Contractor. 

2.3.5 After review, a copy of the original reviewed/marked-up drawing/document, with the Project 

Manager’s consolidated comments and document status marked on the Contractor Review 

Label, is scanned and the copy shall be returned to the Contractor under cover of the project’s 

Transmittal Note for revision or re-submittal as instructed. 

2.3.6 The Contractor shall allow the Project Manager, 2 weeks (unless otherwise stated and agreed) 

to review and respond to the Contractor’s submission of their documentation, i.e. from time of 

receipt by the Project Manager to the time of despatch. However, work shall proceed without 

delay in the event of late return of the documentation by the Project Manager with prior notification 

in writing by the Contractor. 

2.3.7 On receipt of the reviewed documentation, the Contractor shall make any modifications 

requested/marked-up and resubmit the revised documentation to the Project Manager within 2 

weeks. Queries regarding comments/changes should be addressed with the Project Manager 

prior to re-submittal. 

2.3.8 Any re-submittals, which have not included the changes/comments identified, will be returned to 

the Contractor to be corrected. The Contractor shall re-issue the revised documentation 

incorporating all comments and other specified details not included in the previous issue within 2 

working days of receipt of the marked-up document. 

2.3.9 The Contractor is required to undertake design safety reviews with the Project Manager, the NEC 

Supervisor, the Employer’s Engineer’s and Professional team, the Employer’s Health and Safety 

Officers, the Employer’s Environmental Officers, the Employer’s Quality Assurance and Quality 

Control Officers and any other Specialists and/or Subject Matter Experts (SME) as deemed by 

the Employer necessary for the provision of the Works. 

2.3.10 The Contractor shall further conform to the requirements of health and safety as applicable and 

as directed by the Project Manager. 
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2.3.11 The Contractor shall submit all designs, drawings and details of plant including detailed technical 

specifications to the Project Manager for acceptance by the Employers engineer prior to the 

procurement of any items of plant. 

2.3.12 Documentation Submission 

The Project Management Office filing system will be utilized for the control of all relevant 

documentation. All documents will be delivered via document control with a proof of transmittal. 

Copies of all correspondence, specifications and drawings, contracts and agreements, data 

sheets, minutes of meetings, Employers agent instructions, invoices and payment certificates, 

access certificates, quality and any variations, (compensation events or project change notices) 

will be filed and archived in the project folder by the Doc Controller. A document register will also 

be developed to capture incoming and outgoing documents. All documents issued to 3rd Party 

contractors and to the Employer must be submitted through the Employer’s Document Control. 

 

2.4 Review and Acceptance of Contractor Documentation 

The Contractor submits documentation as the ‘Works Information’ requires to the Project 

Manager for review and acceptance. 

In undertaking the ‘Works’ (including all incidental services required), the Supplier shall conform 

and adhere to the requirements of the ‘Contractor Document Submittal Requirements’ Standard 

included in Annexure 01 (Refer DOC-STD-0001). 

2.5 Other requirements of the Contractor’s design 

2.5.1 The Contractor’s design complies with the following: 

• International Maritime Organisation (IMO); 

• South African Maritime Authority (SAMSA); 

• International Convention for the Safety of Life at Sea (SOLAS); and  

• MARPOL Annex VI (Emission Control) 

• ISO 799-1 / ISO 799-2 (Pilot Ladder Standards) 

• COLREGS (Navigation Rules) 

•  

 

2.5.2 The Contractor will be responsible to provide the following as part of the designs  

• A guaranteed supply of spares; 

• Continuous technological upgrades to reduce costs and increase efficiencies;  

• The design philosophy must thus cater for future technological changes and green 

energies. 

• The development of and continuous amendments to maintenance plans [as incorporated 

in the tug manual] to guarantee performance requirements, thereby reducing costs; and 
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• Specialised induction training in relation to tug operations, as required by the Employer.  

 

2.6 Use of Contractor’s design 

2.6.1 The Contractor grants the Employer a licence to use the copyright in all design data presented 

to the Employer in relation to the works for any purpose in connection with the construction, re-

construction, refurbishment, repair, maintenance and extension of the works with such licence 

being capable of transfer to any third party without the consent of the Contractor. 

 

2.7 Design of Equipment 

2.7.1 The Contractor submits his design details for the following categories of his proposed principal 

Equipment to the Project Manager for his information only: 

2.7.1.a.1 Any formwork required to Provide the Works 

2.7.1.a.2 Equipment designed for the lifting of personnel to access any areas necessary to provide the 

Works which are not at ground level. 

2.7.1.a.3 Equipment designed for the lowering of personnel to access any areas necessary to provide 

the Works which are below ground level.  

2.7.2 The following principal Equipment categories deployed for the Contractor to Provide the Works 

require its design to be accepted by the Project Manager under ECC Clause 23.1: 

2.7.2.a.1 Specialist Equipment required to Provide the Works 

2.7.2.a.2 Rigging platforms and specialised rigging Equipment that may be required by the Contractor 

to Provide the Works. 

2.7.2.a.3 Launching platforms and incremental launching equipment that may be required by the 

Contractor to Provide the Works 

2.7.2.a.4 Temporary access platforms, ladders, walkways, scaffolds, and any other temporary 

structures required to provide the Works. 

2.7.3 The design of Equipment is considered in terms of this contract as Contractor’s design and all 

applicable requirements of this document shall apply. 

 

2.8 As-built drawings, operating manuals and maintenance schedules 

2.8.1 The Contractor provides the following: 

Chief Harbour Master department will utilize document control system or the control of all relevant 

documentation. All documents will be delivered via document control with a proof of transmittal. 

Copies of all correspondence, specifications and drawings, contracts and agreements, data 

sheets, minutes of meetings, Employer’s agent instructions, invoices and payment certificates, 

access certificates, quality and any variations, (compensation events or project change notices) 
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will be filed and archived in the project folder by the Doc Controller. A document register will also 

be developed to capture incoming and outgoing documents. All documents issued to 3rd Party 

contractors and to the Employer must be submitted through the Employer’s Document Control 

Department. 

 

2.8.2 Installation, Maintenance and Operating Manuals and Data Books 

In undertaking the ’Works’ (including all incidental services required), the Supplier shall conform 

and adhere to the requirements of the ‘Data Books and Manuals’ All document will be delivered 

via document control with a proof of transmittal. All documents issued to 3rd Party contractors 

and to the Employer must be submitted through the Employer’s Document Control Department. 

a) The Contractor prepares three (3) marked up hard copies of the latest revision of the Employer 

documents/drawings to represent the As-Built/Final status.  

b) The mark-ups shall be in RED pencil or pen and be complete and accurate. The Contractor 

submits same to the Project Manager under cover of a Contractor’s Transmittal Note. 

c) The Contractor provides manuals in an A4 hard covered, red, grease and waterproof binder, 

using 2 ring type binders. The manuals are well indexed and user friendly and include a 

summarized Table of Contents. 

d) Drawings and charts larger than A4 are folded and those greater than A3 are enclosed in an 

A4 plastic pocket of adequate strength. 

e) The Contractor submits the draft Table of Contents to the Project Manager for acceptance 

prior to the compilation and official submittal of the manuals. 

f) The originals of all brochures shall be issued to the Project Manager. When a general brochure 

is applicable to a range of equipment, then the specific item, catalogue number or model 

number shall be stated, which is best achieved by introducing a separate index page, which 

cross-references the specific item to a tag number. 

g) The address, phone numbers, fax numbers and reference numbers of all Sub-Contractors is 

provided 

h) Where manuals include drawings that still need to be revised to ‘As-Built’ status, and such 

manuals are required prior to ‘As-Built’ status, the manual will not be considered to be in its 

final form until the ‘As-Built’ version of each such drawing has been incorporated. The required 

number of copies of the manual(s) shall be as specified by the Project Manager and submitted 

per type or model number of equipment included in the contract, or as specified by the Project 

Manager. A typical example of what the binder/file(s) shall be marked with on the spine and 

the front cover is as follows: -  

 

• Project No./Name 
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• Manual Title, e.g. Installation, Maintenance and Operating Manual 

• FBS No. and Title 

• Manual Numbering (e.g. Volume 1 of 2, etc.) 

• Contract Number 

• Contractor Name 

 

i) Unless otherwise stated in the CDS, the required number of copies of all As-Built/Final/Data 

Packs shall be: 

3 x hard copies (Full size) including 1 x copy to be laminated in plastic enclosing 2 pages back 

to back for use by maintenance staff, 4 x CD Roms with Adobe Acrobat (.pdf) and Native 

formats and 2 x usb drives with Adobe Acrobat (.pdf) and Native formats. 

2.8.3 Operating and Maintenance Manuals shall consist of the following sections: 

• Descriptive Information 

This section shall comprise at least the following: 

• General Description 

• Design Parameters 

• Bollard Pull( where applicable) 

• Installed Capacities 

• Principal Components 

• Electrical Board Schematics 

• Control Schematics 

• Plant Data Comprising  

This section shall comprise at least the following: 

• Plant Designation 

• Manufacturer and Model 

• Size and Rating 

• Pressure, Speed and Temperature Limitations 

• Manufactures Local Representative. 

• Systems Operating Instructions 

Complete instructions for all Plant including: 

• Starting and Stopping Procedures. 
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• Time Switch Functions. 

• Seasonal Adjustments. 

• Sequence under Loading and Unloading. 

• Normal Operation and Tripped Conditions. 

• Logs and Records to be kept. 

• Inspection and Maintenance 

• Inspection Schedules and Checklist. 

• Lubrication Schedules. 

• Routine Replacements, Adjustments and Calibrating. 

• Routine Cleaning, Painting and Protection. 

• Inspection and Maintenance Logs and Records to be kept. 

• Reference Documents 

 

Reference documents to include: 

• Tender Specification & Drawing List 

• As built Record Drawings 

• Test Reports 

• Commissioning Reports 

• Plant: Manufacturers Data 

This part of the Manual shall consist of manufacturer’s data including: 

• Descriptive Literature 

• Catalogue Cuts, Brochures or Shop Drawings   

• Dimensioned Drawings 

• Materials of Construction 

• Parts Designations 

• Operating Characteristics 

• Performance Tables and Charts 

• Performance Curves 

• Pressure, Temperature, and Speed Limitations 

• Safety Devices 
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• Plant Operating Instructions 

• Pre-start Checklist 

• Start-up Procedures 

• Inspection during Operation 

• Adjustment and Regulation 

• Testing 

• Detection of Malfunction 

• Precautions 

o Inspection Instructions and Procedures 

• Normal and Abnormal Operating Temperature, Pressure and Speed Limits. 

• Schedule and Manner of Operation 

• Detection Signals  

o Maintenance Instructions and Procedures 

• Schedule of Routine Maintenance. 

• Procedures. 

• Troubleshooting Chart. 

o Parts List 

o Service Contracts 

2.8.4 Maintenance 

Allow for the maintenance of the complete installation for a period of TWELVE (12) MONTHS 

after commissioning certificate has been issued by the Employer. Visit the installation once a 

month based on a proper preventive programme approved by the Employer. 

 

2.8.5 Report to an official nominated by the Employer on arrival and again on leaving their premises 

on the occasion of each visit. Such person, who has been nominated by the Client, shall sign a 

Service Report giving details of corrected temperature and humidity readings taken, etc. 

 

2.8.6 A log book shall be supplied by the Contractor.  The log book shall be kept on site in charge of 

the responsible person appointed by the Client for this purpose.  The Contractor shall complete 

the log book, showing all maintenance done by him, as well as repairs of faults which may have 

occurred. The log book shall also contain the following information: 

• Date 
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• Type of fault reported and by whom 

• Date of fault report 

• Work done 

• Name and signature of person carrying out the work 

• Name and signature of the person in charge of the site. 

2.8.7 The log book shall be completed in TRIPLICATE.  One copy shall accompany the monthly report 

to the Regional Representative of Transnet National Ports Authority, one copy shall be for the 

Contractor's own use, whilst the third copy shall remain in the log book as a record.  

2.8.8 At each service visit, maintenance personnel shall, inter alia, perform the following duties in 

addition to any other which may be necessary. 

2.8.9 Check all fans, drives and variable speed drives, lubricate moving part and tighten where 

applicable, belts, as required, and check all lock-out stops. Check drip trays, drainage systems 

for cleanliness and correct functioning.. 

 

2.8.10 As-Built/Final Documentation 

In undertaking the ‘Works’ (including all incidental services required), the Supplier shall conform 

and adhere to the requirements of the ‘Contractor Document Submittal Requirements’ Standard. 

2.8.11 Installation, Maintenance and Operating Manuals and Data Books 

In undertaking the ’Works’ (including all incidental services required), the Supplier shall conform 

and adhere to the requirements of the ‘Data Books and Manuals’ Standard and the ‘Contractor 

Documentation Submittal Requirements’ Standard included. 

 

3 Construction 

3.1 Temporary works, Site services & construction constraints 

3.1.1 Employer’s Site entry and security control, permits, and Site regulations 

3.1.2 Restrictions to access on Site, roads, walkways and barricades 

3.1.3 The Contractor must ensure that his/her staff appointed on the project obtain valid security 

access to be able to enter the Ports on daily basis.   

3.1.4 The Contractor will be required to attend Employer induction prior to access the site or start 

performing the work. The Contractor must make necessary allowance for interface with other 

work executed by others for safe working procedure. During delivery and installation of 

equipment, the Contractor should adhere to the safety measures put in place by Transnet while 

working within the work vicinity. 
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3.1.5 The Contractor is solely responsible for manufacturing and supplying the goods and services 

under the Contract having the highest regard for the health and safety of its employees, 

Transnet’s employees and persons at or in the vicinity of the Site, the Works, temporary work, 

materials, the property of third parties and any purpose relating to the Contractor carrying out its 

obligations under this Contract. 

3.1.6 The Contractor must initiate and maintain safety precautions and programs to conform to all 

applicable Health and Safety laws or other requirements, including requirements of any 

applicable government instrumentality and client corporate, business unit and site requirements.  

3.1.7 The Contractor must comply and is responsible for ensuring that all of its Sub-Contractors comply 

with the relevant legislation(s) and statutory regulations for health and safety, the Transnet Health 

and Safety requirements included in the Contract and other document pertaining to health & 

safety contained in the Programme Health & Safety Management System and include standards, 

policies, procedures, guidelines and safe work instructions, risk assessments and Health and 

Safety plans as required. 

3.1.8 People restrictions on Site; hours of work, conduct and records: 

• normal working hours for the Project Team are from 08:00 to 16:30, Monday to Friday 

(inclusive). All communication with the TNPA Project Team should take place strictly within 

these hours. 

Transnet National Ports Authority (TNPA) enforces a strict Health and Safety Policy. No 

individual may access or undertake any work on-site without first completing the mandatory 

safety induction 

 

For any port visits by the Contractor meeting with the Project Team, site access will be 

arranged by the Project Manager. Contractors are therefore required to make prior 

arrangements with the Project Manager to facilitate access. 

• The Contractor keeps daily records of his people engaged on the Site and Working Areas 

(including Subcontractors) with access to such daily records available for inspection by the 

Project Manager at all reasonable times. 

• The Contractor keeps daily records of his people engaged on the Site and Working Areas 

(including Subcontractors) with access to such daily records available for inspection by the 

Project Manager at all reasonable times. 

 

3.1.9 Health and safety facilities on Site  

• The Contractor shall comply with the requirements of the Occupational & Safety Act of 

1993 and applicable regulations as well as Compensation for Occupational injuries and 

Diseases Act 130 of 1993. The safety specification will be issued with the tender 

documents, returnable safety file will include risk, health, safety plans and COVID 19 

plans as per National Disaster Management Act 57 of 2002 
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• The Contractor provides a notice board, Employer title, Supervisor name, size layout 

where sited etc](refer to SHE specification guidelines) 

The Contractor provides progress photographs, progress reports and quality checks monthly to 

the Project Manager. 

 

3.1.10 The Contractor complies with the requirements stated under paragraph 2.3 of C3.1 Employer’s 

Works Information.  

The Contractor is solely responsible for manufacturing and supplying the goods and services 

under the Contract having the highest regard for the health and safety of its employees, 

Transnet’s employees and persons at or in the vicinity of the Site, the Works, temporary work, 

materials, the property of third parties and any purpose relating to the Contractor carrying out its 

obligations under this Contract. 

The Contractor must initiate and maintain safety precautions and programs to conform to all 

applicable Health, Safety, and environmental laws or other requirements, including requirements 

of any applicable government instrumentality and client corporate, business unit and site 

requirements.  

The Contractor must comply and is responsible for ensuring that all of its Sub-Contractors comply 

with the relevant legislation(s) and statutory regulations for health and safety, the Transnet Health 

and Safety, environmental requirements included in the Contract and other document pertaining 

to health & safety, environmental contained in the Programme Health & Safety Management 

System and include standards, policies, procedures, guidelines and safe work instructions, risk 

assessments and Health, Safety and environmental plans as required. 

 

Environmental controls, pertaining to waste management must be taken into consideration. No 

fauna & flora, dealing with objects of historical interest  

 

The Contractor complies with the CEMP, SES and PES in the construction of the works, all as 

described Employer’s Works Information.  

 

Cooperating with and obtaining acceptance of others 

The Contractor must make necessary allowance for interface with other work executed by others 

for safe working procedure. 

 

The Contractor performs the works and co-operates with: 

• Employer  Chief Harbour Master Department  
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• Employer  Risk Department 

• Employer  Security Department 

• Employer  Projects team, and 

• Other relevant Departments 

 

The permit to work will be granted to the Contractor after the safety file has been approved by 

SHE representative. 

 

The Contractor performs the works and co-operates with: 

• Employer  Chief Harbour Master Department  

• Employer  Risk Department 

• Employer  Security Department 

• Employer  Projects team, and 

• Other relevant Departments 

 

3.1.11 The Contractor does not advertise the contract or the project to any third party, nor communicate 

directly with the media (in any jurisdiction) whatsoever without the express written notification 

and consent of the Project Manager.  

 

 

3.1.12 Contractor’s Equipment 

It will be the responsibility of the contractor to safeguard their equipment that they use to perform 

the work on site. The Contractor will have to appoint their own security for protection of their 

equipment on site, the security company must be approved by Employer  prior to use.  

3.1.13 The Contractor keeps daily records of his Equipment used on Site and the Working Areas 

(distinguishing between owned and hired Equipment) with access to such daily records available 

for inspection by the Project Manager at all reasonable times. 

3.1.14 Equipment provided by the Employer 

The Employer will not be providing anything. It’s the contractor’s responsibility to ensure that their 

site is compliant.  

3.1.15 The Employer provides the following Equipment on the Site for the Contractor’s use: 

None  

3.1.16 The Contractor complies with the following conditions in using the Employer’s Equipment: 
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No equipment will be provided by the Employer 

3.1.17 Site services and facilities: 

The Employer will show the Contractor the main connection point for both water and electricity 

and it will be the responsibility of the contractor to ensure that this services reaches their site of 

work.  

3.1.18 The Employer provides the following facilities for the Contractor: 

None  

3.1.19 Wherever the Employer provides facilities (including, inter alia, temporary power, water, waste 

disposal, telecommunications etc) for the Contractor’s use within the Working Areas and the 

Contractor adapts such facilities for use, then the Contractor makes good and provides full 

reinstatement to the land (including all apparatus of the Employer and Others in, on or under the 

land) and surrounding areas to its original standard upon dismantling of such facilities and hand-

back to the Employer. 

3.1.20 Facilities provided by the Contractor: 

The Contractor shall provide everything necessary to ensure that the Work is executed in the 

compliance with the contract agreement. 

 

3.1.21 The Contractor provides the following facilities for the Project Manager and Supervisor: 

The Contractor shall provide a site office for Employer Supervisor/Construction Manager who will 

be on site on daily basis. The office shall be equipped with a table, 4 office chairs, bar fridge, 

microwave and the file cabinet.   

3.1.22 Wherever the Contractor provides facilities (either his own or for the Project Manager and/or 

Supervisor) and all items of Equipment, involving, inter alia, offices, accommodation, laboratories, 

Materials storage, compound areas etc, within the Working Areas, then the Contractor makes 

good and provides full reinstatement to the land (including all apparatus of the Employer and 

Others in, on or under the land) and surrounding areas to its original standard, upon dismantling 

of such facilities and items of Equipment. 

3.1.23 Unless expressly stated as a responsibility of the Employer as stated under 5.1.11 Site services 

and facilities, all residual requirements for the provision of facilities and all items of Equipment 

necessary for the Contractor to Provide the Works remains the responsibility of the Contractor. 

3.1.24 Existing premises, inspection of adjoining properties and checking work of Others 

N/A 

3.1.25 Survey control and setting out of the works 

3.1.26 Excavations and associated water control 

The Contractor should pay special attention to unknown underground services when trenching 

for supply of electricity and water to their site offices 
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3.1.27 The Contractor complies with the following requirements  

Occupational Health and Safety Act 85 of 93  

3.1.28 Control of noise, dust, water and waste  

The Contractor to comply with NEMA regulations and environmental legislations.  

 

The CEMP should include but not limited to the following: 

• Noise control 

• Pollution control 

• Waste management 

• Water management 

 

3.1.29 The Contractor complies with the following: 

The Contractor to comply with NEMA regulations and environmental legislations.  

 

The NEMA should include but not limited to the following: 

• Air Quality Management  

• Pollution control 

• Waste management 

• Water management 

 

3.1.30 The Contractor to refer to the project specification for the development of the programme and 

submit to Employer  for acceptance. 

 

3.1.31 The Contractor complies with the following: 

The Contractor to comply with the accepted Level 4 project programme 

 

3.1.32 The Contractor should adhere to the accepted programme. 

 

3.1.33 The Contractor notifies the Supervisor of the following elements of the works [either include 

specific details or make an overarching general statement that this is to include all elements of 

the works] which are to be covered up: 
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3.1.34 The Contractor complies with the following constraints in the execution of the works: 

The Contractor will be working during office hours, therefore the Contractor needs to be mindful 

of the personnel working in the area. 

 

3.2 Completion, testing, commissioning and correction of Defects 

 

3.2.1 The Contractor shall provide a detailed testing and commissioning plan which shall be approved 

prior to the start of any testing activities.    

3.2.2 The work to be done by the Completion Date 

On or before the Completion Date the Contractor shall have done everything required to Provide 

the Works including the work listed below which is to be done before the Completion Date and in 

any case before the dates stated. The Project Manager cannot certify Completion until all the 

work listed below has been done and is also free of Defects, which would have, in his opinion, 

prevented the Employer from using the works and Others from doing their work. 

 

 The Contractor shall provide a full set of specifications for the equipment to be purchased during 

tender stage. 

 

3.2.3 Use of the works before Completion has been certified 

The certification for completion for use will be done progressively until the entire project is 

complete. Such use does not constitute a takeover by the employer. 

 

3.2.4 The Employer uses the following part / parts of the works before Completion is certified by the 

Project Manager which do not constitute take over by the Employer for the reason(s) stated: 

The certification for completion for use will be done progressively until the entire project is 

complete, such use does not constitute a takeover by the employer. 

 

3.2.5 Materials facilities and samples for tests and inspections  

There will be no materials facilities and samples for tests and inspections for the project. 

 

3.2.6 The Contractor provides the Employer with the following [state what facilities will be made 

available and when, what Materials if any and samples in order for the Supervisor to perform his 
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tests and inspections as described under paragraph 5.2.1 of C3.1 Employer’s Works Information] 

as ECC Clause 40.2: 

N/A 

3.2.7 The Employer provides the Contractor with the following [state what facilities will be made 

available and when, what materials if any and samples in order for the Supervisor to perform his 

tests and inspections as described under paragraph 3.2.1 of C3.1 Employer’s Works Information] 

as ECC Clause 40.2: 

N/A 

3.2.8 Commissioning 

a) Details of all the tests for FATs, HATs and Commissioning as well as all documentation to be 

used for the recording of these shall be submitted to the Project Manager for approval by the 

Employer’s Engineers three (3) weeks prior to the start of any testing. 

  

b) The Contractor shall not be allowed to start testing without the approval of the Testing and 

Commissioning Plan. 

  

c) The testing of the systems shall be done in the presence and to the satisfaction of an authorised 

representative of the Employer’s Engineer and the Supervisor. The test results shall be 

forwarded to the Employer for acceptance. 

 

d) FAT testing shall include simulations of the equipment, which shall be done in the presence of 

the Employer’s Engineer and the Supervisor. FAT testing shall be done for, but not limited to, 

all pumps, compressors, and pneumatic conveyors, which shall include pressure and flow 

testing as well as all other testing required for correct operation. 

  

e) All consumables required for the testing and commissioning shall be provided by the Contractor 

and shall be priced for.  

  

f) Commissioning shall be done by a registered Naval Architect or Marine Engineer who shall be 

provided by the Contractor. The Contractor’s Engineer provided shall have reasonable 

experience in the commissioning of similar types of Plant or systems. The Contractor shall 

provide Programme for the time and cost associated with the commissioning of all the works.  

 

3.2.9 The Contractor provides the following commissioning activities to bring the works in use in liaison 

with the Employer: 
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The testing and commissioning of the works shall be done as per the requirements set out in the 

technical specification.  

 

3.2.10 Start-up procedures required to put the works into operation 

 The Employer will require Commissioning report and Certification of the equipment before 

operation.  

3.2.11 The Contractor performs the following duties and actions on behalf of the Employer to put the 

works into operation 

 

3.2.12 Tenderers shall allow in tender training course, to train on site at least five crew members per 

tug, as nominated by the User (Client) from his own operating personnel. The training shall follow 

the following guidelines as listed below: 

 

• The training shall be done on all items of Plant procured as well as any installed Plant and 

systems. All consumables required for the training shall be provided by the Contractor and 

shall be priced for. 

• During this period the personnel shall be made fully conversant with the operation of, and 

daily maintenance required for, each item of Plant of the system.   

• The training shall be of such a standard that will enable the Client to carry out his own in-

house training of other personnel. 

• The training course shall start only after first take-over inspection of the system. 

• The training course shall be carried out in the language medium as chosen by the Client. 

• The Operating Manual of the contract shall include a full description of the contents of the 

training course. 

 

3.2.13 Take over procedures 

The Contractor to provide completion certificate for the supply of all deliverables that are 

mentioned at 3.2.1 of the Works Information, Certification of the equipment, training of 

EMPLOYER  fire officials, maintenance and operating manuals of equipment to be provided by 

the Contractor before takeover of the project. 

 

3.2.14 The Contractor provides the following assistance to the Employer: 
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Allow for the maintenance of the complete installation for a period of TWELVE (12) MONTHS 

after commissioning certificate has been issued to the Employer. Visit the installation once a 

month on the basis of a proper preventive programme approved by the Employer. 

 

3.2.15 The Contractor ensures that the documentation as described under paragraph 3.8 of the Works 

Information is presented to the Project Manager before Completion. 

  

3.2.16 The Contractor ensures that the Project Manager has a full and accurate dossier of As-built 

documents that represent the [state combination of Mechanical, Electrical, Instrumentation, 

General Layout as appropriate] status of the completed works (to include Plant within the works) 

to present to the Employer. 

 

3.2.17 The Contractor ensures that the Project Manager has a full and accurate dossier of [state 

Maintenance and Operating Manuals as appropriate] at the earlier of take-over or Completion. 

 

3.2.18 Where the Contractor has presented [state Maintenance and Operating Manuals as appropriate] 

to the Project Manager at take-over, the Contractor modifies and updates As-built documents as 

necessary prior to Completion.  

 

3.2.19 Access given by the Employer for correction of Defects 

Clause 43.4 requires that the Project Manager arrange for the Employer to allow the Contractor 

access to and use of a part of the works, which has been taken over if needed to correct a Defect.  

After the works have been put into operation, the Employer may require the Contractor to 

undertake certain procedures before such access can be granted (for example barricading a 

motorway or in a nuclear power station). Include these here.   

 

3.2.20 The Contractor complies with the following constraints and procedures of the Employer where 

the Project Manager arranges access for the Contractor after Completion: 

There is a permit card access system to enter the Port Area. The Port Staff must arrange the 

required access permits and issue them to the Contractor free of charge. Should any person  lose 

his/her access permit these must be replaced at a cost of R 360-00 per person, cost to be incurred 

by the Contractor. This must also apply if permits are not returned at the end of the project 

completion. 
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In case there is someone coming to the site for the first time, that person will be required to attend 

Employer induction prior to access the site or start performing the work. 

3.2.21 Performance tests after Completion 

The equipment must perform according to the specification in 3.2.1 of the Works Information 

provided by the Employer. Should there be any equipment that does not perform according to 

the specification post completion; the Contractor will still be required to correct the deviation at 

Contractor’s cost. 

 

4 Plant and Materials Standards and Workmanship 

4.1.1 The Contractor provides Plant and Materials for inclusion in the Works in accordance with the 

Standard Specifications and/or Project Specifications, unless otherwise stated elsewhere in the 

Works Information provided by the Employer. All Plant and Materials are new and undamaged, 

unless the use of old or refurbished goods and/or Materials are expressly permitted as stated 

elsewhere in this Works Information or as may be subsequently instructed by the Project 

Manager. 

 

4.1.2 The Contractor shall make all necessary planning provision for labour, equipment, material and 

execution of the Works. 

 

4.1.3 All materials shall be of the quality specified and the Contractor shall, upon request of the Project 

Manager, furnish him with proof to his satisfaction that the materials are of the specified quality. 

The Project Manager is not responsible for Quality Assurance on behalf of the Contractor but 

shall be entitled to judge unsatisfactory work. 

 

4.1.4 The Contractor replaces any Plant and Materials subject to breakages (whether in the Working 

Areas or not) or any Plant and Materials not conforming to standards or specifications stated and 

notifies the Project Manager and the Supervisor on each occasion where replacement is required. 

 

4.1.5 No Plant or Materials will be provided “free issue” by the Employer 

 

4.1.6 The Contractor provides all Plant and Materials necessary for the Works. 

 

4.1.7 The Contractor supplies all certification including test certificates, user manuals, maintenance 

manuals and data books with respect to Plant and Materials procured for the Works. 



Transnet National Ports Authority    

Tender Number: TNPA/2026/09/0002/114830/RFP 

Description of the Works: Design, build, assembly, commissioning and delivery of a Pilot Boat and Launch to 

the Port of Durban within a period of 24 Months 

 

 

 

4.2 Investigation, Survey and Site Clearance 

4.2.1 The Contractor will be responsible for setting out the Works. 

4.2.2 The Contractor validates the information provided by the Project Manager and records all existing 

and final levels on a survey drawing and presents this to the Project Manager for acceptance. 

4.2.3 Prior to commencing the Works the Contractor records any defects or inaccuracies related to the 

existing structures, paving, etc. and presents this record to the Project Manager for acceptance. 

Only items recorded in this manner will be accepted as having pre-existed the Works and the 

remedying of all other damage will be the Contractor’s responsibility and for his cost. 

 

4.3 Electrical & Mechanical engineering works 

 

4.3.1 Where SANS 10142 and/or SANS 10198 specifications are used within the Works Information, 

then where the term “Equipment” (or the like) is used with the meaning of installation and items 

left behind in the works, then please read this term as “Plant” for ECC defined term compliance. 

 

South African National Standards 

Standard 

No. 
Description 

SANS 

10400  
The Application of the National Building Regulations 

SANS 

347:2012  

Categorisation and Conformity Assessment Criteria for 

all Pressure Equipment 

SANS 62 Steel pipes - Part 1 and 2 

SANS 

10142 
Code of Practice for the Wiring of Premises 

SANS 

10044 
Welding  

SANS 

2560  
Welding Consumables 

SANS 

1182  
Light Gauge Welded Steel Pipes 

SANS 

121 

Hot Dip Galvanized Coatings on Fabricated Iron and 

Steel Articles 
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SANS 

10140 
Identification Colour Marking 

SANS 

8501-3 

Preparation of Steel Substrates Before Application of 

Paints and Related products 

SANS 

10142-1 

The Wiring of Premises Part 1: Low Voltage 

Installations 

SANS 

1109-1 

Pipe Threads Where Pressure-Tight Joints are Made 

on the Threads 

         Other Specifications 

Specification 

No. 
Description 

API 5L Welded and Seamless pipe 

ASTM A153 
Standard Specification for Zinc Coating (Hot Dip) on 

Iron and Steel Hardware 

Government 

Notice 
Pressure Equipment Regulations, 2009 

OHSACT 

OF 1993 

The Occupational Health and Safety Act No 85 of 

1993 

ISO 9001 Quality Management 

ISO 9002 
Model for Quality Assurance in Production, 

Installation and Servicing 

ISO 14001 Environmental Management 

AD 2000 Code for Pressure Vessels 

ASME VIII Rules for Construction of Pressure Vessels 

Merchant Shipping Act, Act 57 of 1951, as amended. 

Merchant Shipping (National Small Vessel Safety) Regulations, 2007 

Collision Regulations, 2005 

Maritime Occupational Safety Regulations, 1994 

Marine Notice 13 

Ship Registration Act, 1998 and Ship Registration Regulations, 2002 

Merchant Shipping (Licencing of Vessels) Regulations, 2002 
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Tonnage Regulations, 1986 

Load Line Regulations, 1968 

Merchant Shipping (National Small Vessel Safety), Regulations, 2007 or Collision Regulations, 

1996 

The vessel complies with applicable provisions of the Construction Regulations, Load Line 

Regulations, Safety of Navigation Regulations and Life Saving Appliances Regulations, 1968. 

The vessel complies with applicable provisions of the Collision Regulations, 2005. 

The vessel complies with applicable provisions of the Merchant Shipping (Radio Installation) 

Regulations, 2002. 

The vessel complies with applicable provisions of the Crew Accommodation Regulations, 1961. 

The vessel complies with applicable provisions of the MARPOL Convention 73/78, as amended. 

Construction Regulations, Reg 152 – Hydraulic Testing of Boilers, etc. (Pressure Vessels). 

Construction Regulations, Reg 153 – Safety Valves 

Construction Regulations, Reg 155 – Main Engines 

Construction Regulations, Reg 156 – Bilge Pumping Arrangements 

Construction Regulations, Reg 157 – Fuel Tanks 

Construction Regulations, Reg 158 – Underwater fittings (NB - Load Line Regulations may also 

apply) 

Construction Regulations, Reg 160 – Refrigeration System 

MARITIME OCCUPATIONAL HEALTH AND SAFETY AMENDMENT REGULATIONS, 2021 

 

4.4 Process control and IT works 

As per the Tugs specification 

 

5 List Of Drawings 

5.1 Drawings issued by the Employer 

NIL 

 

Drawing number Revision Title 

NIL   
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SECTION 2 

6 Management and start up 

6.1 Management meetings 

6.1.1 Regular meetings of a general nature may be convened and chaired by the Project Manager as 

follows: 

 

Title and 

purpose 

Approximate time 

& interval 

Location Attendance by: 

Risk register and 

compensation 

events 

As and when 

required 

Employer’s office and 

the Contractor’s 

Office  

Project Manager, Planner, Quantity 

Surveyor, Supervisor, Senior 

Manager Fleet and Contractor 

(appropriate key persons) 

Overall contract 

progress and 

feedback 

Bi-Weekly  Employer’s office and 

the Contractor’s 

Office  

Project Manager, Planner, Quantity 

Surveyor, Supervisor, Senior 

Manager Fleet and Contractor 

(appropriate key persons) 

SHE meeting  Once a Month  Employer’s office and 

the Contractor’s 

Office  

CSHEO, Contractor and the 

Supervisor  

6.1.2 Meetings of a specialist nature may be convened as specified elsewhere in this Works 

Information or if not so specified by persons and at times and locations to suit the Parties, the 

nature and the progress of the works.  Records of these meetings are to be submitted to the 

Project Manager by the person convening the meeting within five days of the meeting.   

6.1.3 All meetings are to be recorded using minutes or a register prepared and circulated by the person 

who convened the meeting. Such minutes or register are not to be used for the purpose of 

confirming actions or instructions under the contract as these are to be done separately by the 

person identified in the conditions of contract to carry out such actions or instructions.   

 

6.2 Documentation Control 

6.2.1 All electronic/Email communication to be copied to this address: TNPA DocControl Group 

Mailbox, The Contractor documentation ‘Starter Kit’ will be issued at the kick-off meeting following 

award.  The project number shall be indicated on the subject line for all correspondence with 

EMPLOYER. All correspondence between the Contractor and EMPLOYER shall be directed to 

the Project Manager.  

 



Transnet National Ports Authority    

Tender Number: TNPA/2026/09/0002/114830/RFP 

Description of the Works: Design, build, assembly, commissioning and delivery of a Pilot Boat and Launch to 

the Port of Durban within a period of 24 Months 

 

 

 

6.2.2 In undertaking the ‘Works’ the Project Management Office filing system will be utilized for the 

control of all relevant documentation. All documents will be delivered via document control with 

a proof of transmittal. Copies of all correspondence, specifications and drawings, contracts and 

agreements, data sheets, minutes of meetings, Employers agent instructions, invoices and 

payment certificates, access certificates, quality and any variations, (compensation events or 

project change notices) will be filed and archived in the project folder by the Doc Controller. A 

document register will also be developed to capture incoming and outgoing documents. All 

documents issued to 3rd Party contractors and to the Employer must be submitted through the 

Employer’s Document Control Department. The Employer shall distribute documentation via 

Document control with transmittal slip/note; the Contractor should always acknowledge receipt 

of documentation by signing the transmittal and return to Employer’s Document control. 

 

6.2.3 The Contractor is to ensure that the latest versions of the required application software and a 

suitable ‘IT’ Infrastructure are in place to support the electronic transmission of documentation. 

 

6.3  Safety risk management 

6.3.1 The Contractor shall comply with the requirements of the Occupational & Safety Act of 1993, 

NEMA and environmental legislations and applicable regulations as well as Compensation for 

Occupational injuries, Diseases Act 130 of 1993 and COVID 19 and National Disaster 

Management Act 57 of 2002. The safety specification will be issued with the tender documents, 

returnable safety file will include risk, health, and safety plans. 

 

6.3.2 Contractor’s requirements for Health, Safety and Environment 

The Contractor is solely responsible for manufacturing and supplying the goods and services 

under the Contract having the highest regard for the health, safety and environment of its 

employees, Transnet’s employees and persons at or in the vicinity of the Site, the Works, 

temporary work, materials, the property of third parties and any purpose relating to the Contractor 

carrying out its obligations under this Contract. 

6.3.3 The Contractor must initiate and maintain safety precautions and programs to conform to all 

applicable Health, Safety and environmental laws or other requirements, including requirements 

of any applicable government instrumentality and client corporate, business unit and site 

requirements.  

6.3.4 The Contractor must comply and is responsible for ensuring that all of its Sub-Contractors comply 

with the relevant legislation(s) and statutory regulations for health, safety and environmental, the 

Transnet Health, Safety and environmental requirements included in the Contract and other 

document pertaining to health, safetyand environmental contained in the Programme Health, 

Safety and Environmental Management System and include standards, policies, procedures, 
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guidelines and safe work instructions, risk assessments and Health, Safety and environmental 

plans and environmental legislations as required. 

 

6.3.5 The Contractor complies with the following SMP: 

The Contractor is solely responsible for manufacturing and supplying the goods and services 

under the Contract having the highest regard for the health, safety and environment of its 

employees, Transnet’s employees and persons at or in the vicinity of the Site, the Works, 

temporary work, materials, the property of third parties and any purpose relating to the Contractor 

carrying out its obligations under this Contract. 

6.3.6 The Contractor must initiate and maintain safety precautions and programs to conform to all 

applicable Health, Safety and environmental laws or other requirements, including requirements 

of any applicable government instrumentality and client corporate, business unit and site 

requirements.  

6.3.7 The Contractor must comply and is responsible for ensuring that all of its Sub-Contractors comply 

with the relevant legislation(s) and statutory regulations for health, safety and environmental, the 

Transnet Health, Safety and environmental requirements included in the Contract and other 

document pertaining to health, safetyand environmental contained in the Programme Health, 

Safety and Environmental Management System and include standards, policies, procedures, 

guidelines and safe work instructions, risk assessments and Health, Safety and environmental 

plans and environmental legislations as required. 

 

6.3.8 The Contractor ensures that its Subcontractors comply with the requirements of the SMP. 

6.3.9 The Contractor performs the works having due regard to the HSSP. 

6.3.10 The HSSP will be sent with the Works Information NEC Part C3 tender document, refer to 

annexure B with SHE specification attached. 

 

6.3.11 The Contractor complies with the requirements of the SSRC with respect to his own activities 

and others on the Site and Working Areas. 

  

6.3.12 The Contractor makes the SHE management plan available to its employees and Subcontractors 

in the language of this contract and other local languages as required 

  

6.3.13 The Contractor completes a DSTI prior to carrying out any operation on the Site and/or Working 

Area to the approval of Project Manager or other named person acting on his behalf 
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6.3.14 The lines of communication of the various personnel under the Project Manager who 

communicate directly with the Contractor and his key persons with respect to the SMP are 

contained within Annexure A. 

 

6.3.15 The roles and responsibilities of the various personnel under the Project Manager with respect 

to the SMP and health and safety issues are as stated in the following table: 

 

Roles and Responsibilities 

 

Project Manager  • Oversee the execution of deliverables 

• PM will manage the risks originating 

from the project respective activities.  

• Guiding the Contractor to ensure all 

works conform to EMPLOYER safety 

processes and systems 

• Convening of Progress, Risk, Early 

Warning and other site issues 

Employer’s Engineer • Oversee the quality management 

plan 

• Ensures that the Contractor complies 

with the Specification and attends 

health and safety risk mitigation 

meetings 

Risk Control Officer  • Ensures that the Contractor complies 

with all health and safety regulations 

• Attend risks meeting during the 

progress of the project 

Supervisor  • Ensures that the Contractor complies 

with the Specification and attends 

health and safety risk mitigation 

meetings 

Environmental Officer • Ensures that the Contractor complies 

with all environmental regulations and 

legislations 
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Attend risks meeting during the 

progress of the project 

Project Planner  • to track the day-to-day progress of 

the project. 

Cost Engineer  • will be responsible for onsite 

tracking of the Bill of Quantity and 

the other will be responsible for 

managing the approved budget 

and relocation of the costs. 

Contract Administrator • will be responsible for the 

management of the Project 

Manager’s Instruction logs 

including Compensation Events, 

and Early Warnings. 

 

 

6.4 Environmental constraints and management 

6.4.1 The Contractor performs the works and all construction activities within the Site and Working 

Areas having due regard to the environment and to environmental management practices as 

more particularly described within the SHE specification attached. 

6.4.2 The SHE specification describes the minimal acceptable standard for environmental 

management for a range of environmental aspects commonly encountered on construction 

projects and sets environmental objectives and targets, which the Contractor observes and 

complies. 

6.4.3 The overarching obligations of the Contractor under the SHE specification before construction 

activities commence on the Site and/or Working Areas is to provide an environmental method 

statement for a particular construction operation at the Site and/or Working Area by the 

Contractor. 

6.4.4 Where relevant, method statements, as detailed in the SHE specification, shall be provided by 

the Contractor. These include, but are not limited to, the following where applicable: 

o Establishment of storage area 

o Hazardous and non-hazardous solid waste management 

o Dust control 
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o Noise and vibration control 

o Environmental awareness training 

o Emergency procedures for environmental incidents 

o Contractor’s SHE Officer 

6.4.5 The Contractor to ensure monitoring of environmental issues e.g. litter, spills, illegal activities, 

fence patrol, dust etc.  

6.4.6 During the construction period, the Contractor complies with the following: 

o A copy of SHE plan shall be available on Site, and the Contractor shall ensure that all 

the personnel on Site (including Subcontractors and their staff) as well as suppliers are 

familiar with and understand the specifications contained in the SHE plan. 

o Environmental Management Plan must be submitted and approved at least 20 days prior 

to the proposed commencement of the activity.  

o Where applicable, the Contractor shall provide job-specific training on an ad hoc basis 

when workers are engaged in activities.. 

o The Contractor shall ensure that any Materials delivery drivers are informed of all 

procedures and restrictions (e.g. which access roads to use, no go areas, speed limits, 

noise, etc) required by the SHE specification before they arrive at Site and off load any 

Materials. 

 

6.4.7 The Contractor shall clear and clean the Site and Working Areas and ensure that everything not 

forming part of the works is removed from the Site and Working Areas and that all rehabilitation 

has taken place in accordance with the SHE plan   

6.4.8 The Contractor makes copies of the, SHE plan available at the offices of the Contractor on Site. 

The Contractor ensures that all personnel on Site (including Subcontractors) are familiar with and 

understand the requirements of the SHE plan. 

 

6.4.9 The Contractor complies with the following: 

• The Contractor shall identify the kinds of environmental impacts that will occur as a result of 

his activities and then prepare separate Environmental Management Plans describing how 

each of those impacts will be prevented or managed so that the standards set out in this 

document are achieved.  

• The lines of communication of the various personnel under the Project Manager who 

communicate to the Contractor and his keys persons with respect to the SHE plan are 

contained within Annexure A, see SHE specifications. For organogram, refer to annexure A. 
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• The roles and responsibilities of the various personnel under the Project Manager with 

respect to environmental issues are stated in the paragraph 6.3.11 of the Works information. 

• The Project Manager specific tasks as per SHE specification refer to 6.3 of the Works 

Information.: 

• The Contractor complies with the SHE specifications. The Contractor abides by the 

instructions of the Project Manager regarding the implementation of the SHE specifications. 

6.5 Quality assurance requirements 

The Contractor shall ensure that all contractual deliverables required to be executed and completed 

are given due consideration to meet the client’s Technical Specifications, Drawings and General 

Quality Requirements for Contractors and Suppliers (TNPA-QUAL-REQ-014.1). 

The Contractor’s Quality Management System (QMS) shall conform with the requirements of ISO 

9001:2015 to ensure and demonstrate that material, workmanship, procedures, and services 

conform to the specified requirements. 

The Contractor submits his Quality documents to the Employer as part of his programme under 

ECC Clause 31.2 to include details of: 

 

a) Project Quality Plan (PQP) detailing at least three requirements of how the Contractor’s 

Quality System will be applied to successfully 

b)  Execute the Scope of Work and be aligned to Section 4.5, 4.6 & 5 of the General Quality 

Requirements for Contractors and Suppliers - TNPA-QUAL-REQ-014.1 (Annexure 01) to 

the Scope of Work). 

c) Design and Development procedure that is aligned with the requirements of section 8.3 of 

ISO 9001: 2015. As a minimum the procedure must cover planning, inputs, controls, 

outputs and changes. 

d) Quality Control Plans - A minimum of any three (QCPs) shall be in line with the scope of 

works detailing the Engineering works (Equipment installations, Tug construction, 

Painting and corrosion protection, Pre-construction, Electrical).  These QCP’s shall 

identify all inspections as detailed in the scope of works together with other tests and 

verifications required to demonstrate that the works comply with the scope of works, 

specifications, and drawings.  

e) Experience of Quality Assurance Officer - The Quality Officer MUST have a minimum of 

five years’ quality experience in Ship building/Ship construction projects submitted in a 

Curriculum Vitae. The CV must detail the duties carried out on the Quality Officer role.  

f) Qualifications of Quality Assurance Officer– a minimum Programme in Quality OR 

Diploma in Quality OR Technical Diploma. In addition to the minimum qualification submitted, 

a tenderer must submit a 5-days ISO 9001:2015 Quality Management System (QMS) training 
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certificates (QMS Implementation OR QMS Auditing). Proof of these qualifications and 

certificates must be attached. 

 

6.5.1 Project Quality Plan 

The Project Quality Plan (PQP) shall outline the quality strategy, methodology, quality resource 

allocation, Quality Assurance and Quality Control co-ordination activities to ensure that the scope 

meet the standards stated in the Scope Information.  

The Contractor’s PQP shall provide a description of how documents provided by the Employer to 

the Contractor are to be managed. The Contractor develops and maintains a comprehensive 

register of documents that will be generated throughout the contract including all quality related 

documents as part of its Quality Plan.  

The Employer indicates those documents required to be submitted for information, review or 

acceptance and the Contractor indicates such requirements within his register of documents.  

The register shall indicate the dates of issue of the documents with the Employer responding to 

documents submitted by the Contractor for review or acceptance within the period for reply prior to 

such documents being used by the Contractor. 

 

6.5.2 Quality Manual 

A copy of the Contractor’s Quality Manual will be requested for review by the Employer followed, by 

a Quality Management Systems (QMS) audit at the Contractor’s Head Office to obtain evidence 

that a satisfactory quality management system is being maintained. 

6.5.3 Quality Data Book Index 

The Contractor shall submit a project specific quality data book index that lists all the project 

deliverables as per the contract requirements. 

6.5.4 Quality Officer 

The Contractor is expected to appoint a suitably qualified resource from their work force and is 

required to submit CV and qualification as specified in the technical evaluation   

Subcontractor 

The Contractor shall also ensure that all Sub-contractors are suitably qualified and experienced to 

carry out the work for which they have been sub-contracted. 
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The Employer may, at own discretion, require a Quality Audit of sub-contractor(s) to ensure that the 

sub-Contractor(s) have the necessary management, facilities, skilled staff, and quality control 

facilities to carry out the Works to ensure compliance with the Works Information. 

The Contractor shall accept full responsibility for the quality of his sub-contractor(s) work and of 

materials used, irrespective of any quality surveillance that may be carried out by the Employer or 

his representative. 

6.6 Programming constraints  

6.6.1 Management Level Schedule (Level 2) – which defines the major activities and interfaces 

between engineering, procurement, design, fabrication and execution, transportation, installation, 

pre-commissioning and commissioning. This is a high level summary schedule and is issued in 

the monthly progress report 

6.6.2 The Contractor to develop a Project Level Schedule (Level 4) – which defines in detail the 

interfaces between the different project disciplines.  This schedule to be issued on a day-to-day 

basis for guiding the project team as to what must be done and by when.  For this purpose a four 

(4) week look ahead report will be issued on a weekly basis 

6.6.3 The Contractor to develop a fabrication Schedules – Each of the equipment vendors will produce 

a detailed fabrication schedule.  The Project Planner will approve this schedule.  Progress will be 

reported on a weekly basis by the vendor.  The Project Planner will then update the Project 

Schedule with the progress per activity. 

6.6.4 The Contractor shows on each programme he submits to the Project Manager, the requirements 

of [state further details as required. I anticipate paragraph 6.3 Health Safety and Environmental 

issues need to be highlighted on the programme and potentially paragraph 7 procurement issues. 

Hopefully it is obvious that the Contractor has to show delivery and installation (paragraph 5) 

operations on the programme, but the Project Manager might require various mandatory 

statements (e.g.) in relation to Equipment manufacturing and/or assembly / dismantling]. 

6.6.5 EMPLOYER  employees and other Contractors operate on Site during normal working hours at 

the Port of Richards Bay are from 08:00 to 16:30, Monday to Friday excluding public holidays 

and December builder’s break. 

The Contractor shows on each programme he submits to the Project Manager, the requirements 

of the SHE specifications and Quality Management Plans as described under paragraph 2.4 of 

the Works Information, together with the associated environmental Management Plans.  

The Contractor shows on each programme he submits to the Project Manager, the requirements 

of [state further details as required. I anticipate paragraph 6.3 Health Safety and Environmental 

issues need to be highlighted on the programme, and potentially paragraph 7 procurement 

issues. Hopefully it is obvious that the Contractor has to show construction (paragraph 5) 

operations on the programme, but the Project Manager might require various mandatory 

statements (e.g.) in relation to Equipment design and/or assembly / dismantling]. 
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The Contractor complies with the Employer’s programme when he submits his first programme. 

6.6.6 The Employer’s Level 3 programme will be made available. 

The Contractor presents his first programme and all subsequently revised programmes in hard 

copy format printed in full colour in A3 size and in soft copy ‘Native’ format with activity layout 

files (Note that PDF soft copy versions are not acceptable). Within seven days of award of 

contract, the Contractor submits his Level 4 Programme to the Project Manager for acceptance, 

together with the associated works method statements and a supporting Basis of Schedule 

document. 

The Contractor uses Primavera version 8.2 for his programme submissions or Ms Project 2013, 

a programme software package equivalent to Primavera version 8.2 or Ms Project 2013 subject 

to the prior written notification and acceptance by the Project Manager. 

The Contractor shows on his Accepted Programme and all subsequently revised programmes 

schedules showing the critical path or paths and all necessary logic diagrams demonstrating 

sequence of operations. 

The Contractor’s programme shows duration of operations in working days, normal working hours 

at the Port of Richards Bay are from 08:00 to 16:30, Monday to Friday excluding public holidays 

and December builder’s break 

The Contractor’s programme shows the following levels: 

• Level 1 Master Schedule – defines the major operations and interfaces between 

engineering design, procurement, fabrication and assembly of Plant and Materials, 

transportation, construction, testing and pre-commissioning, commissioning and 

Completion. 

• Level 2 Project Schedule – summary schedules ‘rolled up’ from Level 3 Project Schedule 

described below 

• Level 3 Project Schedule – detailed schedules generated to demonstrate all operations 

identified on the programme from the starting date to Completion. The Project Manager 

notifies any subsequent layouts and corresponding filters on revised programmes 

• Level 4 Project Schedule – detailed discipline speciality level developed and maintained 

by the Contractor relating to all operations identified on the programme representing the 

daily activities by each discipline 

• A narrative status report, which includes precise details status and performance of 

operations on the Site and Working Areas; status and performance of operations outside 

the Working Areas; manpower histograms; S-curve of overall progress; critical action 

items (top 10) and deviations from the Accepted Programme and action plan to rectify 
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6.6.7 The Contractor shows on each revised programme he submits to the Project Manager a resource 

histogram showing planned progress versus actual, deviations from the Accepted Programme 

and any remedial actions proposed by the Contractor. 

 

6.6.8 The Contractor submits programme report information to the Project Manager at monthly 

intervals in addition to the intervals for submission of revised programmes stated under Contract 

Data Part One.  

 

6.6.9 The Contractor’s weekly programme narrative report includes: 

 

6.6.10 4-week Look ahead Schedule - showing two separate bars for each task i.e. the primary 

bar must reflect the current forecast dates and the secondary bar the latest Accepted 

programme. 

• Manpower Histogram – reflecting actual, forecasted and planned activities 

• S-curves – reflecting the actual percentage complete versus the planned percentage for 

the overall contract utilising the earned values as calculated by the detailed progress 

report. 

6.7 Contractor’s management, supervision and key people 

 

In a case of a Joint Venture, the main Contractor to provide the Organogram showing his people and their 

lines of authority/communication. 

 

6.7.1 The Contractor provides an Organogram of all his key people (both as required by the Employer 

and as independently stated by the Contractor under Contract Data Part Two) and how such key 

people communicate with the Project Manager and the Supervisor and their delegates all as 

stated at paragraph 6.5 of C3.1 Employer’s Works Information. 

6.7.2 The CSHEO reports to the SHEC on the Site. The CSHEO ensures that the works (to include 

any part thereof) are subject to a prior environmental Management Plan approved by the 

Environmental Officer/Manager and ensures that the SHE plan is implemented by the Contractor 

in a timely and proper manner. The SCHEO provides the Project Manager with all environmental 

Management Plan.  

6.7.3 The CSHEO tasks are: 

Daily, weekly and monthly inspections of the Site and Working Areas [state specific distinguishing 

requirements per period].  
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Monitor compliance with the SHE specifications and the environmental Management Plan 

submitted to the Project Manager 

 

• Reporting of an environmental incident [define further, consult with Environment Dept.] to the 

Project Manager 

• Attendance at all SHE meetings, toolbox talks and induction programmes  

• Litter control and ensuring the Contractor clears litter from the Site and Working Areas; and 

• Ensuring that environmental signage and barriers are correctly placed [this is superfluous 

unless specific Contractor obligations explain signs and barriers placement under the SHE 

specification. 

The CSHEO submits daily, weekly and monthly to the SHEC. 

 

6.7.4 The Contractor provides an Organogram of all his key people (both as required by the Employer 

and as independently stated by the Contractor under Contract Data Part Two) and how such key 

people communicate with the Project Manager and the Supervisor and their delegates all as 

stated at paragraph 6.5 of C3.1 Employer’s Works Information. 

 

6.8 Training workshops and technology transfer 

Tenderers shall allow their tender for a training course, to train on site at least 5 crew members per Tugs, 

as nominated by the User (Client) from his own operating personnel. The training shall follow the following 

guidelines as listed below: 

 

• The training shall be done on all items of Plant procured as well as any installed Plant and 

systems. All consumables required for the training shall be provided by the Contractor and 

shall be priced for.   

• During this period, the personnel shall be made fully conversant with the operation of, and 

daily maintenance required for, each item of the Tugs.   

• The training shall be of such a standard that will enable the Client to carry out his own in-

house training of other personnel. 

• The training course shall start only after first take-over inspection of the system. 

• The training course shall be carried out in the language medium as chosen by the Client. 

• The Operating Manual of the contract shall include a full description of the contents of the 

training course. 
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6.8.1 The Contractor to transfer the designs technology documents used on the development of the 

equipment and provide simulation software to assist the Employer for operating the equipment 

and fault finding. 

 

6.8.2 The Contractor arranges for the following technology transfer to the Employer: 

• The Contractor to transfer the designs technology documents used on the development of the 

equipment and provide simulation software to assist the Employer for operating the equipment 

and fault finding 

 

• The Contractor shall provide equipment certificates and warranty certificates for all equipment 

supplied under this contract. 

 

• The Contractor to maintain and demonstrate equipment’s use to the Project Manager, 

Employer Engineer and Fire officials. The Contractor to submit the Quality Management Plan 

to the Employer for review and acceptance. The documented Quality Management System to 

be used in the manufacture of the goods.  

 

The Contractor to comply with the requirements of Quality Management Plan. 

 

6.9 Insurance provided by the Employer 

6.9.1 Insurance provided by the Employer is contained in the Contract Data – Part 1. 

6.10 Contract change management  

6.10.1 No additional requirements apply to ECC Clause 60 series. 

6.11 Provision of bonds and guarantees 

6.11.1 The form in which a bond or guarantee required by the conditions of contract (if any) is to be 

provided by the Contractor is given in Part 1 Agreements and Contract Data, document C1.3, 

Sureties.   

6.11.2 The Contractor provides a bond or guarantee as required by the conditions of contract 

concurrently with the execution by the Parties of the form of agreement for the ECC contract.  
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6.12 Records of Defined Cost, payments & assessments of compensation events 

kept by Contractor 

6.12.1 The Contractor keeps the following records available for the Project Manager to inspect: 

 

• Records of design  

• Site instructions records  

• Daily site events records 

• SHE File 

• SHE Management System performance 

 

6.13 The Contractor’s Invoices 

6.13.1 When the Project Manager certifies payment (see ECC Clause 51.1) following an assessment 

date, the Contractor complies with the Employer’s procedure for invoice submission. 

6.13.2 The invoice must correspond to the Project Manager’s assessment of the amount due to the 

Contractor as stated in the payment certificate. 

6.13.3 The invoice states the following: 

Invoice addressed to Transnet SOC Ltd;  

Transnet SOC Limited’s VAT No: 4720103177; 

Invoice number; 

The Contractor’s VAT Number; and 

The Contract number  

The invoice contains the supporting detail i.e. proof of service delivery. 

 

6.13.4 The invoice is presented either by post or by hand delivery. 

6.13.5 Invoices submitted by post are addressed to: 

Transnet National Ports Authority  

P O Box 612054 

Bluewater Bay   

South Africa 6212 

T +27 41 507 8210 

 

Transnet National Ports Authority   

eMendi Administration Building  
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N2 Neptune Road 

Off Klub Road 

Port of Ngqura 

Port Elizabeth 

6100 

For the attention of Luvuyo Jekwa  

The invoice is presented as an original via email and or hand delivered    

 

6.14 People 

6.14.1 Minimum requirements of people employed on the Site 

The Contractor to have legitimate documentation for his/her employees in line with labour 

relations requirements.  

 

6.15 CONTRACTOR LIABILITY  

 

6.15.1 The Contractor warrants that it will be liable to Transnet for any loss or damage caused by strikes, 

riots, lockouts or any labour disputes by and/or confined to the Contractor’s employees, which 

loss will include any indirect or consequential damages; 

 

6.15.2 The Contractor warrants that no negotiations or feedback meetings by the Contractor’s 

employees shall take place on Transnet premises, whether owned or rented by Transnet.   

 

6.15.3 The Contractor shall give notice to Transnet of any industrial action by the Contractor’s 

employees immediately upon becoming aware of any actual or contemplated action that is or 

may be carried out on Transnet’s premises, whether owned or rented, and shall notify Transnet 

of all matters associated with such action that may potentially affect Transnet. 

 

6.15.4 The Contractor is responsible for educating its employees on relevant provisions of the Labour 

Relations Act which deal with industrial action processes, and the risks of non-compliance.   

 

6.15.5 The Contractor is required to develop a Contingency Strike Handling Plan, which plan the 

Contractor is obliged to update on a three monthly basis.  The Contractor must provide Transnet 
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with this plan and all updates to the Plan.  The Contractor is responsible to communicate with its 

employees on site details of the plan. 

 

6.16 INDUSTRIAL ACTION BY CONTRACTOR EMPLOYEES  

6.16.1 In the event of any industrial action by the Contractor’s employees, the Contractor is required to 

provide competent contingency resources permitted in law to carry out any of the duties that are 

or could potentially be interrupted by industrial action in delivering the Service.  

 

6.16.2 The Contractor warrants that it will compensate Transnet for any costs Transnet incurs in 

providing additional security to deal with any industrial action by the Contractor’s employees.   

 

6.16.3 In the event of any industrial action by the Contractor’s employees, the Contractor is obliged: 

• To prepare and deliver to Transnet, within two (2) hours of the commencement of 

industrial action an Industrial Action Report.  If the industrial action persists the 

Contractor is required to deliver the report at 8h30 each day.   

 

6.16.4 The Industrial Action Report must provide at least the following information:   

• Industrial incident report, 

• Attendance register, 

• Productivity / progress to schedule reports, 

• Operational contingency plan, 

• Site security report, 

• Industrial action intelligence gathered. 

 

6.16.5 The final Industrial Action Report is to be delivered 24 hours after finalisation of the industrial 

action.   

6.16.6 The management of the Contractor is required to hold a daily industrial action teleconference 

with personnel identified by Transnet to discuss the industrial action, settlement of the industrial 

action, security issues and the impact on delivery under the contract.   

 

6.16.7 The resolution of any disputes or industrial action by the Contractor’s employees is the sole 

responsibility of the Contractor. 
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6.16.8 Access to Transnet premises by the Contractor and its employees is only provided for purposes 

of the Contractor delivering its services to Transnet.  Should the Contractor and its employees 

not, for any reason, be capable of delivering its services Transnet is entitled to restrict or deny 

access onto its premises and unless otherwise authorized; such person will deemed to be 

trespassing. 

 

6.17 Plant and Materials 

6.17.1 Quality 

6.17.2 The Contractor provides Plant and Materials for inclusion in the works in accordance with SANS 

1200A sub-paragraph 2.1, unless otherwise stated elsewhere in the Works Information provided 

by the Employer. All Plant and Materials are new, unless the use of old or refurbished goods 

and/or Materials are expressly permitted as stated elsewhere in this Works Information or as may 

be subsequently instructed by the Project Manager.  

6.17.3 Where Plant and Materials for inclusion in the works originate from outside the Republic of South 

Africa, all such Plant and Materials are new and of merchantable quality, to a recognised national 

standard, with all proprietary products installed to manufacturers’ instructions. 

6.17.4 The Contractor replaces any Plant and Materials subject to breakages (whether in the Working 

Areas or not) or any Plant and Materials not conforming to standards or specifications stated and 

notifies the Project Manager and the Supervisor on each occasion where replacement is required. 

6.17.5 Plant & Materials provided “free issue” by the Employer 

None  

 

6.17.6 All materials and equipment used for the installations shall be new and undamaged.  The 

Contractor shall, if requested by the Project Manager, provide samples of material and tools for 

approval.  If judged necessary by the Project Manager, such samples may only be returned after 

the completion of the installation, in order to ensure that the quality of the installed product is the 

same as that of the approved sample 

 

6.17.7 Material for which an SANS specification exists, shall be in accordance with such a specification, 

and shall bear the SANS mark. 

 

6.17.8 All fire protection Plant used shall originate from Contractor which have been certified in 

accordance with SANS standards and or ISO 9001 (ISO 9001) and ISO 9002 (ISO 9002) 

guidelines for Quality assurance. The tenderers shall provide copies of accredited Safety 
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Management System certificates of approval with their tenders. Plant designed to BS 5446, Fire 

systems for residential premises, or similar other standards, are not acceptable. 

 

6.17.9 The Plant and Materials provided by the Employer are solely at the risk of the Contractor for 

inclusion in the works. The Contractor takes responsibility for ensuring the Plant and Materials 

do not contain a Defect(s) and are in compliance with the standards stated elsewhere in the 

Works Information. 

6.17.10 The Contractor replaces any Plant and Materials subject to breakages (whether in the Working 

Areas or not) or any Plant and Materials not conforming to standards or specifications stated and 

notifies the Project Manager and the Supervisor on each occasion where replacement is required. 

 

6.17.11 Plant & Materials provided “free issue” by the Employer 

N/A 

 

6.17.12 The Employer provides the following Plant and Materials for the Contractor to use in the works: 

N/A 

 

6.17.13 The Plant and Materials provided by the Employer are solely at the risk of the Contractor for 

inclusion in the works. The Contractor takes responsibility for ensuring the Plant and Materials 

do not contain a Defect(s) and are in compliance with the standards stated elsewhere in the 

Works Information. 

N/A 

6.17.14 The Contractor takes receipt of the Plant and Materials from the Employer in accordance with 

the following procedure: 

N/A 

 

6.17.15 The Contractor provides all other Plant and Materials necessary for the works not specifically 

stated to be provided “free issue” by the Employer. 

 

6.17.16 Contractor’s procurement of Plant and Materials 

 

The Contractor shall ensure that any equipment delivery drivers are informed of all procedures 

and restrictions (e.g. which access roads to use, no go areas, speed limits, noise, etc.) required 

by the SHE specification before they arrive at Site and off load any equipment’s. 
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The Contractor must acquaint themselves with local site conditions such as access area available 

on site, type of ground, storage, transport, loading and unloading facilities needed, as no claims 

by the Contractor, which may arise from ignorance of the site conditions, shall be considered. 

 

6.18 Constraints at the Delivery Place 

6.18.1 Entry to all Ports is via security-controlled gates, all personnel entering and leaving the Port must 

have identification. All personnel, other than temporary visitors, should be provided with Transnet 

identity cards, which must be worn visibly at all times. A person working only for a short period 

or very few times during a year will not be issued with a Transnet identity card. 

No identity cards will be issued until the Contractor has been appointed and the contract has 

been registered with Transnet 

Identity cards are issued by Transnet National Ports Authority (Employer ) security at each Port 

during normal working hours on weekdays only.  

 

6.18.2 Ordering of Plant and Materials 

The Contractor shall be responsible to ensure that the project programme is adhered to and 

that no delays are caused by late deliveries of Plant and materials.  All other activities which 

must proceed placing of orders must be taken into account when the Contractor schedules his 

activities.  

6.18.3 Storage of Materials and Plant 

The Contractor shall be responsible for the proper storage of all materials and Plant on site to 

ensure protection against the elements, damage by impact, dirt, builder’s rubble dust theft etc.  

 

6.18.4 Protection of the Works 

The Contractor shall programme his work to avoid damage by other Trades and shall be 

responsible for protection of the works against such damage until handover to the Client. 

6.18.5 Accessibility 

The Contractor shall plan suitable accessibility for thermometers, gauges, controls, dampers 

and other devices, which require reading adjustment, inspection, repair removal or 

replacement. 

The Contractor shall design all systems and plant positioning to enable ease of maintenance 

or repair and provide sufficient space for removal or replacement of plant if required.  
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6.18.6 Weather Proofing 

All outdoor Plant shall be weatherproof and corrosion resistant including minor items such as 

screws fixers, brackets, etc. The IP rating for waterproofing of all Plant must be accepted by the 

Engineer and should adhere to relevant SANS standards. 

The Contractor to provide manufacturers certificates stating country of origin, tests carried out 

by manufacturer, requirements for labels, signage, component name plates, instruction sheets, 

shipping marks, software codes where applicable 

The Contractor to state how a shipment (especially for Plant and Materials from outside RSA) 

is to be unloaded at Site, opened and checked for damage in transit. The Contractor to state if 

there is a damage and a report of such must be counter-signed by the Project Manager and 

Contractor to the Contractor’s insurance broker (see notes at Contract Data - Part One) with 

copies to the Project Manager and the Employer. 

6.18.7 Spares and consumables 

The Contractor to identify and provide a minimum critical spares and consumables for the 

equipment as part of the Works. 

 

6.18.8 The Contractor provides the following spares and consumables to the Employer: 

The Contractor to identify and provide a minimum critical spares and consumables for the 

equipment as part of the Works.  

 

6.19 Tests and inspections before delivery 

6.19.1 The Contractor submits to the Supervisor details to certify that tests and inspections have been 

carried out on Plant and Materials by others. 

The Contractor must make allowance for conducting sea trials when the Work has been 

completed before handing over to the Employer.  

The Contractor to provide the SABS approved certification for the equipment in terms of 

compliance to standards and regulations. 

 

6.20 Marking Plant and Materials outside the Working Areas 

6.20.1 The Contractor prepares and marks the goods if payment is made before supply with ‘Property 

of Transnet SOC Ltd’ and the Contract number. 
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6.20.2 Goods are to be clearly and indelibly marked using hard stamping, or security tags. The 

Contractor provides designated areas sealed off from the rest of the manufacturer’s production 

run in which to store goods that are complete and awaiting delivery to site.  

6.20.3 The Contractor prepares and marks items of Plant and Materials outside the Working Areas with 

hard stamping, or security tags.  The Contractor provides designated areas sealed off from the 

rest of the manufacturer’s production run in which to store goods that are complete and awaiting 

delivery to site.  

6.20.4 The Contractor is obliged to take photos as proof of marking and send to the Employer.  

 

6.21 Contractor’s Equipment (including temporary works). 

6.21.1 The Contractor provides the Project Manager with details of all the temporary Works to be done 

for execution of the Works i.e. scaffolding is considered temporary.  

 

 

6.22 Preparation of post Completion contracts 

 

6.22.1 The Contractor may be required to assist with the preparation of a post Completion NEC3 ECC  

part of his obligations under this contract in order to assure continuity into the operational phase. 

 

6.22.2 The Contractor provides the following assistance to the Employer post Completion: 

 

• Maintenance Scope of work 

• Tools and equipment to execute maintenance 

• List of spare equipment  

• Maintenance schedule for all newly installed equipment’s 

• Warranties for all new equipment  

• Test certificates   
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SECTION 3 

 

C3.2 CONTRACTOR’S WORKS INFORMATION 

 

The Contractor submits with his tender full technical drawings, details and specifications for all equipment 

and systems required for the works. These details shall include manufacturing, erection and application 

details where applicable, performance characteristics as well as any applicable warrantees and 

guarantees. 

 

The Contractors works shall include for, but not limited to: 

• Procurement, Design, Build, Assemble, Paint, Commission, Deliver and Operationalize Pilot Boat 

and Launch to Operate Within the Transnet Ports subsequent maintenance as per the NEC-3 

Contract. 
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                        SBD 6.2 

Declaration of Certificate for Local Production and Content for Designated Sectors  
 

 

This Standard Bidding Document (SBD) must form part of all bids invited. It contains general information 

and serves as a declaration form for local content (local production and local content are used 

interchangeably). 

 

Before completing this declaration, bidders must study the General Conditions, Definitions, Directives 

applicable in respect of Local Content as prescribed in the Preferential Procurement Regulations, 2017,  

the South African Bureau of Standards (SABS) approved technical specification number SATS 1286:2011 

(Edition 1) and the Guidance on the Calculation of Local Content together with the Local Content 

Declaration Templates [Annex C (Local Content Declaration: Summary Schedule), D (Imported Content 

Declaration: Supporting Schedule to Annex C) and E (Local Content Declaration: Supporting Schedule to 

Annex C)]. 

 

1. General Conditions 

 

1.1. Regulation 8.(1) prescribes that in the case of designated sectors, where in the award of bids local 

production and content is of critical importance, such bids must be advertised with the specific 

bidding condition that only locally produced goods, services or works or locally manufactured 

goods, with a stipulated minimum threshold for local production and content will be considered. 

 

1.2. Where necessary, for bids referred to in paragraph 1.1 above, a two stage bidding process may be 

followed, where the first stage involves a minimum threshold for local production and content and 

the second stage price and B-BBEE. 

 

1.3. A person awarded a contract in relation to a designated sector, may not sub-contract in such a 

manner that the local production and content of the overall value of the contract is reduced to 

below the stipulated minimum threshold. 

 

1.4. The local content (LC) expressed as a percentage of the bid price must be calculated in accordance 

with the SABS approved technical specification number SATS 1286: 2011 as follows:  

 

 LC = [1 - x / y] * 100 
 

Where 
 x  is the imported content in Rand 

 y is the bid price in Rand excluding value added tax (VAT)  

 
Prices referred to in the determination of x must be converted to Rand (ZAR) by using the 

exchange rate published by South African Reserve Bank (SARB) at 12:00 on the date of 
advertisement of the bid as indicated in paragraph 4.1 below. 

 

The SABS approved technical specification number SATS 1286:2017 is accessible on 
http://www.thedtic.gov.za/sectors-and-services-2/industrial-

development/industrial-procurement/ at no cost. 
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2. Definitions 
 

2.1. “bid” includes written price quotations, advertised competitive bids or proposals; 
 

2.2. “bid price” price offered by the bidder, excluding value added tax (VAT); 

 
2.3. “contract” means the agreement that results from the acceptance of a bid by an organ of state; 

 
2.4. “designated sector” means a sector, sub-sector or industry that has been designated by the 

Department of Trade and Industry in line with national development and industrial policies for local 

production, where only locally produced services, works or goods or locally manufactured goods 
meet the stipulated minimum threshold for local production and content; 

 
2.5. “duly sign” means a Declaration Certificate for Local Content that has been signed by the Chief 

Financial Officer or other legally responsible person nominated in writing by the Chief Executive, or 
senior member / person with management responsibility(close corporation, partnership or 

individual). 

 
2.6. “imported content” means that portion of the bid price represented by the cost of components, 

parts or materials which have been or are still to be imported (whether by the supplier or its 
subcontractors) and which costs are inclusive of the costs abroad (this includes labour or 

intellectual property costs), plus freight and other direct importation costs, such as landing costs, 

dock duties, import duty, sales duty or other similar tax or duty at the South African port of entry; 
 

2.7. “local content” means that portion of the bid price which is not included in the imported content, 
provided that local manufacture does take place; 

 
2.8. “stipulated minimum threshold” means that portion of local production and content as 

determined by the Department of Trade and Industry; and 

 
2.9. “sub-contract” means the primary contractor’s assigning, leasing, making out work to, or 

employing another person to support such primary contractor in the execution of part of a project 
in terms of the contract. 

 

3. The stipulated minimum threshold(s) for local production and content (refer to Annex A 
of SATS 1286:2011) for this bid is/are as follows: 

 
Description of services, works or goods        Stipulated minimum threshold 

 

• Steel/Aluminium                 100% 

• Search and rescue lights        100% 

• Radars                                       100% 

• Naval combat management system    100% 

• Naval command and control     100% 

Communication and transceivers                                          100% 

• Dredging equipment       100% 

• Fire fighter equipment      100% 

• Manoeuvring system                 100% 
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• Ventilating system      100% 

• Air conditioning equipment      100% 

• Environmental protection     100% 

• Refrigerator equipment     100% 

• Preservation and covering      100% 

• Cabin outfitting       100% 

• Insulation        100% 

• Gallery equipment       100% 

• Mooring systems      100% 

• Davits and cranes       100% 

• Air whistles CIF      100% 

• Hydrofoils        100% 

• Hydraulic        100% 

• Water tight doors       100% 

• Water tight windows      100% 

• Fire doors        100% 

• Valves        100% 

 
4. Does any portion of the services, works or goods offered have any imported content?  

     
 (Tick applicable box) 

 

YES  NO  

 

4.1. If yes, the rate(s) of exchange to be used in this bid to calculate the local content as prescribed in 

paragraph 1.5 of the general conditions must be the rate(s) published by SARB for the specific 

currency at 12:00 on the date of advertisement of the bid. 

 

The relevant rates of exchange information is accessible on www.reservebank.co.za 

 
Indicate the rate(s) of exchange against the appropriate currency in the table below (refer to 

Annex A of SATS 1286:2011): 
 

 

Currency  Rates of exchange 

US Dollar  

Pound Sterling  

Euro  

Yen  

Other  

 

NB: Bidders must submit proof of the SARB rate (s) of exchange used. 
 

http://www.reservebank.co.za/
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5. Where, after the award of a bid, challenges are experienced in meeting the stipulated minimum 

threshold for local content the dti must be informed accordingly in order for the dti to verify and in 

consultation with the AO/AA provide directives in this regard. 
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LOCAL CONTENT DECLARATION 

(REFER TO ANNEX B OF SATS 1286:2011) 
 

LOCAL CONTENT DECLARATION BY CHIEF FINANCIAL OFFICER OR OTHER LEGALLY 
RESPONSIBLE PERSON NOMINATED IN WRITING BY THE CHIEF EXECUTIVE OR SENIOR 
MEMBER/PERSON WITH MANAGEMENT RESPONSIBILITY (CLOSE CORPORATION, 
PARTNERSHIP OR INDIVIDUAL)  

 
IN RESPECT OF BID NO.: TNPA/2026/09/0002/114830/RFP 
 
ISSUED BY: TRANSNET NATIONAL PORTS AUTHPRITY ON BEHALF OF TRANSNET SOC LTD  
NB    

1 The obligation to complete, duly sign and submit this declaration cannot be transferred to an 
external authorized representative, auditor or any other third party acting on behalf of the 

bidder. 

2 Guidance on the Calculation of Local Content together with Local Content Declaration Templates 
(Annex C, D and E) is accessible on http://www.thdti.gov.za/industrial development/ip.jsp. 
Bidders should first complete Declaration D.  After completing Declaration D, bidders should 
complete Declaration E and then consolidate the information on Declaration C. Declaration C 
should be submitted with the bid documentation at the closing date and time of the 
bid in order to substantiate the declaration made in paragraph (c) below.  Declarations 
D and E should be kept by the bidders for verification purposes for a period of at least 5 years. 
The successful bidder is required to continuously update Declarations C, D and E with the actual 
values for the duration of the contract. 

 

I, the undersigned, …………………………….................................................... (full names), do hereby 

declare, in my capacity as 

……………………………………………..of............................................................................(name of bidder 

entity), the following: 

 

(a) The facts contained herein are within my own personal knowledge. 

 

(b) I have satisfied myself that: 

(i) the goods/services/works to be delivered in terms of the above-specified bid comply with the 

minimum local content requirements as specified in the bid, and as measured in terms of SATS 

1286:2011; and 

(c) The local content percentage (%) indicated below has been calculated using the formula given in 

clause 3 of SATS 1286:2011, the rates of exchange indicated in paragraph 4.1 above and the 

information contained in Declaration D and E which has been consolidated in Declaration C: 

Price of the Designated commodity: Steel/Aluminium Ex VAT R 

Imported content (x), as calculated in terms of SATS 1286:2011 R 

Stipulated minimum threshold  for local content (paragraph 3 above)   

Local content %, as calculated in terms of SATS 1286:2011  

 

Price of the Designated commodity: Search and rescue lights Ex Vat     R 

Imported content (x), as calculated in terms of SATS 1286:2011 R 

Stipulated minimum threshold  for local content (paragraph 3 above)   

Local content %, as calculated in terms of SATS 1286:2011  

 

http://www.thdti.gov.za/industrial%20development/ip.jsp
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Price of the Designated commodity: Radars Ex Vat     R 

Imported content (x), as calculated in terms of SATS 1286:2011 R 

Stipulated minimum threshold  for local content (paragraph 3 above)   

Local content %, as calculated in terms of SATS 1286:2011  

 
 
 
 

Price of the Designated commodity: Naval combat management system   
Ex Vat     

R 

Imported content (x), as calculated in terms of SATS 1286:2011 R 

Stipulated minimum threshold  for local content (paragraph 3 above)   

Local content %, as calculated in terms of SATS 1286:2011  

 

Price of the Designated commodity: Naval command and control Ex Vat     R 

Imported content (x), as calculated in terms of SATS 1286:2011 R 

Stipulated minimum threshold  for local content (paragraph 3 above)   

Local content %, as calculated in terms of SATS 1286:2011  

 

Price of the Designated commodity: Communication and transceivers Ex 
Vat     

R 

Imported content (x), as calculated in terms of SATS 1286:2011 R 

Stipulated minimum threshold  for local content (paragraph 3 above)   

Local content %, as calculated in terms of SATS 1286:2011  

 

Price of the Designated commodity: Dredging equipment Ex Vat     R 

Imported content (x), as calculated in terms of SATS 1286:2011 R 

Stipulated minimum threshold  for local content (paragraph 3 above)   

Local content %, as calculated in terms of SATS 1286:2011  

 

Price of the Designated commodity: Fire fighter equipment Ex Vat     R 

Imported content (x), as calculated in terms of SATS 1286:2011 R 

Stipulated minimum threshold  for local content (paragraph 3 above)   

Local content %, as calculated in terms of SATS 1286:2011  

 

Price of the Designated commodity: Manoeuvring system Ex Vat     R 

Imported content (x), as calculated in terms of SATS 1286:2011 R 

Stipulated minimum threshold  for local content (paragraph 3 above)   

Local content %, as calculated in terms of SATS 1286:2011  

 

Price of the Designated commodity: Ventilating system Ex Vat     R 

Imported content (x), as calculated in terms of SATS 1286:2011 R 

Stipulated minimum threshold  for local content (paragraph 3 above)   

Local content %, as calculated in terms of SATS 1286:2011  
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Price of the Designated commodity: Air conditioning equipment Ex Vat     R 

Imported content (x), as calculated in terms of SATS 1286:2011 R 

Stipulated minimum threshold  for local content (paragraph 3 above)   

Local content %, as calculated in terms of SATS 1286:2011  

 
 
 
 

Price of the Designated commodity: Environmental protection Ex Vat     R 

Imported content (x), as calculated in terms of SATS 1286:2011 R 

Stipulated minimum threshold  for local content (paragraph 3 above)   

Local content %, as calculated in terms of SATS 1286:2011  

 

Price of the Designated commodity: Refrigerator equipment Ex Vat     R 

Imported content (x), as calculated in terms of SATS 1286:2011 R 

Stipulated minimum threshold  for local content (paragraph 3 above)   

Local content %, as calculated in terms of SATS 1286:2011  

 

Price of the Designated commodity: Preservation and covering Ex Vat     R 

Imported content (x), as calculated in terms of SATS 1286:2011 R 

Stipulated minimum threshold  for local content (paragraph 3 above)   

Local content %, as calculated in terms of SATS 1286:2011  

 

Price of the Designated commodity: Cabin outfitting Ex Vat     R 

Imported content (x), as calculated in terms of SATS 1286:2011 R 

Stipulated minimum threshold  for local content (paragraph 3 above)   

Local content %, as calculated in terms of SATS 1286:2011  

 

Price of the Designated commodity: Insulation Ex Vat     R 

Imported content (x), as calculated in terms of SATS 1286:2011 R 

Stipulated minimum threshold  for local content (paragraph 3 above)   

Local content %, as calculated in terms of SATS 1286:2011  

 

Price of the Designated commodity: Gallery equipment Ex Vat     R 

Imported content (x), as calculated in terms of SATS 1286:2011 R 

Stipulated minimum threshold  for local content (paragraph 3 above)   

Local content %, as calculated in terms of SATS 1286:2011  

 

Price of the Designated commodity: Mooring systems Ex Vat     R 

Imported content (x), as calculated in terms of SATS 1286:2011 R 

Stipulated minimum threshold  for local content (paragraph 3 above)   

Local content %, as calculated in terms of SATS 1286:2011  

 

Price of the Designated commodity: Davits and cranes Ex Vat     R 

Imported content (x), as calculated in terms of SATS 1286:2011 R 
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Stipulated minimum threshold  for local content (paragraph 3 above)   

Local content %, as calculated in terms of SATS 1286:2011  

 
 
 
 
 

Price of the Designated commodity: Air whistles CIF Ex Vat     R 

Imported content (x), as calculated in terms of SATS 1286:2011 R 

Stipulated minimum threshold  for local content (paragraph 3 above)   

Local content %, as calculated in terms of SATS 1286:2011  

 

Price of the Designated commodity: Hydrofoils Ex Vat     R 

Imported content (x), as calculated in terms of SATS 1286:2011 R 

Stipulated minimum threshold  for local content (paragraph 3 above)   

Local content %, as calculated in terms of SATS 1286:2011  

 

Price of the Designated commodity: Hydraulic Ex Vat     R 

Imported content (x), as calculated in terms of SATS 1286:2011 R 

Stipulated minimum threshold  for local content (paragraph 3 above)   

Local content %, as calculated in terms of SATS 1286:2011  

 

Price of the Designated commodity: Water tight doors Ex Vat     R 

Imported content (x), as calculated in terms of SATS 1286:2011 R 

Stipulated minimum threshold  for local content (paragraph 3 above)   

Local content %, as calculated in terms of SATS 1286:2011  

 

Price of the Designated commodity: Fire doors Ex Vat     R 

Imported content (x), as calculated in terms of SATS 1286:2011 R 

Stipulated minimum threshold  for local content (paragraph 3 above)   

Local content %, as calculated in terms of SATS 1286:2011  

 

Price of the Designated commodity: Water tight windows Ex Vat     R 

Imported content (x), as calculated in terms of SATS 1286:2011 R 

Stipulated minimum threshold  for local content (paragraph 3 above)   

Local content %, as calculated in terms of SATS 1286:2011  

 

Price of the Designated commodity: Valves Ex Vat     R 

Imported content (x), as calculated in terms of SATS 1286:2011 R 

Stipulated minimum threshold  for local content (paragraph 3 above)   

Local content %, as calculated in terms of SATS 1286:2011  

 

Price of the Designated commodity ................................................. Ex Vat     R 

Imported content (x), as calculated in terms of SATS 1286:2011 R 

Stipulated minimum threshold  for local content (paragraph 3 above)   
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Local content %, as calculated in terms of SATS 1286:2011  

 
If the bid is for more than one product, the local content percentages for each product 
contained in Declaration C shall be used instead of the table above. The local content 
percentages for each product has been calculated using the formula given in clause 3 of 
SATS 1286:2011, the rates of exchange indicated in paragraph 4.1 above and the 
information contained in Declaration D and E. 
 

 

(d) I accept that the Procurement Authority / Institution has the right to request that the local 

content be verified in terms of the requirements of SATS 1286:2011. 

(e) I understand that the awarding of the bid is dependent on the accuracy of the information 
furnished in this application. I also understand that the submission of incorrect data, or data that 

are not verifiable as described in SATS 1286:2011, may result in the Procurement Authority / 

Institution imposing any or all of the remedies as provided for in Regulation 13 of the Preferential 
Procurement Regulations, 2017 promulgated under the Preferential Policy Framework Act 

(PPPFA), 2000 (Act No. 5 of 2000). 

 SIGNATURE:                                                     DATE: ___________ 
 
 WITNESS No. 1                                                 DATE: ___________ 
 
 WITNESS No. 2                                                 DATE: ___________ 
 

 
 
NOTE TO TENDERERS: Failure to fully complete, declare, sign & date this SBD6.2 Declaration as well as the 
accompanying Annexure C “local content declaration - summary schedule” may result in the tender submission 
being non-responsive and score zero points on this specific goal 

 
 

Schedule A – Non-compliance for Local Content 

 

Non-compliance Penalties for Local Content: 

a) If for any reason the Contractor is unable to achieve the local content undertaking, 

the Contractor must approach the Department of Trade, Industry and Competition 

(“DTIC”) to obtain exemption in order to supply the goods at a lower local content 

threshold. The Contractor is obliged to approach DTIC for exemption within 10 (ten) 

days of determining that it is unable to achieve any milestone target or local content 

threshold.  

b) Should the DTIC provide exemption, the Contractor shall be entitled to provide the goods 

at the lower local content threshold set by DTIC.  In such event, the Parties shall in 

good faith renegotiate the milestone targets or local content undertaking to ensure 

that the lowered local content thresholds are achieved. 

c) Should DTIC not provide the necessary exemption, the Contractor shall be obliged to 

meet each milestone target as stated in the Local Content Plan or the local content 

undertaking.  

d) Should the Contractor fail to meet any milestone target or the local content undertaking, 

the following remedies shall apply without limiting any of the Employer’s other rights 

in law: 

i. The Employer shall afford the Contractor a period of thirty (30) days to remedy 

its non-compliance.  



Transnet National Ports Authority    
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ii. Should the Contractor fail to meet its obligations within the further 30 day 

period, the Contractor shall pay a Non-Compliance penalty (“Non-compliance 

Penalty”) to the Employer in respect of such Non-compliance as set out in 

clause iv below. The penalties shall be imposed per milestone measurement 

for non-delivery of committed values in the case of a Local Content Plan or 

shall be imposed against the non-delivery of committed values where local 

content undertakings must be met immediately. 

iii. To the extent that the Actual Local Content Spend1 is lower than the Required 

Local Content Spend2  (or the Adjusted Required Local Content Spend3, as the 

case may be), the Contractor shall be liable for Penalties which is the 

difference in value between the Actual Local Content Spend and the Required 

Local Content Spend (or the Adjusted Required Local Content Spend, as the 

case may be) plus an additional percentage of such difference. Such Non-

compliance Penalties shall be calculated and levied at the relevant milestones 

as stipulated in the Local Content Plan or shall be imposed against the non-

delivery of committed values where local content undertakings must be met 

immediately, in accordance with clause iv below. 

iv. Non-compliance penalties shall apply at the following rate: the difference in value 

between the Required Local Content Spend and the Actual Local Content 

Spend, plus 5% of such difference.   

v. In order to guarantee that the Contractor meets its obligations in terms of the 

Local Content Plan or its committed local content undertaking, the Employer 

shall be entitled to retain a Non-compliance Penalty at the rate of 1% of every 

monthly payment due by the Employer to the Contractor over the contract 

period (“the Local Content Retention Amount”). The Local Content Retention 

Amount shall be set off against any penalties payable by the Contractor at any 

milestone assessment.   

e) Should no penalties be imposed during the duration of the contract, the Employer shall 

refund the full value of the Local Content Retention Amount to the Contractor at the 

end of the contract period. 

f) Should any unpaid penalties remain at the end of the contract period, then without limiting 

other rights that the Employer may have in law, the Contractor shall forfeit the Local 

Content Retention Amount and shall have no further claim against the Employer for 

the repayment of such amount. 

Non-compliance Penalty Certificate: 

a) If any Non-compliance Penalty arises, the Employer shall issue a Non-compliance 

Penalty Certificate on the last day of each month during such Non-compliance 

indicating the Non-compliance Penalties which have accrued during that period. 

b) A Non-compliance Penalty Certificate shall be prima facie proof of the matters to which it 

relates.  If the Contractor disputes any of the amounts set out in a Non-compliance 

Penalty Certificate: 

 
1 Actual Local Content Spend means the monetary value of local content initiatives actually delivered by the Supplier during 

the period under review. 
2 Required Local Content Spend means the monetary value of local content obligations that the Supplier has agreed to 

deliver during the period under review. 
3 Adjusted Required Local Content Spend means any adjustment to the Required Local Content Spend as prescribed by 

DTI through the process of exemption referred to in clause c) above and as agreed to between the parties, reduced to 
writing and signed by the parties. 
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• the dispute shall be resolved in accordance with the provisions of the Contract; 

and 

• if pursuant to that referral, it is determined that the Contractor owes any amount 

to the Employer pursuant to the Non-compliance Penalty Certificate, then the 

Contractor shall pay such amount to the Employer within 10 (ten) Business Days 

of the determination made pursuant to such determination and an accompanying 

valid Tax Invoice. 

Payment of Non-compliance Penalties: 

a) Subject to Clause i) above, the Contractor shall pay the Non-compliance Penalty 

indicated in the Non-compliance Penalty Certificate within 10 (ten) Business Days of 

the Employer issuing a valid Tax Invoice to the Contractor for the amount set out in 

that certificate. If the Employer does not issue a valid Tax Invoice to the Contractor 

for Non-compliance Penalties accrued during any relevant period, those Non-

compliance Penalties shall be carried forward to the next period.  

b) The Contractor shall pay the amount due within 10 (ten) days after receipt of a valid Tax 

Invoice from the Employer, failing which Transnet shall, without prejudice to any 

other rights of the Employer under this Agreement, be entitled to call for payment 

which may be in any form the Employer deems reasonable and appropriate. 

c)  It is agreed that the Employer, the DTI, the South African Bureau of Standards and/or 

any of their appointed agents shall be entitled to monitor, evaluate and audit the 

Contractor’s compliance with its obligations under the Local Content Plan. To this end, 

the Contractor shall provide its full cooperation to the respective bodies referred to in 

this clause to ensure that effective monitoring, evaluation and auditing takes place. 

The Non Compliance Penalties set forth in this Clause are stated exclusive of VAT. Any VAT payable on 

Non Compliance Penalties will be for the account of the Contractor. 

 
 



SATS 1286.2011

Annex C

Local Content Declaration - Summary Schedule 

(C1) Tender No.

(C2) Tender description: 

(C3) Designated product(s)

(C4) Tender Authority:

(C5) Tendering Entity name:

(C6) Tender Exchange Rate: Pula EU GBP

(C7) Specified local content %

Calculation of local content Tender  summary

Tender item 

no's

Tender price - 

each 

(excl VAT)

Exempted 

imported 

value

Tender value  

net of 

exempted 

imported  

content

Imported 

value
Local value

Local 

content % 

(per item)

Commodity  

Qty

Total Commodity 

value

Total exempted 

imported content

Total Imported 

content

(C8) (C10) (C11) (C12) (C13) (C14) (C15) (C16) (C17) (C18) (C19)

 (C20)   Total tender  value

Signature of tenderer from Annex B (C21)  Total Exempt imported content

(C22) Total Tender value net of exempt imported content

(C23) Total Imported content

(C24)  Total local content

Date: (C25) Average local content % of tender

Transnet National Ports Authority 

Design, build, assembly, commissioning and delivery of two 70-ton bollard pull tugs to 

Transnet National Ports Authority

TBA

Transnet National Ports Authority 		

Tender Number: TNPA/2026/09/0002/114830/RFP

Description of the Works: Design, build, assembly, commissioning and delivery of a Pilot Boat and Launch to the Port of Durban within a period of 24 Months

Note: VAT to be excluded from all 

calculations

List of items

(C9)



Annex D

Imported Content Declaration - Supporting Schedule to Annex C

(D1) Tender No.

(D2) Tender description: 

(D3) Designated Products:

(D4) Tender Authority:

(D5) Tendering Entity name:

(D6) Tender Exchange Rate: Pula EU GBP

Calculation of imported content Summary

Tender item 

no's
Local supplier Overseas Supplier

Forign currency value 

as per Commercial 

Invoice

Tender   

Exchange 

Rate

Local value of 

imports

Freight costs to 

port of entry

All locally 

incurred 

landing costs 

& duties

Total landed 

cost excl VAT
Tender Qty

Exempted imported 

value

(D7) (D9) (D10) (D11) (D12) (D13) (D14) (D15) (D16) (D17) (D18)

 (D19)  Total exempt imported value R  0

B. Imported directly by the Tenderer Calculation of imported content Summary

Tender item 

no's
Unit of measure Overseas Supplier

Forign currency value 

as per Commercial 

Invoice

Tender Rate 

of Exchange

Local value of 

imports

Freight costs to 

port of entry

All locally 

incurred 

landing costs 

& duties

Total landed 

cost excl VAT
Tender Qty Total imported value

(D20) (D22) (D23) (D24) (D25) (D26) (D27) (D28) (D29) (D30) (D31)

A. Exempted imported content

Note: VAT to be excluded from 

all calculations

Description of imported content

(D8)

Description of the Works: Design, build, assembly, commissioning and delivery of a 

Pilot Boat and Launch to the Port of Durban within a period of 24 Months

Description of imported content

(D21)

This total must correspond with 

Annex C - C 21

Transnet National Ports Authority 		

Tender Number:TNPA/2026/09/0002/114830/RFP

Description of the Works: Design, build, assembly, commissioning and delivery of a Pilot Boat and Launch to the Port of Durban within a period of 24 Months

TBA

Transnet National Ports Authority 



(D32) Total imported value by tenderer R  0

`



Calculation of imported content Summary

Unit of measure Local supplier Overseas Supplier

Forign currency value 

as per Commercial 

Invoice

Tender Rate 

of Exchange

Local value of 

imports

Freight costs to 

port of entry

All locally 

incurred 

landing costs 

& duties

Total landed 

cost excl VAT

Quantity 

imported
Total imported value

(D34) (D35) (D36) (D37) (D38) (D39) (D40) (D41) (D42) (D43) (D44)

(D45)  Total imported value by 3rd party R  0

D. Other foreign currency payments Summary of payments

Local supplier 

making the 

payment

Overseas 

beneficiary

Foreign currency value 

paid

Tender Rate of 

Exchange

Local value of 

payments

(D47) (D48) (D49) (D50) (D51)

(D52)  Total of  foreign currency payments declared by tenderer and/or 3rd party

Signature of tenderer from Annex B

(D53) Total of imported content & foreign currency payments - (D32), (D45) & (D52)  above R  0

Date: 

`

C. Imported by a 3rd party and supplied to the Tenderer

Calculation of foreign currency payments

Type of payment

(D46)

Description of imported content

(D33)

This total must correspond with 

Annex C  - C 23



(E1) Tender No.

(E2) Tender description: 

(E3) Designated products:

(E4) Tender Authority:

(E5) Tendering Entity name:

Local Products 

(Goods, Services and 

Works)

Local Supplier Name
Manufacturer Contact 

Details
Value % of LC

(E7) (E8)

(E9) TotalRaw Materials (Goods, Services and Works) R 0

(E10) Manpower costs ( Tenderer's manpower cost) R 0

(E11) Factory overheads (Rental, depreciation & amortisation, utility costs, consumables etc.) R 0

(E12) Administration overheads and mark-up (Marketing, insurance, financing, interest etc.) R 0

(E13)  Total local content R 0

Signature of tenderer from Annex B

Date: 

Local Content Declaration - Supporting Schedule to Annex C

Description of the Works: Design, build, assembly, 

commissioning and delivery of a Pilot Boat and Launch to the 

Port of Durban within a period of 24 Monthsy

This total must correspond with Annex C  - C24

Description Raw Material  items purchased

(E6)

Transnet National Ports Authority 		

Tender Number: TNPA/2026/09/0002/114830/RFP

Description of the Works: Design, build, assembly, commissioning and delivery of a Pilot Boat and Launch to the Port of Durban within a period of 24 Months

TBA

Transnet National Ports Authority 

Note: VAT to be excluded from all calculations

Annex E


